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Fig. 1. Surinam. 
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G E N E R A L INTRODUCTION 
The Wageningen project area is located to the west of the coastal plain of 
Surinam between the northern bank of the Nickerie river and the Atlantic 
Ocean. 
Since 1949 a polder of about 6,000 hectares has been brought into culti-
vation and equipped with the necessary dwellings and farm buildings. Next 
to it was built the Wageningen settlement with some 200 dwellings, a rice-
mill, a power-station, a central pumping-station and various other instal-
lations and facilities required for the operation of the estate and for residents' 
services. 
The project is financed by the Netherlands Government. In order to imple-
ment the plan, in 1949 the Netherlands and Surinam governments jointly 
set up a Foundation named: STICHTING VOOR D E ONTWIKKELTNG V A N MACHINALE 
L A N D B O U W I N SURINAME (translated: Foundation for the Development of 
Mechanized Agriculture in Surinam, and abbreviated SML). In the text is 
usually referred to this Foundation as the " S T I C H T I N G " . 
By the beginning of 1958 the project was completed and the total capital 
then invested amounted to 32 million Surinam guilders.1) 
In ten years the project has grown up to be one of the largest undertakings 
in Surinam, employing some 900 persons, with an annual production in 
1958 valued at 3 million Surinam guilders. 
The Wageningen Rice Project is an estate which is being developed with 
modern resources in a tropical coastal swamp and in which rice is being 
produced by the latest labour-extensive but capital-intensive methods. 
Many problems arising in the development of this project may also occur, 
possibly in a slightly different form, in the development of mechanized rice 
growing in other tropical and sub-tropical areas. 
Rice is one of the most important crops in the world since it is the staple 
food of about half the world's population and rice growing is the chief 
means of subsistence for a quarter. Most of this rice cultivation is an 
impoverished smallholders' agriculture. In South-East Asia in particular, 
where about 90% of the world's rice acreage is situated, any attempt of 
improving the living standards of the rice-growing population meets with 
almost insuperable difficulties, as a result of over-population and the absence 
of alternative sources of subsistence. 
1 1 Surinam guilder (Sf) = 2 Dutch guilders (Nf). 
In the tropical and sub-tropical regions of Africa and South America, rice 
is cultivated on a relatively limited scale, but here too it is chiefly grown on 
dwarf farm units barely capable of meeting the food requirements of the 
farmer and his family. Apart from the capital required, the prospects of an 
extension and improvement of rice cultivation seem to be brighter in these 
regions than in Asia, as they still have a large area of unoccupied land 
potentially suitable for agriculture. 
At the present day world-wide interest is shown in assistence to the under-
developed tropical and sub-tropical regions to which the said rice areas 
belong. These under-developed countries are all preponderantly agrarian 
and, in the more densely populated areas, rice is mostly the principal sub-
sistence crop. Hence one of the main items on the development programmes 
in the countries concerns the improvement of rice farming. With this object 
in view various steps are being taken, such as: 
1. Institutional improvements. Introduction of price regulations, co-
operatives, people's credit banks. Measures against corruption, usury, 
concentration of land ownership, non-bonafide speculators, etc. 
2. Agricultural measures aimed at increasing rice production per hectare 
and productivity of farm labour. 
3. Development of new areas for rice. 
4. Emigration and transmigration, to populate new and to relieve over-
populated areas. 
5. Industrialization, in which particular emphasis should be placed on the 
development of rural industries. 
6. Demographic measures aimed at Umiting the increase in population. 
The problems which the Wageningen project is designed to solve he in the 
sphere of improving production methods and of development of new 
acreage for rice, referred to under points 2 and 3 above. 
Experience so far gained in the Wageningen project in category 2 relates 
to some principal elements of rice growing which are also in great need of 
improvement elsewhere in the tropics. 
These elements are: 
— efficient construction of irrigation and drainage systems; 
— selection of better rice varieties; 
— improvements in cultivation such as tillage methods, fertilizer application 
and weed and pest control; 
— proper storage and processing of the rice and provision of appropriate 
marketing and transport facilities. 
la the Wageningen project great attention is also being paid to agricultural 
practices which aim at increasing productivity per working day, obviously 
in the first place by mechanization which here means the use of 25-100 h.p. 
tractors with corresponding agricultural implements, and of combine-
harvesters. It is true that at present this kind of full mechanization is not 
altogether a suitable method in the overpopulated rice areas of South-East 
Asia. There is already too great a labour capacity on the land and there 
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are no alternative uses for the labour which would be released by mechani-
zation. But it can hardly be assumed that this situation will last indefinitely. 
In our opinion with increasing prosperity mechanization must sooner or 
later become important for rice-growing in South-East Asia as well. In other 
tropical and sub-tropical rice areas the conditions are such that machines 
are already beginning to appear in every quarter. 
The Wageningen project is also an example of the development of new 
acreage referred to under 3, since under it an uninhabited tropical swamp 
region is being transformed into a modern rice polder. 
Elsewhere in the tropics there are still extensive areas of a similar kind 
which can be brought into cultivation. At the moment various reclamation 
schemes in which conditions are similar to those of the Wageningen project 
are actually being carried out or considered. The reason why many of these 
projects are especially directed towards wet rice cultivation lies in its specific 
possibilities on swampy and heavy soils. Moreover in the tropics rice 
usually gives a higher yield per hectare than other grain crops and wet rice 
cultivation has a greater tolerance to such factors as rainfall, salt content 
of water and soil, soil structure, etc. In various instances mechanized 
cultivation has been envisaged as it enables large areas to be utilized more 
quickly, especially in case of a low agrarian population and because it 
results in a greater production per farmer or per worker and may thus 
provide higher incomes for them. 
On the Wageningen project the aim was originally to develop a group oi 
medium-sized independent commercial farms, but owing to the specific 
problems in this region it has become a large fully-mechanized rice-growing 
estate. This estate can provide a high level of productivity per worker, 
making it possible to use every kind of modern know-how in order to obtain 
high yields per hectare, and offering the best guarantees that the capital 
and the other production factors are used efficiently. 
It is hoped that the present study which attempts a discussion of the problems 
which presented themselves during the development of the Wageningen 
project, will contribute towards a better understanding of the aspects of the 
development of mechanized wet rice cultivation in the tropics in general. 
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PART I 
REALIZATION OF T H E PROJECT 
HISTORY 
ENVIRONMENTAL CONDITIONS 
CONSTRUCTION 

C H A P T E R I 
EARLY HISTORY 
The decision to develop the Wageningen project was taken on a number of 
facts and considerations which will be broadly outlined in this chapter. 
The plantation agriculture to which Surinam owed its former prosperity 
declined greatly in importance during the 19th century, especially as it was 
no longer able to compete with other parts of the world. Every year the 
mother country had to expend considerable amounts in subsidies for the 
needy colony of Surinam. 
In considering improvements for this situation it was always evident that 
although there was abundant land available there were not sufficient workers 
to utilize it. 
During the plantation era slaves were imported from Africa. After the 
abolition of slavery in 1862, efforts were made to meet the labour shortage 
by immigration of Javanese and Hindustanis. 
It was found, however, that Hindustani immigrants in particular preferred 
to settle as independent smallholders after the expiry of their working 
contract with the plantation; thus after the plantation agriculture a settlers 
agriculture grew up in Surinam. 
Owing to the unattractive prospects private capital took very little interest 
in Surinam, so that the view became current that if Surinam agriculture 
only had more capital its greatest difficulties would be solved. 
Because large-scale agriculture had not succeeded and one could expect 
little from the peasant agriculture in the way of a rapid increase in pro-
duction, the idea arose of establishing a class of independent medium sized 
farms with the help of Dutch farmers. Such a class of agriculture would 
bring with it its own capital and labour (e.g. the family), and the "great 
natural wealth" of the available land of Surinam would be put to good 
use. 
There was also a call for greater government support for the establishment of 
farms. With the rapid rise of mechanization in agriculture a new element 
entered the discussion. 
In the report of the SURINAME STUDIE SYNDICAAT in 1919, already was 
referred to proposals made by advocates of a mass colonization by Dutch 
farmers, and also of the forming of medium sized farms with government 
support. The same report states that the rice fields seemed very suited for 
mechanical soil cultivation (KASTELIJN, ET A L . 1919). 
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It was in 1920 that proper experiments were first carried out in Surinam on 
mechanized tillage for the cultivation of rice. About 50 ha of rice land were 
made ready for sowing with Cleveland crawler tractors. 
The experiments, which were paid for by Messrs c. K E R S T E N & co., were 
carried out under the superintendence of H . V A N W A V E R E N who was said 
to have gained experience with agricultural machinery in Russia. 
In that year L I E M S , a government agriculturist, wrote as follows in his annual 
report ( D E P T . V A N L A N D B . I N S U R . ) : "But an entirely different state of 
affairs would arise if the question of mechanized tillage were to be solved. 
In that case the capitalist would also be able to take an interest in rice 
growing which would therefore be managed by more advanced agriculturists 
who could apply more intensive methods such as fertilization, selection, etc., 
and thereby successfully compete on the world market, both now (author's 
note: with the high rice prices during and after the first world war) and 
later on." 
L E Y S , an other agriculturist of the government, observed in his 1 9 2 1 report 
( D E P T . V A N L A N D B . I N S U R . ) : 
"The curious case arises that propaganda for animal and mechanical traction 
has to be carried on simultaneously... Now there is no question of being 
able to omit the period of animal draught here and using mechanical traction 
exclusively; on the contrary, in this land of smallholdings the ox, or 
rather the team of oxen, will still have to be of great importance but the 
Department was of the opinion that the value of tractors should also be 
investigated and tested, and will continue with this in the years to come." 
By order of the Dutch Government, in 1 9 2 2 P Y T T E R S E N carried out an in-
vestigation into the viability of modern farms in Surinam. He came to the 
conclusion that Surinam was very suitable for the estabUshment of a large, 
private agricultural industry. 
Important favourable aspects which he noted were: abundant cheap fertile 
soil which could go for many years without fertilization and could easily be 
made suitable for agriculture; a climate suitable for the growth of crops 
owing to the adequate rainfall; good irrigation and drainage facilities; no 
floods or hurricanes; cheap water transport on the estate; the accessibility 
of the potential areas for small ocean-going vessels via the rivers; a favour-
able situation with regard to the world market; cheap inland transport con-
nections by the rivers running parallel to the sea. 
Having regard to the principal disadvantage of Surinam, i.e., the need of 
good and not too expensive labour, P Y T T E R S E N considered mechanization 
of agriculture necessary. In connection with the distribution of work and 
spreading of the risk, the farms should aim at more than one crop. He 
advised to choose open lands rather than forest land because the former 
would cost less to develop and would also be more immediately suitable for 
mechanical soil cultivation. 
P Y T T E R S E N paid much attention to the mechanization of "sugar cane and 
rice crops and thought there would be very good possibilities for them. 
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On page 30 of his report he writes: 
"In Surinam it is practically impossible to carry on rice cultivation on a 
large scale with the exclusive use of 'live power' (i.e. man and animal). 
During the war, mechanized rice farming has been considerably developed 
in North America and it has been shown that under favourable conditions 
a large percentage of live power can be dispensed with. The demands 
made by this kind of farming are such that there can be no question of 
cheap production in that area. However, the situation is different in 
Surinam where exceptionally favourable factors are encountered. Never-
theless, practice will have to show whether the use of machine labour will 
indeed result in a cheap rice product. It is certain that rice cultivation in 
Surinam, as shown by the native smallholdings is very successful. The 
Nickerie area in particular is extremely suitable for this crop." 
The writer of the report consulted H . N . V A N D I J K and K . V A N D E R V E E R . The 
former experimented with cable ploughs for mechanized tillage of the sugar 
cane estates in Java. V A N D E R V E E R was an expert on rice cultivation in Java. 
P Y T T E R S E N agreed with V A N D I J K that the best method of mechanical tillage 
for rice would be with the use of cable ploughs, the cable carriages with the 
motor being transported via the waterways on pontoons. It is true that VAN 
D E R V E E R (according to P Y T T E R S E N ) had also seen crawler tractors working 
without cables in rice fields in the U.S.A., under such conditions, so that he 
thought it possible that this method could be employed in Surinam as well. 
In any case mechanized tillage was not expected to present any great diffi-
culties. The problem of mechanical harvesting was considered more difficult 
by P Y T T E R S E N . If the binders could not be hauled through the fields by 
tractors, it would be necessary to convert these harvesting machines so as 
to adapt them to cable traction. Moreover, the rice varieties grown in 
Surinam were too subject to lodging. Selection of varieties with stiff straw 
was, however, thought possible. 
P Y T T E R S E N also observed that the control of grassy weeds in the crop was 
still an unsolved problem. 
P Y T T E R S E N advised the Dutch Government to take the following steps: 
— to study the accessibility of the Corantijn river for ocean-going vessels; 
— to make a rough survey of the Nickerie area; 
— to investigate the use of dredging machines for the mechanized establish-
ment of the polders; 
— to test mechanized soil cultivation for sugar cane and rice (with reference 
to an offer of the H . N . V A N D I J K I N G E N I E U R S B U R E A U ) ; 
— to carry out field-tests with a large number of specified crops; 
— to investigate other regions for their suitability for agriculture. 
As a result of P Y T T E R S E N ' S report (1922) some years afterwards the Dutch 
Government entrusted H . N . V A N D I J K with the task of establishing an experi-
mental farm for mechanized rice cultivation in the Nickerie-district of Suri-
nam. In 1933 the M E C H A N I S C H R I J S T B E D R I J F N . V . I N G E N I E U R S B U R E A U H . N . V A N 
D D K started its operations with a /150.000 subsidy. 
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In taking this step the aim of the Dutch Government was: 
1. A systematic investigation to see whether mechanized medium-sized 
rice farms were possible in Surinam, more especially in the Nickerie district. 
(The settlement of Dutch farming families had hereby already been borne 
in mind.) 
2. To raise the level of rice cultivation of the local smallholders by ex-
tension work on cultivation and processing, and by providing pure seed of 
rice varieties suitable for export. 
The first machines tested by V A N D J J K were two McLaren cable installations, 
one Benz and one Cletrac tractor, various ploughs, harrows, seeders and 
mowers. 
In 1936 V A N D J J K (1940) reported that the experimental period had been 
completed and that work could begin on extending the polder. 
He estimated that the cost price of paddy would be 1.8 cents/kg, with a 
production of 3,000 kg/ha, and a farm size of 90 ha. 
However, F E R N A N D E S commented on this subject in the 1936-37 annual 
report of the D E P T . V A N L A N D B . E C O N . Z A K E N : that most results of V A N D I J K ' S 
practical experiments showed less favourable figures than the above calcu-
lations. In succeeding years V A N D I J K ' S farm gradually developed into a 
commercial enterprise consisting of a rice mill and a farm machinery import 
business (Allis Chalmers). 
In this way (though in a different manner than had been envisaged) the 
I N G E N I E U R S B U R E A U H . N . V A N D J J K was the main incentive to the initial 
development of mechanized rice growing in the Nickerie-district. 
In 1938 at the request of the Dutch Government, H . C . P . D E V O S went to 
Surinam to advise on the improvement of the hydraulic situation. His 
report lists the hydraulic problems of Surinam. 
In his opinion areas suitable for empoldering were Nanni (10,000 ha), 
Coessewijne (54,000 ha), Saramakka (30,000 ha), Para (12,000 ha), Surnau 
(2,000 ha), and Cottica (30,000 ha). In these areas irrigation water would be 
available and at the same time they could be drained by natural means. 
According to D E V O S other large areas along the Nickerie and the Maratakka 
were suitable for irrigation, but it was not expected that any natural drainage 
would be possible there. 
After the Second World War mechanization progressed surprisingly in 
native rice growing, especially in the Nickerie district. In 1941 N A R P A T was 
the first Hindustani farmer to have his 24 ha sawahs mechanically tilled (by 
V A N D J J K ) . In 1945 N A R P A T himself bought a wheeled tractor with imple-
ments and even a combine. In 1947 the same farmer successfully prepared 
land for sowing under wet conditions with an iron-wheeled tractor by the 
puddling method, which consisted of repeated passes with a disk harrow 
over the wet weedy land until a bed of mud was obtained. Partly as a result 
of this, and thanks to the coincidence of very high rice prices, there was a 
rapid increase in the number of wheeled tractors owned by farmers in the 
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district. In those years Allis Chalmers wheeled tractors were chiefly bought 
owing to the workshop service and advice given by the V A N DIJK firm 
(RELYVELD , 1954). 
Table 1 shows the rapid growth of smallholder mechanization. 
TABLE 1 Development of mechanized tillage in native rice growing in the Nickerie district -
(RELYVELD, 1954) 
1943 1947 1952 
3,538 5,600 6,620 
1,757 1,360 577 
1,757 4,000 2,150 
24 240 3,893 
982 1,600 2,013 
6 20 128 
Dutch interest in Surinam proved to be on the increase after the war, 
especially because of the difficulties in Indonesia. 
During the war years 1939-1945, the " N I E U W - N I C K E R I E " and L .O .S . ( L A N D -
B O U W O N T W I K K E L I N G SURINAME ) associations were created in the Netherlands, 
the members of which aimed at emigrating to Surinam for the purpose of 
colonization on a basis of mechanized agriculture. 
In 1946, in connection with the activities of these groups, the Dutch Govern-
ment sent w. c. V A N D E R MEER and L . J. D U K H U I S to Surinam to report on 
the possibility of settling Dutch farmers (VAN D E R MEER, D D K H U I S , 1947). 
The principal conclusions of these Dutch agricultural experts were: 
1. mechanized rice growing without transplanting is technically possible 
(demonstrated by the V A N D U K experimental farm in Nickerie); 
2. the minimum farm size would have to be 100 ha; 
3. on the basis of the 1946 export prices the profitability of rice growing 
is satisfactory; 
4. citrus, cocoa and coconuts are suitable subsidiary crops; 
5. the virgin areas in the Nickerie district are most suitable for colonization; 
6. emigration of Dutch farmers to Surinam is possible and deserves con-
sideration in view of the land shortage in the Netherlands; 
7. for creating the settlement a semi-governmental institution should be 
brought into being, financed by government funds; 
8. the native population should also "be given an opportunity of making 
use of these lands on the same conditions as the Dutch farmers". 
Consequent upon the positive advice of D D K H U I S and V A N D E R MEER , in 
1948 the Dutch Government decided to send a new commission of three 
experts on tropical agriculture, viz., w. F . FJJSVOOGEL, hydraulic engineer, 
J. A . V A N BEUKERING , agronomist, and J. M. VERHOOG , pedologist. 
The principal conclusions of this commission were as follows: 
1. the region between the Nickerie river and the Atlantic ocean to the 
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west of the Koffiemakka creek is a suitable area for the estabhshment of 
large rice polders; 1 
2. an experimental farm should be laid out before the main project is begun; 
3. as a first step to a large-scale reclamation of 20-50,000 ha, a 5,000 ha 
polder should be constructed, parcelled out in farms of 72 ha, based on a 
crop rotation of 1/6 leys and 5/6 arable, with rice in the rainy period and 
maize and soya in the dry period of the year; 
4. rice should be the principal crop, but other crops and leys were con-
sidered essential for the conservation of the humus, as a safeguard against 
one-sided exhaustion of the soil, and to provide a solid economic basis 
for the farms. 
In their report the commission also gave a rough plan for the construction 
of the experimental polder and of the large 5,000 ha polder ( E J J S V O O G E L , 
E T A L . , 1948). 
The Dutch Government submitted this report to an advisory board under 
the direction of the then Director-General of Agriculture in the Nether-
lands, c. S T A F . This advisory board considered the plan to be favourable 
and advised the government to entrust its execution to a foundation to be 
created for the purpose ( S T A F , 1948). The government then decided to 
construct a 5,000 ha polder, preceded by the construction of an experi-
mental polder of about 200 ha. The experimental polder (called the Prins 
Bernhard Polder in commemoration of a visit by H . R . H . P R I N C E B E R N H A R D 
in 1950) was constructed and developed with money from the W E L V A A R T S -
F O N D S (Development Fund) and it was largely completed by 1950. 
On 27th July 1949 the S T I C H T I N G V O O R D E O N T W I K K E L I N G V A N M A C H I N A L E 
L A N D B O U W I N S U R I N A M E was established at The Hague by representatives 
of the Netherlands Government and the Surinam Administration. 
The aim of this Foundation is defined as follows in article 2 of the articles of 
association: "The aim of the Foundation is to empolder, reclaim, prepare 
for cultivation, provide houses on, develop and encourage the development 
of land in Surinam, and everything related thereto or resulting therefrom in 
the widest sense. The Foundation is a non-profit making organization." 
1 This North-Nickerie region had some very favourable characteristics for the large-scale 
construction of rice polders: 
- The lands were flat and partly only overgrown with herbaceous vegetation; the soil 
consisted of a uniform heavy clay suitable for rice growing. 
- The lands were unoccupied and there were no rights of ownership by private persons. 
- The region was sufficiently large for future extensions to several times the size of the 
projected 5,000 ha plan. 
- Irrigation water could be drawn from the Nickerie river. 
- Along the lower tidal course of the Nickerie river part of the lands could be drained 
naturally at ebb-tide. 
- Ocean-going vessels of up to 5,000 tons could sail some way up the Nickerie river. 
One of the most obvious unfavourable characteristics of the region was the complete 
absence in the immediate neighbourhood of sand and stone for civil engineering works. 
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This brief historical account shows that gradually, in the course of about 
30 years, an idea developed that finally achieved concrete form in the 
Wageningen project. 
The Wageningen project has been given various names in the course of the 
years during which it has been in execution. 
In accordance with the wording of their instructions the EIJSVOOGEL com-
mission refers to a plan for the settlement of Dutch farmers in Surinam. 
But the title of their report is very general and reads: "Report concerning 
the possibilities of agricultural development in the western half of the coastal 
plain of Surinam". The STAF commission employed the title: "Plan of 
mechanized agriculture in Surinam". Later the following names were used: 
Eijsvoogel plan, Nickerie project and North Nickerie project, but since 1953 
the title " W A G E N I N G E N P R O J E C T " has emerged and since then has become 
generally accepted. Thus the scheme is named after its central settlement 
which has been given the symbolic name of Wageningen in honour of the 
Agricultural University at Wageningen, the Netherlands. 
We think that the social and economic objectives on the basis of which the 
execution of the Wageningen scheme was considered acceptable, are best 
formulated in the report of the STAF commission (1948). The previous 
reports usually gave a somewhat biased account of the interest involved, 
e.g. the V A N D E R MEER-DIJKHUIS commission (1947) stressed the colonization 
by Dutch farmers, and the EIJSVOOGEL commission (1948) mainly discussed 
the technical possibilities of carrying it out. 
The STAF commission reported that the profitability of the project was 
acceptable. In their considerations on this matter they made allowance for 
the fact that a part of the investments, especially the establishment of irriga-
tion and drainage works, would have to be borne by the government; but 
these investments would have their own benefits resulting from the levying 
of direct and indirect taxes. The STAF commission concluded that the princi-
pal benefits of the scheme should be viewed in the light of the agricultural 
development of Surinam. The commission considered this in itself a sufficient 
motive for recommending the execution of the scheme. The commission 
noted the following additional reasons: 
1. Improvement of the provision and production of food within the borders 
of the Netherlands and her overseas territories. 
2. Creation of a livelihood for an, albeit limited, number of Dutch farmers. 
(Moreover, the professional ability of the Dutch farmer should not be over-
looked in connection with the project.) 
3. The stimulating influence on the agriculture of the whole of Surinam, 
that will result from the presence of a community of energetic farmers. 
When the project was elaborated in 1950-51, the question of the most 
desirable extent of the scheme emerged as an important problem. Should 
it be subsequently found that the initial design was too small, supplementary 
patehing up would be required, and this would be less effective and cost 
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relatively more money. Moreover, there was a chance that owing to the 
narrow limits of the plan the maximum effect would not be reached, so that 
too small an initial investment might be the cause of failure. On the other 
hand, uncertainties and risks were mentioned which necessitated prudence 
in investments. After due consideration a minimum project of 15,000 ha 
was planned (A C A M P O , 1951), of which 5,000 ha were constructed in the 
first instance. After the construction of these 5,000 ha it was however, for 
reasons to be discussed later, again decided to provisionally limit the extent 
to 6,000 ha. 
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C H A P T E R I I 
POPULATION A N D ECONOMIC STRUCTURE 
OF S U R I N A M 
Surinam is situated to the north of South America at lat. 2-6° N., between 
French Guiana and British Guiana. Excluding disputed areas, it has a 
territory of 1,430,000 sq.km. 
The population, which in 1950 was estimated at 220,000, lives almost 
entirely in a narrow coastal strip. This population is characterized by a 
great diversity of races. In 1950 the percentage composition was estimated 
as follows ( P L A N B U R E A U , 1951): 
37% Creoles1 (in 1925 
30% Indians (in 1925 
17% Javanese (in 1925 
10 % Maroons 
1-2% aboriginal Indians 
1-2% Chinese 
2-3 % Europeans 
Of the whole population some 40%, of which 69% are Creoles, live in 
Paramaribo, the only city in the country (vox G U Y A N A E , 1959). The agrarian 
population in the rural districts consists mainly of Indians (Hindustanis) 
and Javanese, both races having fairly well separated residential areas. As a 
result of low incomes, both of plantation workers and independent peasant 
farmers, there has long been a migration - particularly of Creoles - from the 
country to the city of Paramaribo. 
The usual language of communication of the different population groups is 
the srenang (Negro pidgin English) of the Creoles. The official language is 
Dutch. The Javanese and Hindustanis perpetuate their own languages. 
The great racial differences in the population reflect the country's variegated 
history. About the middle of the 17th century the British established the 
first permanent settlement in Surinam. In 1667 they were expelled by a 
Zealand fleet under A B R A H A M C R I J N S S E N , after which the colony became a 
Dutch possession. C O R N E L I S V A N A E R S S E N V A N S O M M E L S D U K , governor of 
Surinam from 1683 to 1688, acquired special merit for the country's initial 
development, because under his leadership was begun the construction of 
plantation polders on the fertile clay soils along the coast ( B R O N S , 1952). 
1 Principally descendants of the Negro slaves. 
- 4 2 % ) 
- 2 3 % ) 
- 1 6 % ) 
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Labour was required for these plantations. The indigenous Indians were 
fairly small in number, nor were they very suitable for this work. Hence the 
plantations were entirely dependent on the supply of Negro slaves from 
Africa. It is estimated by V A N L I E R (1949) that in all 300,000 to 350,000 
Negro slaves were brought to Surinam. 
The most important products were sugar, coffee and cotton, to which cocoa 
was later added. In the 18th century the colony reached a high level of 
prosperity. At that time possibly over 100,000 ha were in cultivation. 
In the 19th century there was a gradual decline because of increasing com-
petition from agriculture in other parts of the world. The slave labour 
system no longer worked so well: there were many slave rebellions and large 
groups of slaves fled into the interior. (The descendants of these runaway 
slaves are the Maroons of today.) The plantation estates received their 
death-blow with the abolition of slavery in 1862. As a result the freed 
Negroes were no longer willing, even for payment, to carry on with the 
detested work in the plantations. 
Many attempts were made to meet the labour shortage by immigration. 
Between 1850 and 1870 there was an influx of 500 Madeirans and about 
2,500 Chinese. Afterwards, from 1870 to 1913, there were about 34,000 
immigrants from India, of which number about one-third returned to their 
own country, and from 1870 to 1939 about 33,000 Javanese, of whom about 
a quarter afterwards returned, ( P A N D A Y , 1959). 
These immigrants were usually not very keen on plantation work. After 
their five-year work contract had been completed, the government promoted 
their permanent settlement in Surinam by issuing plots of agricultural land 
in settlement areas, and by payment of premiums. Large-scale agriculture 
gradually broke up to an increasing extent, but on the other hand a peasant 
agriculture began to develop in the 20th century as a result of the Asiatic 
immigrants setting up themselves as small independent farmers. Especially 
the Hindustani group is very active and their prosperity is increasing 
TABLE 2 Approximate estimates of the national production of Surinam (PLANBUREAU, 1951) 
In millions of Surinam guilders 
1938 1947 
Index in 
1947 
(1938=100) 
4.7 18.1 385 
5.8 15.9 274 
6.0 13.5 225 
1.6 7.6 475 
3.0 4.5 150 
0.4 3.3 825 
0.8 1.8 225 
3.2 3.7 115 
25.5 68.4 268 
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rapidly. On the other hand the Javanese as a group continue at a low 
subsistence level. 
Until recently economic statistics of Surinam were scarce, and moreover 
the figures given were not very reliable. In 1951 the P L A N B U R E A U S U R T N A M E 
published the first approximate estimates of the national production of 
Surinam (Table 2), after figures of the C E N T R A A L B U R E A U V O O R D E S T A T I S T I E K 
in the Netherlands which were computed by the method of S T O N E . 
The 1947 cost-of-living index was 250 (compared to 100 in 1938). Hence the 
actual growth seems to have been small. 
The budget of the Surinam Government is greatly dependent on the proceeds 
of a single mining product, viz. bauxite. The dominating position of bauxite 
in the economy of Surinam can be clearly seen from the export statistics 
(Table 3). 
TABLE 3 Exports from Surinam (CENTRALE BANK, 1958; PLANBUREAU, 1951) 
In millions of Surinam guilders 
1929 1938 1947 1948 1949 1950 1955 1956 1957 
Bauxite 2.70 3.83 17.76 21.90 25.35 25.61 39.82 45.54 52.02 
Wood 0.23 0.07 2.13 1.20 2.37 2.50 4.47 5.67 5.86 
Rice 0.04 0.44 1.91 0.45 3.23 1.18 2.80 3.43 2.72 
Balata 1.01 0.31 1.17 0.73 0.51 0.55 0.58 0.59 0.38 
Fruits 0.02 0.01 1.00 1.20 1.49 1.07 0.36 0.82 0.75 
Coffee 1.85 0.47 0.24 0.26 0.47 0.44 0.80 0.60 0.69 
Sugar 1.36 0.55 — — — — — 0.18 0.35 
Other items 0.74 0.93 0.30 1.70 0.80 0.05 0.85 1.04 1.00 
7.95 6.61 24.51 27.44 34.22 31.40 49.68 57.87 63.77 
Total imports in 1929 were 8.64 million Surinam guilders, in 1950, Sf 39.3 
million, of which Sf 5.7 million were for foodstuffs, in 1957, Sf 73.1 minion, 
of which foodstuffs and drinks accounted for Sf 10.1 rnilHon ( C E N T R A L E 
B A N K , 1958; P L A N B U R E A U , 1951). The balance of trade thus shows consider-
ably greater imports than exports in the agricultural sector, a phenomenon 
which is connected with the low standard of development of agriculture. 
Despite its important mining industry, Surinam is primarily an agricultural 
country because half the population finds a livelihood in agriculture. 
The planted areas and the yields of the different crops are shown in Table 4. 
Of these, coffee, cocoa, citrus fruits and sugar cane are grown primarily in 
plantation agriculture (large-scale agriculture) and rice in peasant agri-
culture (small-scale agriculture). Farm sizes in agriculture are divided into 
the following percentage classes of numbers: about 50% < 2 ha, about 
25% 2-4 ha, about 20% 4-20 ha, and about 2\% > 20 ha (vox G U Y A N A E , 
1959). 
Livestock farming is of little importance in Surinam. In 1949 the following 
numbers of livestock were estimated: cattle 43,000, pigs 6,500, sheep and 
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TABLE 4 Planted areas and yields of agricultural crops in Surinam (DEPARTEMENT VAN 
LANDBOUW, 1949, 1956) 
Crop 1949 
1956 
Area Area Yield 
17.600 ha 25.000 ha1 71.200 tons 
(paddy) 
Coconuts . . . . 2.500 ha 2.100 ha 9.500.000 nuts 
2.300 ha 2.200 ha 270 tons 
2.000 ha 1.600 ha 56.000.000 fruits 
Bananas 1.400 ha 1.000 ha 520.000 bunches 
Sugarcane. . . . 1.300 ha 1.600 ha 100.000 tons 
(cane) 
500 ha 1.600 ha 135 tons 
Sundries 1.400 ha 2.100 ha 
29.000 ha 37.200 ha 
Grassland approx. 4.000 ha 4.000 ha 
1 Including Wageningen Project and Prins Bernhard-polder 4.500 ha. 
goats 5,200. Cattle raising is very difficult owing to unfavourable climatic 
conditions. Thanks to the recent efforts of the government, the fisheries 
show a favourable development. In 1956 total production was estimated 
at 3,300 tons fresh weight (chiefly coastal fishing). The export of shrimps 
is developing gradually (DEPARTEMENT V A N L A N D B O U W , 1949, 1956). 
Government activity in agriculture has greatly increased, especially since 
the war. Since 1949 the Department of Agriculture consists of the following 
sections: the Agricultural Experiment Station (since 1903), the Agricultural 
Service (with the subsections Education, Extension, Land Improvement and 
Mechanization), the Livestock Service, the Veterinary Service, the Fishery 
Service, the Service for Marketing, and the Administration. In 1958 the 
Department had about 25 university-trained staffmembers and about 50 
with secondary education (RELYVELD , 1958; PENDERS , 1958). 
As regards development projects in general the following may be observed* 
In addition to the Wageningen project three large schemes are being carried 
out or have been completed in Surinam: 
— In 1947 the Dutch Government made available a fund of M 40,000,000 
for the improvement of welfare in Surinam (WELVAARTSFONDS) . 
— In 1955, approximately when the Welfare Fund terminated, work began 
on a ten-year development plan costing a total of Sf 250,000,000, of which 
1/3 was made available by the Netherlands as a grant, 1/3 as an interest-free 
loan, and 1/3 contributed by Surinam itself (TIENJARENPLAN). 
— In 1958 an agreement was signed with A L C O A , under which this company 
will, firstly finance the construction of a dam with power equipment on the 
Surinam river, and, secondly, build an aluminium factory in Surinam 
( B R O K O P O N D O P L A N ) . 
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C H A P T E R I I I 
CLIMATE 
1. General characteristics 
Surinam has a tropical rainy climate. On the coast the rainfall is less than 
inland and the coastal rainfall also decreases from east to west. Proceeding 
in a westerly direction, the coastal rainfall gradually increases again in 
British Guiana. According to Koppen's classification we can class the 
climate of the coastal plain in the west as a tropical monsoon forest climate 
(Am), and of the rest of Surinam as a tropical rain forest climate (Af) 
( B R A A K , 1935; BEACHELL and B R O W N , C . 1949). 
Taking the rainfall as the basis four seasons are distinguished which are for 
the Nickerie-district approximately as follows: 
the long rainy season - from the beginning of April to mid-August (about 
4|- months); 
the long dry season - from mid-August to mid-December (about 4 
months); 
the short rainy spell - from mid-December to the beginning of February 
(about 1£ months); 
the short dry spell - from the beginning of February to the beginning of 
April (about 2 months). 
The long rainy season and long dry season occur every year although the 
times of the rains and the dry spells vary considerably from year to year. 
The short rainy spell and the short dry spell can be easily inferred from the 
mean rainfall figures but they are irregular and cannot be clearly distinguished 
every year. 
The long rainy season occurs owing to the approach of the equatorial air-
pressure minimum in the summer months. The long dry season can be 
explained by the greater distance of this air-pressure minimum, and the 
change of direction of the N.E. trade wind to the east, as a result of which 
more land air blows over Surinam. The cause of the short rainy spell is 
unknown (BRAAK , 1935). 
2. Wind 
The wind which blows over Surinam is the N.E. trade. The wind direction 
is fairly constant between N. and E.; the wind force is slight. Over a period 
of 30 years a wind of force 8 (Beaufort scale) has only been recorded once 
in Paramaribo and a wind of force 6 only five times. On the coast the land 
and sea winds have a considerable influence. 
Wind measurements are available for Coronie and Paramaribo. It was not 
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until 1 9 5 8 that an automatic recording anemometer (Lambrecht type) was 
set up at Wageningen on plot 1 of the polder. Having regard to the situation 
of Wageningen vis-a-vis the coast the wind characteristics at Wageningen 
may be taken as being intermediate between the above two stations, 
B R A A K ( 1 9 3 5 ) computed the wind measurements for Paramaribo over the 
periods 1 9 1 1 - 1 5 and 1 9 1 9 - 3 3 , and for Coronie over the period 1 9 2 6 - 3 3 . 
These are daily measurements at 8 a.m. and 2 and 6 p.m. At night the wind 
force is considerably less than during the day. Table 5 shows the mean 
figures for wind force and wind direction for Paramaribo and Coronie. 
Since it lies more inland, Paramaribo has a much smaller wind force. The 
wind force has an annual and a diurnal pattern. Both at sea and on land 
the maximum wind force occurs from January to April. Under the influence 
of the land and sea winds, the diurnal pattern shows a reinforcement of the 
wind at 2 p.m., while unlike in Paramaribo the wind force in Coronie at 
6 p.m. is also higher than at 8 a.m.; this is no doubt also due to the stronger 
sea winds occurring in Coronie. The mean wind direction is most northerly 
in January-March and most easterly in August-September; it is noticeable 
that Coronie only has very slight variations owing to the levelling influence 
of land and sea winds which are more highly developed in August-
September. 
The great effect of the sea winds in Coronie is also shown by the great mean 
diurnal amplitude of the wind direction which is about 60° for Coronie in 
July, whereas it is only 3 0 ° for Paramaribo. According to B R A A K ( 1 9 3 5 ) 
this is to be explained as follows: 
the wind blowing from the land to the sea (from the south) during the night 
and morning combines with the N.E. trade to give a wind vector which is 
steeply deflected to the east, whereas at mid-day the sea wind (from the 
north) causes a wind vector turning to the north. 
Some advantages of the wind characteristics for the Wageningen project 
are mentioned by K R A S ( 1 9 5 3 ) : 
— the regular, light wind is pleasantly cooling during the day; 
— owing to the regularity of the wind the houses can be built accordingly 
for ventilation; 
— owing to the low wind force light structures are sufficient; 
— high coastal defence dikes in the north are unnecessary as there are no 
storm floods; 
— Wageningen can have sea communications with Paramaribo by means 
of small vessels; 
— the low wind force causes little lodging of the crops. 
The following, factors however, are also important: 
— owing to the constant wind direction, various buildings especially the 
sheds for agricultural implements, need only be given rain-proof side-walls 
on the windward side; 
— the slight wind in the early morning hours makes it possible to achieve 
a large effective working width with power dusters used for insect control; 
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TABLE 5 Wind direction (North... East) and wind strength (Beaufort scale) in Surinam 
(BRAAK, 1935) 
Jan. Feb. Mar. Apr. May June July Aug. Sept. Oct. Nov. Dec. Mean 
Coronie (1926-1933) 
Mean wind strength 8 a.m. 2.4 2.8 2.9 2.7 2.1 1.9 1.8 2.2 2.4 2.0 2.2 2.0 2.3 
Mean wind strength 2 p.m. 3.8 4.0 4.2 3.9 3.2 3.0 2.8 3.1 3.3 3.4 3.1 3.3 3.4 
Mean wind strength 6 p.m. 3.3 3.5 3.7 3.5 2.9 2.8 2.6 3.1 3.1 3.1 2.9 2.9 3.1 
Resultant wind direction . . . . 8 a.m. 70° 68° 70° 7 4 ° 95° 117° 122° 106° 104° 108° 98° 89° 90° 
Resultant wind direction . . . . 2 p.m. 53° 51° 51° 53° 55° 50° 44° 48° 47° 44° 50° 55° 50° 
Resultant wind direction . . . . 6 p.m. 53° 57° 55° 59° 62° 59° 56° 57° 57° 58° 57° 61° 58° 
Paramaribo (1911-1915, 1919-1933) 
Mean wind strength 8 a.m. 1.0 1.1 1.2 1.2 1.1 1.0 1.1 1.4 1.7 1.6 1.4 1.0 1.2 
Mean wind strength 2 p.m. 2.1 2.4 2.3 2.2 1.7 1.4 1.3 1.4 1.6 1.7 1.6 1.6 1.8 
Mean wind strength 6 p.m. 1.4 1.6 1.6 1.4 1.1 0.9 0.9 1.1 1.2 1.2 1.1 1.1 1.2 
Resultant wind direction . . . . 8 a.m. 81° 71° 72° 79° 87° 101° 102° 105° 104° 103° 96° 89° 91° 
Resultant wind direction . . . . 2 p.m. 60° 58° 58° 61° 61° 64° 70° 75° 76° 65° 65° 64° 65° 
Resultant wind direction . . . . 6 p.m. 64° 61° 65° 71° 61° 68° 72° 69° 71° 70° 68° 68° 67° 
to 
to this end it is desirable that the fields lie somewhat at right angles to the 
prevailing direction of the wind; 
— the slight wind restricts damage caused by waves washing out rice-
seedlings on flooded fields; in this respect it is also better that the fields He 
at right angles to the direction of the wind. 
3. Temperature 
The temperature in Surinam is of a uniform pattern. It is also virtually the 
same for the whole coastal plain. The influence of the sun's altitude is only 
noticeable by a slight annual fluctuation. Table 6 gives some temperature 
data from the Nieuw-Nickerie station. 
TABLE 6 Air temperatures at the Nieuw-Nickerie station 
Means of the period 1924-1953 (OSTENDORF, 1954) 
Mean annual temperature 27.3° C 
highest monthly mean temperature (in September) 28.3° C 
lowest monthly mean temperature (in January) 26.4° C 
Mean daily maximum temperature 30.1° C 
highest mean daily maximum temperature (in September) 31.7° C 
lowest mean daily maximum temperature (in January) 28.8° C 
Mean daily minimum temperature 23.7° C 
highest mean daily minimum temperature (in May) 24.0° C 
lowest mean daily minimum temperature (in January) 23.2° C 
Absolute maximum temperature 35.7° C 
Absolute minimum temperature 17.4° C 
The temperature amplitudes are smaller on the coast than further inland, 
this being due to the levelling influence of the land and sea winds. The mean 
daily amplitudes are 6.4°C. for Nieuw-Nickerie and 8.2° for Paramaribo. 
4. Air humidity 
Table 7 is a summary of the relative air humidity at Paramaribo. 
The annual fluctuation follows the pattern of the wet and dry seasons. 
5. Sunshine 
The mean sunshine percentages of the Nw.-Nickerie Station were calculated 
by B R A A K (1935), O S T E N D O R F (1956) and K R A S (1953). Table 8 shows K R A S ' S 
figures. The hours of sunshine were counted from 7 a.m. to 5 p.m., so that 
the calculation of the percentage was based on ten day-time hours. 
The mean annual percentage of sunshine is 57%, both for Nickerie and 
Paramaribo. The correlation between rain and sunshine is often poor owing 
to the occurrence of cloudy weather without rain. The latter type of weather 
occurs fairly frequently in Surinam, and is the reason for the low sunshine 
percentage. In Table 8 the means of the available sunshine percentages for 
Coronie are also given compared with the means of the same years for 
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TABLE 7 Relative air humidity at Paramaribo 
Means of the period 1924-1933 (BRAAK, 1935) 
8 a.m. 2 p.m. 6 p.m. Mean 
Mean 
monthly 
min. 
93 71 83 82 52 
90 67 80 79 53 
89 68 79 79 50 
88 69 81 79 53 
91 76 86 85 56 
92 78 88 86 55 
July 92 73 87 84 54 
90 66 84 80 48 
88 62 81 77 44 
87 62 80 76 43 
88 65 81 78 41 
93 73 85 84 54 
90 69 83 81 50 
TABLE 8 Sunshine per month in hours and percentages at Nieuw-Nickerie and Coronie 
(measured with Jordan sunshine recorders from 7 a.m. to 5 p.m.) 
Nieuw-Nickerie Over the period 
Over the period 1922-1952 1926-1940 
Months (KRAS, 1953) (excl. 1939) 
max. min. mean mean Nickerie Coronie 
hours hours hours % (mean %) (mean %) 
232 90 143 46 45 53 
207 88 150 53 53 62 
218 114 169 54 56 62 
220 114 160 53 51 56 
188 107 143 46 44 49 
194 111 151 50 51 56 
July 215 157 182 59 57 66 
247 157 209 67 68 77 
255 182 226 76 75 84 
256 147 218 70 69 84 
244 171 190 63 62 78 
183 103 144 46 47 56 
2085 57 57 65 
Nw.-Nickerie. It appears that there is more sunshine in Coronie. This 
phenomenon was also found by B R A A K (1935). Comparison of a longer 
period of observation is desirable in order to determine the quantitative 
differences between the above stations. The Coronie observation station 
is nearer to the coast than the Nw.-Nickerie station, at least if we consider 
the broad Corantyne estuary at Nickerie as being inside the coastline. If 
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the areas close to the coast are indeed considerably sunnier this might be 
of some agricultural importance, since with a suitable choice of rice-varieties 
there is, according to B E S T (1959), a marked positive correlation between 
hours of sunshine during the growing period and the assimilation and hence 
the yield of rice. The greater amount of sunshine at Coronie is found to be 
distributed over the whole year and is most in evidence from October to 
December. It is possible that the northern part of the present polder also 
gets more sun than the southern part. It would therefore be desirable to 
set up sunshine recorders in both areas. 
As for the annual pattern of sunshine, in connection with the scheme of 
cultivation used at Wageningen, the main-crop rice (April/May-August/ 
September) gets a greater average amount of sunshine than the second-crop 
rice (November-March). 
6. Evaporation 
Evaporation depends mainly on the sunshine, air movement (wind), and 
relative humidity. It is necessary to distinguish between: 
a. the evaporation from an open water surface; b. the évapotranspiration; 
c. the evaporation from the bare ground-surface. 
Knowledge of the evaporation from an open water surface and of the 
évapotranspiration is important for drying up the land for reclamation, and 
for determining the irrigation water requirements of the rice fields. 
No reliable observations have been made in Surinam on the evaporation 
from open water and évapotranspiration. The N E D E R L A N D S E H E I D E M A A T -
S C H A P P I J (written communication, 1959) estimated that the mean evapo-
ration/day from a water surface was as follows for the Nw.-Nickerie station: 
Jan. 4.9 mm, Feb. 5.7 mm, March 6.1 mm, April 5.9 mm, May 5.0 mm, 
June 4.1 mm, July 4.1 mm, Aug. 4.5 mm, Sept. 5.1 mm, Oct. 5.2 mm, 
Nov. 4.4 mm, Dec. 4.5 mm. The low evaporation is a drawback for reclama-
tion, but an advantage for irrigation. 
7. Rainfall 
Rainfall is one of the most important environmental factors in the Wage-
ningen project. 
The rainfall characteristics are decisive for: 
— the choice of crop, 
— the dimensions of the irrigation and drainage system, 
— the method of reclamation, 
— the methods of cultivation, and, 
— the choice of machinery. 
The situation of the rain stations in and near the Wageningen project is 
shown in Fig. 2. 
Annual rainfall 
The multi-annual mean of the Nw.-Nickerie station is 1,934 mm, with a 
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* 
1. C««a/ excavation in forest. 
2. Rice fields being harvested. 
3. Canal excavation in open herbaceous swamp. 
4. Subsidence of talus in main drainage canal, shortly after excavation. 
Fig. 2. The rain stations in the Wageningen area. 
Scale c. 1:10«. 
minimum of 1,090 mm and a maximum of 2,560 mm ( D E S U R I N A A M S E 
L A N D B O U W , 1950; K R A S , 1953). 
Table 9, which gives the annual rainfall figures for various .regions of 
Surinam and British Guiana, seems to show that the Wageningen project 
lies in the area with the lowest annual rainfall. 
TABLE 9 The mean annual rainfall in Surinam and British Guiana (DE SURINAAMSE 
LANDBOUW, 1958; BEACHELL AND BROWN, C. 1949) 
(1919-1955) 2424 mm 
(1899-1956) 2292 mm 
(1907-1954) 1684 mm 
(1924-1955) 1934 mm 
(c. 1925-1948) 1941 mm 
(c. 1925-1948) 2381 mm 
(c. 1925-1948) 2489 mm 
(c. 1925-1948) 3053 mm 
(c. 1925-1948) 2210 mm 
These figures however, appear to be at variance with the rainfall figures 
hitherto collected in the short period of observation at Wageningen (see 
Tables 10 and 11), which indicate a higher rainfall than the surrounding 
Surinam stations. The explanation of this, except for chance deviations, 
is to be sought in the increase in rainfall from the coast inland. According 
to observations made elsewhere in Surinam this increase in rainfall is found 
to occur within a few kilometers behind the coastline. In our comparisons 
of rainfall figures in Table 9 and 10, it is probable that we are right in this 
transition area. If this reasoning is correct, a modified and more systematic 
arrangement of rain stations is desirable, both in Surinam and British Guiana, 
in order to obtain a better insight of the rainfall in these areas and to create 
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a more reliable basis for making comparisons between them. According 
to the Paramaribo Agricultural Experiment Station which likewise supports 
our opinion, the reason for this rainfall phenomenon is that the land is more 
heated by the sun than the sea, so that there is more ascent precipitation over 
the land in the dry seasons. Then, owing to the N.E. trade wind which is 
reinforced by the sea wind during the day, on an average less rain will fall 
not only over the sea but on a narrow coastal strip as well. Our impression 
is that even in the Wageningen polder itself the influence of the coastline 
on the rainfall is still noticeable, although this is not sufficiently demon-
strated by the small number of observations hitherto made (Table 10). 
TABLE 10 Annual rainfall in mm over the years 1952 to 1959 measured at the ten stations 
of the Wageningen project area, compared with the rainfall at Coronie, Nickerie, 
Prins Bemhard Polder and Paradise 
1952 1953 1954 1955 1956 1957 1958 1959 
Coronie (Friendship). 1335 1729 1760 2225 1054 1385 
1925 1927 2457 2532 2390 1295 1800 
Prins Bemhard polder 1812 1971 2465 2558 2126 1255 1829 1471 
1859 2058 2328 2513 2568 15741 1991 
Rainfall stations at 
Wageningen 
W l 1939 2180 2614 2699 2694 1644 1784 2012 
W 2 2623 2512 1796 1914 2154 
W3 2496 2570 1768 2044 1790 
W4 2499 1672 1741 1692 
W 5 2384 1674 1929 1928 
W 6 1708 2004 1797 
W7 2272 1484 1952 1537 
W 8 1577 1925 1647 
W9 2189 1505 1870 1628 
W 10 1951 1495 
1 No figures for January 1957; the corresponding rainfall of the Prins Bemhard polder 
was counted. 
During the years 1956 and 1959, when rainfall in the northern part of the 
polder was lower, mechanized rice farming was substantially facilitated there. 
Monthly rainfall 
The mean monthly rainfall illustrates the trend of the wet and dry seasons. 
Table 11 shows the mean monthly rainfall figures for Paramaribo, Nw.-
Nickerie and Coronie, and also the means of the same stations, from 1955 
to 1958, for comparison with the Wageningen stations W 1 (village), W 2 
and W 3. 
The fighter rainfall of the Nw.-Nickerie station compared with Paramaribo 
is found to occur mainly during the period from February to May inclusive. 
The mean rainfall distribution at the Nw.-Nickerie station is therefore more 
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TABLE 11 Mean rainfall in mm per month 
Months 
Multi-annual mean 
(periods see Table 9) Means from 1955 to 1958 
Paramaribo Nieuw-Nickerie 
Coronie 
(Friendship) W l W2 W3 
Nieuw-
Nickerie Coronie Paramaribo 
215 195 189 157 180 172 173 148 142 
161 109 101 98 104 109 88 115 138 
192 112 135 165 157 178 99 106 207 
228 172 152 167 180 172 223 174 231 
313 249 210 279 318 324 234 202 347 
302 318 231 314 290 286 287 231 250 
July 232 265 214 309 337 326 234 188 195 
161 149 123 179 176 201 181 77 134 
79 59 48 149 96 113 93 48 86 
78 56 45 78 86 73 72 40 87 
120 77 69 74 76 76 47 80 75 
211 173 167 236 211 191 270 192 199 
2292 1934 1684 2205 2211 2221 2004 1606 2096 
favourable for rice cultivation than that of Paramaribo, since, owing to a 
more marked short dry season as compared with Paramaribo, Nickerie 
presents fewer difficulties for mechanized tillage. The lighter rainfall in the 
Coronie area compared with Nw.-Nickerie may be not very advantageous 
in this respect because this lesser rainfall mainly occurs in the long rainy 
season when the rice crop is growing. 
mm 
Fig. 3. Frequency of monthly rainfall at Nieuw-Nickerie as a % chance of less rainfall. 
Period 1907-1952 (ERAS, 1953). 
Figure 3 gives the frequency distribution of the monthly rainfall at the 
Nw.-Nickerie station ( K R A S , 1953). This figure in particular shows the un-
rehabihty of the short dry season compared with the long dry season. 
Long-term rainfall periodicity 
K R A S (1953) and O S T E N D O R F (1953) found a periodicity of about 7 years in 
the annual rainfall, K R A S determined progressive means of the rainfall at 
the Nw.-Nickerie station for the period from September to March. For a 
period of 6 years the values varied from 700 to 800 mm, for 7 years from 
350 to 825 mm and for 8 years from 650 to 950 mm. 
Hence a minimum did actually occur once every 7 years. These minima 
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occurred in 1911-12, 1918-19, 1925-26, 1932-33, 1939-40, and 1946-47. 
It was also found that an extra-light rainfall occurred every 14 years, viz. in 
1911-12, 1925-26 and 1939-40. On the strength of these findings a long dry 
period was forecasted for 1953-54. Such a dry spell would have been quite 
important for the reclamation work envisaged at the time at Wageningen 
and some preparatives were taken in connection herewith. But the forecast 
was wrong; the season in question proved even wetter than average. 
O S T E N D O R F ' S analysis of the rainfall at Paramaribo shows that a 7-year 
and perhaps a 14-year period occurs at this station too, but he found that 
this period may be occasionally disturbed by other influences. 
Daily rainfall 
From the agricultural point of view, the following aspects are important in 
the daily rainfall: 
a. the daily pattern (for agricultural operations); 
b. the frequency of heavy showers (for drainage); 
c. the distribution of showers over a certain surface area (for drainage). 
The daily rainfall pattern is to be explained by the occurrence of ascent 
precipitation during or immediately after the maximum heating of the land 
by the sun. 
B R A A K (1953) computed the mean hourly rainfall totals for the months over 
the period 1922-23 from the pluviograph set up at Paramaribo. The results 
are shown in Fig. 4. No other data are available for the daily rainfall pattern 
in Surinam. In January and February the daily rainfall (according to fig. 4) 
is found to be fairly well distributed over the 24 hours. In the other months 
a maximum occurs which is still fairly slight in March and April, but highly 
developed in the remaining months, especially in the long dry season. A 
TABLE 12 Chances of excess in daily rainfalls for the Nw.-Nickerie station, calculated over 
the period 1923-1952 (KRAS, 1953) 
Months 
Excess: 
3 times once per once per once per 
per year year 5 years 10 years 
30 mm 40 mm 80 mm 100 mm 
20 mm 40 mm 60 mm 70 mm 
20 mm 30 mm 60 mm 80 mm 
20 mm 40 mm 70 mm 90 mm 
30 mm 40 mm 80 mm 110 mm 
40 mm 60 mm 90 mm 110 mm 
July 30 mm 50 mm 80 mm 100 mm 
20 mm 30 mm 60 mm 70 mm 
10 mm 20 mm 40 mm 50 mm 
10 mm 20 mm 50 mm 70 mm 
10 mm 30 mm 60 mm 70 mm 
20 mm 40 mm 70 mm 80 mm 
37 

striking feature is the gradual movement of this maximum from c. 11 a.m. 
in March to c. 12 noon in April, 1 p.m. in May, 2 p.m. in June, 3 p.m. in 
July, 4 p.m. in August and September, and back again to 2-3 p.m. in October 
and 1-2 p.m. in November and December. 
For deterrnining the drainage provisions required it is necessary to estimate 
the probability that the rainfall for one or more days will exceed set values. 
The rainfall figures of the Nw.-Nickerie station were used for this purpose 
for the Wageningen project. Table 12 shows some approximate figures of 
the one-day rainfall chances, calculated by K R A S (1953), for the months of 
the year. 
For the special purpose of obtaining an idea of the distribution of showers 
over an area, we have had analysed the available rainfall figures of the 
months February, March and April for 10 stations at Wageningen (which 
are all in use for a short period only). This analysis was carried out by the 
N E D E R L A N D S E HEiDEMAATSCHAPPij (1959) according to a method described 
inter alia by B E G E M A N (1931). The results are shown in Table 13. 
TABLE 13 Analysis of frequencies of daily rainfalls for 7 rain stations (and partly for 
3 others) in the Wageningen polder over a 3-year period (1956-57-58) for the 
purpose of calculating the reduction coefficient for shower distribution 
(NED. HETDE MIL, 1959) 
The figures in brackets are relatively more doubtful 
Mean frequency of Frequency of mean 
daily rainfall daily rainfall % reduction 
(in mm) (in mm) 
excess excess 
once once once once once once once once once 
per per 2 per 3 per per 2 per 3 per per 2 per 3 
year years years year years years year years years 
February . . . 22 28 31 17 (21) (23) 23 (25) (26) 
March . . . . 36 54 64 34 50 (62) 6 7 (3) 
30 37 41 27 31 (32) 10 16 (22) 
In this connection it should be emphasized that the figures have only a 
limited indicative value owing to the short period of observation. This is 
also at once apparent if we compare the results with those of Table 12. This 
reservation is all the more necessary as several inaccuracies were found in 
the observation material at hand. 
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C H A P T E R I V 
SOIL A N D ORIGINAL VEGETATION 
1. Soil formation 
According to V A N D E R E I J K and H E N D R I K S (1953), in Surinam one can 
distinguish from south to north: the highland area (c. 123,000 sq.km), the 
old coastal plain or the Coropina formation (c. 4 to 5,000 sq.km), and the 
recent coastal plain or the Demarara formation (c. 16,000 sq.km) (Fig. 5). 
As far as is known the highland area consists of poor, deeply weathered, 
residual soils which are not very suited for agriculture. This highland area is 
practically uninhabited and has still been only roughly surveyed.1 Apart from 
some small plots planted with food crops by Maroons and Indians, there is 
no agriculture. 
The old coastal plain which lies in scattered complexes between the highland 
area and the recent coastal plain, consists mainly of sandy sediments. This 
formation is very cut up by deposits of the recent coastal plain in the old 
erosion depressions. The altitude varies from 1 to about 7 m above Surinam 
Survey Datum 2 ( V A N D E R E I J K , 1954; V A N D E R V O O R D E , 1957). 
Recent investigations by H E N D R I K S (1956) and D I R V E N justify the expectation 
that at least a part of the old coastal plain soils offers prospects for livestock 
farrning (grassland) and perennial crops. However, at the moment agri-
culture on these soils is still of no importance whatever. 
The recent coastal plain belongs geologically to the Demarara formation 
(alluvium). Especially along the rivers the Demarara formation penetrates 
deeply into the Coropina formation as far as the highland. The width of the 
recent coastal plain increases irregularly from east to west from 10-20 km to 
60-80 km (Fig. 5). The soils of the recent coastal plain consist mainly of 
recent marine-fluvial heavy clays, lying on an average about l m below 
Surinam Level, and which in a natural condition are overgrown with herba-
ceous vegetation and forest. Because of the flat situation and the absence of 
drainage these lands are mostly under water (swamps). 
Two landscapes can be distinguished in the recent coastal plain, viz. the ridge 
landscape, and the clay or Nickerie landscape. The ridges occur principally 
in East-Surinam. They are sand ridges ranning more or less parallel to the 
coast; they range from a few metres to some tens of metres wide, to several 
kilometres long, sometimes grouped in the form of a bundle or a fan, and He 
1 At the moment a systematic survey is being undertaken under the Ten Year Plan. 
2 The zero level of this Datum is about 2 m above average sea level. (An other Surinam 
Survey Datum exists with a 10 m lower zero level.) 
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recent coastal plain(denterara formation) 
H Old coastal pbln(corotfrta formation) 
I 1 older formations 
Fig. 5. Map of the coastal plain of Surinam. 
Drawn by Centr. Bur. for Aerial Surveys at Paramaribo ( H E N D R I K S , 1956). 
0—2 m above the clay ( V A N D E R E I J K , V A N D E R V O O R D E ) . According to V A N 
D E R V O O R D E the sand ridges were formed by the action of waves and wind on 
the coast line. The Nickerie landscape, in which the Wageningen project is 
also located, is characterized by the following elements ( V A N D E R E D K ) : 
1. Extensive level clay swamps; 
2. Strips of flood forest on the sea side; 
3. Flat brackish lagoons (pans) immediately to the rear of the flood forest; 
4. Somewhat higher banks along the rivers which are overgrown with fairly 
dense forest. 
The recent coastal plain arose by accretion in a shallow sea after the fall of the 
peneplain and the old coastal plain, and after a rise in the sea level. The clay 
sediments are chiefly derived from the Amazon whence they are carried by 
the ocean currents ( C H O U B E R T , 1949; V A N D E R V O O R D E , 1957). 
After the mud banks had become sufficiently high, a pioneer vegetation arose 
and a tidal swamp was formed which finally turned into the brackish and 
salt-water swamps of today. 
In the Wageningen region the clay is 20-30 m thick. Indications of marine 
formation were found in the presence of sea shells in the soil and in the high 
Mg and Na content in the adsorption complex. 
The clay is very heavy and contains practically no lime. Because of the 
anaerobic condition resulting from permanent inundation, the soil is covered 
with a layer of half decomposed organic material called pegasse which varies 
in depth from 0-40 cm (measured in the drained condition). Relatively few 
studies have been made of the subsoil. The clay is of uniform composition 
to at least a metre in depth. On excavating the canals at Wageningen, layers 
of dark earth with the remains of timber were frequently found at a depth of 
a few metres. After drying out on the dams, soil of this kind showed a rash 
of yellow iron sulphate and a very low pH ("katteklei"). It is noteworthy 
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that sometimes shell deposits with high pH's occurred at only a few centi-
metres distance from the "katteklei" layer in the profile.1 
An important aspect of the soil formation of the recent coastal plain, with 
which the "katteklei" formations are also connected, is formed by the ex-
ceptionally low lime content. Until recently the general opinion was that 
marine clay is deposited in the first instance when rich in lime, and that lime 
impoverishment is caused by a leaching later on by organic acids arising from 
the vegetation growing on it ( D E S M E T , 1954; V A N D E R S P E K , 1950; V E E N E N B O S , 
1955; V A N W J J K , 1951). 
Recent investigations, including some in the Netherlands, have shown, how-
ever, that direct lime-deficient deposition may occur ( M U L L E R , 1955; D E S M E T ; 
V E E N E N B O S ) . According to V E R H O O G ( E J J S V O O G E L E T A L . , 1948) and V A N A M S O N 
(written comm.), this is also the case with the clay of the coastal plain of 
Surinam. In our opinion the fact that there is no significant difference in the 
lime content of the clay soil with increasing distance from the coast (i.e. with 
increasing age of the deposition), and the fact that no variation in the lime 
content has been found in the profile, also points to direct lime-deficient 
deposits. 
On the analogy of lime-deficient deposits elsewhere, we imagine that the 
Surinam deposits were formed as follows. During sedimentation below sea 
level there was little lime deposition. This view is supported by N O T A ' S ob-
servation (1958) that the submarine sediments along the coast of the Guianas 
have low lime contents (less than 2%). Apart from the possibility that in 
places sea water may already have low Ca-contents2, this can be explained by 
the coastwise dilution of the sea water by a great deal of river water which 
was partly deficient in bases and even acid. 
There was also sedimentation in the presence of vegetation, an environment 
which we might term a tidal swamp. 
The layer with remains of timber and other organic material which was found 
a few metres deep in the profile of the Wageningen polder indicates that the 
sea water levels during the formation of the soil were occasionally lower. 
Thus the soil at a depth of a few metres in the profile may also have been 
sedimented in the presence of vegetation. The lack of lime deposition in the 
clay during sedimentation in the tidal swamp can therefore also be explained 
by the dilution of the sea water with large quantities of rainwater or acidic 
swamp water. 
2. Profile structure and topography 
The investigation carried out in order to determine the choice of a site for the 
1 Similar katteklei phenomena occur in the sugar-cane plantations in British Guiana. 
As a result, the sugar-cane grows very poorly on some of the dams along the canals. 
2 For the Netherlands the following composition of sea water has been given: 2.67% 
NaCl, 0.32% MgCla, 0.20% MgSO*, 0.16% CaS04, 0.13% KC1, 0.04% NaBr 
(DOMINGO, 1946). 
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Wagenirigeri scheme consisted of a soil reconnaissance, a topographic survey 
and vegetation mapping with the help of aerial photographs. 
The soil reconnaissance was carried out by V E R H O O G ( E U S V O O G E L E T A L . , 
1948). In 1948 and 1950 he followed the route of several cleared tracks in the 
Wageningen region. Samples were taken and submitted to analysis. 
Considerable uniformity was found and this was confirmed by a study of the 
aerial photographs. Taking into account the general character of this type of 
land, it was assumed that no substantial acreages having widely differing 
properties would be found within the area to be empoldered. Since it also 
appeared that the soil properties agreed with those of other coastal clay soils 
in Surinam, it was not considered necessary to map the polder area in detail. 
In its natural position, i.e. before reclamation, the average soil profile, accord-
ing to D O S T , is constructed as follows ( L A N D B O U W P R O E F S T A T I O N , 1956): 
about 0- 40 cm (above the clay): more or less decomposed organic material 
viz. the pegasse. 
0- 10 cm: humous clay. 
10- 30 cm: reduced zone, viz. grey clay with a little mottling. 
30-100 cm: rust-brown to yellow-brown mottled, grey clay. 
> 100 cm: uniform dark grey, salty clay. 
In the early years little attention was paid to the pegasse and no chemical 
analyses were made of it. In the field reconnaissance usually only the depth 
of the layer has been observed, this being in fact the most important fluctu-
ating feature of the pegasse with regard to reclamation and cultivation. 
The thickness of the pegasse in the area selected mostly varied from 0 to 
40 cm (measured in the drained condition). Only on a relatively inconsider-
able area the layer was thicker than 40 cm. It was found that the pegasse on 
the older, poorly drained, forest lands more to the south, was somewhat 
thicker than in the northern grassy swamps. 
In places the pegasse was practically absent in the grassy swamp owing to 
repeated fires. Moreover, the central Pterocarpus-forest complex exhibited 
thicker pegasse, this being principally due to the somewhat lower elevation of 
this area. Silted-up creeks and small depressions were scattered over the 
polder area, all with more pegasse development. 
Generally speaking the great mass of the pegasse was of a coarse and fibrous 
structure; under grassy swamp vegetation it was densely matted by the root 
system; under forest it had a looser structure. From the top downwards the 
pegasse gradually changed from recently withered plant material to a more 
decomposed peaty material, but this transition was disturbed by the roots of 
the Uving vegetation. The transition to the clay was fairly abrupt with a small 
layer of black friable earth a few centimetres thick. 
The observation of the depth of the pegasse in the initial site reconnaissance, 
was important in connection with the choice of site as in the coastal plain of 
Surinam, and especially in British Guiana, there are areas with very thick 
pegasse layers extending to more than a metre in depth. The difficulties 
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caused by these peaty soils in reclamation and rice cultivation make them 
less attractive at the moment as long as other soils are available. 
In Malacca also similar reasons led to soils with little peat being preferred 
( C O U L T E R , 1956). 
The extent of the mottling of the clay was an index of the drainage condition 
and hence of the elevation of the land. For example during construction of the 
estate the river bank ridges exhibited a relatively higher degree of mottling. 
When empoldered and brought into cultivation the profile changed some-
what. Part of the pegasse is then found in the topsoil. As a result of tillage 
the humous clay layer reaches a thickness of about 20 cm. According to 
D O S T ( L A N D B O U W P R O E F S T A T I O N , 1956) the reduced 10-30 cm zone disappears, 
within a year of empoldering; this clay then has the same mottling as the 
layer beneath it. 
Since there are no great differences in the nature of the clay soil the factors of 
topography and original vegetation assume greater interest. The topography 
of the area was found to be completely related to the soil formation. The 
topographic survey was carried out by C A L O R and K R A A N in 1950 and 1951 
along the tracks shown in Fig. 6, in which the level of the clay soil, viz. ex-
cluding the pegasse, was measured at 100 m intervals. 
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I 
frequency 
Fig. 7. Frequency distribution of height measurements per 100 m in survey lines referred to 
in fig. 6. 
A. 1st 3 km strip to the north of the river. 
B. 2nd do. 
C. 3rd do. 
In metres + "Nickerie-survey datum". 
The figure shows the averages of 10 measurements, i.e. about every km of the 
lines surveyed. A strip of about 3 km along the river has a somewhat uneven 
topography with differences in height of up to 1 m at short intervals of some 
hundreds of metres. These differences were caused by the presence of old 
river banks. On the aerial photograph (Fig. 8), five banks can be vaguely 
distinguished by their denser forest growth. 
Further to the north the land is flat, at first with a slight drop of 5-10 cm/km 
towards the north, but about half-way to the coast there is no further distinct 
slope. 
In order to give an impression of the topography of the land, the altitude 
frequency distributions of the survey lines running from the river were 
summed for the first, second and third 3-km sections respectively. 
The graphs (Fig. 7) show the influence of the banks in the first sections. 
Summing up, the following pattern emerges: 
1. A somewhat uneven terrain with various old banks near the river. The 
creeks draining into the river reach their largest dimensions in this area. 
2. A central area with slight differences in altitude. The outliers of the river 
and ocean creeks are small and mostly filled with accumulated organic 
matter and silt. 
3. Again a somewhat uneven terrain near the coast, caused by ocean creeks 
kept open by ebb and flood flow, and lagoon depressions (pans) which are 
gradually filling up as a result of marine silt and vegetation. 
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3. Original vegetation 
Introduction 
The nature of the original vegetation is important: for the method of reclam-
ation and the reclamation costs, for an indication of the soil characteristics 
(elevation, salt content and acidity) and for its direct influence on the soil. 
The influence of the vegetation on the soil in the recent coastal plain of 
Surinam, has especially occurred by the differing type and thickness of the 
pegasse which is formed by this vegetation. During reclamation, pegasse 
which was not burned, was mixed with the top clay layer and thus became a 
part of the topsoil. 
When the project was laid out from 1952 to 1956, and as the areas became 
accessible as a result of the excavation of canals and ditches, a detailed vege-
tation map was made for each 12-ha field before this vegetation was removed 
mechanically. From this a vegetation map of the whole polder was compiled 
of which Fig. 9 gives a simplified picture. When one compares the aerial 
photographs (Fig. 8), made in 1947-49 with the field map (Fig. 9), it can be 
concluded that they show substantial agreement. The principal point of 
difference is the central panta forest which is scarcely visible in the aerial 
photographs. This is to be explained as follows: 
— Panta forest is scarcely visible on aerial photographs because the panta 
(Tabebouia insignis group) is an insignificant tree from a few metres up to a 
maximum of 10 m in height, its main feature being in this respect its low 
amount of foliage and almost complete lack of crown. Moreover, the panta 
frequently occurs as a fairly open shrub forest. In the early years of the 
project, the panta forest, which owing to its tough wood is difficult to clear 
was an unexpected source of trouble. This again shows the need for supple-
menting aerial photography with adequate field interpretation. 
— When the polder lands progressively became better drained as a result of 
the excavation of the canals, the conditions for forest growth became more 
favourable. The central forest area had to be drained for a fairly long period 
before it was reclaimed, so that here the forest could still develop vigorously. 
The natural vegetation of the recent coastal plain of Surinam was studied by 
L I N D E M A N and a description published in a monograph in 1953. 
Comparison shows that the natural vegetation of the Wageningen polder is 
no exception to the entire pattern of the Surinam coastal plain. The principal 
vegetation types which occur in the Wageningen area (see Fig. 8 and 9) are: 
mangroves on the coast and along the banks of the river estuaries; herbaceous 
swamps and forest swamps further from the coast; marsh forest, on the bank 
ridges and the better-drained parts along the rivers. 
The following description of the original vegetation is a combination of 
L T N D E M A N ' S data and our own observations. 
Mangroves 
a. Along the lower rivers. As soon as the wave action at the mouth of the Nickerie river 
becomes insignificant the mangro (Rhizophora mangle L.) grows on the slope of the bank, 
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in places alternating with akira (Laguncularia racemosa LJ, both occurring as bushy 
forest. On the bank ridge itself and behind it we find the parwa (Avicennia nitida Jacq.J, 
with fairly vigorous trees. 
Further up river where the water is polyhaline (10,000 to 17,000 mg a/litre) brantimakka 
(Machaerium lunatum LJ, a thorny impenetrable shrub plant, also occurs. 
Still further upstream the parwa decreases, the akira gradually disappears, and it is usually 
not until the water is fresh or at most oligohaline (100-1,000 mg a/litre), that moko-moko 
(Montrichardia arborescens Schott) appears at the water's edge, and occurs in dense groups 
of vegetation. The parwa is replaced by mixed forest but, like the mangro it does not at 
first disappear altogether. 
The brantimakka still occurs in considerable numbers further up river. In the mixed forest 
we find a.o. wild cacao (Bombax aquaticwn SchumJ, bébé (Pterocarpus officinalis JacqJ 
and mora ( Mora excelsa BenthJ. In this gradual transitional area lies the line of the bank 
of the Wageningen project. 
b. Coastal mangroves. On the Atlantic coast north of Wageningen parwa forest occurs 
in a strip in places several kilometres wide. Surinam has a muddy coast. As a result of 
the movement of mud banks, accretion and erosion occur alternately. 
Parwa seedlings have even been found on the mud flat in front of the accreting coast. 
Parwa is the principal pioneer plant, after which come akira and Spartina brasiliensis 
Raddi, the latter however crowded out by the trees. In immediate proximity to the sea 
parwa occurs as bushy forest, and further inland full-grown parwa occurs. Scattered parwa 
patches are met with quite far into the swamp behind the parwa coastal strip. The sapakara 
fern (Acrostichum aureum t.), a plant of considerable size, also grows in the parwa area. 
On an eroding coast, the parwa forest is gradually destroyed. The parwa forest is also 
affected on the inland side by swamp fires. 
Herbaceous swamps 
There is some diversity in the plant communities in these swamps. Little is known of their 
stability. From the parwa strip going further from the coast we find the following vegeta-
tion types in the Wageningen area: 
a. Eleocharis mutata R. and S. A short triangular rush which in places forms entire fields 
behind Has parwa. This E. mutata can grow in a very salty environment; owing to evapora-
tion the swamp water just behind the coast may be about twice as salt as sea water (sea 
water contains about 19,000 mg Cl/htre). In a less salty environment it is overgrown by 
other plants. According to LINDEMAN, E. mutata has a highly acidifying effect and turns 
the swamp water dark brown. This area of vegetation lies outside the present polder but 
will probably come within the northern extensions. 
b. Brackish swamps with long grossie (Typha angustifolia L.) and bies bisie (Cyperus 
articulatus h.) which occur separately or together, with few associate species. This 
vegetation grew on a large part of the 6th and 7th series of the polder. The Typha swamp 
occurred especially in a lower part which had a very soft soil. 
c. Slightly brackish to fresh water swamps with a vegetation in two layers : at the top, up 
to a few metres high: Cyperus giganteus Vahl, Scleria sp., Montrichardia arborescens, 
Fuirena sp., Jussieua sp., etc. and below: Cyperus articulatus, ferns (Blechnum indicum 
Burm., Dryopteris sp.), short grasses (Leersia hexandra Sw., Luziola spruceana Benth. ex 
Doell.), etc. This mixed herbaceous vegetation occurred in alternating combinations on 
the other areas of the polder then covered with grass swamp (Fig. 9). 
In places there were fairly homogeneous swamps of C. giganteus and of Typha or ferns. 
LINDEMAN (1953) described a fourth grass swamp type with Rhynchospora corymbosa L. as 
well as numerous ferns which was not found in the Wageningen area and probably occurs 
only in the old oligotrophic swamps with thick pegasse layers. The maurisie palm (Mauritia 
flexuosa L.f.) was also typical for this swamp. 
Swamp forest 
The herbaceous vegetation in the swamp alternated with areas of low forest. 
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In the central part of the Wageningen polder there was a fairly uniform area of about 
500 ha with bébé (Pterocarpus officinalis Jacq.). This area was characterized by a soft clay 
Which caused difficulties in reclamation. Bébé forms a fairly dense forest of quite straight 
trees, of moderate size. The stem is very markedly spread out at the foot in curiously 
shaped plank buttresses. The root system forms a horizontal layer which lies on the clay 
and does not penetrate into it. 
To the south of the bébé, panta (Tabebouia insignis group,) formed large areas, sometimes 
in the form of a dense low forest but mostly fairly open and passing over into scattered 
stands in the grass swamp. Unlike the bébé, the root system of the panta penetrates 
somewhat deeper into the clay. The trees remain small and have a relatively broad base. 
The wood is hard and tough and is used for spade handles, for example. 
In the first and second series of the polder there was about 1,000 ha of fairly homogeneous 
koffiemama forest (Erythrina glauca WilldJ. This is a moderately high freshwater forest 
which moreover can tolerate some salt. The uniformity is assisted by the deep shade of the 
large crowns and by the ready reproduction. Propagation is by seed and vegetatively since 
the trees, which topple over easily, throw out shoots in many places forming a row of new 
trees. The koffiemama wood is soft and after dying it rots away quickly. The bark is 
very thorny. 
In places the koffiemama was mixed with mirahoedoe (Triplaris swinamensis Cham.). 
Below the trees there was a fair amount of undergrowth such as ferns, paloeloe (Ravenala 
guyanensis (L.C.Rich.) Benth. and Heliconia psittacorum L.f.J, and moko-moko. 
The thornbush brantimakka (Machaerium lunatum L.J formed a special type of vegetation 
which occurred in the polder in dispersed places of pure stands (total area about 30 ha). 
In the swamp land to the east of the present polder there are hundreds of hectares of 
brantimakka which makes this land less suitable for reclamation. The liana-type network 
of the brantimakka is difficult to clear; it has to be entirely rolled up with bulldozers. 
Marshland forest 
By marshland is meant areas which regularly dry up in seasons of drought. Parts of the 
lands between the southern boundary of the polder and the Nickerie river come under this 
category. The area has a number of old river banks of clay (up to about 1 m above the 
plain), the highest parts of which are mostly dry. Some of this area has natural drainage 
into the river. 
The forest vegetation is very mixed and fairly heavy. The most common tree is the 
mirahoedoe. In addition there are found the maripa palm (Maximiliana maripa Mart.), 
the pina palm (Euterpe oleracea Mart.J, baboen (Virola swinamensis Rol.), mora, bébé, 
wild cacao, bolletrie (Manilkara bidentata A.DC.J, locust (Hymenaea courbaril L.J, wild 
papaya (Cecropia peltata L.J, etc. Very conspicious is the massive kankantrie (Ceiba 
pentandra (L.) Gaertn.J with a wide crown extending above the rest of the forest. 
The causes of the vegetation pattern 
. The vegetation pattern of forest and grass and of the various plant species in the swamp is 
partly fortuitous and partly due to the habitat. 
LINDEMAN (1953) could find no differences in forest boundaries in the Nickerie area 
between aerial photographs made in 1939 and 1948. He rightly supposes that tree growth 
requires special conditions which occur only once in so many years and then only locally. 
These conditions for change will occur, for example, in extremely dry years in which on the 
one hand new tree seedlings can develop on drying ground, and on the other hand large 
swamp fires may occur as a result of which existing forests disappear. 
The salt content of water and soil is an important habitat factor. 
We can find with a certain regularity the sequence of the pioneer plant parwa by salt water 
with E. mutata close behind it, and further away from the coast via the brackish area with 
C. articulatus and T. angustifolia the fresher swamp with C. giganteus, moko-moko, ferns 
and forest areas of bébé, panta, koffiemama and mirahoedoe. It is likely that with an 
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5. Rice processing plant; from I. to r. mill, silo with driers in front, andprecleaning station withe levators; 
in the foreground, inner harbour with lighters loaded with bulk paddy. 
6. Main irrigation canal with speedboat- and lighter-traffic. 
-ri» 
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Fig. 8. Aerial photograph of the Nickerie area by KLM1947-49, with 
outline of present polder. 
Scale appr. 1:200,000 
Fig. 9. Map of the original vegetation of the project. 
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accreting coast the vegetation, at one particular site will change in a similar sequence. 
Hence the vegetation is a rough guide to the presence of salt water or salt soil. 
A second environmental factor is the influence of the water table and thus of the level of 
the land. In the north of the polder parwa in open swamp indicated beds thrown up by 
Indians in former times. A dense mixed forest also occurred here on an old Indian 
dwelling terp of about 6 ha. In the west a fine line on the aerial photograph can be observed 
(Fig. 8). This shows a bush vegetation on a narrow shell ridge. In the south by the river 
the broad strip of forest shows that this land lies somewhat higher (and/or is better 
drained). In this riverbank forest small open grass swamps occur in places which again 
may indicate a lower elevation, for example between the old river bank-ridges. In contrast 
to this the bébé forest in the central plain corresponds to a somewhat lower elevation of the 
clay soil, which agrees with the observations of LTNDEMAN (1953), that bébé forest has a 
certain preference for low lands. 
A third factor is the thickness of the pegasse. With increasing thickness there is a change 
in the vegetation. The Rynchospora grass swamp is an example of this. It usually leads to 
increased fern growth as well. 
The chemical composition of the clay in the Wageningen polder is very homogeneous so 
that it does not result in any differences in vegetation. 
In the chemical soil analyses no systematic differences were found for the polder area 
when sampling was carried out according to vegetation types (BEDRUFSLABORATORTUM, 
1953; KONINKXDK rNsnTuuT v. D. TROPEN, 1955; LANDBOUWPROEFSTATION, 1953). How-
ever, the pegasse was not included in these experiments. . 
Fires are the main reason why extensive grass swamps are situated immediately behind the 
coast. According to LTNDEMAN (1953) and GONGGRDP (1948) these fires are probably 
entirely anthropogenous. 
The forest and swamp fires may reach vast dimensions. Large areas are then under a smoke 
cloud for days, while flakes of ash from the foliage are carried by the wind for miles outside 
the area of the fire. It may be assumed that these fires have led to a certain chemical 
depletion of the soil both by removal of ash by the wind and solution of ash salts in the 
swamp water. 
When the Wageningen polder was brought under cultivation the forest areas were found 
to give more difficulty because of over-rank growth of the rice crop as compared to the 
grass swamp areas. This difference is due to the relatively greater N content (thicker 
pegasse) of the forest ground compared to the grass swamp resulting from enrichment by 
the tree legurninosae and the accumulation thereof consequent on the absence of fires. 
Whether the chief factor is at present the occurrence or absence of fires or the presence or 
absence of legurninosae is a matter of which we are ignorant. 
4. Results of soil analyses 
The chemical analyses all relate to the clay soil before reclamation. The 
pegasse layer lying on the clay was invariably ignored. The investigation was 
made with samples of 0-20, 30-50, 50-70 or 60-80 cm depth, and also of 
0-24, 24-48 and 48-72 cm, or of 0-10, 10-30 and deeper than 30 cm, or of 
0-10 and 25-35 cm. For the purpose of compiling a survey of the various 
soil investigations in Table 14, the analysis figures were schematically divided 
as far as possible, into the profile depths 0-25, 25-50 and 50-75 cm. The 
analyses were made by the Agricultural Chemistry Laboratory, Wageningen, 
the Agricultural Experiment Station, Paramaribo, the Farm Laboratory, 
Oosterbeek, and the Royal Tropical Institute, Amsterdam. In all more than 
150 samples from scattered sampling sites were analysed. 
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The mechanical composition of the clay is uniform. No differences were 
found depending on the distance from the river or sea. 
In a X-ray investigation ( K O N I N K L D K I N S T I T U U T V O O R D E T R O P E N , 1955), 
about 50 % of ilhte was identified in the < 2 (x fraction. The other minerals 
were 25 % quartz, 10 % kaolinite and 15 % of an unknown ilhte-type mineral. 
Mineralogical investigation of the deeper layers ( L A B O R A T O R I U M V O O R G R O N D -
M E C H A N I C A , 1951) also showed a preponderance of the clay mineral illite to a 
depth of about 13.5 m. 
According to the laboratory reports the content of P 2 0 B extractable with 2 % 
citric acid, is low in the topsoil and moderate in the subsoil. The total P 2 0 6 
content (in 25 % HC1 extract) showed great variations in the analysis figures, 
viz. from 16.3 to 135 mg/100 g dry soil. According to the K O N T N K L D K I N S T I -
T U U T V O O R D E T R O P E N (1955) most of this P 2 0 6 is bound to Fe and Al, which, 
like Mn, are present in the soil in large quantities in an easily extractable 
form. 
The potassium contents increase somewhat with the depth in the profile; 
according to the L A N D B O U W P R O E F S T A T I O N at Paramaribo (1952, 1953, 1956) 
the level can be considered satisfactory for rice growing. 
The analytical data for chloride and sulphate contents were incomplete and 
generally very divergent and hence unsuitable for inclusion in the table. 
All soils contain a fair amount of Na chlorides deeper in the profile. The 
following chloride contents (mg/100 g dry soil) were found in one investig-
ation ( E J J S V O O G E L et al., 1948): 
0-20 cm average 20 of 11 samples varying from 4 to 41, 
30-50 cm average 46 of 6 samples varying from 18 to 67, 
50-70 cm 89 in 1 sample. 
In another investigation ( L A N D B O U W P R O E F S T A T I O N , 1952) the following 
chloride contents were found: 
0-10 cm average 39 of 6 samples varying from 26 to 59, 
25-35 cm average 54 of 6 samples varying from 34 to 87. 
Towards the coast, the swamp water and the topsoil too become brackish to 
salt. The pans south of the parwa forest are in communication with the sea; 
the water in them can be very salt during dry weather, but in the rainy season 
it is brackish to fresh. In W I G G E R S ' soil survey (1956) for example, in the 
area west of the polder the CI content (in mg/100 g dry soil), varied in the 
topsoil from 34 to 230, and in the swamp water samples in the north (about 
7 km from the sea) from 69 to 135 mg Cl/litre. The desalting of the topsoil 
after empoldering is a rapid process, especially in the case of rice growing in 
which great quantities of irrigation water are used. Therefore the initial salt 
content of the clay does not substantially affect the productivity of the rice 
crop. 
The sulphate contents found in the analyses vary from 0 to 400 mg (per 100 g 
dry soil) in about 50 determinations. The analysis-figures vary somewhat 
erratically between those values and their seems to be no clear connection 
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TABLE 14 Summary of some results of soil analyses 
(Compiled from reports by: BEDRUFSLABORATORIUM, Oosterbeek, 1953; EUSVOOGEL et al., 1948; KONINKLUK INSTITUUT V. D. TROPEN, 
Amsterdam, 1955; LANDBOUWPROEFSTATION, Paramaribo, 1952, 1953) 
0-25 cm 25-50 cm 50-75 cm 
mean scatter number mean scatter number mean scatter number 
5 2.0-9.5 34 1 0.7-1.6 12 1 0.4-0.8 12 
C/N 10-17 12 7-11 12 5-10 12 
Mechanical composition (%): 
65 47-79 45 65 45-74 35 61 42-74 29 
2-20> . 28 15-36 30 31 21-40 23 34 26-44 17 
20-200[z 4 0-16 30 3 0-11 23 5 0-19 77 
0 - 45 0 - 35 0 - 29 
N-total (mg/100 g dry soil) 187 103-303 12 58 46-87 12 45 36-52 12 
PBOJ-2% citr. (mg/100 g dry soil) . . . 6 1-14 37 6 4-14 24 12 7-15 12 
KaO-0,l n. HC1 (mg/100 g dry soil) . . 21 9-35 32 29 19-40 24 35 29-41 12 
Cations (m.e./100 g dry soil): 
37 33^14 20 32 30-34 14 34 31-37 12 
H+ 7 5-11 6 2 2-3 6 
Ca + + 10 6-14 20 8 6-10 14 9 8-10 12 
Mg + + 16 14-18 8 16 15-16 2 
K+ 1 0-1 20 1 - 14 1 1-2 12 
Na+ 1 1-2 8 2 - 2 
CaCOa(%) 0.0 - 12 0.1 0.1-0.2 12 0.1 - 12 
pH-HaO 4.8-6.8 44 4.6-7.7 34 5.0-8.3 30 
4.1-5.4 28 4.0-6.0 18 4.9-6.5 18 
with the depth in the profile. The Soil Science Laboratory of the KONJNKLIJK 
msTrruuT VOOR D E TROPEN (1955) thought the sulphate figures strikingly 
high. However, no disadvantageous effects of this have been observed so far 
with wet rice cultivation. 
The topsoil is slightly acid; in the subsoil the pH increases and becomes 
neutral to slightly basic. The lime-free sedimentation of the clay, the occurr-
ence of a swamp vegetation, and the fluctuating sea level have created a 
situation which may lead to the formation of "katteklei" by aeration. 
"Katteklei" is formed by oxidation of sulphides present in the soil to 
sulphuric acid which will not be bound by absence of free lime (VAN D E R 
SPEK , 1950). 
The phenomenon of "katteklei" formation is found on marine clay swamp 
soils throughout the world, both in the temperate zones and the tropics 
( D O U G A L L , 1950; CONFERENCE REPORT G U I A N A , 1955; V A N D E R SPEK , 1950; 
V A N WTJK, 1951; ILACO ( V A N D E R MEER) 1957). 
In the soil survey in the Wageningen project area particular attention was 
paid to this question. As "dry" crops were envisaged in the cropping pattern, 
the intensive drainage and dry tillage would increase aeration and might 
therefore engrave the danger of "katteklei"-formation. 
In addition to the already mentioned dark-coloured layers of earth occurring 
at a depth of a few metres, which developed into "katteklei" after excavation, 
low pH's ( < 3) were found only sporadically in the topsoil of the polder, as a 
result of thick layers of organic material or of organic material sealed off by 
clay. The sampling points showing acid soils in the Wageningen area were 
mostly small dried-up creeks and also beds raised by Amerindians in earlier 
times. The total surface of these acid soils however was practically negligible. 
The soil mechanics investigation in connection with the construction of canals 
and the structure of buildings was carried out by the Soil Mechanics Labor-
atory, Delft (LABORATORIUM VOOR G R O N D M E C H A N I C A , 1951). A discussion of 
this is outside the scope of this study. 
It will merely be observed that the soil has a marked clayey character so that 
tali and dams can easily flow out, while during droughts shrinkage cracks will 
appear. In rainy weather the clay will become impassable, and at the wind/ 
water line of the canals soil will crumble away. These unfavourable propert-
ies had to be strictly taken into account when profiling the canals and roads. 
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C H A P T E R V 
T Y P E O F F A R M I N G 
The type of farming to be chosen for the Wageningen project was dependent 
on several factors which can be classed according to: the object of the 
scheme, the natural environment and the economic conditions. 
Object of the Scheme 
The main object of the Wageningen scheme is to make a contribution to-
wards the development of Surinam agriculture. Originally it was thought to 
achieve this aim by the establishment of independent farms leased to Dutch 
farmers, which meant that the net farming results had to guarantee a good 
hving by Western standards. 
In the basic plan therefore was suggested to create a mixed type of agriculture 
with a farm-size of 72 ha, with 1/6 of the area in ley and 5/6 under paddy 
in the main rainy season, followed by such dry crops as soybeans and maize 
in the less rainy period of the year. This plan however was not put into 
practice, as the highly fluctuating rainfall, the properties of the heavy clay 
soil and other factors which will be discussed on p. 56-57 did not permit the 
economic integration of cattle (grassland) and of dry crops in a mechanized 
agricultural undertaking. On the other hand, wet rice-growing fully came up 
to expectation. The mechanization of this crop in particular proved a great 
technical success. Owing to the absence of alternative possibilities, agricult-
ure on the Wageningen project developed into a mechanized monoculture 
of rice. 
It was also found that the return of a 72 ha rice farm was insufficient to 
provide a reasonable hving for a Dutch farmer, while considerable enlarge-
ment of the units leased would require too high investments from the fanners. 
Various other financial and social considerations, which will not be discussed 
here, finally led to the abandonment of the entire scheme of issuing agri-
cultural land to Dutch farmers. For the time being the entire developed area 
of 6,000 ha is run by the S T I C H T I N G as one estate. This decision was however 
made at a time (in 1956) when part of the polder had already been laid out 
according to the original plan. 
The natural environmental factors 
The results obtained in peasant rice-growing demonstrate beyond doubt, 
that the recent coastal plain forms a good environment for the growth of 
paddy. 
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In 1953, the last year before the Wageningen project came into production, 
the rice area in Surinam was about 20,000 ha. This rice was grown almost 
entirely on Indian and Javanese smallholdings. The yields on these peasant 
farms were generally quite uniform and in most years about 3,000 kg/ha. 
Although the smallholders applied no control measures there were few 
calamities caused by pests or diseases. Bad harvests practically only occurred 
in extremely dry years as most of the peasant paddies were entirely or parti-
ally dependent on rain. In Table 15 some yield figures are given for the whole 
of Surinam and for the Nickerie district separately. 
TABLE 15 Areas and yields of peasant rice farming1 for all Surinam and the Nickerie 
district separately, for 1945-53 
(ABRAHAMSE, 1959) 
Area (in ha) Yield (in 100 kg paddy/ha) 
Surinam . Nickerie Surinam Nickerie 
1945 14631 4450 22.8 30.9 
1946 16925 5150 30.4 31.6 
1947 17891 5600 21.9 25.0 
1948 18257 5232 32.0 32.1 
1949 17617 5335 28.5 30.9 
1950 17710 5709 28.3 30.8 
1951 18665 5942 30.7 31.2 
1952 19573 6444 27.5 24.6 
1953 19939 6498 28.7 30.1 
1954 21575 6845 30.0 33.6 
1955 19555 6128 29.7 32.7 
1956 20244 6400 29.0 31.5 
1957 20699 6569 18.1 28.7 
1958 22999 6991 27.3 32.0 
1 Viz. excluding rice farming on estates: the Prins Bernhard polder (from 1950-'58: 
120 ha to 640 ha resp.) and the Wageningen project (from 1954~'58 : 450 ha to 
7,400 ha resp.). 
Thus the choice of rice as main crop for the Wageningen project had the 
considerable advantage that already had been gained extensive and moreover 
favourable experience with that crop under similar natural conditions. 
As regards the climatological conditions for rice-growing rainfall is obviously 
most important. However, whilst in peasant rice farming the occurrence of 
low rainfall in certain years is the main drawback, under the specific condi-
tions of the project with maximal mechanization aimed at, it appears that ir-
regular high rainfall in the so called dry seasons may cause most difficulties. 
Droughts are only disadvantageous for the project in so far they might effect 
the flow of the Nickerie-river which is the source of the irrigation water 
pumped in. 
The characteristics of the four annual seasons: the main rainy and main dry 
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season, the small rainy and small dry season are in particular important. 
It appears that the alternation and length of these rainy and dry periods 
provides a more or less suitable condition for the rice cropping pattern and 
the agricultural operations, as it is possible to project growing periods in 
rainy seasons and tillage and specially harvesting in dry seasons. 
The main dry season (September-November) has a fairly settled dry weather 
and is therefore the appropriate period for meclianized harvesting. Hence 
the main crop should grow in the preceding main rainy season (April-
August). In this connection it is an advantage that the length of the main 
rainy season (4J months) coincides rather favourably with the growing period 
of the new rice varieties (about 140 days) which have meanwhile been selected 
for mechanized cultivation. As an inevitable drawback, however, results that 
seedbed preparation for the main crop then has to be carried out during the 
uncertain small dry season in February and March and the beginning of the 
main rainy season. 
During the main dry season a second rice crop may be sown which develops 
during the short rainy season and matures and can be harvested during the 
short dry season. This latter harvesting involves more risks however than the 
one during the main dry season, as the chance of rain is much greater. 
i The soil characteristics are also favourable for rice (see G R I S T , 1959), viz. a 
heavy impermeable clay, with a pH of 5-6, a reasonable content of organic 
The disadvantages of a heavy clay soil for dry crops in a rainy climate are 
actually advantages for a paddy crop. After suitable tillage, the stiff, hard 
clay swells under water, and becomes a loose, light mud which forms a suit-
able environment for the rice roots, while the impermeabiUty reduces the loss 
of water so that the required level can be maintained with relatively little 
irrigation water. 
The intensity and distribution of rain make necessary both irrigation and 
drainage. 
The level and impermeable soil makes drainage through the soil virtually im-
possible so that surface run-off is the only practical method. In the case of 
mechanized rice growing, rapid removal of surplus water is a basic require-
ment for tillage and harvesting. Moreover during the sowing and growing 
periods it should be possible for the level of water on the paddy to be rapidly 
and effectively adjusted (see p. 226). This makes irrigation definitely necessary 
during the main rainy season as well. Moreover, irrigation is useful and 
necessary because then: 
— the sowing time is independent of the irregular onset of the rainy season; 
— a greater harvest spread is possible: the sowing can already take place in the 
short dry season, and the last fields can still be flooded in the main dry season; 
— the risk of extremely dry years can be obviated; 
— a second rice crop can be grown in the between-season. 
The lands chosen for the project can be flooded with fresh water from the 
55 
Nickerie river with the help of a pumping station. The lower course of the 
Nickerie river, like the Coppename, Coesewijne and Saramakka rivers, is 
deflected towards the west as a result of the direction of accretion by the Gulf 
Stream, so that in part it runs parallel with the coast. From the point of view 
of utilizing fresh river water this is an advantage. 
The flow rates of the Nickerie river were estimated to be sufficient although 
actually still too few observations have been made to provide a complete 
survey. In April-May 1954 R I N G M A found a mean flow of 83 cu.m/sec. 
These measurements were made during (and after) a long rainy period. 
Normally the water in the Nickerie river has a clear tea colour (swamp water) 
and contains practically no silt. According to the admittedly scarce measure-
ments, the salinity of the river, going upstream, becomes low enough at the 
mouth of the Maratakka tributary for the water to be used for irrigation 
purposes. 
According to the E J J S V O O G E L report (1948) drainage by pumping and by 
gravity would have to be based on the removal of 70 mm of precipitation a 
day. Originally this was not considered necessary for the rice crop, but only 
for the discharge of peak rainfall in the between-season for the benefit of the 
dry crops planned in this report. In other words the dry crops were consider-
ed so important that even the drainage capacity was based on them. Later 
on this proved a fortunate circumstance as the paddy crop also makes very 
high demands on the discharge of water in a mechanized undertaking. 
Thus as far as the natural factors are concerned conditions for rice-growing 
prove to be generally favourable in the project-area. 
But the situation is vastly different with the grassland and dry crops planned 
according to the basic project, of which the latter were intended to be the 
second crop (from October to March) in rotation with paddy (from April to 
September). 
The idea to incorporate grassland farming and cattle raising in the plan 
appears to be somewhat irrealistic. Owing to the very low yields compared 
with other regions cattle raising in the humid tropics at sea level still is a 
great problem throughout the world. 
Under the conditions of the Wageningen project there were the following 
additional drawbacks: 
— the soil and rainfall are definitely unfavourable for grassland; 
— cattle raising in Surinam is still in its infancy, and until about 1950 no im-
portant relevant research had been carried out; 
— the project would depend on exporting its meat and dairy products. 
When the project was first put into practice the S T I C H T I N G took two import-
ant steps in connection with the cattle raising incorporated in the basic plan: 
— the grassland investigation in Surinam was begun by obtaining the 
services of the grassland expert J . G . P . D I R V E N ; 
— an experimental farm for cattle and pigs was established in the Wagenin-
gen project area. 
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The results of this research afterwards confirmed that for the time being cattle 
raising offered no prospects. In view of the high costs involved, the experi-
mental farm was reduced after a few years to a small production farm for 
local supplies of meat and milk. The grassland and cattle fodder investigations 
were, however, continued by D I R V E N at Paramaribo in co-operation with the 
Surinam Government. 
In the period 1950-56 crops such as soya, maize, sorghum, groundnuts and 
mung beans were tested on an extensive scale by J . G . J . V A N D E B . M E U L E N 
(1955) within the framework of the research for the Wageningen project. 
Before this time there was practically no experience with these crops on the 
heavy clay soil in the coastal plain of Surinam. During the mentioned period 
w. A . D E L I N T tried to grow these crops on a practical scale in the Prins 
Bernhard Polder. Under the guidance of the author, also about 150 ha of dry 
crops were sown in the 1953-54 between-season at Wageningen. Our main 
conclusion of all these investigations is that the heavy clay soil, together with 
the nature of the rainfall, forms an unsuitable environment for the cultivation 
of dry annual crops in rotation with paddy. 
In view of the apparent disadvantages of a rice monoculture for the project, 
extensive investigations were again started in 1957 by E . J . F O R T A N J F R to re-
examine the possibilities of crops other than rice. This time however not 
only in rotation with rice but also as independent crops. It is not impossible 
that the mechanized cultivation of some dry annual crops will succeed in the 
end on a small scale and with the aid of an intensive ridge- or bed-system 
combined with sprinkler irrigation and similar measures, but in our opinion, 
this is really no longer in keeping with the idea of the undertaking as planned,, 
while there are justifiable doubts about its profitability. 
Moreover, cultivation on beds militates against wet rice growing in the wet 
season, so that the rotation principle would have to be dropped. 
The cultivation of semi-perennial crops as bananas and sugar cane offer more 
possibilities on these heavy soils, principally because the longer growing 
period and the greater yield capacity of these crops may give a sufficient 
return from the costly tillage and laying out of beds. This is even more true 
of perennial tree crops. AH these crops appear less suitable however, as they 
require too much hand labour. In fact their cultivation is altogether outside 
the scope of the project and would mean new plans and investments. 
Economic conditions 
The farming system of the project was greatly determined by the facets dis-
cussed thus far: the object to establish Dutch farms of medium size and the 
possibilities which the natural conditions would allow. Still this farming 
system had to satisfy also the economic conditions. 
A prerequisite of the system should of course be that the rendabiHty would 
be maximal within the technical possibibties. It was thought at the outset 
that a mechanized cultivation of rice for export would comply favourably in 
this respect. 
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Calculations at that time showed a sufficient margin between costs and re-
ceipts (to meet the living standard of the Dutch farmers). 
The economic conditions in general are related to the economic structure of 
Surinam and the prices on the world market. 
Aspects of the economic structure are: the home market for agricultural 
produce, the infra-structure, labour-force, and level of costs. 
The marketing possibilities in Surinam are extremely limited so that the 
Wageningen project was dependent on export for its produce. Also internal 
trade and transport facilities are poorly developed which meant that the 
project had to make appropriate provisions and that a staple-product would 
be preferable. The labour-force is small in Surinam and the level of wages 
comparatively high. This made the choice of a crop which could be fully 
mechanized a necessity. 
When the basic plan was drawn up in 1949 the possibilities of selling rice in 
the Netherlands and on the world market were particularly favourable. 
Also in the market analyses made in connection with the Wageningen project 
in 1951-52 the opinion was expressed that the rice shortage prevailing on the 
world market would continue for a time and that the prospects for rice prices 
were good. 
But in 1953, at about the same time as the project first came into production, 
there was an unexpected sharp drop in price which lasted until 1956. The 
prices finally stabilized themselves at a level 20-30 % below that of 1949. 
As further on the expectations of other crops did not materialize and the 
scheme became solely a big rice producer this development had of course a 
considerable unfavourable influence on the financial results of the operations 
of the scheme. 
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C H A P T E R V I 
THE MARKETING POSSIBILITIES OF RICE 
This chapter is included, because it may be of general interest to discuss in 
greater detail the rice-marketing situation at the time of the planning of the 
Wageningen project and the market development afterwards, as an example 
of miscalculation which is possible when future prices and markets are 
predicted. 
The rice situation in Surinam and the Netherlands 
Surinam was never considered as a market for the rice of the project. Since 
1930 it had had rice surpluses which were exported. The Surinam Govern-
ment's regulations relating to the rice trade were, however, important to the 
project. Their object was to protect both the rice producer and the home 
consumer and to promote rice exports ( C K J U V E R N E M E N T S B L A D V A N S U R I N A M E , 
1950-58). 
The regulations controlled prices at home and made exports contingent on 
licences. In 1950 the fixed minimum price for paddy at which the rice farmer 
could sell to the government was 9 S cents/kg. The maximum home cons-
umer price for milled rice was 20 B S cents/kg. 
In the period from 1950 to 1954, about 20 % of the Surinam rice production 
was exported at high world-market prices (see Table 16), and the rest had to 
be sold at the artificially low price ruling on the home market. If the Wage-
ningen project had to sell its rice on the basis of the regulations then in force 
a large part of its production would have to be sold in Surinam. This would 
be illogical, as the project was actually intended for the production of good 
export grades. Native cultivators were not yet in a position to produce good 
rice qualities, their production being one of the basic problems in selling 
Surinam's smallholders-rice surpluses. 
The Surinam Government therefore decided (on February 10th, 1951) to 
make an exception for the scheme and to grant it an export licence for 90 % 
of its production, with the proviso that home rice supplies were to be 
guaranteed. As a result of the latter reservation in 1957, when a severe 
drought caused a partial failure of the rice crop in Surinam, the Wageningen 
project supplied about 30% of its production to the Surinam Government. 
In 1958 the home prices in Surinam for consumer rice could be freed, partly 
owing to a further steep fall in world market prices in the interim. 
After the Second World War the possibilities of exporting Surinam rice to the 
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TABLE 16 Production and export of rice in Surinam 
(ABRAHAMSE, 1959) 
Production Export 
Year in 1000 kg paddy in 1000 kg rice (F.o.b.?-) value in Mean price 
(=unhulled rice) (=milled) Sf 1000 Sf cents/kg 
1945 33,400 156 39 25 
1946 51,500 2043 514 25 
1947 39,400 25311 1153 46 
1948 58,400 11842 267 23 
1949 50,200 9697 3229 33 
1950 50,400 4245 1176 28 
1951 57,700 3658 925 25 
1952 54,100 8733 2553 29 
1953 57,600 7444 2743 37 
1954 66,700 6417 1864 29 
1955 64,500 11891 2795 24 
1956 71,200 14674 3427 23 
1957 55,100 11250 2727 24 
1958 85,000 
1 Excluding export of unhulled rice 3881 tons. 
2 Excluding export of unhulled rice 1231 tons. 
Netherlands appeared favourable, specially as S.E. Asia had more or less 
ceased to be a supplier of rice. 
Before the war the Netherlands imported annually about 170,000 tons 
of rice (various grades, mostly cargo), principally from S.E. Asia, of which 
about 103,000 tons were re-exported after processing, about 16,000 tons 
were used for cattle fodder, and the rest for human consumption ( D E P A R T E -
M E N T E C O N . Z A K E N N E D . , 1951). This amount would be sufficient to cancel 
out the Surinam export surplus for many years. 
It is therefore obvious that both Surinam and the S T I C H T T N G which planned 
the Wageningen project, were interested in a Dutch import guarantee. Soon 
after the S T I C H T I N G was established, the Dutch Government promised that 
the Wageningen scheme would be able to sell its rice production in the 
Netherlands, but no further agreement was worked out. Owing to the abo-
lition of the central state purchases of rice about 1950, this question became 
more difficult because the Dutch rice millers (who were also the importers) 
had to be consulted. This consultation did indeed take place, but as a result 
of the steep rise in rice prices in the meantime and the great demand on the 
world market, selling no longer constituted any problem, and from the 
S T J C H T I N G ' S point of view interest in an agreement declined. Moreover 
Dutch importers were only ready to buy cargo rice (semi-processed) so as to 
provide work for their own rice-mills, and in the meantime the S T I C H T I N G 
had decided to establish fully equipped milling installations in Surinam, 
with a view to spreading the risks. 
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Marketing prospects of rice about 1950 
At the time the Wageningen project was drawn up, rice prices on the world 
market seemed to offer very favourable prospects. Towards the end of the 
forties, the world market pattern was still dominated by the scarcity of food-
stuffs as a result of the Second World War. About 1949 prices of agricultural 
produce were all on the high side, notwithstanding the fact that in most 
countries free price formation was hampered by import and export quota 
systems and fixed home prices. 
Great shortages existed, especially of rice and vegetable oils and fats. Some 
94% of the pre-war annual world production of rice of 150 million tons 
(unhulled) was produced in S.E. Asia. A drop in production occurred in this 
area as a result of the war and the subsequent political unrest. 
In the rest of the world rice production increased slightly. Table 17 shows the 
pattern of production estimates up to 1949. 
TABLE 17 Area (in millions of ha) and production (in millions of tons) of rice (unhulled) 
in the world, according to estimates made by the FAO in 1949 
World Asia Rest 
area production area production area production 
1934-'35—1938--39 (mean) 83.7 147.4 80.1 141.3 3.6 6.1 
83.9 140.0 78.0 130.8 5.9 9.2 
1947-'48 85.3 142.1 79.5 132.7 5.8 9.4 
1948-'49 86.1 144.5 80.2 135.1 5.9 9.4 
Allowing for a 1-2% p.a. increase in population in the rice-consuming 
areas, the production figures in Table 17 indicate a serious rice shortage. 
At its first meeting in Bangkok in 1949 the International Rice Commission 
set up under the FAO after the war, placed expansion of production as the 
main item on the agenda. The enormous increase in price was a reflection of 
the shortages. The f.o.b. export prices (taken from FAO chart No. 266) 
( A N O N Y M . , 1949) of Rangoon Small Mills Special (Burma) and Bangkok 
White Rice No. 1 (Siam) were $50 and $80/ton respectively in 1920, re-
mained fairly stable until 1930, after which both fell sharply to a minimum of 
$15/ton, and in 1935 began to rise again very slowly to about $20/ton. In 
1945 the price was about $80, in 1946 $90, in 1947 $130-140, and in 1948 
$150/ton. 
Only a small percentage of the rice produced comes on to the world market, 
i.e. before the war about 8.5 million tons, or 9 % (conversion rate as adopted 
by G R I S T (1959): 100 tons paddy equals 66 tons rice). In 1949 the total 
exports, 3.5 million tons, were still very low compared with before the war. 
After the war there was a notable change in direction of the movement of 
rice exports. In 1949 Asia, which earlier had a net balance of exports to the 
West, imported rice from America and Africa ( N E D . E C O N . I N S T . , 1952b). 
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In 1951, on the instructions of the P L A N B U R E A U S U R I N A M E , the N E D E R L A N D S 
E C O N O M I S C H I N S T I T U U T (N.E.I.) at Rotterdam carried out a study on the 
marketing possibilities of Surinam rice. Basing their investigation on the 
production and export data, this Institute tried to predict the probable 
development of the rice supply and demand factors up to 1965. No definite 
final conclusions were drawn in the actual N.E.I, report, dated February 
1952. In the conclusion on p. 16 it was stated that in view of the unstable 
political conditions in Asia, and the fact that little and only poor statistical 
material was available for Asia, a forecast of rice prices up to 1965 would 
have to be extremely vague. It was also stated that the Asian rice shortage 
would probably tend to increase and that this shortage could not be com-
pletely compensated by the anticipated increase in rice production outside 
Asia. 
Finally the report says: "From a survey of the world rice situation from 
today up until 1965, it can be stated that the marketing prospects of Surinam 
rice are good, provided it is not priced too high". 
It is rather surprising, however, that the N.E.I, in its "Summary report on 
the market analyses of Surinam export products etc." dated April 1952, 
came to a much more positive conclusion, the actual words being as follows: 
"The only conclusion to be drawn with sufficient certainty is that as a result 
of the investigation into demand the price level of rice will rise up to 1965". 
For the sake of completeness we have quoted both views. We must however 
assume that the last conclusion was the final formulation of the N.E.I. It is 
surprisingly positive when one considers the number of times the words 
"vague", "approximate", "unreliable", etc. are used in the report. In our 
opinion it represents more the general world feeling of the time, without 
well-founded statistical material. 
Also the Directorate-General of Foreign Agrarian Relations of the " D E P A R -
T E M E N T V A N E C O N . Z A K E N " in the Netherlands, concluded in a note in 1951 
that the marketing prospects Surinam rice were favourable with regard to the 
strong statistical position of rice on the world market. According to this 
authority the high price of rice was admittedly a drawback as this would have 
a bad effect on its use for cattle fodder. (Which is of course a rather hmited 
point of view.) Moreover, reports from India were said to indicate that 
owing to high prices rice was being replaced by other foodstuffs for human 
consumption. 
Having regard to ocean freight rates the Directorate-General thought it 
desirable that attention should be paid in the first place to selling in the 
Carribbean area. This idea is however based on an obvious mistake. Actu-
ally despite the short distance, freight rates to the Caribbean are as high as 
or higher than those to Europe. 
Thus about 1949-51, at the time it was decided to construct the Wageningen 
project, and when the necessary funds were voted, the prospects for rice 
prices in the future were considered favourable. This strengthened the 
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forecast that the project would prove profitable. Moreover, the project 
would contribute towards reducing the world rice shortage in the trade 
volume and in particular would cater for Dutch requirements (at that time 
Holland had still not forgotten its low allocation), all of which emphasized 
the desirability of carrying out the project. 
Besides rice, analyses were made into the marketing possibilities of soya 
( N E D . E C O N . I N S T . , 1951, 1952a). In this case also it was concluded that 
market prospects were very good. This favourable picture was probably one 
reason why the designers of the basic project included soya in the farming 
plan, although there was practically no experience with this crop in Surinam. 
The world rice market since 1950 
Since 1950 both world rice production and the world rice market have differ-
ed from the forecasts. 
Tables 18,19, 20 illustrate the trend in the area grown, production, exports 
and prices. The most important conclusions are: 
— production increased more rapidly than was expected; 
— supply and demand balanced each other at a lower world turnover level 
than before the war; 
— in contrast to the predicted rise, there was a sharp drop in price. 
Concerning the wrong forecast of the increase in production, it may be 
observed that the compilers of the market analyses may not have realized 
sufficiently well that the bulk of world rice is produced by some 150 million 
small peasants who farm on a subsistence basis in a predominantly self-
sufficient economy. The potential increase in rice production of these 
countless milUons in combination is enormous. How and when increase in 
production will take place and surpluses will become available for inter-
national trade is difficult to predict. It is certain that their food-production is 
little affected by supply and demand on the world market and that the laws 
of demand, prices and production do not apply in the same manner as may 
be expected in Western economies. 
A second factor which made it difficult to carry out market analyses was the 
poor quality of the statistical data. If we refer to some FAO Commodity 
Reports since 1949, it can be seen that the same figures were not always given 
for the world rice production for certain years, but that these figures kept 
on rising as though to indicate that subsequent data had been received on 
areas grown with rice. One result of this was that in the 1951 memorandum 
of the D E P T . V A N E C O N . Z A K E N (in the Netherlands) world production was 
assumed to be 10 million tons lower than that estimated by the N E D . E C O N . 
msTrruur (N.B. world exports of rice in 1949 were only 3.5 million tons). 
As stated above, about 95 % of all the world's rice is produced in Asia. The 
statistics for these countries are inaccurate and certainly allow a margin of 
some milhons of tons. The biggest Asian rice producer is Communist China 
with 30-40 % of the world production. Even before the Second World War 
the production estimates of this country were very approximate, but since 
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TABLE 18 Area of rice grown, and world production and exports, excluding Communist 
countries 
(FAO, 1949-1959 and USDA, 1959) 
World Asia 
(excl. communist countries) (excl. communist countries) 
area in prod, in area in prod, in 
million million million million 
ha tons paddy ha tons paddy 
From 1934-'35 to 
1938-'39 mean 63.8 98.8 60.3 93.1 
1948-'49 72.4 103.0 66.2 94.3 
1949-'50 74.7 108.1 68.1 97.0 
75.5 103.4 68.7 91.8 
1951-*52 75.6 103.9 68.9 92.6 
1952~'53 76.0 110.4 69.0 98.2 
1953-*54 79.3 122.0 71.8 109.0 
1954-'55. . . . . . . . . 78.3 116.1 70.6 102.4 
1955-*56 79.4 124.2 71.6 110.2 
1956-'57. . . . . . . . 81.2 129.6 73.4 114.9 
1957-'58 80.2 120.6 72.3 106.2 
1958-'59. . . . . . . . 81.9 127.5 74.1 113.4 
TABLE 19 World rice exports 
(FAO, 1949-1959 and USDA, 1959) 
in millions of tons 
of hulled rice 
World Asia 
8.7 8.3 
2.6 1.8 
1948 . . . . 3.5 2.7 
3.5 2.8 
4.3 3.1 
5.2 3.8 
5.0 3.4 
4.4 3.0 
4.6 3.5 
5.1 3.9 
6.1 4.1 
5.9 4.4 
* Preliminary. 
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TABLE 20 Approximate1 export prices of rice and wheat in U.S.S 
(FAO, 1949-1959 and COMMONW. ECON. COMM., 1958, 1959) 
Period 
Thai White 
Rice 5% 
brokens 
f.o.b. Bangkok3 
Burma Small Mills Special 
(mostly Ngatsein) 
42% brokens 
f.o.b. Rangoon3 
Canadian 
wheat No. 1 
f.o.b. 
Port Arthur free 
market 
free 
market 
contract 
market 
Pre-war mean* . . 30 35 
1947 ... 130 ... 100 1948 185 150 ... 90 1949 • • • ... ... 80 1950 . . . ... 130 80 
1951 • • • 130 80 
1952 • > • 225 130 85 
1953 220 190 165 75 
1954 175 140 . . . 70 
1955 150 130 • > > 65 
1956 . . . . . . 130 110 100 65 
1957 140 . . . 100 65 1958 140 110 100 60 
1959 135 95 
. . . not available. 
1 Complete statistics of mean export prices are not available. 
2 Hard, translucent, long-grained quality. It is comparable with export quality of the 
Wageningen project: Wageningen Select (max. 5 % brokens). An important difference 
is that the latter is only processed to the cargo stage. 
8 Semiglutinous, short- to medium-grained quality. 
4 The period over which the mean is determined was not stated in the FAO publication 
(1949). Presumably it is a five-year mean. 
the Communists came into power we have no certain information at all. 
Since 1954 the FAO estimates of world production of rice, exclude the main-
land of China and other Communist countries for want of reliable data. 
Before the Second World War, China's production was estimated at 50 
million tons on 20 million ha. However, for the year 1957-58 we find an 
estimate of 85 million tons on 34 million ha ( C O M M O N W . E C O N . C O M M . , 1958). 
Has there actually been such a vast increase in production? 
In any case, since about 1950 China has become an exporting instead of an 
importing country. In 1956 these exports were at least 900,000 tons ( C O M -
M O N W . E C O N . C O M M . , 1958). Thus, Communist China alone can radically 
disturb any market forecasts for rice. 
A third factor constitute the changes in trade volume. The turnover of rice 
on the world market before the war was about 9 million tons, but after the 
war supply and demand seemed to have balanced each other at the much 
lower level of 5-6 million tons (Table 19). 
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One reason for this is, that there has been a shift from rice to wheat in the 
rice-importing countries of S.E. Asia. In 1949, S.E. Asian countries with a 
food shortage imported 6.7 million tons of wheat and 2.8 million tons of rice. 
Before the war the proportions were exactly opposite, viz.: an average of 
6.4 million tons of rice and 0.8 million tons of other cereals ( F A O , 1949-1959). 
Although this shift is only a small percentage of the total S.E. Asian con-
sumption it has a great influence on world market turnovers. This shift 
primarily occurred as a result of the relative cheapness of wheat compared to 
rice (see Table 20), after the war, and the favourable conditions of payment 
for wheat offered by the U.S.A., this being due to the large surplus stocks of 
wheat as well as the growing realization of the political importance of aid to 
underdeveloped areas. Also, the shortage of suitable means of payment in 
the S.E. Asian rice-importing countries (Indonesia ,India, Pakistan) had a 
restrictive effect on rice trade. The shift was directed by the governments 
concerned who entered into contracts for wheat and rice quota imports. 
As can be seen from Table 20, rice prices on the world market continued to 
rise until 1952. There was then a formidable drop in price, until in 1956 the 
price level was 20-30% below that of 1948. From 1956 to 1959 the prices 
became stabilized at this low level. 
In the Surinam rice exports (see Table 16) there were large fluctuations in 
price from 1945 to 1950, mainly caused by differences in quality in the rela-
tively small annual amounts. After 1950 the price trend follows world 
market prices better. The price drops were, however, camouflaged by a 
simultaneous improvement in quality as a result of the gradually increasing 
participation of the Wageningen project in the exports. 
With regard to the future we will first quote the FAO Commodity Report: 
Rice No. 9 of September 1958: "However, the strong consumer preference 
among rice eaters, which limits the substitution of other cereals, and the 
steady expansion in world rice consumption constitute important long-term 
elements of strength in the market situation". 
Yet, more recently, FAO stated in its report: "Major Developments in the 
World Agricultural Commodity Situation (33rd Session of the Committee 
on Commodity Problems, I960)," on p. 22: 
"The longer-term outlook is more obscure. On the one hand, paddy is still 
greatly dependent on uncertain rains. When bad crop years occur, as they 
are bound to occasionally, world supplies may be inadequate to meet the 
sudden upsurge of demand. On the other hand, world rice production shows 
a marked upward trend, and has been growing at a faster rate than 
population. Since the expansion has been concentrated in food deficit 
countries the larger supplies have been easily absorbed, but the increase in 
output has been accompanied by a persistent decline in rice imports in Asia. 
Although demand has been well maintained in other regions, in the longer-
run reduction in Asian requirements must be a source of concern for 
exporting countries which are planning to increase production for export." 
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C H A P T E R V I I 
THE LAY-OUT A N D C O N S T R U C T I O N 
O F T H E PROJECT 
Introductory remarks 
A 6,000 ha polder was constructed and a settlement by the river, i.e. the 
village of Wageningen. 
The construction of the polder (Fig. 12) comprised: 
a. The excavation of two canal systems, one for drainage and one for irriga-
tion. These canal systems divided the polder into parcels of a gross area of 
80 ha. These parcels were each subdivided into six fields separated by 
ditches and dams, the fields being adapted for individual connection to the 
irrigation and drainage-canal system. 
b. The building of houses for farmers and workers, and sheds for housing 
the agricultural machinery. 
c. The drainage, forest clearance, reclamation ploughing and levelling of 
the land to make it suitable for rice cultivation. We shall not, however, discuss 
these reclamation operations in this chapter, but separately in the next. 
The layout of the settlement (see Fig. 10) comprised the estate installations, 
the staff accommodations and various social provisions. The estate buildings 
were allocated a site near the inland harbour and the river jetties. The 
residential quarters were separate from this, also as regards the prevailing 
direction of the wind. 
The most important estate installations were the rice processing plant, the 
pumping station for irrigating and draining the polder, the power station, 
the repair and building workshops, and the warehouses. 
The rice processing plant consists of a concrete silo for storing 13,500 tons 
of paddy, a dryer, a rice mill, a storage shed, and installations for landing 
paddy from lighters and for loading rice products into ocean-going vessels. 
The power station originally had a capacity of 1,500 h.p. (two diesel engines). 
In 1957 this was extended by an 800 h.p. steam turbine with free exhaust 
(capable of increase to 1,000 h.p. with condensation), adapted to the use 
of rice chaff as fuel. 
In its present size the village of Wageningen has about 200 houses. In addi-
tion nearly 200 houses are scattered over the polder. 
As the project was constructed in an uninhabited area without road connec-
tions to the outside world, various facilities had to be provided to take care 
of the population, now numbering over 2,000. Schools, recreation centres 
and a clinic were built. Both the polder and the village were supplied with 
electricity generated by the power station of the scheme. The village was also 
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provided with piped water and an automatic telephone system. Shops were 
built and various sports fields laid out. A cattle farm was also found neces-
sary for the production of meat and fresh milk. 
The excavation of the canals as well as the building of hydraulic structures, 
estate buildings and houses, was mostly carried out by a firm of contractors. 
The construction operations were split up into a series of separate works, 
for which agreements were made with the contractor according to the work 
schedule. 
The contract was generally on the basis of cost plus fixed fee, with an extra 
premium percentage of the savings if the work was done at lower cost than 
the previously agreed estimates. 
The heavy excavation equipment, tractors and combines were bought by the 
S.M.L. via the E.C.A. ( M A R S H A L L A I D ) . The digging of the field ditches, the 
forest clearance and the further preparation of the ground for cultivation 
were carried out under the direct supervision of the S T I C H I T N G . 
1. History of the planning 
Since the Dutch government's decision in 1949 to construct a polder for 
mechanized rice cultivation in Surinam, various plans were proposed for 
carrying it out. In order to understand the way in which the present 6,000 ha 
polder came into being, a brief discussion of these plans is desirable. 
When the S T I C H T T N G was set up for carrying out the project in 1949, the 
construction was envisaged of a 5,000 ha polder, on the basis of the advice 
of the E 0 S V O O G E L Commission. 
The S T I C H T T N G began its work by elaborating the draft plan of this commis-
sion. This work did not merely comprise the designing of a 5,000 ha polder, 
but it was also considered necessary, in anticipation of the future require-
ments, to formulate an avant-projet for the development of the whole 
coastal area under consideration. This general plan comprised an area of 
more than 50,000 ha, in which the initial 5,000 ha had to be incorporated 
as an organic part. 
One of the most important conclusions at which the S T I C H T T N G arrived in 
1950 after a thorough study of the plan was that a 5,000 ha project would be 
too small and that it should be enlarged to 15,000 ha. The following motives 
were adduced for this larger plan: 
— from an hydraulic point of view it was only considered feasible to build 
adequate works on a larger scale and at higher cost than a 5,000 ha plan 
would allow; 
— a considerable reduction of the necessarily high research, overhead, and 
initial costs per net hectare would result as these costs would increase little 
for a larger scheme; 
— the possibility of forming a larger community of Dutch farmers, this 
being considered desirable for social reasons. 
The capital needed for the 15,000 ha plan, was estimated at Sf 33,500,000 
( T E R V O O R E N , 1955). A proposal on this matter was submitted to the Dutch 
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government. In 1951 the latter agreed in principle that in various sections 
of the plan a future extension to 15,000 ha could be taken into account, but 
that for the time being only a 5,000 ha polder would be actually constructed. 
In Fig. 11 various provisional designs of development plans of the North-
Nickerie area are reproduced. Referring to this figure, design A presents the 
diagrammatical plan of the E H S V O O G E L Commission in 1949 of a 5,000 ha 
polder, with possible extensions shown by broken lines. The prehminary 
drafts B, C, D and E were drawn up by the S T I O H T T N G in 1950 ( H E N S , 1950, 
1951). 
Of these, design E was selected as being the most satisfactory solution. The 
hatchings in this draft indicate the areas which would be drained by the 
three pumping stations planned. From this plan the part drawn in detail, 
the first polder, was completed in 1955. In 1955-57 two more strips were 
added in the north, which increased the total area to 6,000 ha. (The actual 
layout as presented in Fig. 12 thus practically conforms to the planned 
design Fig. 11-^ E.) Finally, design F of Fig. 11 was drawn up in 1956 by the 
S T J C H T T N G in co-operation with the Dutch Land Improvement Service 
( C U L T U U R T E C H N I S C H E D I E N S T ) , when the present polder was already nearly 
complete. It is a revised plan for the possible extension of the 6,000 ha 
polder by a second polder of 9,000 ha to arrive at the planned 15,000 ha. 
The following arguments were put forward for the choice of the first em-
polderings (within the total area of design E): 
1. As the point of intake of irrigation water and consequently the location 
of the pumping station, a place on the Nickerie river was chosen opposite the 
mouth of the Maratakka tributary, since, according to the observations 
available only at this point the river water became sufficiently low in salt-
content. A second advantage of this location was that the mouth of the 
tributary formed a suitable natural basin as turningpoint for ocean-going 
vessels. 
2. North of the projected intake were extensive level lands with little forest, 
suitable for reclamation. (The heavily wooded 2-3 km strip along the river 
was left outside the first polder-area.) 
3. It was expected that tidal movement in the river section in question 
would still be sufficient, as to drain a part of the polder naturally at low-
tides. The land further downstream was, of course, more favourable in this 
respect, but this advantage did not outweigh the difficulties connected with it. 
(High costs of a long supply channel for irrigation water; more forest 
vegetation.) 
The pumping station was one section of the project built at a capacity for a 
larger area than 5 or 6,000 ha. The capacity of this station namely was based 
on the drainage of an area of 8,700 ha, being that part of the considered area 
of the 15,000 ha plan which was estimated to need artificial drainage. 
The area chosen for the 15,000 ha plan in 1950 originally comprised the 
polders No. 1 and 2 shown in Fig. H E , with southern extensions to the river. 
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It was expected that the entire strip along the river with a surface of 6,300 ha 
could be drained naturally into the river. Hence this was an important ad-
vantage of the bank strips which would outweigh the higher reclamation 
costs resulting from dense forest growth. 
However, some years later it was found that in this riparine area were a 
number of old bank ridges which were responsible for differences in level of 
about 1 metre. The levelling of the ridges would have been costly. More-
over, continued observations showed that the possibilities of natural 
drainage were less favourable than had been estimated in the first instance. 
In view of the above, it was decided in 1954 to modify the 15,000 ha plan. 
The riparine areas were left outside the plan and replaced by land taken from 
the north of the first and second polders. The result of this modification was 
that the area to be drained by pumping increased to 14,000 ha instead of 
8,700 ha. In the meantime, however, the pumping station had already been 
built for 8,700 ha. 
Meanwhile during the construction of the first 6,000 ha, more considerations 
evolved which made an ultimate extension to 15,000 ha less acceptable: 
— An economic mission of the International Bank (1952) visited Surinam in 
1952 (to advise on the Ten-Year Plan) and considered Wageningen an attrac-
tive scheme, but it objected to an area of 15,000 ha as being out of line with 
the general development of Surinam. It advised limiting the project to 
10,000 ha, and spending the investment money thus released on works of 
greater priority in Surinam. The mission also thought that the scheme had 
certain risks and that for this reason also a somewhat slower development 
would prove advantageous. 
— As headway was made in the construction of the first polder, it was 
found that the cost estimates for the investments were considerably exceeded. 
— Owing to higher operating costs and especially on account of the fall in 
the world market prices of rice the returns were less favourable than had 
been expected. 
— Moreover, the view gained ground that the original plan to sell or to 
lease to Dutch farmers would have to be abandoned. Consequently for the 
time being the Wageningen scheme was operated by the S T I C H T I N G as a large-
scale agricultural estate. 
For the above reasons about 1956, it was again decided to limit the project 
provisionally to the first polder with an area of 6,000 ha (Fig. 12) which was 
completed in 1957. 
The fact that the Wageningen project of 6,000 ha was originally constructed 
as part of a larger plan of 15,000 ha, has had certain consequences. In 
addition to the bigger capacity of the pumping station, various other works 
were carried out which, although desirable for 6,000 ha, were only economic 
for 15,000 ha, e.g. the construction of a complete village as a welfare and 
residential area and the construction of jetties for ocean-going and inland 
vessels. In general, in the broader conception a motive was found for com-
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pleting the first 6,000 ha also in a more thorough fashion with more highly 
specialized personnel and more equipment than had been originally thought. 
2. The lay-out of the 6,000 ha polder 
Fig. 12 shows the location and dimensions of the canal system. 
The main drainage canal runs from the pumping station in a northerly 
direction along the eastern boundary of the polder and is connected to three 
secondary drainage canals. The southernmost strip of the polder has its 
own drainage system which is not connected to the pumping station. 
The main irrigation canal also runs from the pumping station first to the 
north, but it turns off into the polder in the direction of the western bound-
ary where it branches into three secondary irrigation canals. This canal 
system divides the polder into seven strips or series. The seven strips are 
divided by the alternating tertiary irrigation and drainage canals into a total 
of 80 rectangular parcels of a gross area of about 80 ha and into 6 triangular 
or trapezoidal parcels of 30-100 ha (near the main drainage canal). Each 
parcel of 80 ha gross is divided into 6 fields of 600 X 200 m of 12 ha nett. 
The field lay-out has been done in such a way that each 12 ha field can be 
irrigated and drained independently. 
The drainage system 
The most southerly first series of parcels was designed for natural drainage 
into the river, the other six series for artificial drainage. 
H E N S ' calculations (1950, '51, '54) in connection with the capacity of the 
drainage system on which the construction was based, assumed a drainage 
modulus (run-off capacity) of 70 mm rainfall/24 hours, less 30 mm for eva-
poration and various catchments, so that about 40 mm would remain for 
the pumping station. In 1956, after carrying out the works concerned, a 
somewhat different estimate was made by O L D E N B U R G E R , V A N R O S S U M and 
S P A N . They also assumed the basic rainfall of 70 mm/day, but they put the 
amount to be drained by the pumping station at 49 mm/day. Verification of 
the accuracy of either estimate is not yet possible. Hitherto no serious 
difficulties have been experienced with the pumping capacity for drainage. 
The capacity of the main and secondary drainage canals was based on the 
above mentioned drainage of 70 mm precipitation/24 hours, evenly spread 
over the twenty-four hour period. 
The tertiary drainage canals, however, were dug much larger than would 
have been necessary for the maximum drainage requirement, since their 
dimensions were based on an other essential requirement viz. the amount of 
soil needed for the construction of the dams. 
Fig. 12 shows the canal capacities employed in cu.m of earth shifted per 
running metre. It is notable that in the north the tertiary discharge (and 
supply) channels were excavated with larger dimensions than in the south. 
This can be explained, as originally the ground needed for the tertiary 
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Fig. 12. The canal system of the Wageningen polder. 
Numbers denote profiles of the canals in sq.m. Dots denote location of farmhouses. 
N.B. a. The profiles of the main drainage canal have been considerably enlarged 
recently in connection with anticipated extensions in the N.E. No data on 
this are available, so that the original dimensions have been retained in 
the figure. 
b. North of the trapezoidal 1st polder, which has already been completely 
laid out, the canal lines of extensions now being carried out are shown by 
broken lines. 
74 
channel dams was estimated at 3-4 cu.m/m and the first channels in the south 
were actually dug on that estimate. However, even in the course of the 
excavationwork (from south to north) this had to be doubled or even trebled 
as a result of experience gained in the interval. For, owing to the entrance and 
exit of tractors and combines, the small dams were very rapidly flattened down 
to such an extent that the water from the irrigated fields flowed over them. 
In addition the maximum irrigation water levels of the fields often had to 
be put considerably higher than had been planned (30 cm instead of 10 cm) 
owing to cultivation requirements. 
The former Pterocarpus forest complex formed a special area (see Fig. 9). 
Here the particular soft ground made it desirable to lay dams of 12 cu.m/m. 
From experience gained with the tertiary irrigation and drainage channels, 
it was generally realized that under the given circumstances the best profile 
for all these channels would have been: profile cross-section 12 sq.m, depth 
2 m, top width 10 m, bottom width 2 m and slopes 1:2. 
In the naturally drained part (the 1st parcels series) the drainage demand was 
increased from 70 mm/day to 70 mm over 10 hours in connection with the 
period of sluice working. This area was provided with two separate drainage 
systems, the Sanica canal with an automatic Armco culvert of c. 17 cu.m/sec, 
and the Premchan canal with a culvert of c. 25 cu.m/sec. of the same design. 
In practice neither proved completely satisfactory. 
Almost immediately after having been constructed the Sanica Armco culvert 
showed subsidence on account of inadequate foundations. Both culverts 
were often blocked by floating plants and pieces of wood. The Sanica Armco 
culvert had to be replaced by an automatic tide-gate of greater capacity. 
The two drainage systems were afterwards connected with each other by 
extending the E. W. collector channel over the whole series. In this way a more 
satisfactory spread of drainage and greater operating safety were obtained. 
The supply system 
The water requirements were not a factor in determining the dimensions of 
the supply canal system (Fig. 12) since in the case of the main canals navigabi-
lity made higher demands, and in the case of the other canals the soil re-
quirement for the dams themselves was considerably higher than the capacity 
needed for the water supply. 
It was decided that heavy transport of equipment and produce would be 
solely by means of lighters, of an estimated size of 50 tons, via the irrigation 
canals. In the case of the main canal the ^ c a n a ratio was put at 6; based 
F ship 
on a fighter of 20 X 5 X 1 metres, the excavated cross-section of the canal 
was thus 6 x 5 = 30 sq.m. In the case of the more lightly trafficked second-
ary canals the ratio assumed was 4.4, i.e. an excavated canal cross-section of 
22 sq.m, with widening of a few metres for the turning of the lighters as an 
extra provision near each group of farms. 
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Apart from the ships the large canals were required in order to obtain sub-
stantial bodies of soil for the dams since the light road network of the polder 
had to be constructed on their surface. 
The capacity of the tertiary channels was entirely sub-ordinated to the re-
quirements of the dam dimensions. If these small canals had been excavated 
on the basis of the necessary irrigation rates, they would have got only a 
fraction of the dam-dimensions required. In this case both the damming 
function of the bunds along the canals and the function of their practicability 
for traffic were of decisive importance. In the same way as in the case of the 
tertiary drainage channels, the profile originally estimated at 4 cu.m/m had to 
be increased two or threefold. Apart from the reasons for this correction 
already mentioned, it proved necessary to raise the channel dams as the 
needed water levels in the irrigation canals were considerably higher than 
had been calculated. Moreover, seepage through cracks resulting from 
drying was a more important factor in the case of the dams along the irriga-
tion channels than in those along the drainage channels. 
For calculating the necessary irrigation level the basic figures were an inlet 
rate of 1.75 litre/sec/ha (specified from the agricultural viewpoint) for an 
irrigation compartment of 12 ha, and an inlet rate of 0.81/sec/ha for a com-
partment of 120 ha. (The compartments were in fact2 X 72 = 144 ha, but the 
area to be irrigated was reduced by 24 ha for the projected alternate cropping.) 
The rate necessary for several 120 ha compartments was estimated at 0.8 1/ 
sec/ha minus 20%. 
The inlet culverts of the 144 ha compartments in the first and second series 
in the south were dimensioned at 50 cm diam, and the other compartments 
in the north, all of which had a lower elevation, were given 40 cm diam 
culverts. Starting from a desired field irrigation level of 10 cm and a maxi-
• mum field height of 9.06 m (above Nickerie Level) the irrigation level neces-
sary at the pumping station was estimated at 9.25 m for the first polder to be 
constructed. With further extensions of the area this level could be increased 
to 9.50 m. 
On utilizing the first polder, however, it was often found that a maximum 
irrigation level of 9.70 m at the pumping station was necessary so as to be 
able to irrigate the fields reasonably rapidly. 
This difference between; plan and reality is chiefly due to the fact that the 
supply-rates were wrongly based on data derived from peasant rice farming 
in Java. Large-scale mechanized rice cultivation as carried out on the project, 
requires considerable more irrigation water than the above rates. This 
principle also applies for instance to the dimension of the supply culverts to 
the tertiary canals. 
These should be bigger to permit a rapid irrigation of all the fields connected 
with each canal for the sake of concentration of mechanized field operations. 
Questions relating to water requirement will be more fully discussed on 
p. 226-229. 
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The field lay-out 
Fig. 13 shows the manner in which the land was parcelled out. Between the 
alternating tertiary irrigation and drainage canals he parcels of 80 ha which 
are sub-divided into six 12 ha fields net. 
C t ft 40 o f 50 cm 4 ct^ 40 or SO cm 
in 
—irrigation canal 
-••—drainage canal 
Inrrp dam-road 
Fig. 13. Outiine of parcelling. 
imn\l dam-road 
y~ c^ulvert 
The tertiary irrigation canals can tap water from the secondary or the main 
irrigation canals via a culvert. On the other hand the tertiary drainage 
canals are in open communication with the secondary drainage canal. The 
result is that the parcels can be reached via a through road alongside the 
secondary irrigation canal, whereas this is not the case on the other side, i.e. 
along the secondary drainage canal. y 
The farm buildings are located at the side of the secondary or main irrigation 
canal by the tertiary drainage channel. This location is favourable for 
connections by road and water, while good drainage of the farmyards is 
ensured by the proximity of a tertiary drainage channel. 
Round each 72 ha parcel are dams giving access to the successive fields from 
either side. Along the tertiary irrigation and drainage channels, the dimen-
sion of the dams is 3-6 cu.m/m. Along the secondary channels they are much 
larger on account of the greater dimensions of these channels. 
As a result of the lay-out the 600 x 200 metre fields are all located with their 
long side at an angle of N.60° W. This orientation of the fields is of im-
portance for mechanized rice cultivation on account of the direction of the 
prevailing wind. Although this factor was not taken into account during 
construction, it so happened that the chosen orientation of the fields was 
fairly satisfactory in this respect. The direction of the prevailing wind is 
N.E.-E. so that usually it blows more or less at right-angles to the long side 
of the fields. 
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In the discussion of the rice cultivation it will be shown that a field siting at 
right-angles to the direction of the prevailing wind has certain important 
advantages. 
In the recent design for polder extension in Fig. l l -F this factor was there-
fore also taken into account, so that in this design the fields are planned to 
run N.-S. instead of E.-W. as in the old plan. This resulted in a 90° turn of 
the entire canal system. 
Fig. 14 A, B and C shows three types of field arrangement which were con-
sidered in the plarrning. These types were tested in the Prins Bernhard 
polder. From experience gained type C was chosen for the Wageningen 
scheme as it satisfied best the following requirements of mechanized wet rice 
cultivation: 
— it should be possible to supply the field rapidly with irrigation water and 
the water should also drain off rapidly; 
— the fields must be easily accessible for machines and from different sides; 
— mechanical up-keep of the field margins, ditches and dams should be 
possible at minimum cost; 
— the field dimensions should be adapted to mechanized methods of cul-
tivation. 
In the three plans, the fields are the same as regards length, viz. 600 m, and 
also, up to a point, as regards width, viz. 200 m, except that design A has an 
irrigation ditch in the middle, as a result of which the working width is only 
100 m. This length and width of 600 X 200 m were also chosen from expe-
rience gained in the Prins Bernhard polder where fields of various lengths and 
widths were laid out. 
The various features of the three types A, B. and C are as follows: 
T Y P E A 
There is separate supply and drainage of water within the field. Water is 
supplied from a ditch which is shut off on both sides by small dikes (of about 
0.5 cu.m/m) and which can tap water from the tertiary irrigation channel via a 
shuttable culvert. The water should enter the field from this supply ditch via 
excavated openings, or via small culverts arranged at set intervals in the 
small dikes. 
The openings might be cheaper in the first instance, but they have the serious 
drawback that the dikes are washed away at the points where the openings 
are made, so that water control becomes impossible in practice. 
The field is drained via two drainage ditches each having a shuttable culvert. 
It is divided by the irrigation ditch into two parts about 100 m wide and 600 
m long, so that it would be more correctly described as two fields. 
According to this design the fields are only properly accessible for farm ma-
chinery at one side via the dam along the tertiary irrigation channel, since 
the dam along the tertiary drainage channel was kept small (1-2 cu.m/m) 
owing to the cost of earth moving and could only be used for light traffic. 
The 600 m dams between the drainage ditches of the fields have a volume of 
2 cu.m/m and are also suitable for light traffic only. 
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A part of the area of the Prins Bernhard polder was laid out according to 
design A. A few years after this polder had been constructed all the diked 
irrigation ditches in the field centres were levelled by bulldozers as being 
unserviceable. 
T Y P E B 
In this design the raised irrigation channel in the middle of the field has been 
dropped. The field is 200 m wide and 600 m long and is surrounded on all 
four sides by an open ditch which serves both for water supply and drainage. 
The great advantage of this solution is that the water, at a given water level 
of the tertiary irrigation channel, flows on to the field via the open ditches 
much more rapidly than in design A via the culverts in the raised irrigation 
ditch. Moreover, this solution results in a considerable saving in land use 
and earth moving as compared with type A. 
As in type A, the fields are only accessible for heavy traffic along the dam 
of the tertiary irrigation channel. Accessibility for machines is however 
worse in this type on account of the ditches at the field heads. In the middle 
of the field-head ditches entrances with culverts are planned along which the 
machines can reach the field. 
In the Prins Bernhard polder this system proved entirely unsatisfactory be-
cause the entrances (say 5 m wide) were ruined by tractors and combines 
(and of course the culverts as well). 
Since during the harvest period the carts were usually unable to enter the 
soft field, the sacks of rice had to be unloaded partly with the head ditches 
between cart and combine, which was obviously an unsatisfactory method. 
The reasons why field head ditches would be considered desirable were: 
— by using a surrounding ditch, only two culverts had to be constructed, 
one for supply and one for drainage; 
— better drainage of the dams was obtained; 
— a more rapid and uniform supply and drainage of the water on the field 
was obtained, in that the field head ditches also assisted in this. 
T Y P E C 
Like type B this type has the great advantage of rapid water supply via the 
open ditches. The water drainage with two culverts is at least as good as in 
type A or B. Moreover the drawbacks of solution B are overcome by 
omitting the field head ditches, thereby obtaining two separate ditches, each 
having its own supply and drainage culvert. 
The provision of two inlets and two outlets results in a welcome improve-
ment in rehabihty because water control can be effected, although only at 
half capacity, when one of the culverts breaks down and is being repaired. 
Undermining and erosion of culverts was found to occur frequently at 
Wageningen as a result of the type of soil, so that this advantage is certainly 
of great importance. 
In this type, the accessibility of the fields for machines is still further im-
proved by giving the dams along the tertiary drainage channels such dimen-
sions (3-6 cu.m/m) as to fender them suitable for heavy traffic. 
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13. As 12: close-up of chain. 
15. Ploughing virgin land with a Rome heavy-duty disk-harrow. 
Owing to the smaller number of ditches and dams it is cheaper to maintain 
design C than the other designs and since all the dams are passable for 
tractors, most of their maintenance can be done mechanically. 
The farm buildings 
According to the original plan a farmhouse with machinery shed and a 
worker's house were to be built on each 72 ha. 
As Fig. 12 shows, this was carried out only in the case of the southern two 
series which were constructed first. 
When the first series was started in 1952 entirely different views were held on 
farm size and the method of allocation than in 1956 when the last (seventh) 
series was completed. We can now distinguish the following installations in 
the polder: 
1. 1st and 2nd series: on each 72 ha parcel by the irrigation canal, one 
farmhouse (about 100 sq.m), and one machinery shed of 10 X 15 m on a 
compound of about 0.5 ha by the tertiary drainage channel; one worker's 
house (about 30 sq.m) by the tertiary irrigation channel. 
2. 3rd and 4th series: one farmhouse to three 72 ha parcels. Per 72 ha 
parcel one machinery shed of 10 x 15 m on a compound of about 0.5 ha by 
the tertiary drainage channel, and one worker's house by the tertiary irri-
gation channel. 
3. 5th, 6th and 7th series: per each four or five 72 ha parcels, one farm-
house, 6-10 workers' houses and two double sheds (25 X 10 m) on two adja-
cent 0.5 ha compounds; here and there outside the farm compounds a few 
workers' houses and small machinery sheds. 
We can see therefore that the building lay-out within the polder from south 
to north reflects the evolution of the scheme from rather small independent 
farms to a large-scale agricultural enterprise. 
The provisions for transport 
Within the scheme, complete transport of the harvested product by motor 
lighters via the irrigation canals was envisaged. For this purpose ten boats 
were purchased, varying from 25 to 100 tons carrying capacity. A simple 
jetty was built in the polder at every other parcel. Loaded lighters from 
Paramaribo and Nickerie can enter the polder via the lock near the pumping 
station. The same applies to fighters which have taken on freight from 
ocean-going vessels moored in the river at the large jetty at Wageningen. 
Originally it was intended to construct a road network in the polder for 
light traffic, but owing to the high costs of the metalling required hitherto 
only a small section has been built. 
When uniformly levelled, the dams along the canals are suitable for wheeled 
traffic during the dry periods, but in the rainy periods all traffic is by water. 
In 1956-'58 about fifty boats with outboard motors of 15-35 h.p. were used 
for conveying staff. 
Apart from the fact that this transport is expensive there was serious caving 
in of the canal banks. 
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The designers of the irrigation canal system had expected that encroachment 
of the banks would be sufficiently checked by the spontaneous growth of 
vegetation at ground level on the broad banks between the canal cutting and 
the dam. They had, however, not foreseen this busy traffic with speedboats 
travelling at 3 0 - 4 0 km/hr. 
Moreover, the natural vegetation did not develop so well on the banks, 
which was partly due to the fact that in practice the irrigation level had to be 
raised higher than had been estimated, so that these banks were 6 0 - 7 0 cm 
below water instead of the calculated 2 5 - 5 0 cm. 
To cope with these problems in 1 9 5 6 J O N G E P O E R T N K and D I R V E N laid down 
some experimental strips of bank vegetation with Phragmites communis, 
Cyperus articulatus L . , Cyperus giganteus Vahl., Thalia geniculata L., and 
Toreluneum ferax L. C. Rich. Except for Phragmites, all these plants already 
occurred as natural vegetation along the canal banks. Spontaneous growth 
of Scleria microcarpa Nees, Typha angustifolia L., Canna glauca L., etc., was 
also included in the observations. Cyperus giganteus was found to have the 
best characteristics for the purpose envisaged. After the planting of some 
3 km of canal with this plant proved to be a success, it was decided to plant the 
banks of all the main and secondary irrigation canals with Cyperus giganteus. 
—•••i—i water traffic route 
| road traffic route 
^ ^bridge 
— • — drainage canal 
FigAl5. Outline of the transport connections in the polder. 
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For the road connections, a wooden drawbridge (for the passage of ships) 
was built over the main irrigation canal at the entrance of the polder where 
this canal turns into the polder to the west. Moreover, simple wooden bridges 
were built over the three secondary drainage canals close to their entry into 
the main drainage canal (Fig. 15). In this way all points in the polder could 
be quickly reached from the village via the main road to the north. 
In the middle and west of the polder connections by road are more difficult. 
In this area only one bridge was constructed, over the 1st secondary drainage 
channel about halfway between the 2nd and 3rd series. 
The secondary irrigation canals, which are in open communication with the 
western surrounding main irrigation canal, cut off four western estate areas 
from direct road connections with each other. To overcome this isolation 
three expensive drawbridges would have to be built over the irrigation 
channels for the passage of ships, which was considered too expensive. On 
the other hand, connections by water in the western part of the polder, both 
to the village and within the area, are obviously much better located than in 
the eastern part (Fig. 15). 
The excavation of canals and ditches 
T H E C A N A L S 
Excavation of the canals was the first step required for opening up the land 
(drainage and transport). 
Most of the canal lines planned ran through forested land, and before the 
excavation machinery could work, the trees had to be cleared away from the 
alignments plotted by the surveyors. 
Excavation was by means of draglines of 1 | and i cu.yds which ran on so-
called mats to prevent sinking into the ground. These mats consisted of tree 
trunks bound together with steel cables. 
In the profiles of all the canals, account was taken of the poor mechanical 
properties of the clay soil. The depth of the canals was limited as much as 
possible. For the deep main drainage canals slopes of up to 1:3 were used. 
Wide banks were invariably left between canal and dam (1-2 m wide for the 
tertiary channels and up to 10 m for the main drainage canal). 
The actual excavation work which totalled about 3,500,000 cu. m of earth, 
was carried out without great difficulties. An important setback was how-
ever experienced in the above-mentioned clearing of trees from the canal 
lines in front of the draglines. 
In the initial period, the lines were cleared by the aid of winches. Use was 
made of: - Al Evans winches (American mfr.) mounted on Case S.I. tractors 
and on flat steel plates with drive by a stationary motor; - a Motormuli 
(Austrian mfr.), a snow track tractor equipped with winches, and - a Cuth-
bertson's Water Buffalo (English mfr.), a heavy amphibious crawler tractor 
equipped with winches. Work with all these machines proved very expensive, 
however, and not very dependable. 
At a later stage of construction, clearing was done by hand when the work had 
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to be done under wet conditions. When soil conditions were good it was 
done by bulldozers, with previous poisoning of the trees if sufficient time was 
available (which was usually not the case). 
T H E D I T C H E S 
A total length of about 600 km of ditches was excavated in the polder 
(1,200 m for each 12 ha-field), mainly by manual labour, although mechanical 
methods were also tried out. 
A SIMESA ditch digger (Dorninighetti, Milan) was purchased for ex-
cavating the ditches. This machine could however not be used, for the follow-
ing reasons: 
— The ground pressure of the machine, which weighed 20 tons, had been 
reduced sufficiently by means of large tracks. However, this was only 
applicable to the horizontal position and on uniformly level ground. As 
soon as the machine tipped forward or backward into a soft patch the local 
pressure was too much and it stuck fast. 
— The machine was so constructed as to excavate the ditch between its tracks. 
In wet conditions the ditch was squeezed together by the weight of the 
machine, which therefore began to tip over backwards and stuck fast. 
— In order to prevent blockage of the conveyor mechanism the short vege-
tation and the fibrous pegasse had to be removed beforehand. Previous 
removal of the pegasse was also necessary to prevent its incorporation in the 
body of the dam as this would cause leakages later on. Attempts to mechan-
ize this work failed. 
— The machine was equally ineffective on dry ground. Water always had to 
be supplied via the excavated ditch for loosening the soil of the excavator 
buckets. The water supply frequently caused difficulties. 
—After the ditches had been excavated many subsidences in the tali 
occurred near the drought cracks. Moreover the dams were of poor quality, 
so that both the ditches and dams had to be finished by hand. 
— The machine was so heavy that difficulties were frequently experienced in 
anchoring the winches for pulling the machine free. 
Generally speaking the ditch profiles needed were too small for excavation with 
draglines. Draglines could, however, be used for excavating the berm ditches 
(2-3 cu.m/m) along the dams of the main and secondary irrigation canals. 
The other ditches were all constructed by manual labour on a piece-work 
basis. This construction consisted of the following operations: 
1. cutting down the vegetation; 
2. excavating the pegasse over the entire width for the future two ditches 
and the dam to 1 m exterior ditches and tipping this pegasse outside this line; 
3. excavating a dam "cunet" of about 30 x 30 cm; 
4. excavating two ditches of 1-1.5 cu.m/m each, and throwing up the field 
partition dam between these ditches; 
5. planting the dams with glinting grass (Cynodon dactylon). 
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Fig. 16. The Wageningen pumping station. 
3. The pumping station (Fig. 16) 
The pumping station was designed for pumping in and out with the same 
pumps. Its capacity was based on the drainage requirements which were 
assumed to be predominating. 
The required capacity of the first pumping station, called Wageningen, was 
estimated, within the framework of the 15,000 ha plan, at 33 cu.m/sec. for 
drainage, and 24 cu.m/sec. for irrigation. According to the plan (see p. 69) 
this capacity would be sufficient for the drainage of 8,700 ha gross (includ-
ing the surface area of canals, dams and ditches, which amounted to about 
10%) without using a reduction coefficient for shower distribution. For 
irrigation was started from a requirement of 0.64 litre/sec./ha in which case 
the capacity for pumping in would be sufficient for about 37,500 ha. 1 Cal-
culated in this way, the dominant part allotted to drainage in the pumping 
station project is clearly seen. 
Originally it was considered that it would be sufficient to instal two pumps of 
11 cu.m/sec. drainage for the construction of the first 5,000ha of the 15,000 ha 
plan, and not to instal the third pump until the acreage had been extended. 
It was, however, decided to instal all three pumps together because of the 
considerable ultimate saving which would result. 
Three transverse (45°) electrically-driven screw pumps with reversible rota-
tion and adjustable blades, manufactured by Werkspoor, Amsterdam, were 
bought. 
With the aid of a suitable valve system these pumps could be used for pump-
ing water both in and out. (Fig. 16). Preference was given to this model, 
despite the lower hourly output and the complex design, because foundation 
1 This is, in fact, a hypothetical figure because the Nickerie river does not supply 
sufficient fresh water for such a capacity in the dry periods without the construction 
of a dam. 
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costs would be reduced by such a concentration and also because it was 
assumed that lower running costs would result from the higher output per 
year of one dual purpose station. 
The capacity1 specified by the makers for drainage was, for each pump, for 
1 m pumping head and 315 h.p. 800 cu.m/min. (for 1.5 m and 250 h.p. 
700 cu.m/min., for 2 m and 380 h.p. 600 cu.m/min., for 2.5 m and 380 h.p. 
500 cu.m/min., for 3 m and 360 h.p. 400 cu.m/min.). The capacity specified 
by the makers for irrigation was, per pump, for 1 m head and 250 h.p., 
560 cu.m/min. (for 1.5 m and 270 h.p. 480 cu.m/min., for 2 m and 280 h.p. 
400 cu.m/min., for 2.5 m and 270 h.p. 315 cu.m/min., for 3 m and 240 h.p. 
240 cu.m/min.). 
™ . . . output in cu.m/min. t . 
Thus the quotient — : decreases from 2.5 to 1.1 in pumping 
h.p. 
out from l m ^ 3 m pumping head, and from 2.2 to 1.0 in pumping in over 
the same range of heads, from which it also follows that the power efficiency 
in pumping in is 10% lower than in pumping out. 
The lower water flow for pumping in as compared with pumping out varies 
from 30% for 1 m to 40% for 3 m pumping head. 
The pumps were ordered on April 2nd, 1951, and the building operations 
for the station began in March 1952. The first pump was put into service in 
April 1954 and the other two in the course of 1955. 
4 . The rice processing plant 
The rice processing plant was so constructed that on the polder side it adjoins 
the inland port of the irrigation canal network via which the harvested paddy 
is conveyed by lighters. On the river side, moreover, the plant is connected 
by a conveyor to the jetty for sea-going vessels, enabling the finished product 
to be rapidly discharged (Fig. 10). 
The plant consists of two main parts: 
— installations for receiving, cleaning, drying and storing the paddy; 
— installations for hulling, polishing and sorting the rice and for storing 
and shipping the manufactured rice products. 
The maximum capacity of the first installations is about 600 tons paddy with 
20 % m.c./day. The storage capacity of the concrete silo is about 13.500 tons 
of paddy having a specific gravity of 0.53. The processing capacity of the 
milling unit depends on the type of manufactured product. Since Wagenin-
gen has been in production, cargo rice has been the main product. With this 
the capacity of the milling unit is about 250 tons paddy/24 hours. The entire 
rice processing plant is highly mechanized so that in practice a labour force 
of 35 is sufficient. 
In the appendix a more detailed description is given of the lay-out of the 
processing plant and of the manufacturing methods used. 
1 As a result of various design improvements since the installation, and the failure of the 
Dijxhoorn watermeter, definite gauging of output is still to be done; this means that 
the capacities given should be viewed with some reserve. 
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C H A P T E R V I I I 
T H E RECLAMATION 
Introduction 
By reclamation is meant here making the virgin terrain ready for agriculture, 
particularly for mechanized rice growing, after it had been divided up into 12 
ha fields by the canal and ditch system. 
The requirements of mechanized rice growing were at first insufficiently 
known. On the basis of experience obtained with the first rice plantings the 
method of reclamation could however be gradually adapted. 
The most important conditions which a newly reclaimed field should meet 
proved to be as follows: 
a. it should be virtually free from timber; 
b. the pegasse and plant remains must be worked completely under the clay ; 
c. the field should be level and have a carrying capacity sufficient for agri-
cultural machinery. 
For carrying out good reclamation work, a drying up of the land was a 
sine qua non. This drying up was largely dependent on weather conditions 
since much of it had to proceed by évapotranspiration. 
The polder area to be reclaimed was about half covered with forest and half 
with a herbaceous vegetation, called grass swamp, in which scattered saplings 
occurred in places (see p. 46-49). 
Bringing the grass swamps into cultivation was a simple and relatively in-
expensive task. After adequate drying up they could often be ploughed in 
their natural condition and made ready for sowing the first rice crop. 
Reclamation of the forest land was considerably more expensive and diffi-
cult. Owing to the high wages it was desirable to mechanize the disforestation 
work as far as possible. Mechanical disforestation was made difficult how-
ever by the high rainfall distributed over the year, and by the low capacity of 
the clay soil for carrying heavy tractors. 
It was considered objectionable to clear the forest mechanically in the live 
state because this would disturb the naturally fairly level land. 
Owing to these circumstances the forest stands were first poisoned with Na-
arsenite. This required a great deal of labour as the trees had to be girdled 
and poisoned individually. At the same time care was taken to ensure the 
best possible drainage of the land with the object of stiffening up the soil. 
After one or two years the dead trees were flattened mechanically, burned, 
and the timber remnants were then bulldozed into heaps. Afterwards the 
land between the heaps of timber could be ploughed and prepared further 
for the first rice crop. After the rice had been harvested the heaps of timber 
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were cleared as quickly as possible, depending on the occurrence of periods 
of dry weather, and subsequently the first levelling operations took place. 
In general the cleared lands were fairly fiat so that they could be provisionally 
brought into cultivation without drastic levelling operations. The final com-
pletion of the levelling work could be done gradually over a period of some 
years, during fallow periods between rice planting. 
Fig. 17 shows the successive acreages brought into cultivation. The reclama-
tion work was begun in 1953 ; in 1954,450 ha could be sown during the main 
season;in 1955,1,940ha;in 1956,3,980haandin 1957,5,820ha. Comparison 
of the original forest vegetation shown in the top figure with the acreages 
brought into cultivation in successive years, shows that in 1954 and 1955 
principally forest land was reclaimed. 
In 1956 open grass swamp lands in particular were brought into cultivation 
and the central forest area was left untouched. This forest land was soft and 
difficult of access and it was preferred to let it He a year longer. In 1957 the 
whole polder could be sown. In 1958 the net acreage sown was increased by 
a further 100 ha by the clearing of the heaps of timber, the filling up of 
creeks, etc. 
1. Draining the virgin land 
After shutting off the areas from the surrounding swamp water, by means of 
the banks of earth thrown up in digging the canals, the land was dried out by : 
1. surface drainage via the ditch and canal system, with auxiliary trenches 
being dug in extra soft terrain, and 
2. évapotranspiration of the natural vegetation. 
Although a certain degree of drainage could be provided by digging canals, 
ditches and trenches, this did not mean that the soil itself was hereby dried 
out. This had to happen by évapotranspiration and to progress so far that 
drought cracks were formed, before the land in question had a carrying 
capacity sufficient for machines. 
Reclamation could continue during dry spells when évapotranspiration had 
exceeded rainfall for some time. Hence in general the reclamation operations 
followed the rainfall pattern. Especially between September 1954 and 
March 1955, however, a fair amount of reclamation work was done despite 
heavy rainfall. During this period conditions were not really suitable but the 
operations went on for various reasons, e.g. psychological reasons so as 
finally to start up production, and practical reasons in view of the desir-
ability of remunerating the available means of production (personnel, build-
ings, machinery) with its large fixed costs, as quickly as possible. Thé quality 
of this reclamation was quite poor. 
The dilemma whether or not to continue working under wet conditions 
otherwise often arose to a lesser degree during other periods as well. 
Surface drainage via the ditches and trenches 
The drainage of the land began during the excavation of the canals, and was 
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Fig. 17. Survey of the progress of the reclamation 
operations from 1953 to 1957. 
The small top drawing of the polder is a dia-
grammatical representation of the original forest. 
In the other drawings the areas, made ready for 
sowing in the main season in the respective years, 
are hatched in such a way that the newly reclaimed 
areas can be distinguished by single hatching from 
areas already reclaimed earlier. The figure also 
shows in which farm units the acreage was de-
veloped in the years shown. 
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continued more intensely by the excavation of ditches. After the completion 
of the ditch system, fresh rainfall could only drain off on this land at a 
reduced rate because the pegasse excavated over the width of the ditch lines 
formed a barrier along the ditches on the field side. Moreover the dense 
vegetation and the pegasse mat caused so much friction that a relatively steep 
slope of run-off was formed from the ditches to the middle of the field. 
Leaving the cost out of consideration, trenching of the 200 m between the 
ditches would also have been desirable. It will be appreciated, however, that 
digging these trenches at 10-30 m intervals and mamteining them, all work 
being done by hand, would have been very expensive. (Attempts to carry out 
this trenching with a Werklust trench plough failed because the crawler 
tractors stuck fast and the plant remains piled up in front of the plough.) 
What is more, as it was desirable to drain the top clay layer as well, fairly 
deep trenches would have had to be dug owing to the very poor permeability 
of the soil. Such a temporary trenching would in itself have been quite un-
attractive for future mechanized rice cultivation in which large undivided 
and level fields are required. Seen in this light, preference had to be given to 
the only alternative solution of drying out the ground by évapotranspiration 
of the natural vegetation. Only some very soft areas were trenched by hand. 
Rainfall statistics show that long dry spells during which the swamp lands 
become bone dry occur quite frequently. A chief requisite for a reclamation 
project of the Wageningen type is patience, as it cannot be predicted when 
these droughts will occur. In the Wageningen reclamation bad luck was 
experienced in this connection. From the 1st up to and including the 4th 
year of reclamation (1953-1956) rainfall was high in the on average dry 
periods (see Table 21) and it was not until the 5th (and last) year of reclama-
tion (1957) that favourable long dry periods occurred. In this respect 1958 
and 1959 were also favourable years. Looking back, if the reclamation of 
Wageningen had been started some years later, much better work would 
have been done at a much lower cost. 
TABLE 21 Assessment of the probability of the rainfall at Wageningen (station Wl: village) 
in 1952-1958 for the periods January-April and September-December, based on 
the frequency distribution of the rainfall at the Nw.-Nickerie station over the years 
1907 to 1952, as calculated by Kras (1953) 
January-April September-December 
rainfall (in mm) % wet rainfall (in mm) %wet 
1951 395 66 
1952 308 17 466 78 
1953 910 95 357 57 
1954 807 88 659 > 95 
1955 856 92 664 > 95 
1956 584 59 794 > 95 
1957 355 22 415 70 
1958 550 33 280 38 
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The importance of évapotranspiration for drying up the soil 
Evapotranspiration research may be divided into three sections : 
1. determination of the évapotranspiration of various crops to establish 
what quantity of water is essential for good development of the crop; 
2. methods of limiting évapotranspiration when little water is available ; 
3. methods of promoting évapotranspiration when there is too much water. 
Investigations under 2 have long since led to the system of dry-farming in the prairie 
regions of N. America. 
During recent decades évapotranspiration research under 1 and 2 has been greatly 
intensified because the view is continually gaining ground that, considerable increases in 
yield can be attained by improving the water supply to the crops in many farming areas, 
including the Netherlands. Expensive irrigation systems with pumps and sprinkler 
installations are being increasingly employed. Exact calculations of the water requirements 
of the crops are also necessary with a view to determining the profitability of such systems. 
In some areas a serious water shortage is developing as a result of greatly increasing water 
consumption by agriculture, industry and the population. Also in view of the fact that the 
évapotranspiration of forests and other vegetations generally consumes a considerable 
proportion of the water supplies of an area it is essential to have information on this 
subject. 
The third section of évapotranspiration research which we mentioned, viz. the promotion 
of évapotranspiration when there is too much water, has in our opinion hitherto received 
too little attention. Surplus water is a frequent source of trouble, and it is not always 
economic exclusively to adopt the conventional solution of drainage by ditches and pipes. 
Apart from adapting the environment to the plant, the adaptation of the plant to the 
environment also affords possibilities in this problem. 
COSTER (1937) gives an example of this. He advised planting the low marshy basins on a 
number of tree plantations in Indonesia with certain Leguminosae in order to correct the 
hydrological regime. 
Another application was discovered by chance during the reclamation of the N.E.-Polder 
of the Zuider Zee. During the Second World War the reclamation work in the N.E.-Polder 
in Holland came to a stop. In this period of neglect, extensive areas of reeds developed on 
this marshy land, and this caused some concern at first. When reclamation was restarted, 
the clearing of this vegetation turned out better than had been expected from both the 
technical and economic point of view: the reed represented a considerable value and it was 
also found that owing to évapotranspiration these reedy lands were dried out deeper and 
better than areas without vegetation, so that they could be sooner put to agricultural use. 
In this case a third and possibly greater advantage appeared after cultivation, as fewer 
harmful weeds were growing on the areas formerly covered with reeds. During the 
development of the Flevoland polder, use was made of this experience by aerial sowing of 
large areas with reeds (Phragmites communis TrinJ (BARKER and BIEUWINGA, 1957). 
An application of the third category also occurred during the reclamation of 
the Wageningen polder. Here it was found that owing to the impermeabihty 
of the soil, trenching and similar measures only drew off the surface water but 
were unable to effect drainage of the soil itself. The only course then open 
was to allow the soil to dry out sufficiently by the évapotranspiration of the 
original vegetation, before carrying out the mechanized reclamation work. 
During the initial period of construction of the Wageningen project, some of 
those in charge of operations still thought that bare ground or ploughed 
ground would dry out better than ground covered with vegetation. The 
error they made was, in paying more attention to the screening effect of vege-
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tation and the humid atmosphere beneath than to the évapotranspiration of 
this vegetation, which they could not in fact observe directly. Actually the 
conditions for evaporation from bare ground were considerably more un-
favourable in the Wageningen polder than would normally be the case, be-
cause this ground was usually covered with a layer of pegasse, which sealed 
off like a blanket almost any direct evaporation. In Table 22 we see that insul-
ation similar to the pegasse reduced direct evaporation from the soil to 
10-15%. 
TABU 22 Evaporation from a field soil with various covers 
(BAVER, 1948) 
Water evaporation 
in grams per 
Type of cover 1000 sq.cm 
from July 12 
to August 12, 1883 
5739 
2392 
571 
630 
878 
621 
The fact that loosening up the topsoil does not promote drying out, but 
actually retards it, is one of the basic principles of the dry-farming system. 
Moreover, it has the further objection that surface run-off of rain water is 
reduced by absorption in the loose soil. 
As was repeatedly experienced in the Wageningen project, whenever vegeta-
tion was flattened and burned too early, i.e. when the soil was still wet and 
soft, the further drying out of such soil turned out to be a very slow process. 
Ploughing effected no improvement in this situation. The best thing to do on 
similar soil was to allow a new vegetation cover to develop, after which 
further drying could take place by évapotranspiration. If a wet reclamation 
was followed by rice cultivation, it might take years longer before the soil had 
stiffened sufficiently to allow mechanized cultivation without much diffi-
culty. 
The importance of drying out the soil profile by évapotranspiration from a 
plant cover, was investigated by the author at Wageningen from November 
1953 to January 1954 on the first reclaimed fields in the polder. For measur-
ing the differences in soil stiffness (moisture content) under various conditions, 
pressure resistances of the soil were measured with B A R E N T S E N ' S hand probe 
apparatus. Table 23 lists some of the observations. 
Rainfall at the measuring station W x (5 km away from the test) was 75 mm in 
September 1953, 32 mm in October, 96 mm in November, (probe measure-
ments taken on 16 November 1953), 156 mm in December, 204 mm in 
Januari, 121 mm in February, 176 mm in March, and 287 mm in April. 
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TABLE 23 Values of readings in kg/sq.cm from the Barentsen hand probe in measurements 
on 16 November 1953, on ground from which the vegetation had been removed at 
various times (means of 10 measurements), and yields of a soya crop sown 
afterwards 
Site of 
measurement Field treatment 
Probe depth 
Soya yields 
10 cm 25 cm 40 cm 
9 West Without vegetation. (This was 
flattened and burned at the be-
ginning of September 1953) . . 3.9 3.4 3.3 
9 East With standing vegetation . . . 9.5 6.8 5.7 
13 Without vegetation (Flattened 
and burned at the beginning of 
2.9 3.0 3.2 \ 
14 Without vegetation (Flattened 1 
and burned at the beginning of f 140 kg/ha 
September 1953) 4.2 3.8 3.8 f (30 ha) 
15 Without vegetation (Flattened 
and burned at the beginning of ! 
3.8 3.6 3.5 / 
19 With standing vegetation . . . 9.3 7.3 6.1 
20 With standing vegetation . . . 9.7 7.4 6.6 1150 kg/ha 
(11.5 ha) 
The figures in Table 23 show that fields 9 East, 19 and 20 were very much drier 
than the other fields. This cannot be but the result of évapotranspiration by 
the dense growth of tall grasses and herbaceous plants on these fields during 
the dry months of September and October. The previous history of the fields 
in question played no part in this, as can be seen from the differences found 
in the Western and Eastern parts of the same field 9. 
In December 1953 fields 13, 14, 15 and 20 were sown with soya. Fields 13, 
14 and 15 were waterlogged from the 25th December and throughout 
January. Field 20 did not become waterlogged until the 8th January, and it 
was waterlogged for only a few days in the month of January. (Fields 13, 14 
and 15 were sown somewhat earlier than field 20, so that these fields had the 
slight advantage of greater évapotranspiration by the more advanced crop.) 
From 26th December to 8th January inclusive, precipitation was 109 mm. 
The higher absorptive capacity of rain by the "dry" field 20 was thus of the 
order of 100 mm. 
Owing to the rainfall, the probe values of the "dry" fields had fallen off 
considerably in January and the difference from the "wet" fields was slight. 
The soya yield from the wet fields 13,14 and 15 averaged 140 kg/ha for 30 ha, 
of which only 7.5 ha were harvested. However, the yield from the dry plot 20 
was 1150 kg/ha for 12 ha. In our opinion this difference in yield is to be 
ascribed to the drying-out effect of the preceding natural vegetation. 
Field 19 kept its wild vegetation until April 1954. The result was that up to 
1956 this plot had the reputation of being the driest in the polder and the 
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easiest to till. After these and other experiences, the usefulness of évapo-
transpiration was always carefully considered in assessing whether a certain 
area was ready for reclamation. 
The quantity of water removed from the soil by évapotranspiration depends 
on various factors. According to P E N M A N (1956), the intensity of évapo-
transpiration is mainly determined by the climate, viz. by solar radiation, air 
movement and atmospheric humidity. According to T H O R N T H W A T T E (1955), 
the supply of soil moisture, the soil type, the plant species, its stage of deve-
lopment and the plant spacing are further factors. 
It may be supposed that the hygrophytic swamp vegetation already has a high 
transpiration rate under natural conditions. Promotion of this rate may be 
achieved, however, by improvement of the growing conditions and of the 
composition of plant-associations. 
For example the stage of development of a vegetation may possibly exert an 
influence. If by chance there is no fire in the grass swamps a large amount of 
dead foliage is accumulated, as a result of which the amount of living foliage 
decreases. Light burning of such vegetation, with resulting development of a 
young leafy plant growth, could promote drying. 
Another possibility might be to dam flood creeks so that less salt water enters 
the swamp, which could effect a change in the vegetation. 
The selective promotion of the swamp vegetation can possibly be achieved 
fairly readily by means of aerial sowing. 
For example, the following considerations may be applicable: 
— Typha, Canna, Thalia or Cyperus giganteus vegetation presumably gives 
better évapotranspiration than Cyperus articulatus, ferns or small grass-
species, partly because of their greater leaf surface. 
— Plants which remain in a state of full development during the dry seasons 
should be preferred to plants which mature and die in dry seasons. 
— For some reclamation projects it may be desirable to give preference to 
legumes in these sowings. In the case of Wageningen the very opposite is 
preferable in connection with the excessive initial fertility of the newly re-
claimed soils. 
The practical importance of the above ideas was not tested in the Wageningen 
project. 
2. Poisoning the forest 
Mechanized clearing of the swamp forest in the live state was objectionable 
for the fofiowing reasons ( D E W I T , 1954): 
— With the prevailing climate the heavy clay soil is usually waterlogged, and 
even crawler tractors have only slight spare drawbar-power under such condi-
tions. In the case of mechanized clearing of living forest by means of bull-
dozers, work can therefore only be done during the relatively rare dry spells. 
— Mechanized clearing by means of winches is laborious and costly in this 
type of forest, in which there is a dense growth of relatively small trees. 
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— Mechanized clearing of living forest does considerable damage to the top-
soil, because much soil is lifted out with the root stubs. 
— Owing to the humid climatic conditions it is usually not possible to burn 
the uprooted trees in situ. Koffiemama for example, which was the most 
important tree in the polder, has the property of rapidly developing fresh 
shoots on the felled stem. It would therefore be necessary to push the heavy 
green trees into windrows immediately after uprooting. 
Poisoning of the trees seemed to be the only method of overcoming these 
difficulties. 
The method of poisoning koffiemama forest was investigated by V A N 
B E U K E R I N G and D E L I N T in 1950 in the Prins Bernhard experimental polder. 
The chemicals tried were Na-arsenite, Na-chlorate (both materials in solution 
and crystal form), 2,4-D and 2,4,5-T (emulsifiable oil solution). Various 
methods of application were investigated, e.g.: by smearing on to a girdle cut 
into the wood, by smearing on local cuts, by injecting into bored holes, and 
by spraying diluted solutions on the stem, roots or foliage. The best results 
(a practicahy 100% kill) were achieved with Na-arsenite, when this was 
smeared in the form of a 40-50% solution on a fresh girdle about 10 cm 
wide, cut into the bark unto the wood. 
In connection with this investigation, the tolerance of rice to Na-arsenite was 
studied in the Prins Bernhard polder. 30 kg of 50 % Na-arsenite per hectare 
was found to cause no visible damage to the rice. For poisoning forest 
vegetation, 5-15 kg/ha depending on tree density is sufficient.1 
The usefulness of the poisoning method, described above, for other species of 
trees occurring in the Wageningen project area was investigated by K L E I N 
L A N K H O R S T in 1951. The Mil was less complete (about 90% of nearly 200 
trees) and the dead wood rotted much more slowly in the case of the hard-
woods and of such latex containing trees as bolletrie and mirkiehoedoe. 
A drawback of Na-arsenite was its great toxicity for human beings. Some 
cases of poisoning occurred through the workers' carelessness in handling 
the poison. 
On account of these various difficulties, in 1951 the author again tested a 
2,4-D and 2,4,5-T ester mixture (brushkiller) on various tree species. The 
following methods of application were used: spraying the base of the trees 
with a water or diesel oil solution of brushkiller; smearing a band of concen-
trated brushkiller round the bark and smearing concentrated brushkiller on a 
fresh girdle cut in the bark unto the wood. Only with the last method a 
percentage kill similar to Na-arsenite was obtained. As the price of the brush-
killer was then several times that of Na-arsenite and other costs being the 
same, preference was given to Na-arsenite. 
In the period 1951-1956 the whole forest area of the Wageningen polder 
(about 3,000 ha) was poisoned with Na-arsenite. After poisoning, a period 
x In tests with sand cultures of rice, LOCKARD and MCWALTER (1956) found that arsenic 
can be harmful in contents of 3-6 p.p.m. 
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of 1-2 years was required for the process of decomposition, after which the 
forest could be flattened by bulldozers and chaindozers, followed by burning 
and pushing the remains of the timber into windrows and heaps. 
Most of the forest land which was to be poisoned had already been divided 
according to the future layout of 12 ha-fields by the "trace's" of the survey-
ors, thereby facihtating the organization of the work. In the initial period the 
areas where poisoning had to be done could only be reached after hours of 
marching through the swamp. The work was put out to contract at piece 
rates. Barrack encampments were set up for the gangs of workers. The zinc 
sheets for the first barracks were carried on the head for several kilometres 
through swamp 0.5-1 m deep. The poisoning work itself was very heavy and 
high wages had to be paid in order to attract sufficient workers. Before the 
actual poisoning work took place it was necessary to fell the impenetrable 
undergrowth. Thin saplings were felled together with the undergrowth. 
Machetes were used for clearing the undergrowth and for the subsequent 
ringing of the trees. 
The cost of poisoning was approximately as follows: 
Gutting undergrowth . Sf 40 per ha 
Ringing the trees Sf 20 per ha 
Applying poison by brush Sf 10 per ha 
Transport and shelter Sf 10 per ha 
Poison Sf 5 per ha 
The following remarks can be made with regard to experience obtained in 
poisoning the various tree species: 
The mixed swampland forest (about 100 ha): a 100 % kill was not achieved. 
The scattered still live trees considerably slowed down mechanical flattening. 
Koffiemama (Erythrina glaucd) (about 1,000 ha): the kill was 100 %. After a 
year most of the crowns had collapsed. Many stems of 40 cm diameter were 
after a year so far decomposed that they could be toppled over by hand. 
Mirahoedoe (Triplaris surinamensis): this species occurred fairly frequently 
among the koffiemama; it could also be poisoned easily. 
Panta (Tabebouia insignis group) (about 1,000 ha): poisoning of this vegeta-
tion was less attractive. The trees were small and there were often more than 
1,000 per ha. The hard wood rotted only slowly. Direct mechanized up-
rooting was tested but proved to be unsatisfactory as: 
a. the springy stems frequently bent right under the bulldozers; 
b. large root clumps with adhering soil were lifted, the result being a terrain 
full of cavities and mounds; 
c. some stems broke off so that the thick live stumps remained in the ground. 
Finally, poisoning seemed the most satisfactory method. Areas with a thin 
and very scattered stand of panta trees in the grass swamp (Fig. 9) were usual-
ly not poisoned. 
Bibi (Pterocarpus officinalis) (about 500 ha): a typical difficulty of this vege-
tation in connection with poisoning was formed by buttress-roots. These 
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16. Ploughing virgin land with a Ransomes Solotrac plough. 
i. '% 
17. Ransomes Solotrac plough with International disk-coulter: although the plough has ample clearance it 
still is subject to trash clogging and winding. 
Steffi" 1 1 _ 
18. First rice-crop on newly reclaimed land with wood-piles. 
19. Caterpillar Carry-scraper. 
made it somewhat difficult to cut a continuous girdle as high as one could 
reach, despite the fact that the wood of the buttresses was very soft. The 
dense stand of relatively small trees formed also a difficulty, although to a 
somewhat lesser degree than with the panta. 
The question as to whether girdling the trees alone without subsequent 
poisoning with Na-arsenite could have succeeded, must be answered in the 
negative, as in this case the stem above the girdle dies, but the stump below 
with its root system frequently does not, and subsequently can put out new 
shoots. The visible effect achieved seems considerable but mechanical up-
rooting of such live stumps is at least as difficult as of a live forest. 
By smearing Na-arsenite on the girdle the stump and the root-system die as 
well. Something similar to what we see happening above ground as a result 
of the collapse of the tree crowns also occurs below ground, owing to the 
successive rotting away of the root system from the smaller to the larger 
roots. With mechanical uprooting 1-2 years later, at most only a few main 
roots emerge together with the stump. Practically no soil comes to the top; 
so that only minor unevennesses occur in the terrain. 
After the stands had been poisoned a thick mat of creeping and climbing 
plants always developed and gradually covered everything. This vegetation 
checked the rise of new trees and promoted the drying out of the land. It is 
possible that it also helped in accelerating the rotting of the dead trees. 
Briefly summarized, the effect of poisoning the trees compared to the diffi-
culties which mechanical uprooting of living trees would have caused, is as 
follows : 
Owing to the dying and rotting away of stems and roots, the trees can be 
toppled over with little exertion, and there is only a slight disturbance of the 
soil. Medium-heavy crawler tractors can be used for this work. Although 
the latter can develop only little useful power on this soft terrain it is still 
sufficient in the poisoned forest. 
Owing to the variable climate it is also important that the flattened poisoned 
trees can already be burned right after (N.B. after the wilting of the herbace-
ous vegetation). The combination of dead wood, withered undergrowth and 
dry litter makes a very good fire. 
If mechanical reclamation work has to be stopped on account of increasing 
wetness of the terrain from rains, this does no great harm to the reclamation 
work apart from the unavoidable loss of time, since the wood continues to 
rot and when a drought occurs again, flattening and burning will proceed 
even more efficiently in a certain sense. The herbaceous growth which deve-
lops in a rainy period can easily be destroyed and moreover has a favourable 
effect owing to the more intense drying out of the soil caused by évapotrans-
piration. 
3. Mechanized disforestation 
Mechanized clearance of the poisoned forest took place in various 
stages: 
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1. Flattening; 
2. Burning; 
3. Mechanized gathering of the timber remnants into windrows or heaps; 
4. Burning of windrows ^nd heaps, if necessary with the help of mechanical 
gathering; 
5. Levelling of the remnants; 
6. Gathering wood by hand before and after ploughing. 
Not all these six stages were used in each case. Burning for instance had to 
be omitted in rainy weather, so that flattening was then followed immediately 
by mechanical gathering. 
Flattening and burning 
Flattening the dead poisoned forest was done with 60-100 h.p. crawler 
tractors. Two more or less equal methods were employed, viz., chain-
clearing and bulldozing. 
The chain-clearing method. A heavy chain was dragged along by two crawler 
tractors, having bulldozer blades in front (photographs 12, 13). 
The two tractors travelled about 5-10 m apart according to the density of the 
forest, with the chain in an arc behind them. The one tractor which had to 
drive its way through the forest had the heaviest task. In the green wilderness 
it was frequently impossible to discern obstacles and cavities until the 
machines were either on top of or inside them. The tractors were equipped 
with a tubular steel frame on top to protect the driver from falling trees and 
from the weight of the tractor itself should the latter overturn. Chain clear-
ing was a heavy task for tractors and drivers, although the latter carried out 
the work with great enthusiasm. The principal breakdowns in the tractors 
arose through mistakes in driving, e.g. when the tractor was reversed slightly 
in turning, and a track rode on the chain, this often forced the end drives. 
A variant of chain clearing is highball clearing ( C R I S W E L L , 1951). In this a 
large steel ball is hinged in the middle of the chain between the pulling tractors. 
This system is especially useful where many deep-rooted heavy trees have to 
be pulled down; the chain gets a higher grip on the stems, thereby increasing 
the leverage effect. The highball was not required nor used in the Wage-
ningen project. It should be noted that usually the rolling chain also wound 
a ball of lianas around itself. 
After being flattened by chain the terrain was usually gone over with a 
brushcutter to cut up the wood and shrubs. The Marden brushcutter 
(Auburndale, Florida, U.S.A.) in the standard model consisted of a solid 
traction frame in which ran two drums set at a small angle behind each other, 
each having seven heavy steel knives mounted lengthways. 
The bulldozing method, in which the vegetation was flattened exclusively by 
crawler tractors fitted with bulldozer blades. In the lighter forest this was 
occasionally preferred, because of the obviously smaller risk of accidents 
from trees, and because the bulldozers could sometimes also pull the brush-
cutter in the same operation. 
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In good weather the fields could be burned one or two days after the dead 
forest had been flattened. During the initial reclamation period it was thought 
that this burning should be done carefully to prevent burning away the 
pegasse as well. Subsequently, however, the pegasse proved to be a great 
hindrance to rice growing so that attempts were made to carry out the 
burning as intensively as possible (see p. 102-104). The effect of the burning 
was dependent, among other things, on the occurrence of dry sunny weather, 
on the state of decomposition of the timber, on the moisture content of the 
pegasse, on the direction of burning with regard to the wind, and on the 
general way in which the burning was carried out. 
In the author's opinion, one obvious result of the apparent simplicity of 
burning was that probably too little attention was paid to this work. The 
fact is that when the field has been properly and uniformly burned, such 
subsequent operations as mechanical gathering of wood and the first 
ploughing, can be performed more smoothly, better and at lower cost, and 
this is one reason why higher rice yields can subsequently be obtained. 
Clearing the remnants of timber 
After burning, or, in wet weather, directly after flattening, the remnants of 
timber were systematically pushed into windrows and heaps by medium-
heavy bulldozers and by farm-dozers (light model dozer attachment). 
The reclamation tractors were equipped with radiator guards and steel plates 
to protect the gear box. A considerable number of the 45 h.p. crawler 
tractors purchased for rice cultivation were also employed on the reclamation 
work in the early years. The crawler tractors and accessory equipment 
(mostly International Harvester make) were generally satisfactory in the 
reclamation work. 
A drawback that regularly caused time losses was the rapid overheating of 
the engines owing to the radiators becoming clogged with dust and plant 
remains. 
The dozer blades used were of the normal plain plate. 
In the beginning some tests were made with dozer blades fitted with steel 
rake tines underneath, the object being that less soil would be entrained. 
When the drivers became used to the work this provision was no longer 
found to be necessary. Furthermore it came to be realized that the entrain-
ment of some pegasse from the field was not at all objectionable. 
With fairly uniform distribution of the forest remains over the field, two or 
three windrows (or rows of heaps) were made along each field. Having 
regard to the first rice crop in particular, a certain standard had to be set 
for the regular construction of windrows and rows of heaps. 
The first rice was often sown directly after the timber remnants had been 
pushed into heaps. It also happened that the heaps or windrows were burned 
first, after which the remains were pushed into a smaller compass, before the 
rice was sown. It was not very often that ploughing and first sowing were 
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done on land completely free from timber. The method used depended on 
the weather conditions, the combustibility of the gathered timber and the 
sowing times of the rice-crop. 
With regard to the reclamation costs per se, it was cheaper to let the heaps 
of wood rot away undisturbed for some years. On the other hand the heaps 
of wood and especially the long windrows were a great hindrance to rice 
cultivation. 
The principal difficulties for rice cultivation were the following: 
1. uniform rectilinear tillage was not possible; 
2. round the heaps of wood, where the soil was already soft as a result of 
bulldozer activity, bad patches and holes were made by the frequent turning 
of tractors and combines; 
3. the heaps of wood were nests of weeds, insects, and rats; 
4. loss of productive acreage (about 10 %). 
In the case of the windrows the following points also applied: 
5. the central parts between the two or three windrows of each field had 
insufficient drainage of surface water; 
6. the central parts of the fields between the windrows could not be reached 
with the motor dusters from the dams for insect and snail control. 
To start with, we therefore insisted that the windrows should be immediately 
rolled up into heaps and the latter destroyed as quickly as possible, especially 
by burning. Thus, for example, much timber in the heaps was burned in the 
period when the rice crop was growing. The fire, which smouldered for 
weeks, did little damage to the surrounding crop standing in water. Most 
of the material of the burnt-out heaps consisted of earth, pegasse and rotten 
wood pulp. After the first rice crop, these remains were usually spread out 
over the field with light dozers. 
In addition to the remains of wood in the burnt-out heaps, timber was after-
wards ploughed up in the field. Also the levelling by means of landplanes 
brought remains of timber to the surface. These rests were hand-loaded into 
carts and brought to the edge of the field for burning. 
Fig. 18 gives an idea of the influence of the windrows of timber on the level 
of a field after the remains have been spread. The levels were measured in 
December 1955 by Z U I D B E R G , on the author's instructions. Intentionally, an 
example was chosen which is poor from the point of view of reclamation 
technique. The faults were as follows: 
1. the timber windrows were crooked, and this made rice cultivation diffi-
cult in the intervening strips; 
2. the pegasse ridges along the 600 m ditches, formed during the clearing of 
the pegasse from the ditch "traces", had been pushed away in too great a 
depth by the bulldozers, hence the low elevation of these field-borders; 
3. the remains of the timber windrows were insufficiently and unevenly 
spread out. 
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Fig. 18. Example of field-topography after reclamation. 
The drawing represents field 140 (on pare. 24,2nd series) in December 1955, after the first rice crop and after clearance of the timber windrows. 
The thin lines denote the boundaries of the remains of the windrows after spreading out. The thick lines denote the course of a creek. 
4. The clearing of the pegasse 
In the case of the swamp reclamations at Lake Alaotra (Madagascar), which 
the author visited in 1956, it was realized that burning away of the peat layer 
(pegasse) present on the clay must be avoided, for the following reasons: 
— The peat, which is also mixed with fresh sediments, is rich in plant 
nutrients but the clay subsoil is poor. As a result of burning the plant nu-
trients are washed away and a poor clay topsoil remains. 
— The peat, which often occurs in a layer of more than a metre thick, 
cannot always be burned away uniformly. A partly unsuccessful fire leaves 
a difficult terrain with burnt-out pockets. 
These two arguments do not apply to the pegasse of the Wageningen project: 
the clay itself is reasonably provided with plant nutrients and the thickness 
of the pegasse layer (0-40 cm) cannot cause any troublesome pockets by 
burning. 
During the initial reclamation period at Wageningen it was thought, how-
ever, that the pegasse should be preserved because of its improvement of the 
structure of the underlying heavy Mg-clay. This was indeed important 
for dry crops as soya, maize, sorghum, etc., which were assigned an im-
portant part in the cultivation schedule of the general basic plan, as second 
crops alternating with rice. According to the basic report the aim of con-
serving humus even should be one of the all-important rules for the project. 
In the first experimental rice fields laid out at Wageningen in 1953, was 
immediately started to investigate the question as to what should be done 
with the pegasse. 
In the first series of experiments on reclaimed forest land it was found that: 
— an unmixed pegasse topsoil resulted in a bad plant spacing; 
—• a topsoil of mixed pegasse and clay gave a reasonably good plant spacing 
with good crop development, and 
— an unmixed clay topsoil gave good plant spacing with meagre crop 
development. 
It was concluded that partial preservation of the pegasse was desirable. 
As during the reclamation seasons of 1953-'54 and 1954-'55, the weather was 
mostly rainy, only little burning could be done. In 1954 about 450 ha of rice 
was planted in the main season, and about 500 ha in the following second 
crop season. 
A new aspect of the pegasse was revealed in the cultivation of this last crop 
in particular, since on fields with much pegasse which were poorly and shal-
lowly ploughed the plants together with the pegasse layer began to float on 
the water. This phenomenon had a number of very unpleasant consequences 
which will be discussed later (p. 150-151). It was also found that the pegasse 
fields were very difficult to harvest by combine because the clay soil under 
the pegasse-cover remained wet and soft. In view of the above, attempts 
were made during the reclamation work in 1955 to burn as much pegasse as 
possible, but as a result of wet weather little progress was made in this 
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direction. Owing to floating pegasse the 2,000 ha planting of the main crop 
in 1955 had uneven stands, with many open spaces. 
In the 1955-'56 reclamation season weather conditions were also such that 
only a small part of the reclaimed fields could be properly burned. In that 
year the occurrence of floating pegasse was however greatly reduced by 
ploughing it deep under. By 1956 the main planting already reached an 
extent of 3,900 ha. The yields did still not come up to expectations, this time 
primarily because the crop developed too rankly, especially on fields with 
much pegasse. This revealed a third disadvantage of the pegasse. 
In the 1956-'57 reclamation season weather conditions were considerably 
drier so that the remaining 2,000 ha of the polder reclaimed in this period, 
could usually be more effectively burned and ploughed than the areas re-
claimed in the preceding years. On a number of plots in the Pterocarpus 
area with thick pegasse layers, the precaution was even taken of pushing 
the entire pegasse mat into windrows and then burning it in order to avoid 
the harmful effect of the pegasse. One result of the effective burning in that 
year was that the soil could be especially well tilled, the N-rich humous 
topsoil being worked under to a depth of 15-20 cm. 
Evidently floating pegasse did not occur. The planting was very well 
spaced. No difficulties were experienced in harvesting with combines. On 
the reclaimed areas where there had been a grass swamp vegetation yields 
were excellent. Yields in the forest regions did not, however, come up to 
expectations because growth was still too rank. In this area apparently 
neither the intensive burning nor the deep ploughing-under had sufficiently 
reduced the excessive "fertility". 
Hindustani rice farmers predicted that on the new pegasse-rich fields of the 
Wageningen project, rank rice crops giving small yields would grow in the 
first few years, since this had been thpir unfortunate experience when cultiva-
ting new pegasse soils at Nickerie. H . N . V A N D H K , the pioneer of mechanized 
rice cultivation in Surinam, had had the same experience. In 1940 he wrote 
on p. 37 of his report " M E C H A N I S C H E R H S T C U L T U U R " : "As soon as cultivation 
is practised on these plots the mixing of the humus with the clay proceeds 
automatically, and the only thing one can expect is that for the first few 
harvests the crop is excessively rank with a great deal of soft straw, which 
makes harvesting difficult, while grain yields are disappointing, but we must 
all put up with this. If only we could grow colza here.". 
It was quite surprising that during the first two years (1954 and 1955) there 
was little or no evidence of such rank growth at Wageningen. It was only in 
the 3,900 ha main crop planting in 1956 referred to above, (and subsequently 
also in the 1,000 ha second paddy crop in 1956-'57, and the 5,800 ha main 
paddy crop in 1957) that rank growth occurred on most of the fields with 
much pegasse, causing a poor fruit set and low yields. 
We can only explain this delay in the "fertility" of the soil by supposing that 
this process runs parallel with the degree to which there is aeration of the 
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soil. The fact was that the areas reclaimed in 1954 and 1955 had only 
recently been drained; moreover, because of the wet weather in these years, 
the soils had only slightly dried out. 
In 1956 the "nraturing" of the older soils, helped by periods of dry weather 
during which good ploughing could also be done, had so far advanced that 
rank growth began to occur. It was again found that the newest reclaimed 
lands in the 6th series had still not reached this stage; even when there was 
much pegasse they only exhibited a meagre growth of rice crop. However, 
in 1957 this 6th series also showed a rank development. That year the entire 
main crop developed rankly, this being certainly connected with the long dry 
sunny periods preceding this crop, which intensely dried out and aerated 
the soils. 
The said development of increasing "fertility" was not foreseen originally, 
i.e. in 1956, as probably being a systematic development. 
5. Reclamation tillage 
By tillage in the reclamation is meant the first ploughing of the virgin land 
and the levelling of the fields. 
The ploughing 
The first ploughing in 1953 and 1954 was done with Rome heavy-duty disk 
harrows equipped with cut-out disks. This implement, further referred to as 
Rome plough, was chosen chiefly because it is tolerant for wood in the soil. 
The results were, however, not very satisfactory. The plough did not turn 
the soil sufficiently so that it was a further cause of the floating pegasse in 
the fields. On badly burned fields it frequently ran out of the soil and over 
the mat of plant remains. 
In testing various types of ploughs in 1954 and early 1955, the Ransomes 
Solotrac, a heavy single-share plough, was found to be the best, especially 
because it enabled all the pegasse and plant remains to be worked 15 cm 
deep under the clay, thereby avoiding a floating topsoil and possibly also 
over-rank growth. 
Ploughing with the Solotrac had however, its drawbacks, these being: 
— the occurrence of breakages caused by wood remnants in the soil 
(mouldboard ploughs are generally more susceptible to this than disk 
ploughs); 
— the possibility that the fields would become too soft for machinery after 
deep working with the plough; 
— the probability of a poorer crop development on pure clay; 
— the danger, a considerable one in the view of V E R H O O G (verbal comm.), 
of working the pegasse layer under too deeply, as this confined organic 
material could cause "katteklei" acidification phenomena (see p. 41), 
especially in the case of dry crops. 
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Three models of one-furrow ploughs were tested: 
Ransomes Solotracs with a narrow and a wide mouldboard, and an Inter-
national Muckland Plow (No. 11). 
The most satisfactory plough was the Solotrac with a narrow mouldboard 
but fitted with the disk coulter of the International plough. The Solotrac 
with the wide mouldboard did not turn over the tough pegasse mat suffi-
ciently with the furrow slice, so that it tended to roll back (sometimes only 
after irrigation of the sown rice crop). The International was too low and 
too lightly built.1 
On the other hand, the International 80 cm diameter rolling coulters with 
notched blade and fitted with Timken bearings, were far superior to the 
smooth Ransomes rolling coulters which were about half the size. In fact, 
the Solotracs could not be used without the International rolling coulters. 
(All Solotracs bought later were therefore fitted with the International 
coulters.) 
An area of about 200 ha, with formerly little timber, was ploughed with 
Solotracs early in 1955. Due to rainy weather the ploughed land did not dry 
out, so that, owing to bogging down of the tractors, some fields could only be 
subsequently prepared for sowing with the greatest difficulty. No floating 
pegasse occurred and the plant spacing and development of the first rice 
crop were good. During harvesting, the combines experienced no more 
difficulties in travelling on the fields ploughed with the Solotrac than on those 
ploughed with the other types. 
The yields of the fields ploughed with the Solotrac were the highest of the 
whole area. These higher yields were not, however, only due to the mould-
board ploughing since this was done on selected fields with little timber 
(originally grass swamp). Here, where development was less rank, fields 
which had not been mouldboard-ploughed also gave better yields in 1955 
than the former forest lands. Fortunately comparative plough test strips had 
been laid out in 1955 in some virgin fields formerly covered with koffiemama 
forest, and these clearly demonstrated the favourable effect of ploughing 
with the Solotrac in the development of the rice crop. 
At the end of 1955 it was decided to switch over entirely to Solotrac one-
furrow ploughs in the reclamation ploughing. Owing to late delivery it was 
early 1957 before all the ploughing equipment required had been received. 
For the 1956 main crop, 1,400 ha (mostly virgin land) were ploughed with 
Solotracs, usually in rainy weather. The soil generally had a low carrying 
capacity for machines and as there was also high rainfall in the harvesting 
period (August and September 1956), many fields remained entirely or 
partially impassable for the combines. Harvesting was expensive and much 
grain was lost. However, the yields in that year for land ploughed with the 
1 Under similar reclamation conditions at Lac Alaotra, Madagascar, the International 
Brushbreaker Plow was being used in 1956. This International plough is much heavier 
and appears better suited than the Muckland-type. 
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Solotrac were still 2,765 kg/ha as against 2,496 kg/ha on the rest of the area 
(2,576 ha). 
Of the above 1956 main crop area, hundreds of hectares of virgin grass swamp 
had been ploughed directly with Solotracs under waterlogged conditions 
(with water in the plough furrow), without burning and any other prehminary 
treatment or merely after flattening with the brushcutter. This method of 
working had however its drawbacks. It was found that the green vegetation-
rests being worked under, decomposed slowly, with the result that the com-
bines frequently sank through the surface clay layer and bogged down. 
The forest areas south of the polder, for which the Solotracs were least suited 
from the point of view of implement design, were found to be most in need 
of this treatment because of the thick layers of nitrogenous pegasse occurring 
there. Despite many breakages owing to timber remains in the soil and 
much loss of time, in the course of 1956 and 1957 the whole southern forest 
area, that had already been brought into cultivation in wet weather in 1954 
and 1955, was deeply ploughed with Solotracs as a supplementary reclama-
tion measure in order to work under the thick pegasse layer. 
As well as the Rome and Solotrac ploughs, the disk plough bought for normal 
cultivation (McCormick International No. 98, 5-3) was employed in the 
early years of the reclamation ploughing, usually with only 3 or 4 of the 5 
disks mounted. The drawbacks of this plough were insufficient clearance, 
small disks and vulnerable construction. 
Finally, during the wet years 1954-'56, fairly extensive areas of virgin land 
were sown without ploughing. These were fields which were too soft and 
wet to be ploughed after the timber remains had been pushed into heaps. 
They were prepared for sowing by puddling methods. For this purpose a 
few centimetres depth of water were added to the already waterlogged field. 
By means of a few passes with brushcutters and similar equipment, followed 
by dragging with a beam or plank, the weed was crushed and worked in the 
mud. Usually a seedbed resulted of a fairly satisfactory appearance. 
As the resultant topsoil consisted almost entirely of pegasse, after heavy 
rain or irrigation the young plants floated in their entirety together with the 
topsoil. 
The yields obtained after such a primitive soil cultivation were usually 
considerably lower than those of ploughed land. 
The levelling 
Levelling is the last important stage in laying out the rice fields. 
The following considerations had to be taken into account in carrying out 
the levelling operations: 
— In view of weed control a levelling accuracy up to 5-10 cm was necessary. 
From investigations in the Prins Bernhard Experimental Polder it was con-
cluded in 1952, that the only method of preventing the development of grassy 
weeds was to keep the paddy during its early development in a constant and 
even layer of 15 cm water. 
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— Because of the chosen field lay-out with two open ditches both for supply 
and drainage, the sub-division of a 12 ha field into separate irrigated com-
partments according to differences in height could only be achieved by 
diking the ditches. The excavation work required for this would be fairly 
costly. 
— Sub-division of the fields into compartments renders mechanized opera-
tions and correct timing of irrigation and drainage more difficult. It also 
means a loss of land and extra cost of maintenance of the compartment dikes. 
— The majority of the fields only had substantial differences in height (up 
to 50 cm) over short distances (some tens of metres), resulting from creeks, 
heaps of timber, root holes and bulldozer tracks. 
Only a small number of fields had a really gradual slope of 20-30 cm, very 
seldom more than 30 cm (wide creeks). 
— The pegasse layer of the reclaimed fields decomposes and disappears in 
time. The actual level of the clay is thus the only factor which determines the 
levelling. As long as most of the pegasse is not decomposed or burnt, no 
adequate levelling is possible. 
It must also be realized that in the original morass condition pegasse forma-
tion took place more quickly in the lower parts of the terrain, so that at the 
moment of reclamation the lands always seem flatter than they are. 
A second reason why there is little point in levelling pegasse land is that 
pegasse is brought from higher sites to lower ones. As a result of further 
decomposition of this pegasse there will soon be approximately the same 
differences in height. Moreover, a field levelled in this way will give a bad 
crop, especially on the extra-thick pegasse of the raised sites. 
— If levelling is done by moving top-soil from the higher towards the lower 
parts, the result will be non-uniform fertility within the field. This difficulty 
may be somewhat reduced by preliminary deep ploughing with the Solotrac. 
— The cost of levelling work should be weighed as well as possible against 
the advantages which this work has for rice growing. It may happen that, in 
a given situation, levelling has to be abandoned owing to the low profita-
bility of the high levelling costs. 
The working method developed from these considerations was as follows: 
1. After clearing the fields of wood, unevennesses over short distances were 
levelled as quickly as possible, with Marvin Landplanes. 
This levelling work was simple and cheap (2-4 International TD9 hours/ha). 
Good dry weather was important, but this occurred only from 1957 onward; 
1954, 1955 and 1956 were very wet years. 
2. After some years of cultivation, a start was made during the fallow 
seasons on correcting the great differences in level over longer distances with 
the aid of carryscrapers. 
This type of levelling which is still being carried out, is only required on 
20% of the area of the present polder. It involves much shifting of earth 
and is rather expensive. Previous accurate surveying of the fields is essential. 
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The first Carry-scraper test was made in the Prins Bernhard polder in 1957, 
by O V E R W A T E R and V A N G E L S . 
The work was done with a Caterpillar D4 crawler tractor (50 d.b.h.p.) and a 
Caterpillar No. 40 scraper (bucket capacity heaped - 3.4 cu.m; level-2.7 
cu.m). Four fields of 5.0,8.6,7.9 and 6.3 ha respectively, i.e. totalling 27.8 ha, 
were treated. The greatest difference in height in these fields was 0.41, 0.29, 
0.26 and 0.28 m respectively. After the levelling-survey in a network of 20 m 
squares, the amount of soil requiring shifting on these fields was calculated 
at 284, 164, 220 and 171 cu.m/ha respectively. 
The future level was assumed to be so much less than the mean height that 
30% more cutting was needed than filling (Caterpillar data as the empirical 
value for clay). The experiments did show that this percentage was still 
scarcely sufficient for compact soil not freshly ploughed. For calculating the 
number of buckets, a volume increase of 40% was observed for the clay to 
be cut off into the bucket. 
It was concluded that this implement was quite suitable for the levelling in-
tended (up to 5 cm accuracy). The following points were of importance in 
this connection: 
— The survey for the levelling work was best carried out on a compact 
field, for instance, in the maturing crop, or in the rice stubble after the 
harvest. 
— The most efficient cutting work was done at a cutting thickness of 6 cm. 
The average bucket load for stiffened soil was 2.4 cu.m. 
— The average cost (including surveying Sf 2.30/ha and excluding super-
vision) was calculated at Sf 61/ha, with an average amount of earth moved 
of 204 cu.m/ha (i.e. Sf 0.30/cu.m), with an average of 8.4 working hours/ha, 
and an average transport distance of about 260 m. 
6. Trend of rice yields with regard to reclamation 
Table 24 shows the mean paddy yields for the main seasons, split up accord-
ing to years for areas reclaimed in successive years, and according to the 
type of the original vegetation. Many factors played a part in the trend of 
yields shown in the Table, one factor frequently balancing another. Never-
theless, some general influences can be seen quite plainly in the yield data. 
As far as the reclamation is concerned, these are the influences of the type of 
original vegetation, the "maturing" of the soil, and pests and diseases which 
are partly promoted by the condition of the reclamation. In this connection 
it should be remembered that the differences in production, caused by these 
influences, were partly removed in that efforts were always made to correct 
yield-depressing factors by such appropriate cultivation measures as: choice 
of varieties, type of tillage, fertilizing, control of weeds, insects and pests,, 
etc. 
As regards the original vegetation, the figures in Table 24 show that the 
108 
first rice crop on newly reclaimed grass swamp lands regularly gave (in 1955, 
1956 and 1957) higher yields than on the forest lands. 
There were two reasons for this: 
— on the forest lands the tillage was usually inferior as a result of remains 
of timber and the damage done to the land by the bulldozers; 
— the rice crop on forest land usually grew too luxuriantly. 
In the subsequent rice crops there is no longer any regular difference in pro-
ductivity between the vegetation types. The grass swamp areas reclaimed in 
1954-55 and 1955-56 have even fallen below the level of production of the 
forest lands. 
The "maturing" of the soil is a somewhat vague causative factor. It was 
found that, up to a certain point, the growth of the rice crop on new lands was 
influenced by the degree to which the soil had been previously aerated or 
dried out. In 1954 and 1955 the newly-reclaimed land was not well aerated 
owing to the wet weather, so that the crop developed quite normally. 
In 1956 aeration increased, as in 1957, and was accompanied by too rank 
development of the crop. In our opinion this partly explains the higher 
yields of 1954 and 1955 over those of 1956 and 1957. In 1958 average pro-
duction recovered owing to the gradual disappearance of the excessive 
supply of N in the soil. 
Cultivation measures for controlling the rank growth have been applied 
since 1956. They have certainly had some favourable effects, and without 
them production presumably would have been lower. No method however 
gave a complete solution of the problem involved. Briefly, the applied 
measures were: 
— deep tillage in order to remove the richly nitrogenous pegasse at least 
partly out of the range of the rice roots; 
— sowing meagre-growing rice varieties on the rank fields; 
— reducing the sowing rate; owing to the extensive tillering on the very 
fertile soil, the optimum yield was obtained at somewhat lower seed rates; 
— low levels of water in the fields during the growth of the rice crop with 
longer drained periods. 
Together with the rank growth, the occurrence of pests and diseases were 
the main reasons for the reductions in yield. The highest mean production 
was obtained in 1955, but this was not due to the quality of the reclamation 
which had been exceptionally bad as a result of the wet weather. Still less 
was it due to the quality of the tillage, as more than half the area could not be 
ploughed because of the soft condition of the fields. 
Moreover, the plant spacing of the crop was poorer and the weed develop-
ment more extensive than in other years. Despite all these unfavourable 
circumstances the yields in 1955 were good. The true reason for this con-
tradiction was the healthy growth and maturation of the rice crop that year. 
In every other year this was not the case. 
Especially in 1956 and 1957 the crop developed too luxuriantly, partly as a 
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TABLE 24 The mean trend of yields of the main-crop rice on areas reclaimed in successive years, split up according to the original vegetation type 
In 100 kg paddy/ha-14% m.c. 
P R O D U C T I O N 
Y E A R S 
R E C L A M A T I O N Y E A R S 
to May 1954 June 1954 to May 1955 
June 1955 to 
May 1956 
June 1956 to 
May 1957 total mean 
prod. area in ha prod. area in ha prod. area in ha prod. area in ha prod. area in ha 
1954 forest 
half forest . . . 
grass swamp . . 
27.2 451 27.2 451 
1955 forest 
half forest . . . 
grass swamp . . 
33.4 462 26.6 
33.0 
30.2 
809 
203 
468 
total year . . . 33.4 462 28.6 1480 29.7 1942 
1956 forest 
half forest . . . 
grass swamp . . 
24.1 458 24.2 
28.9 
26.9 
877 
201 
491 
25.1 
25.7 
28.0 
198 
967 
787 
total year . . . 24.1 458 25.6 1569 26.6 1952 25.9 3979 
1957 forest 
half forest . . . 
grass swamp . . 
23.1 455 25.0 
18.7 
20.7 
886 
213 
498 
26.6 
26.1 
24.2 
212 
1023 
801 
23.5 
24.9 
30.0 
718 
114 
900 
total year . . . 23.1 455 22.8 1597 25.4 2036 27.0 1731 25.0 5819 
1958 forest 
half forest . . . 
grass swamp . . 
25.0 463 27.8 
20.9 
24.6 
889 
212 
495 
26.1 
26.7 
24.3 
221 
1026 
804 
30.9 
26.6 
31.8 
751 
118 
930 
total year . . . 25.0 463 25.9 1596 25.7 2051 31.1 1799 27.3 5909 
TABLE 25 The mean trend ofyields of the second crops of rice on areas reclaimed in successive years, split up according to the original vegetation type 
In 100 kg paddy/ha-14% m.c. 
P R O D U C T I O N 
Y E A R S 
R E C L A M A T I O N Y E A R S 
1954 1955 1956 1957 total mean 
prod. area in ha prod. area in ha prod. area in ha prod. area in ha prod. area in ha 
1954/55 
half forest . . . 
grass swamp . . 
13.6 
16.1 
15.2 
378 
22 
117 
14.1 517 
1955/56 
half forest . . . 
grass swamp . . 
19.9 
20.2 
71 
12 
22.2 
30.1 
23 
130 
25.7 236 
1956/57 
half forest . . . 
grass swamp . . 
9.2 
21.4 
152 
12 
5.9 
14.3 
19.9 
82 
139 
119 
10.6 
10.7 
22.9 
45 
166 
324 
15.6 1039 
1957/58 
half forest . . . 
grass swamp . . 
25.3 
23.8 
28.3 
208 
24 
36 
28.2 
27.8 
25.9 
130 
47 
144 
28.2 
21.0 
32.0 
82 
348 
217 
26.5 
30.1 
12 
236 
26.6 1485 
1958/59 
half forest . . . 
grass swamp . . 
22.8 182 26.4 
28.5 
82 
178 
28.8 
19.6 
23.0 
23 
197 
190 
26.4 
23.9 
32.5 
258 
24 
285 
26.0 1418 
result of which there was a serious outbreak of fungus diseases and also 
many pests occurred. In 1958 also, production was depressed by the occur-
rence of fungus infections. 
Although rank growth has a special connection with the reclamation, we do 
not believe that this problem can be entirely solved by adapting the method 
of reclamation (e.g. by burning or bulldozing the pegasse) or of tillage. 
However, it is a temporary phenomenon and the various measures discussed, 
both during reclamation and cultivation already considerably reduce the 
deleterious effect of the rank growth in the new lands, so that it may be said 
that the lower yields still occurring during the first few years simply have to 
be accepted. 
Table 25 shows the trend of yields from the second crops according to year 
of reclamation and original vegetation type. For the years covered, the Table 
reveals a substantially higher yield level for the grass swamp lands. The 
differences are particularly impressive in the 1956-57 season. In this case, 
however, the main reason for the lower yields of the forest lands was the 
greater incidence of rat damage. 
Insofar as larger rat populations are to be regarded as inherent to forest 
reclamation, this may be reckoned a disadvantage of forest land as com-
pared with grass swamp. 
7. Reclamation costs 
Owing to the considerable variety of methods employed during reclamation, 
and also because of the widely divergent costs of reclaiming otherwise similar 
lands as a result of weather conditions, there is little value in giving a detailed 
specification of the reclamation costs. The same is true of the operating 
hours required with bulldozers etc., since different equipment was used to-
gether. Furthermore, with favourable dry weather the number of operating 
hours required, frequently fell to a fraction of what was needed under fairly 
wet conditions. 
Table 26 shows the mean costs of poisoning the forest, ditching, and 
clearing away the vegetation for three types of land: with 50-100% forest, 
20-50% forest, and 0-20% forest. The figures afford a criterion of the great 
investment advantage obtained by reclaiming grass swamp rather than 
forest lands. 
Poisoning was done entirely by hand, so that, with the exception of 5-15 % 
for chemicals, the costs chiefly consisted of the wages paid. Owing to the 
nature of this poisoning work, it is obvious that the costs closely follow the 
pattern of vegetation. 
Ditching was almost exclusively manual labour. Draglines and bulldozers 
were partly used for removing vegetation and pegasse from the survey lines. 
The influence of the type of vegetation on the costs was limited to the costs 
of clearing the survey lines. 
Clearing the vegetation consisted of flattening and brushcutting the poisoned 
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20. Crawler bogged down during tillage (front and back view). 
21. Preparing seedbed of virgin land by puddling only (with International stalk cutter). 
^1 
22. Flattening of rice-stubble with Marden weedcutter. 
23. International 5 disk-plough. 
TABLE 26 Comparison of reclamation and ditching1 costs, excluding interest and overheads, 
per plot of approx. 80 ha gross and approx. 72 ha nett, for forest and grass 
swamp lands 
(Based on cost accounts for an area of c. 5000 ha by G. GAASTRA) 
Type of costs 
forest 
(50-100%) 
half forest 
(20-50%) 
grass swamp 
(0-20%) 
c.40%ofthearea c.20%of the area c.40%ofthe area 
Sf 4300 
„ 13400 
„ 9300 
Sf 2300 
„ 12900 
„ 7100 
Sf 300 
„ 11300 
„ 3300 
Sf 27000 Sf 22300 Sf 14900 
forest, felling or bulldozing scattered living trees, brushcutting the grass 
swamp vegetation, burning, pushing the timber and sometimes the pegasse 
into heaps, removing the stacks of timber and making good some of the 
unevennesses in the ground resulting from these mechanized operations. 
Hence this group of costs mainly consists of machinery costs. The amounts 
given in Table 26 for "clearing vegetation" follow the original degree of 
forest cover less closely than is the case with "poisoning". This is acceptable, 
because in the grass swamp without trees some work had to be done in any 
case for flattening the herbaceous vegetation and spreading out the pegasse 
from the ditch survey lines, and because of the relatively lower timber 
clearing capacity of bulldozers etc. when few trees are scattered over the 
terrain, added to the fact that such trees were frequently not poisoned. 
In the general division of this study ditching is not dealt with under reclamation, 
although it was classified under this heading from the organization point of view. 
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C H A P T E R I X 
C O N S T R U C T I O N COSTS 
The estimate of costs on which the Dutch Government based its decision in 
1949 to construct a 5,000 ha polder, totalled Nf 16,500,000 (see the report of 
the S T A F Commission, 1948). 
Finally, however, Nf 64,000,000 was invested in the project. A specification 
of the investment costs is given in Table 27. The main reason why the scheme 
cost so much more is that actually a quite different and more costly project 
was carried out than had been envisaged originally. 
As a result there was no estimate for a number of subdivisions of the in-
vestment, or else most of the estimates were too low. 
TABLE 27 Investments in the Wageningen scheme up to 1st January 1958 
in Sf 1,000 
Sf 3,477.5 
„ 1,579.4 
„ 1,617.5 
„ 2,364.0 
„ 409.7 
„ 549.7 
„ 1,248.7 
„ 151.8 
Medical service, education, provision of meat, milk and vegetables, 
„ 159.4 
„ 1,434.3 
„ 218.5 
„ 414.3 
Costs of constructing the polder (incl. Sf 284.1 for equipment not 
„ 8,313.4 
„ 2,718.6 
„ 5,163.2 
„ 681.6 
„ 1,599.7 
Sf 32,101.3 
(Nf 64,202.6) 
In explanation of the trend of investments compared to estimates, the fol-
lowing should be mentioned (according to a report by L . G . W I T T E and J. 
J O N G E R L I N G , 1959): 
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1. The basic estimate was made on the basis of 1 Surinam guilder being 
valued at 1.40 Dutch guilders. Shortly afterwards this ratio changed to 
Sf 1 = Nf 2.—. This meant an increase in costs for the project which wrrrE 
and JONGERLiNG assumed to be proportionate to the change in the ratio of 
the monetary values. The altered estimate therefore becomes Nf 23,5000,00. 
2. The basic estimate was for 5,000 ha, but 6,000 ha were constructed, i.e. 
20% more = Nf 28,000,000. 
3. There were considerable increases in prices during the period of the 
project, for which a correction of 10 % appears acceptable, i.e. Nf 31,000,000 
4. Important investments were made for subdivisions of the 
project which were not included in the basic estimate as it was 
thought that they would be financed separately. These in-
vestments are: 
The rice processing plant Nf 7,000,000 
A large part of the village housing „ 2,100,000 
The agricultural research , 1,400,000 
„ 10,500,000 
For reasons not known other large investments were not 
estimated. These are mainly: 
Buildings and fittings for the administration. Nf 800,000 
Financing costs (interest, commission, etc.) . „ 10,300,000 
Liquid resources 3,200,000 
„ 14,300,000 
5. Several investment-items were estimated too low. Some 
of them (particularly the power station) to such an extent that 
they could have been equally well included in the non-estima-
ted investments in point 4. 
After correction for points 1, 2 and 3 the following higher 
cost amounts of items are found: 
Pumping station Nf 2,150,000 
Power station and grid „ 2,300,000 
Construction and reclamation „ 2,550,000 
Overheads and initial costs , 4,100,000 
Sundries „ 1,400,000 
Nf 12,500,000 
One item was estimated too low. Also after 
correction for points 1, 2 and 3 this amounts 
to: 
F a m buildings and agricultural machinery. . „ 4,400,000 
Remaining „ 8,100,000 
So that this approximate explanation closes on a final amount 
of Nf 64,000,000 
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From the total investment ofNf 64 million, an estimate can be made of the 
amount allocated to the agricultural section of the project in the narrower 
sense. 
To this belong the following items from Table 27: pumping station, farm 
houses and sheds, farm machinery, costs of constructing the polder, agricul-
tural investigations and about 2/3 of overheads and initial costs, financing 
costs, and hquid resources. Rounding off, the total agricultural investment 
is found to be Nf 40 million. 
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PART II 
OPERATION OF THE PROJECT 
METHODS OF MECHANIZED RICE FARMING 
/ 
CHAPTER X 
T H E PLAN OF CULTIVATION 
Introduction 
In the discussion of the choice of crops (p. 53) it was explained that a rotation 
of rice with other crops has not hitherto been found possible under the pre-
vailing conditions. We shall confine ourselves in the description of the plan 
of cultivation to the present state of affairs, viz. a monoculture of rice. This 
plan of cultivation has three main aspects: 
1. the timing of tillage, sowing and harvesting (choice depending on weather 
conditions and organization of farm operations); 
2. the crop rotation (the annual number of rice crops); 
3. the methods of fallowing (type of water control and tillage during the 
fallow period; possible application of green manures). 
These three aspects are interrelated, so that they can only be discussed sepa-
rately to a limited extent. 
1. The main factor detennining the choice of sowing and harvesting times 
is the character of the rainfall. In this connection the distribution of work 
in the field and the rice-factory also requires special attention. The greatest 
output from the farm machinery and the rice driers and silos is obtained 
when harvesting is spread over the whole year. But such a spread is made 
impossible by the climate and an anticipated drop in production per hectare 
as a result of increasing damage by pests and diseases. 
2. In many areas of the world rice is grown continuously with one, two or 
even three crops per annum. 
Also in Surinam conditions are fairly favourable for growing two rice crops 
per annum. This is not done to any extent in native agriculture as there is 
too much risk of water shortage during the short rainy season. In the 
Wageningen polder this hazard is eliminated by an irrigation system capable 
of supplying sufficient water throughout the year. When therefore it was 
found that the dry crops originally included in the crop rotation at Wage-
ningen were unsatisfactory, more attention was paid to the cultivation of a 
second rice crop within a one-year cycle, and thus in 1957, 1958 and 1959 a 
second rice crop was grown on about a quarter of the area under cultivation. 
The rotation used was such that the same fields only had two crops per 
annum every four years. The problems presented by intercalating a second 
rice crop are numerous. They relate for instance to: choice of adapted 
varieties, type of tillage, influence on the main crop and rendability. 
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3. For three years out of four the fields on the project remained fallow for 
over six months a year between harvesting and new planting. 
In the early years these periods were used for rounding off the reclamation 
work. Various experiments showed that the type of fallow (tilled, unfilled, 
green manuring, wet fallow) influenced the yield of the subsequent rice crop. 
1. The timing of sowing and harvesting 
The main elements determining tillage, sowing and harvesting times are the 
climatological conditions, the growing properties of the rice crop, and the 
efficiency of operational organization. 
For the maximal efficiency of operations such a degree of staggering in 
sowing and harvesting should be applied as is permissible for the prevailing 
weather conditions and for the behaviour of the rice crop as far as produc-
tion-level is concerned. 
In the past years on the Wageningen project the main rice crop was sown 
from about 1st April to 15th May and harvested from about 20th August to 
5th October; the second crop on a quarter of the area was sown from about 
15th October to 15th November and harvested from about 1st March to 1st 
April. 
In conformity with this the capacity of the production-apparatus, in particu-
lar of the harvesting equipment, was based on a 6 week spread of the main 
harvest. 
Of the climatological conditions, of which rainfall characteristics are most 
important for the choice of the above mentioned sowing and harvesting 
periods, the following aspects can be observed: 
1. For the mechanical preparation of the seedbed by means of dry tillage 
rainfall is undesirable, so that these operations as far as possible have to be 
planned during the dry seasons. 
2. For mechanical harvesting of the paddy dry weather is essential so that 
in any case the harvest should coincide with the driest periods of the year. 
3. During the growth of the paddy rainfall is an advantage because then 
less irrigation is needed, and it is also thought that in the present project 
rain has a more favourable effect on the development of the paddy than the 
supply of an equal amount of irrigation water, as this irrigation water is 
often polluted and contains little oxygen. 
4. The day-length, the photoperiod, may influence the duration of growth 
of the rice plant and subsequently the yields. The degree of influence is a 
varietal characteristic. 
Most varieties used in mechanized cultivation (chiefly unawned types), and 
also the varieties grown in the Wageningen project, mature later when they 
develop during a period of lengthening days than during one of shortening 
days. In the case of the varieties grown to date at Wageningen, however, 
this influence on the duration of growth is very slight with the small variations 
in day-length in Surinam. On the other hand the rice variety chiefly grown 
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by the native smallholders, viz. Skrivimankoti, shows a considerable re-
duction in the period of growth when sown during the second half of the 
year, with low yields as a result. 
5. A strong wind during and shortly after the sowing period may result in 
young seedlings being washed out by wave action. 
6. Depending on a suitable choice of varieties, an increasing amount of 
sunshine during the growth of the paddy crop may augment yields to a 
certain extent. 
The first two points are the most important for mechanized rice farming. 
They should be satisfied in the first instance, after which an attempt can be 
made to meet the other points as well. 
It follows from the rainfall data that tillage and harvesting have the best 
chances of dry weather in the periods September-November and February-
March. The chosen harvesting times fall in these periods. To a lesser degree 
also the tillage operations; for the main crop only to a limited extent as the 
sowing period starts at the beginning of the main rainy season, so that only 
prior to the actual sowing in February and March better weather conditions 
occur for seedbed preparation. 
Tillage operations for the second crop on the other hand can wholly be 
carried out during the main dry season. 
Earlier sowing of the main crop would usually be beneficial to tillage owing 
to the relative drought in February and March, but the harvest would then 
mostly fall in the rather rainy month of August (with the varieties in use). 
Another disadvantage of earlier sowing would be the greater chance of salt 
irrigation water, owing to the encroachment of sea water in the Nickerie 
river during dry seasons. 
Later sowing makes it more difficult to prepare the seedbed, but it would 
not be disadvantageous for the harvest even be slightly beneficial. 
In this connection it should be pointed out that in practice a rather early 
sowing is preferred as it is thought to give higher yields. It is difficult to 
analyse this phenomenon, because in comparative tests of sowing times 
undesirable disturbing factors such as greater damage by pests and diseases 
on late fields, insofar as these are the result of infection from the early fields, 
cannot be sufficiently eliminated. Moreover it is not impossible that 
photoperiodism is a factor in this connection. 
The main season-sowing periods which were selected for the project are also 
favourable for points 3, 4 and 5. 
For more sunshine a later sowing may be beneficial in principle, but so long 
as late sowing continues to give low yields owing to other influences, and 
considering the disadvantages for tillage and the higher irrigation Water 
requirements, there is no point in shifting the growing period of the main 
crops on this account. 
Concerning the properties of the rice-crop in connection with the plan of 
cultivation, the following aspects can be distinguished: 
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— Times of sowing may be limited by unfavourable crop reactions in pro-
duction levels, owing to photoperiodism, weather conditions or necessity of 
soil recuperation. 
— The growing period of the selected rice varieties restricts the flexibility 
of the plan of cultivation. It should of course be adapted, as far as possible, 
to the most favourable plan. 
— Crop-free periods may be necessary to prevent an increase in pests and 
diseases. 
With the experience gained until now, there is no indication that photo-
periodism or seasonal weather conditions have any significant unfavourable 
effect on crop production. Comparisons of second and main crop yields 
are given on page 132 and an analysis of spread of sowing times and yields 
is attempted on page 161. 
The factor soil recuperation appears more significant, especially in double-
cropping as will be discussed on page 132. 
Bight after the harvest the land should be given an opportunity to dry up, 
before resowing it, fof two reasons: to be able to give it a good dry tillage 
and to aerate the soil which is assumed to improve growing conditions. 
Should this opinion be correct, then it consequently limits the most proper 
length of the growing periods of the two rice crops per annum and thus also 
the rice variety assortment to be used. 
The lengths of the growing periods of rice varieties are obviously an im-
portant element in the plan of cultivation. 
Table 28 shows the average period of growth (at least the period from sowing 
to harvesting) of the varieties for the main season and the second crop season. 
In this connection it should be noted that up to 1957 inclusive, the period of 
growth was extra long owing to rank growth and delays in harvesting. 
Apart from this the growing period in the main season may be estimated to 
be 143-145 days for Dima and 80/5, and 140-142 days for Nickerie. In 
the second crop season this period, especially that of 80/5 and Dima, is 
shorter, however by a few days only, probably owing to photoperiodism. 
fable 29 shows the influence of the spread of sowing on the growing period 
during the main season. The small differences found seem of no significance 
to the plan of cultivation. 
It may now be asked, whether a particular adaptation of the stock of varieties 
should be aimed at in order to obtain a better plan of cultivation. 
The rice varieties in use all have an approximately equal growing period of 
140-150 days. Moreover, the differences in the grain type are so small that 
mixing is not objectionable from the point of view of processing and mar-
keting. A drawback of using varieties having widely divergent growing 
periods, is also that these varieties cannot be cultivated in rapid succession 
on the same field as is the case with double-cropping, the reason being that 
growth of volunteer plants from seed left behind in harvesting would often 
result in a mixed crop. 
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TABLE 28 Mean periods (in days) from sowing to harvesting of rice varieties for main and 
second crop seasons 
Figures in brackets indicate the number of fields from which the average was 
determined 
Main season Gong day) 1954 1955 1956 1957 1958 
145 (32) —. — — 
— — 160 (33) — — — 147 (161) 158 (302) 148 (201) 144 (169) — — 153 (11) 145 (128) 140 (103) 
80/5 — — — 149 (119) 145(187) — — — 145 (18) 147 (51) 
Second crop (short day) 1954-55 1955-56 1956-57 1957-58 1958-59 
146(6) _ — 
143 (35) 141 (6) 143 (39) 139 (32) — — 138(6) 146 (10) 139 (51) — 
80/5 — — 143 (14) 142 (27) — — — — — — 
On the project experience on this matter was gained in 1954-55, with succes-
sion on the same fields of Bluebonnet (120 days) and Rexoro (135 days) and 
also with Rexoro and Dima (145 days). In practically every case the pro-
duction losses caused by mixed crops were considerable. 
Of course the mixing could be reduced by adaptation of tillage methods, 
when the advantages of the use of varieties with divergent growing period 
would motivate this. 
In our opinion this is not the case, also because the length of the growing 
period of the varieties now in use appears to fit quite well into the situation. 
If it is then assumed that a uniform growing period is desirable for the entire 
assortment of varieties, it may still be asked whether lengthening or shorte-
ning the growing period of the group as a whole would offer advantages. 
Lengthening the growing period is not attractive because it would increase 
the difficulties of growing two rice crops per annum.. 
Shortening the growing period is undesirable for the main crop season owing 
to the length of the main rainy season (4£ months). For the second crop 
though, shortening the growing period by a few weeks, would cause the 
harvest to fall partly in February, resulting in a better spread of work. 
It appears to us that in this last aspect, viz. shortening the growing period of 
the second crop, there are possibilities of improving the stock of varieties, 
since this could be done by finding rice varieties with such a sensitivity to 
photoperiod that they mature, say, two weeks earlier in the second crop. 
The desirability of maximal crop-free periods, for the control of pests and 
diseases between main and second crop and vice versa, is a controversial 
problem. 
On the Wageningen project it has often been emphasized that the occurrence 
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TABLE 29 Mean periods (in days) from sowing to harvesting of rice varieties in the main 
seasons, split up according to sowing weeks 
Figures in brackets indicate the number of fields from which the average was 
determined 
Sowing weeks 
1955 1956 1957 1958 
D I M A 
1/4-7/4 148 (5) 156 (37) 148 (65) — 
8/4-14/4 146(25) 159 (44) 148 (84) — 
15/4-21/4 146 (25) 160 (31) 147 (47) — 
22/4-28/4 146 (28) 158 (50) — 146 (30) 
29/4-5/5 147 (21) 156 (48) — 144 (70) 
6/5-12/5 147 (19) 154 (30) — 143 (66) 
13/5-19/5 144 (25) 160 (25) — — 
N I C K E R I E 
1/4-7/4 — — — — 
8/4-14/4 — — 149 (12) — 
15/4-21/4 — — 146 (38) 140 (32) 
22/4-28/4 — — 144(48) 141 (54) 
29/4-5/5 — — 144(15) 141 (11) 
6/5-12/5 — • — — — 
13/5-19/5 — — — — 
80/5 
1/4-7/4 — — — 144(68) 
8/4-14/4 — — — 147 (85) 
15/4-21/4 — — — 146 (12) 
22/4-28/4 — — 146 (18) — 
29/4-5/5 — • — 150 (43) — 
6/5-12/5 — 148 (47) — 
13/5-19/5 — — — — 
of pests and diseases on the project could be substantially reduced by omitt-
ing the second crop system or by at least applying longer crop-free periods. 
There is no experimental proof of this conception being true however neither 
of it being false. 
In the plan of cultivation hitherto employed at Wageningen, only about 
10 days are left, viz. from 5th to 15th October, as a period with no standing 
crop at all in the whole polder area. Of course the crop-free period of each 
field is on average much longer, even when only the double-cropped area is 
considered. 
In practice little attention was paid to the strict maintenance of crop-free 
periods. Usually complete overlap occurred by several fields as a result of 
chance factors, such as overtime harvesting, etc. The principle did not appear 
very important with the comparatively small margins which the given plan of 
cultivation allows. 
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The requirements for an efficient organization of the operations form the 
third principal element for the choice of the plan of cultivation. 
Maximum use of the harvesting equipment, by which are meant the combine 
harvesters, waggons and ships for harvest transport, and the rice-factory units 
used for unloading, cleaning and drying, and of storage capacity for harvest-
ed paddy, would only be made with continuous sowing and harvesting all 
year long, postulated, this being taken into account when equipment etc. was 
acquired. 
It is understandable that this system cannot be applied. The staggering of 
sowing and of harvesting in use on the project is about 6 weeks for the main 
crop and 4 weeks for the second crop. This system is based on a compromise 
between farm managerial and agricultural requirements. The capacity of the 
harvesting equipment, as has already been mentioned above, is also based 
on a minimum spread of the main crop of six weeks. This capacity is for 
deaning and drying 500-600 tons of paddy per day (24 hours). 
By introducing a greater spread, the working capacity of each harvesting unit 
will be increased; this is also true for the silo capacity, as in that case the 
turnover via the rice-mill will be greater so that silo-space can be used more 
intensively. If the main crop spread of 6 weeks could be lengthened the 
extension could best be distributed over both earlier and later sowing, on 
account of weather conditions, and if it should be shortened (for better rice 
crops) the starting date need not be changed, so then sowing would end 
earlier in May. 
The intercalation itself of second crop rice has evidently a similar favourable 
effect on the efficiency of the production-apparatus as the spread of sowing 
within the cropping seasons. Besides, the silo is at the time of the second crop 
usually practically empty, so that as regards the use of storage space this 
second cropping is more advantageous than the foregoing spread within 
seasons. But it also makes the pattern of operations more complex, as next to 
weather also the distribution of needed labour and operating equipment have 
to be taken into account. When sowing is made to coincide with harvesting 
of either of the two crops the result is a peak in labour requirement. Over-
loading of machinery and personnel then may lead to a reduction in the 
quality of the work and higher costs. The net gain in the capacity of the 
production apparatus, as a result of which the cost price of the rice product 
may be substantially lowered, is one of the main advantages of the second 
crop. It can even be imagined that, in case of enlargement of area under 
cultivation, this advantage becomes so great that it may even be profitable in 
that case to sow the equivalent of the new area in the second crop season and 
to fallow it in the main crop season. This is one reason why the pros and 
cons for the rice crop in both seasons will be systematically evaluated below. 
2. Weather conditions and harvesting 
According to the plan of cultivation described the main harvest occurs from 
about mid-August to mid-October and the intermediate harvest in March. 
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Both harvesting periods are selected in the first place on account of low rain-
fall occurrence. Rains during the harvest are disadvantageous, due to: 
— wet land which is difficult to drive on with combines; 
— loss of time in harvesting; 
— greater chance of lodging. 
In this connection the following weather characteristics are important: 
1. the amount of rain (see Table 30); 
2. the frequency of the showers. Table 30 shows the average number of dry 
periods and the chances of precipitation per month for the Nw.-Nickerie 
station; 
3. the duration of the showers; no data are available on this; 
4. the diurnal pattern of the showers; regarding this the Paramaribo station 
was the only one, on which we had some data (Table 31); 
5. the evaporation; evaporation from an open water surface in Nickerie was 
estimated in 1959 by the N E D . H E I D E M U . at 6 mm/day for the period February-
March-April, and at 5 mm for the period August-September-October. 
Comparing the second crop-harvest month of March with the chief main-
harvest month of September, it can be observed that in March the occurrence 
of dry periods is lower and that the mean precipitation as well as the chance 
of injurious heavy precipitation are considerably higher. 
It would then follow that the second crop would suffer more on account of 
the difficulty of combine driving on wet ground. But this is not the case; the 
greater wetness is, in fact, fully compensated in that the second crop usually 
gets a better dry tillage (in the main dry season) than the main crop and thus 
has firmer fields. 
Secondly it may be expected that in the March harvest a greater loss of time 
will occur as a result of rains. This is true to a certain extent. The loss of 
time is less serious however, than the monthly precipitation figures in Table 30 
would suggest, the reason being a more favourable diurnal rainfall pattern 
in March than in September. Night rainfall, which according to Table 31 
comprises on average about 35 % of the total rainfall in March, against only 
5 % in September, causes practically no loss of harvesting time. Even if it does 
not rain there usually is a heavy dew at night which wets the crop almost as 
much as a shower of rain, so that the combines can about never start working 
before 9 a.m. The afternoon rainfall (10 % in March and 54 % in September) 
causes the greatest loss of time because the subsequent sunshine is then often 
no longer strong enough to dry the crop, while if it keeps dry in the afternoon 
the combines can work on in the dark until 8-9 p.m., before the dew makes 
the crop too wet again. 
The third disadvantageous effect of harvesting in March compared with 
September, would be more lodging of the crop because of rains. In consider-
ing this problem the effect of precipitation of the preceding months February 
and August, respectively, should also be included. 
The latter months do not appear to differ very much; February probably is 
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TABLE 30 Mean number of dry periods per month (over period 1923-52) and chances of 
precipitation per month (calculated over period 1907-52) at the Nw.-Nickerie 
station 
(KRAS, 1953) 
Months 
Dry periods 
(number) 
Precipitation (mm) 
of one 
day 
of five 
days 
means 
from 
table 7 
with probability 
of excess 
25% 10% 
14 0.5 195 260 350 
16 0.8 109 170 240 
19 1.3 112 160 240 
16 0.9 172 210 350 
10 0.3 249 300 380 
7 0.0 318 370 450 
July 9 0.1 265 310 410 
17 0.8 149 200 250 
September 23 2.2 59 80 120 
25 2.5 56 50 130 
22 1.9 77 110 160 
14 0.5 173 220 280 
TABLE 31 Mean diurnal pattern of the rainfall at Paramaribo (over period 1922-1933) for 
the main harvest months September and March (BRAAK, 1935) 
Expressed in % of the rainfall per 24 hours 
Hours September March 
5% 35% 
2% 34% 
39% 21% 
54% 10% 
slightly more favourable. Another point which may reduce lodging of the 
second crop is that this crop often grows somewhat shorter than the main 
crop and is thus less prone to lodging. If lodging in the second season indeed 
proves to be more serious, correction could take place by lowering N-
fertilizing, but this would of course also lower production. 
It can be concluded that from a point of view of harvesting both cropping 
seasons are acceptable, the best one being the main season. 
3. The timing of tillage operations 
Both normal "dry" tillage and "wet" tillage are employed in rice growing. 
Wet tillage or puddling also occupies a very important place in the Wage-
ningen project and various satisfactory methods were developed. The reason, 
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why it is essential to use wet tillage, is that the tillage operations become less 
dependent on rainfall. Moreover, the heavy stiff soil can be prepared more 
quickly by puddling. 
It has been found, however, that puddling cannot entirely replace dry tillage. 
The production figures from both practice and trial-fields have shown that it 
is desirable for the soil to be ploughed in the dry state before each crop, or at 
least that a treatment should be applied in which the soil is turned in a similar 
way. In Table 32 we have assembled the yields of the areas sown during the 
main seasons, split up according to the type of tillage. The figures relate to 
the whole area, so that no exceptions were made for special conditions. 
During these years it did, in fact, happen that fairly large areas could not be 
ploughed owing to heavy rainfall, soft condition of the fields, and lack of time, 
and could only be prepared for planting by means of puddling. Moreover, 
we have divided up the ploughing (in Table 32) into ploughing with the single-
furrow Solotrac and other methods of ploughing, principally with the N° 98 
International disk plough. The figures in Table 32 show that on the fields 
that were not ploughed and only puddled, the yields in all three seasons were 
lower than on the ploughed fields. The results of tillage trial fields (Table 33) 
point in the same direction. It should be noted that the increased yields of 
the ploughed fields may conceal some favourable effect simply on account of 
the ground having better dried out (i.e. independently of any treatment 
applied), as inevitably only fairly dry fields could be ploughed. 
Apart from the ploughing, a dry field condition is also necessary for levell-
ing with landplanes. We do not know of any wet treatments having the 
same effect. 
Once the land has been ploughed and possibly levelled then the seedbed may 
be prepared under wet or dry conditions. In case of much rain treatment 
in the wet is the obvious course. At Wageningen puddlling is even preferred 
as the last treatment for seedbed preparation. Hence owing to these alternat-
ive possibilities tillage is only partly dependent of the weather conditions. 
The above-mentioned points have, among others, the following consequences 
for the plan of operations: 
1. in the sowing and harvesting schedule one should bear in mind as far as 
possible that the tillage, especially the ploughing and the levelling, can profit 
by the driest seasons of the year; 
2. when dry periods occur, even some months before sowing, as much 
ploughing as possible should be done to spread the risks and to prevent peak 
loads of staff and equipment; 
3. in growing two rice crops a year, with the varieties now in use, the princi-
pal difficulty experienced is that fairly often the months of March and April 
are not dry enough for good ploughing, on fields harvested at that period. 
With regard to the second point it should be added that, according to the plan 
of cultivation described, the fields of the main crop come successively free 
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T A B L E 32 The relation between the type of tillage and yield in practice 
In 100 kg paddy/ha-14% m.c. 
Type of tillage 
main crop 
1955 
main crop 
1956 
main crop 1957 
after second 
crop 
after fallow 
yield area 
(ha) 
yield area 
(ha) 
yield area 
(ha) 
yield area 
(ha) 
Ploughed with single-
furrow Solotrac . . . 34.3 284 27.1 1403 20.6 c. 300 26.6 c.2750 
Ploughed by other 
31.1 541 25.8 1814 17.9 c. 700 26.4 c.2000 
Not ploughed, puddled 
28.1 1202 22.9 763 7.4 c. 50 — 
T A B L E 33 The relation between the type of tillage and yield in trial fields 
In 100 kg paddy/ha-14% m.c. . 
1957 1958 
Type of tillage cropped land cropped land 
virgin land after second after fallow 
crop 
Ploughed with Solotrac (depth in clay) 
19.3 . . . 33.6 20.7 29.0 . . . 
• • • • • • 30.0 
17.3 29.6 • • • 
• • • 17.9 29.1 
(99%sign.diff.) (2.3) (5.0) (?) 
from the end of August to the beginning of October. About a quarter of the 
area then has immediately to be tilled for the second rice crop. With dry 
weather, ploughing of the remaining three-quarters of the area can be con-
tinued in November-December for the following sowing, although the latter 
does not occur until April of the following year. As a result of rains these 
early ploughed fields may again be covered with weeds, which requires extra 
cultivation when the seedbed is prepared in March. 
If, however, ploughing is left until February, it is possible that a part of the 
area can not be ploughed at all owing to rainy weather. 
Table 34 summarizes the tractor working hours performed in 1954-58 in rice 
cultivation on the Wageningen project. There are two marked peak periods, 
viz. in March-April and in October-November. In February, March and 
April, in particular, work proceeds at full pressure owing to the simultaneous 
harvest of the second crop and the tillage and sowing of the main crop. 
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Staggering these peak periods is of importance for management of the scheme. 
The possibilities thereof are as follows: 
— the above-mentioned autumn ploughing for the main crop in the follow-
ing year; 
— a greater spread of the period of sowing of both the main and second 
crop; 
— expanding the second crop area and reducing the main crop area; 
— starting to prepare the seedbeds for the main crop in January and 
February; these fields then can be kept conserved until the sowing period in 
April by flooding them, after they have been made ready for sowing. 
The latter possibility known as "wet fallow", affords particularly good 
prospects for practical use as it has a second main effect. As certain processes 
take place while the soil is inundated, it becomes richer in nitrogen, probably, 
owing to the action of algae. In the Prins Bernhard polder it seems that this 
effect may be approximately equivalent to a top-dressing of about 100 kg 
sulphate of ammonia per hectare. The effect has been observed in an other 
way at Wageningen, as here it usually resulted in decreases in yield, due to 
over-rankness. 
4. One or two rice crops per annum. 
By growing a second rice crop a considerable increase in total production 
can be achieved. Nevertheless up to date the second crop has been limited to 
about 25 % of the area. The following reasons can be mentioned for this: 
1. Tillage and harvesting of the second crop partly overlap harvesting and 
tillage respectively of the main crop. This leads to a work peak, the capacity 
of staff and equipment having a limiting effect. 
2. Growing the second crop usually causes a considerable reduction in the 
yield of the subsequent main crop. The deterrnining factor in this connection 
is that after a second crop it is often not possible to carry out a good tillage 
for the following main crop. 
3. On new lands the fallow periods during the first few years had to be used 
for completing the reclamation (clearing timber, levelling, deep ploughing). 
At the same time it was often not desirable, or even impossible, to grow two 
crops a year, as the soils were still quite soft. By giving the new soils a rest 
during the relatively dry fallow periods, they could become firmer, which 
would benefit the quality of the mechanized tillage and harvesting of the 
subsequent main crops. 
The question naturally arises, whether growing a second crop of rice is 
desirable and, if so, what is the optimum area which can be sown with two 
rice crops a year when reclamation conditions cease to be a factor (which is 
now the case for the 6,000 ha polder). 
This problem has an agricultural as well as an economic side. In order to 
determine the profitability it is first of all necessary to investigate the produc-
tion possibilities afforded by growing two rice crops. 
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TABLE 34 Hours worked per month and per annum for crawler and wheeled tractors on the rice farms 
Months 
1954 1955 1956 1957 1958 
crawler wheeled crawler wheeled crawler wheeled crawler wheeled crawler wheeled 
? ? 330 5 1180 44 3131 252 3429 572 
? ? 1042 20 1346 45 17294 754 4887 548 
265 ? 2810 10 9088 225 17527 1581 12301 1134 
1927 ? 8270 9 16147 383 17025 2032 10218 896 
1436 ? 6380 281 7803 294 6460 1099 4776 951 
62 8 281 10 374 36 690 469 1039 456 
July 44 1 167 4 599 57 1113 691 1283 515 
125 — 153 — 582 88 868 546 1345 658 
243 31 1786 ? 1936 277 5011 1525 5175 1646 
1849 17 3418 60 7014 1064 13984 1525 19445 1510 
3359 19 8787 96 10587 723 12224 1034 6693 ° 1015 
1171 7 1823 71 341 109 1031 250 1656 636 
10481 83 35247 566 56997 3345 96358 11758 72247 10537 
In this connection we shall successively discuss, on the basis of experience 
gained, the following topics: 
— comparison of the production trend of the second crop and the main crop; 
— the yield-reducing effect of the second crop on the subsequent main crop; 
— comparison of the cultivation conditions during the main crop and the 
second crop; • 
— the results of the crop rotation trial fields. 
The yields of the second crop 
The pattern of the second-crop yields in the different years is shown in 
Table 35, while the yields of the main crops are also given in the same Table 
for comparison. 
TABLE 35 Average yields of second crops and main crops in the years 1954-59 
In 100 kg paddy/ha-14% m.c. 
Seasons Yield Area 
Second crop 
1954-55 . . . 14.1 515 ha 
1 9 5 5 " 5 6 • - 0 - • 
1956-57 . . ; 
25.7 236 ha 
15.6 1039 ha 
1957-58 26.6 1485 ha 
1958-59 26.0 1418 ha 
Main crop 
27.2 451 ha 
1955 29.7 1942 ha 
1956? . . 25.9 3979 ha 
25.0 5819 ha 
1958 27.3 5909 ha 
The low yields in 1954-55 and 1956-57 are not a criterion, since they were 
caused by conditions connected with the reclamation. If we compare the 
other yields with those from the main crops it is found that they are on about 
the same level. This means that, at least as far as yields go, in the plan of 
operations priority should not be unreservedly given to the main crop. 
The yield-reducing effect of the second crop on the main crop 
The yield-reducing effect of the second crop on the yield of the subsequent 
main crop, is shown by the summary, given in Table 36, for the relevant areas 
for the period from 1955 to 1958 inclusive. 
We attribute this reduction in yield to: 
1. the lower quality of the tillage caused by lack of time, and soft soil; 
2. poor emergence and weed development because of difficulties with 
sowing in water; 
3. the development of unfavourable soil conditions for rice growing; 
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TABLE 36 Paddy yields of the main crops in 1955-58 after a second crop of paddy and 
after fallow 
In 100kg/ha-14%m.c. 
1955 1956 1957 1958 
After second crop 
After fallow . . . 
26.0 (518 ha) 
31.1 (1424 ha) 
23.4 (247 ha) 
26.1 (3732 ha) 
18.8 (1088 ha) 
26.4 (4731 ha) 
22.9 (1483 ha) 
28.8 (4425 ha) 
4. more pests and diseases due to the change-over from one crop to another 
and late sowing. 
The influence of these factors varies from year to year, partly as a result of 
weather conditions. With favourable dry periods the quality of the tillage on 
fields which have borne a second crop may be as good as on the fallow area, 
and a fair crop can be expected. But as soon as the fields remain too wet and 
cannot be ploughed, there usually is a considerable reduction in yield. 
In this connection some improvement is expected of the spade ploughs now 
being tested as these can also work under very wet field conditions (see p . 146). 
Even when the quality of the tillage was good and no particular diseases or 
pests were in evidence, it was still noticed that growth was often less favour-
able on fields which had had a second crop. The exact reason for this pheno-
menon is uncertain. We assume that the soil needs periods of rest or drying 
out, e.g. for aeration and for release of plant nutrients. 
It may be supposed that more pests and diseases can occur on second-crop 
fields as a result of infection from the preceding crop. On such fields non-
disinfected dropseed develops, as a result of which more fungus diseases can 
occur. Moreover, infection is possible from the remains of the old rice crop 
and more trouble may be given by water snails and rats, which have been able 
to develop in the preceding crop. 
The usual late sowing of main crop fields after a second crop, is primarily due 
to the fact that these fields are only available for tillage late in the year and 
are not always immediately dry enough to be ploughed. Actually this is a 
result of the second crop, but as these fields are still planted in the specific 
sowing schedule, other fields would be subject to the same disadvantageous 
effect of late sowing if the second-crop fields could be sown earlier. It is 
therefore better to keep the yield-reducing effect of late sowing separate from 
the disadvantageous effect of the second crop. 
It was found that a correct choice of varieties was a considerable step towards 
lessening the yield-reducing effect of a preceding second crop. 
In plantings on a practical scale in 1957, it was discovered that the Dima 
variety grew better on the second-crop field than the Nickerie and 80/5 
varieties. It was therefore decided to test this phenomenon in the crop rota-
tion experiment by sowing these three varieties in 1958. The results of the 
experiment were confirmatory (see Table 37). 
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TABLE 37 The relation between varieties and crop rotation 
In 100 kg paddy/ha - 14% m.c. 
Crop rotation experiments Yields of 1958 main crop in practice 
Rotation 1958 main crop yields 
Dima Nickerie 80/5 
1956 1957 1958 Dima Nickerie 80/5 
Rice + rice rice + rice rice + rice 26.4 21/2 22.9 _ _ 
Dry fallow + rice d.f. + rice d.f. + rice 36.7 34.3 32.9 29.71 
(584 ha) 
28.91 
(1137 ha) 
27.91 
(2259 ha) 
Wet fallow + rice w.f. + rice w.f. + rice 32.5 35.6 31.3 ' — — — 
Rice + rice d.f. + rice rice + rice 30/2 22.8 28.8 23.5* 
(1334 ha) 
17.4* 
(80 ha) 
17.1» 
(57 ha) 
Rice + rice w.f. + rice rice + rice 30.7 22.9 29.6 — .— . — 
Green manure + rice g.m. -f rice g.m. 4- rice 44.0 37.6 39.1 — — — 
Rice + rice g.m. -f rice rice + rice 31.7 26.4 29.8 — — — 
(99%sign.diff.) (8.8) (7.2) (7.7) 
1 After fallow in 1957-58; preceding rotation schedule left out of consideration. 
a After second crop in 1957-58; do. 
In anticipation, the greater part of the area of the 1958 main crop that had had 
a preceding second crop was already sown with Dima (yields also shown in 
Table 37). 
Hitherto we have always spoken of a yield-reducing effect of the second crop 
on the subsequent main crop. In principle, however, it might be expected 
that the main crop would have a yield-reducing effect on the second crop, 
immediately following, as well. Surprisingly enough we overlooked this 
aspect so that there are little relevant data. 
Only during the reclamation period it occasionally happened that newly-
reclaimed fields were sown for the first time in the second-crop season. 
Comparison with the yields of other fields might afford an idea of the effect 
of the preceding crop, at least under such special conditions. The results of 
this comparison are given in Table 38. 
TABLE 38 Comparison of yields of second crops on virgin soil, after main crop, and after 
main crop and several preceding crops 
In 100 kg paddy/ha-14 % m.c. 
1954-55 * 1955-56 1956-57 
12.3 (337 ha) 
17.3 (179 ha) 
30.1 (119 ha) 
21.1 (94 ha) 
22.2 (23 ha) 
22.7 (111 ha) 
16.9 (425 ha) 
12.9 (504 ha) 
On the face of it the 1955-56 and 1956-57 figures seem to give the expected 
effect. Admittedly it was just the reverse in 1954-55. In fact, however, these 
big differences in yields have other and quite obvious causes. 
In 1954-55 the yield on virgin land was lower because reclamation and tillage 
had been very bad and consequently there was much floating pegasse. In 
1955-56 the yield on virgin land was better, chiefly because tillage had been 
done with Solotrac ploughs and was therefore of better quality than on the 
older areas. In 1956-57 the yield on virgin land was higher as there was no 
damage of rats in this area. 
All things considered these figures are definitely not conclusive. 
Starting from the mutual effect of main crop and second crop, there might be 
something to say for not comparing the second-crop yields in Table 35 with 
the full average yields of the main crop, but only with the average yields of 
the main crop after the second crop (Table 36). In that case the second-crop 
yields are substantially better than those of the main crop. 
Comparison of the conditions of cultivation of the main and second crop 
A summarizing comparison of the effect of the weather conditions in both 
seasons does show some important differences. 
The tillage for the second crop is generally of better quality and cheaper 
than that for the main crop, as it is carried out in the long dry season. 
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The rainfall in the second-crop period is generally lower, so that more irriga-
tion is required. For the 1956-57 and 1957-58 second crops, an average of 
1.2 and 1.0 pumping hours/ha were required (including seepage losses over 
the whole area), against 0.5 and 0.6 pumping hours/ha for the 1957 and 1958 
main crops. On the other hand, owing to the small area of the second crop, 
the total pumping requirement was still only about half that for the main 
crop (see also Fig. 19). 
The amount of sunshine which the second crop receives appears also lower 
(13 % lower on average at the Nw.-Nickerie station), which would hardly be 
expected having regard to the lower rainfall. This smaller amount of sunshine 
might well be a factor which systematically causes some reduction in yield. 
Since the second-crop area has been scattered over a total area 4 times its size 
and there was no rice crop at all in the vicinity, greater damage by insects, 
birds and rats might be expected, but hitherto, except for rats, not much extra 
damage has been observed. 
Finally there are the greater harvest risks with the second crop due to weather 
conditions. In the past second-crop seasons, the harvest could always be 
brought in safely. Difficulties were only experienced in the 1958-59 season as 
a result of severe lodging caused by heavy downpours (however, also in the 
main crops quite some lodging did occur). Comparison of the combine 
working hours (Table 39) required for main and second crops gives a by no 
means unfavourable result for the second crop. 
TABLE 39 Average working hours/ha of combines during the various seasons 
Main crop Second crop 
1954 2.8 
1954-55 2.2 
1955 2.6 
1955-56 2.3 
1956 2.8 
1956-57 1.7 
1957 2.2 
1957-58 3.1 
1958 2.0 
It should be noted that the rather favourable results, thus far obtained with 
the second crop of rice, do not imply that this will remain the same with a 
considerable extension of this crop. Part of the success has been inherent to 
the limited area planted, by which it was possible to drop some bad fields, to 
apply good cultivation and maintenance and to profit sufficiently for combine-
harvesting from even short dry periods. 
The result of crop rotation experiments 
The permanent crop rotation experiment at Wageningen was laid out in 1954 
with nine singly replicated treatments. Later on the experiment was changed 
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to seven treatments with two replications. For this reason, and because the 
experiment has only been in progress for a short time, we cannot draw any 
definite conclusions from the yield differences found and we will not yet 
publish the figures. But where the results are based on conditions corre-
sponding to those of the main area they afford some help in explaining the 
yield differences occurring there. The following are important analogies: 
1. On rank soil a second rice crop may exert a yield-increasing influence on 
the succeeding main crop. If the soil is "normal" it reduces yields. 
2. On rank soil green manures and wet fallow may have a yield-reducing 
effect on the succeeding rice crop. If the soil is "normal" these methods 
increase yields. 
Insofar as green manuring is concerned, point 2 above was confirmed in an-
other test in the same way (Table 40). 
TABLE 40 The effect of green manuring on the rice crop in two years on the same experi-
mental field 
In 100 kg paddy/ha-14% m.c. 
Treatment 1957 1958 
(99%sign.diff.) 
38.3 
35.4 
(3.2) 
34.5 
39.0 
(2.6) 
In this experiment Crotalaria gave a slightly increased yield in 1957, but a 
significant decrease in yield in 1958. The explanation is that in 1958 the rice 
crop grew too rankly, partly due to the worked-in Crotalaria crop being 
better developed than in 1957. When the large supply of N has disappeared 
in the recently reclaimed soil, of the Wageningen project area, the response 
to green manuring in the crop rotation certainly will become highly positive 
(see also 1958 in Table 37). This is supposed in conformity to some promising 
results of series of experiments by T E N H A V E (1959 c), on the older, cultivated 
soil in the Prins Bernhard polder. 
Crotalaria quinquefolta was selected by V A N D E R M E U L E N and T E N H A V E 
(1959 c) as the best known green manure for the given conditions. It is not 
woody, relatively resistant to wet soil conditions, gives a good yield of green 
matter, does not occur as a weed in the rice, and its seed can be harvested 
mechanically. 
According to T E N H A V E a particular advantage is that the hard-shelled seed 
remains viable in the soil for a long period, so that (after a Crotalaria crop 
has grown on a field) there may be a spontaneous regrowth of this green 
manure in succeeding fallow periods after intervening rice crops. 
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C H A P T E R X I 
TILLAGE 
Introduction 
In the early years of the Prins Bernhard polder, the tillage operations were al-
ways carried out according to Dutch agricultural theories. However, wet 
years occurred in which such tillage proved to be unfeasible, so that a number 
of fields had to be made ready for sowing by puddling, with a varying degree 
of success. About 1953 the idea gained ground that a final puddling treat-
ment of the field might offer certain advantages in dry weather as well. This 
was because the soil had a poor structure so that, unless a few light showers 
fell, good crumbling of the furrow slice with dry tillage could only be achieved 
after protracted cultivation. Instead, by flooding the field, an even mud 
seedbed could be obtained easily with only one light drag or roller treatment. 
During the period when only dry tillage was employed, regardless of cost, 
some apprehension was obviously felt about deep cultivation, as well as 
mouldboard ploughing, since efforts were made to keep the clods-formation 
as small as possible. This occasionally resulted in a shallow topsoil with 
many weeds and volunteer paddy, and a nfiddling crop. 
In the Prins Bernhard polder it was initially also feared to employ wet cultiv-
ation, since owing to some less favourable experiences it was assumed that 
the tractors would bog down and that such a tillage would make the land too 
soft for the use of combines. These fears proved exaggerated. 
A valid objection made was the greater wear of the tractor tracks in the wet 
fields. This disadvantage was reduced by more intensive lubrication and by 
better sealing of the track rollers. There is no doubt though, that the 
greater wear of the tracks was more than offset by the smaller number of 
working hours required, and especially by the better seedbed obtained. 
G I G L I O L I (1959, and verbal comm.) regards wet cultivation as a necessary evil 
under the conditions of the Mahaicony-Abary Scheme (in the coastal plain of 
British Guiana, to the east of Georgetown).1 He only employed this method 
when weather conditions made dry cultivation impossible. On this scheme 
nevertheless the use of this method averaged 30% of the acreage over the 
years 1951-1957. 
1 A project of about 4,400 ha, of which 1,000-2,000 ha are large-scale agriculture. It was 
set up during the Second World War under the plan for providing food for the Common-
wealth. Over the period 1945-57 the mean yield was almost 2000 kg paddy/ha 
(GIGLTOLI, 1959). 
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G I G L I O L I ' S view is probably based on the fact that in the Mahaicony-Abary 
Scheme only heavy wheeled tractors are used. Soil and climate being fairly 
similar to Wageningen, wet cultivation with wheeled tractors is, indeed, a 
difficult task. 
When the Wageningen project came into production in 1954, the Gordian 
knot had to be cut and puddling was employed at once because continuous 
rains made dry cultivation impossible over the whole area. In 1955, after the 
experience with the floating pegasse, and subsequently in 1956 when the 
pegasse gave rank low-yielding crops, deep ploughing with Solotrac ploughs 
was adopted to an increasing extent. Dry preparation of the seedbed on the 
heavy furrows would have required many working hours as well as dry 
weather, so that intensive use was made of seedbed preparation in the wet. 
Wet cultivation is now being used as a standard method for preparing all the 
fields for sowing, although with the restriction that efforts are made to plough 
and (if necessary) level them previously. 
Some efforts were made to investigate the influence of wet or dry seedbed 
preparation on the yield of the rice crop, with comparable intensity of 
working, and both after dry ploughing. The difficulty was that the emergence 
and the plant spacing were usually better with the wet seedbed preparation, 
resulting in greater yields. 
But, apart from this influence, it was never possible to observe any consider-
able differences in the development of the individual plants due to wet or dry 
treatments. 
1. The tillage methods 
Depending on the moisture condition and the carrying capacity of the fields, 
the operations were selected as shown in Table 41. 
Basic data on the implements. 
Solotrac. Ransomes TS. IK, single-furrow plough, working width c. 35 cm, 
weight 650 kg. Fitted with International cut-out disk coulter of about 80 cm 
diameter with Timken bearings. D.b.h.p. required according to manufacturer 
about 25. Rate about 0.2 ha/hr (Photographs 16, 17). 
Disk plough. International No. 98-53, 5 disks (cut-out or smooth), of 
66 cm diameter. The plough can also be used with 4 or 3 disks. Weight 
about 1,700 kg. Working width 130 cm. D.b.h.p. requirement about 45. 
Rate about 0.5 ha/hr (Photograph 23). 
Spade plough. Experimental machine being developed by Mulder (Kampen, 
the Netherlands) with the help of the Netherlands Land Development and 
Reclamation Society in Arnhem. The implement may be compared to a slow-
rurming mounted p.t.-o.-driven rotary cultivator in which the cultivator 
blades are replaced by spades which perform a digging movement. Number 
of spades 18. Weight 850 kg. Working width 200 cm. Power requirement 
about 35 h.p. Hydraulic lifting capacity required about 1,200 kg. Speed 
1,200-1,400 m/hr. Rate about 0.2 ha/hr (Photograph 26). 
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TABLE 41 Plan of tillage operations in connection with the carrying capacity of the field 
Field condition Ploughing 
Rough 
seedbed 
preparation 
Fine seedbed preparation 
dry 
Oevelling) 
wet 
(puddling) 
Dry and firm reclamation 
Dry and firm cropped land 
Solotrac 
disk plough 
Romeplough 
disk harrow 
landplane 
landplane 
mud roller 
+ plank 
mud roller 
+ plank 
Wet and firm reclamation 
Wet and firm cropped land 
Solotrac 
none or 
spade plough 
none 
weedcutter 
none 
none 
mud roller 
and/or plank 
mud roller 
and/or plank 
Wet and soft reclamation 
Wet and soft cropped land 
none 
none 
none 
none 
no sowing 
none 
no sowing 
tractor 
alone or mud 
roller + 
plank 
Rome plough. This is not actually a plough but a heavy reclamation disk 
harrow. Rome A-16"-26", 16 cut-out disks 66 cm in diameter in two sections 
behind each other, the first section turning inwards (the left half to the right, 
the right half to the left) and the rear section outwards. Weight about 
1,800 kg. Working width 250 cm. D.b.h.p. requirement 45-55. Rate about 
0.8-1.0 ha/hr (Photograph 15). 
Disk harrow. 
1. Ransomes Baronet, with 24 smooth disks 56 cm in diameter, in two 
sections behind each other, turning like the Rome plough. Weight 1,200 kg. 
Working width 300 cm. D.b.h.p. requirement about 45. Rate about 
1.0 ha/hr (Photograph 27). 
2. Ransomes Baron, with 36 smooth disks 51 cm in diameter, in two sections 
behind each other, turning like the Rome plough. Weight 1,350kg. Working 
width 320 cm. D.b.h.p. requirement about 45. Rate about 0.8 ha/hr. 
3. Rome offset disk harrow. Three models are under investigation viz. 
TEH 24"-22", TCH 24"-24" and TBH 16"-26", with 24, 24 and 16 cut-out 
disks respectively, 51, 61 and 66 cm in diameter respectively, in two sections, 
one turning to the left and the other to the right. Weight about 1,200, 1,500 
and 1,600 kg respectively. Working width 290,290 and 210 cm respectively. 
D.b.h.p. requirement about 45. Rates about 1.0, 1.0 and 0.6 ha/hr respect-
ively. 
Weed cutter. Marden T5. Normally supplied in three sections, although 
for wet cultivation under difficult soil conditions one section can be used 
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separately. Drum diameter 50 cm, length 150 cm; 8 blades, 13 cm high, 
along the drum. Weight of one section empty 420 kg, filled with water 
650 kg. Working width of one section 150 cm, of three sections 450 cm. 
Drawbar power required entirely depends on the field condition as does also 
the rate of work. (Photographs 22, 28). 
Landplane. 
1. Marvin Junior 94, 12 m long, sfiding blade 270 cm wide at 60 cm high. 
Front and rear sets of wheels have rubber tyres. Weight about 1,800 kg. 
Working width 270 cm. D.b.h.p. requirement about 40. Rate about 0.7 ha/ 
hr. (Photograph 24). 
2. Marvin Standard 86,18 m long, sliding blade 240 cm wide at 90 cm high. 
Front and rear sets of wheels have rubber tyres. Weight about 3,600 kg. 
Working width 240 cm. D.b.h.p. requirement about 50-60. Rate about 
0.7 ha/hr. 
Mud roller with plank. A simple implement built to our own design. It is 
an open roller in a draught frame. The open roller consists of two iron wheels 
of about 1 m diameter, about 3.5 m apart, connected by welded-on iron bars 
(e.g. narrow-gauge lines) in such a way that an open cylinder shape is ob-
tained. The plank, of varying dimensions, is dragged on a steel cable behind 
the roller. Weight about 600 kg. Working width 350 cm. Drawbar power 
required is variable. Rate about 1.0 ha/hr. (Photograph 30). 
Description of the tillage scheme (Table 41) 
D R Y A N D F I R M F I E L D . 
A. Reclamation land. 
After ploughing with the Solotrac, the Rome plough is excellent for the first 
seedbed preparation, possibly in two passes at right angles. In continuous 
dry weather the Marvin Landplane then follows which has both a levelling 
and a crumbling action. Afterwards about 10 cm of water is put on to the 
field and subsequently it is quickly rolled and dragged. This has to be done 
quickly as otherwise the carrying capacity of the soil decreases too much. 
B. Cropped land. 
International disk ploughs are used for ploughing to a depth of about 15 cm. 
Then follows disk harrowing with Ransomes Baron or Baronet, or perhaps 
still better with the Rome off-set disk harrows. A treatment with the Land-
plane is usually desirable. Finally, wet rolling and dragging. 
W E T A N D F I R M F I E L D . 
A. Reclamation land. 
Since the upper layer of the topsoil consists of pegasse, ploughing is desirable, 
although this may lead to the danger of the field becoming soft. In continuous 
wet weather the subsequent operations should therefore be limited to what is 
strictly necessary. It is preferable to wait for some dry weather which stiffens 
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up the clay somewhat. Usually a single final working by wet rolling and/or 
dragging is sufficient. 
Sowing may eventually be done on fresh plough-furrows if the carrying 
capacity proves insufficient for further operations. 
B. Cropped land. 
The condition of the field is not suited to normal ploughing. Two possibilities 
remain, spade ploughing, or no ploughing at all but loosening the soil and 
removing the herbaceous growth with the weedcutter. Under these condi-
tions the spade plough has the advantage that the tractor, at least during 
ploughing, cannot slip because the spade shaft is driven by the p.t.-o. 
(Spade ploughing is at present still in the experimental stage). 
Spading, or 1-2 passages with the weedcutter, is followed by wet rolling and 
dragging. 
W E T A N D S O F T F I E L D . 
It may be necessary to employ two crawler tractors, connected by a chain, 
for pulling one implement. 
A. Reclamation land. 
In the early years of development attempts were made to prepare these fields 
for sowing by repeated treatments with brushcutter or weedcutter, followed 
by wet rolling and/or dragging with mud roller and plank, or with a heavier 
beam. The resultant pegassy topsoil usually produced a bad crop, which 
was also difficult to harvest because the combines often stuck fast. 
Under such circumstances the best course is to let these fields lie fallow for 
another year. 
B. Cropped land. 
Wet, soft fields will occur after wet years, if tillage and harvesting have been 
repeatedly done under less favourable conditions. 
In any case these fields are kept to the end of the sowing period so as to be 
able to take advantage of any period of dry weather. If no dry weather 
occurs an attempt must be made to get the fields "black" (weed-free) with 
one or two light treatments, such as with the mud roller and the plank or 
even with the crawler tractor alone (the wooden cleats 60 cm wide which are 
mounted on the tracks give a "working width" of 1.20 m), after which a 
middling crop can still be obtained. After continued investigation it may 
possibly be found that the spade plough can also be used on these fields. 
2. Crawler tractors or wheeled tractors 
Hitherto crawler tractors of appr. 45 d.b.h.p. have been used almost ex-
clusively, for tillage operations. 
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The first series of 64 International TD9 crawler tractors purchased in 1951 
were fitted with broad tracks (45-50 cm) of standard length. 
On the basis of experience gained in the meantime, the 8 International TD 9, 
and 4 Caterpillar D 4 crawler tractors ordered in 1956, were delivered with 
the same broad tracks, but with an extended track frame which increased by a 
further 20 cm the length of the track resting on the ground. On newly re-
reclaimed soft land the tracks of the crawler tractors were always fitted with 
wooden extension blocks (photograph 31) which gave a smaller ground 
pressure and a better grip. 
Many tests have been made (in particular by T H . H . M . B O S S E ) with various 
models of wheeled tractors, fitted with rubber tyres (with anti-slip chains, 
strakes or cage wheels), or with iron wheels (with spikes or with wooden 
blocks), but the results were, at least at Wageningen, entirely unsatisfactory. 
According to H A W K I N S (1958) traction in the wet (with rice cultivation) can be 
obtained in two ways: by penetration unto a firm layer and by flotation. 
Under rice-field conditions wheeled tractors depend chiefly on penetration, 
and crawler tractors on flotation. 
Apart from a surface crust, the depth of which varies with the degree of 
drying out, the soil on the project has a consistency of putty. Because of the 
small pressure distribution of wheeled tractors (compared to crawler trac-
tors), the rear wheels easily sink through this crust, after, which slip and 
bogging may result. Moreover the properties of the soil are such that there 
is slipping and soil piling on to the wheels even with slight rainfall. With the 
use of heavy wheeled tractors in particular there is the further disadvantage 
of deep tracks in the moist field. 
It is quite possible that in course of time the firmness of the fields will increase 
to such an extent that some of the tillage can be done by wheeled tractors. 
This is of some importance because work can be done more cheaply with 
wheeled tractors. 
The Mahaicony-Abary Scheme, as already mentioned, has, since its inception, 
worked exclusively with 50 h.p. wheeled tractors on iron wheels. It is true, its 
soil seems to have somewhat more bottom than at Wageningen. Another 
difference is that a second paddy crop is not grown. However at the Mahai-
cony-Abary Scheme very great difficulties are repeatedly experienced with 
the tillage operations, especially when the tillage season is rainy and they 
have to carry out puddling with the wheeled tractors. The yields are other-
wise so low that for this reason only no comparison with Wageningen is 
possible. After repeated visits to this undertaking, we are of the opinion that 
better results would be obtained if some of the wheeled tractors were replaced 
by crawler tractors. 
As to the general problem of choice of crawler or wheeled tractors for 
mechanized rice cultivation, H A W K I N S (1958) states that the crawler tractor 
has seldom proved economic on small farms (in general) even in temperate 
countries, because of its relatively high initial and maintenance costs. On 
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such farms the basis of mechanization are wheeled tractors and this will 
probably apply in greater measure to mechanized rice-growing, where the 
units are smaller and the capital and income less. 
It should be noted that H A W K I N S expressly excludes big farming, which is the 
case on the Wageningen project. On big rice farms in the U.S.A. crawler 
tractors are common, more especially on heavy wet lands. 
On. the Niger-project ( D E W I T , 1958) exclusively heavy crawler tractors are 
-used for tillage on rice and cotton lands, for reasons of high capacity and low 
personnel needs (the latter on account of the scarcity of skilled labour). 
In connection with the foregoing i t will not be so surprising that the small-
holder-rice farmers in the Nickerie-district (also in British Guiana) use wheel-
ed tractors extensively, whereas this is considered unpractical for the large-
scale farming on the Wageningen project. 
Wé can otherwise give a more detailed explanation, based on the widely 
divergent conditions in either area. 
On the Wageningen project crawler tractors are preferred, because: 
— A greater capacity per unit is obtained leading to less personnel for 
driving, maintenance and repair. 
'— As self-propelled 12-14 ft combine-harvesters are used, wheeled tractors 
are not able to cope with the dimension of the ruts caused by those harv-
esters. 
— The purchased crawler tractors could be used in the construction phase 
for reclamation operations such as light bulldozer work. The reclamation 
equipment capacity was thus raised considerably, which was important owing 
to the short dry workable periods under the prevailing weather conditions. 
— During the first years the use of wheeled tractors was decidedly impossible 
owing to soft land. 
— Practically no metalled roads were constructed in the polder area, so that 
moving of wheeled tractors on rubber would be impossible during rainy 
periods and iron wheels would destroy the dams completely in a short while. 
On the other side it can be understood that wheeled tractors are preferred and 
more or less successfully used by the smallholders as: 
— Crawler tractors are too expensive for them. 
— An important part of the work for which these smallholders like to have 
wheeled tractors, consists of small transports with a few bags of rice and other 
trifling commissions throughout the district (which has comparatively 
practicable roads). 
— In Table 1 (page 19) is recorded, that in the Nickerie-district in 1952 
Worked 128 tractors (practically all Wheeled) which prepaired that year 3893 
ha of rice fields. This amounts to about 30 ha per tractor: We do not believe, 
however, that this capacity is achieved on average. 1952 was very favourable 
for mechanized tillage of rice fields, with sufficient drought in February, 
March and April. 
In our opinion the efficiency of those wheeled tractors is rather questionable. 
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At-
28. Puddling with one weedcutter element. 
29. Puddling with plank. 
30. Puddling with mud-roller and plank. 
31. Puddling with heavy beam. 
••ilia 
More research on the surprising mechanization of smallholder rice farming 
in Surinam and British Guiana seems important. 
— The flexibiUty of a smallholder farming, partly at a subsistence level, is 
naturally much bigger as compared to large-scale farming. 
In wet, unfavourable years the smallholders may be: 
— only prepair part of the land with the tractors and the rest with oxen or 
by hand, 
— or they spend twice as much tractor hours as usual, 
— or they work day and night for some time when a favourable short dry 
spell occurs. 
Such alternatives may take place without much ado on small family-sized 
farms, but they are impossible on a large estate. In this connection should for 
instance be thought of the rigorous overtime hours - regulations of the 
Surinam government and the impossibility of attracting extra skilled labour 
in Surinam for short periods. 
— The lands of the smallholders in the Nickerie-district are usually firmer 
thus better suited for wheeled tractors. Moreover they cannot plant rice in 
the second season (by lack of irrigation water), and this double-cropping 
system at Wageningen constitutes a prime element in making the fields less 
suitable for wheeled tractors. However, new reclamations for smallholders 
executed and issued by the Surinam government are only very slowly put into 
cultivation. One of the reasons for this will be the low efficiency of wheeled 
tractors at the disposal of the new farmers. 
3. Ploughing 
Conditions for ploughing on cropped land are better than on reclamation 
land because the soil has become firmer and the problem of turning the 
pegasse mat under no longer occurs. 
Prior to ploughing, usually right after harvesting, the rice-stubble is flattened 
with weedcutters and if possible subsequently burned. 
In case the fields are not ploughed directly afterwards, especially when they 
have a low carrying capacity, provisional drainage trenches may be ploughed. 
This is done cheaply by a "garland" pattern in which the plough (Solotrac) is 
not set in by the ditch, but drawn close along it in a sharp bend. The short 
connections with the ditches are subsequently dug by hand. 
In the discussion of the plan of cultivation various aspects of the ploughing 
have already been touched upon. These related to the desirability of this 
ploughing operation in general in connection with the increased yields ob-
tained, and the difficulties of carrying it out within the selected scheme of 
cultivation. The advantages of the second crop are indeed so great that we 
must accept the greater risk to the subsequent main crop whenever ploughing 
may have to be omitted. This drawback of the second crop can be reduced by : 
— sowing it as early as possible; 
— drawing off the water as early as possible; 
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— keeping the harvested second-crop fields to the last for the foUowing 
sowing; 
— developing special ploughing or spading methods for wet fields. 
Since the beginning of 1958 experiments have been carried out with spade 
ploughing at Wageningen. In the beginning the difficulties were mainly the 
result of the construction of the spade apparatus itself being too weak. Its 
design was strengthened, after which the difficulties centred on the support-
ing and driving wheeled tractor. The tractor sank repeatedly (and the spading 
machine with it) or could not be transported over the muddy dams from one 
field to the other. 
In our opinion the designers (at any rate for the Wageningen scheme) have 
erred in wanting to take two steps at once. The spade machine was in reality 
designed for Dutch agriculture which is carried out almost exclusively with 
wheeled tractors. In a wet autumn in Holland there are sometimes many wet 
fields in the clay areas where normal ploughing with wheeled tractors is 
difficult or entirely impossible owing to slip. The p.t.-o. driven spade 
machine mounted on the wheeled tractor might be the answer for such fields. 
In the Wageningen project in Surinam, however, crawler tractors are used 
exclusively in the ploughing. The chances of dry weather are so slight that, 
with the present soil conditions, wheeled tractors are unsuitable for the job. 
Hence, it is basically wrong to try to dig with a spade machine driven by a 
wheeled tractor in fields which cannot even be ploughed normally with 
crawler tractors. 
If however a spade machine were to be designed which can be supported on 
the 45-55 h.p. crawler tratcors in use at Wageningen, we think that there is a 
better chance of obtaining a useful and reliable machine. 
For ploughing under normal conditions International No. 98 disk ploughs 
are used. 
From the beginning of the project the choice between disk or mouldboard 
ploughs has been debated. Disk ploughs were bought on the following 
assumptions: 
1. they are more resistant to remains of timber in the soil; 
2. they require less traction in the heavy, sticky clay soil; 
3. the rice crop does not make very high demands on the quality of 
ploughing. 
Especially point 3 appears rather questionable. We consider that on wood-
free land mouldboard ploughing has various favourable aspects. 
In connection with the choice of ploughs in general, H A W K I N S (1958) makes 
the following statement: "In the tropics on dry land, where weeds can be 
controlled by uprooting them in the sun and crop residues are needed at the 
surface to reduce erosion, the discplough and the chisel plough have become 
standard. On paddy fields, however, where there is little or no chance of 
killing weeds by drying them out and no erosion problem, the mouldboard 
plough is preferable." 
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According to G I G L I O L I (1959) disk ploughs would not be very useful (at the 
Mahaicony-Abary-Scheme) as unlike mouldboard ploughs they could not be 
used under waterlogged field conditions. In our experience this may be true 
of disk harrow ploughs, but certainly not of disk ploughs. The ploughs 
originally bought for the Wageningen scheme through Marshall Aid were disk 
harrow ploughs. These ploughs were little used, their drawbacks being: 
clogging on wet land because of the small distance between the disks, and 
excessive working width, so that too small a plough depth had to be set in 
connection with the drawbar power of the crawler tractors. 
With the International No. 98 disk ploughs however, which were purchased 
in the period 1955-57, these difficulties did not occur. 
The mouldboard plough (Ransomes Solotrac) was introduced at Wagenin-
gen for reclamation work. 
Subsequently these ploughs were also used for ploughing the cultivation 
land. The advantages were a large range of depths and good inversion of the 
soil. The great disadvantage, of course, was the small working width. For 
further testing, two-furrow mouldboard ploughs (Ransomes Duotrac) were 
bought. These were, however, somewhat disappointing owing to the small 
disk coulters and the limited clearance under the plough beam. 
It seems desirable that testing of other models of mouldboard ploughs should 
be continued. The most important feature of the mouldboard ploughs in our 
case is their better inversion. This results in cleaner cultivation: fewer re-
mains of straw from the previous crop, less weeds, and less volunteer growth 
(and thus for instance less favourable conditions for rats). Moreover the neat 
look of the share-ploughed fields has a psychological effect on the accuracy of 
subsequent cultivation measures. 
4. Levelling as a cultivation measure 
The importance of levelling in general was explained in the chapter on 
Reclamation, p. 106-108. After the reclamation levelling differences in level 
still occur for a considerable time owing to decomposing organic matter and 
soil stabilization. 
Mechanized rice cultivation itself also somewhat disturbs the level of the 
fields every year during tillage and harvesting, and if this is not continually 
corrected the unevennesses may reach serious proportions. For example, a 
hole made by the bogging of a machine, may, if left untreated, grow in the 
course of years into an extensive pool owing to the constant movement of 
farm machinery. 
The disadvantages of an uneven field in wet mechanized rice growing are 
great and moreover varied in their effect. The chief drawbacks are as 
follows: 
1. The surface drainage of irrigation or rain water to the ditches is not so 
good. Puddles form; in these puddles the ground softens and the carrying 
capacity for machines remains slight or decreases still further. 
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The results of this are: 
a. In tillage: a longer time is needed before the field can be worked, as the 
work for the whole field has to be adjusted to the low carrying capacity for 
machines admissible for the few soft patches. 
b. In sowing: if (for any reason) the sown rice cannot be flooded, a poor 
emergence is often obtained in the puddles. This may result from an un-
favourable environment for germination and initial growth (high temper-
ature, high silt content and low oxygen content of the puddle water), and also 
from damage by pests (water snails, and ducks which like surfacing on shal-
low puddles). 
c. In harvesting: after the water has been drawn off, puddles remain. These 
again become soft patches where the combines sink in deeply or even stick 
fast. 
In all these situations trenches must be dug by hand in order to drain off 
the puddles. 
2. In sowing in water on an uneven field, an unsatisfactory compromise must 
be made between the depth of water desired for weed control and the depth 
of water admissible for the growth of the rice crop. This leads to field sections 
with too little water resulting in much weed and a relatively too dense stand 
of rice growth, or with too much water which gives sparse emergence and 
poor growth of the rice crop. The drawbacks of uneven plant density are 
yield reduction and uneven ripening. With great differences in height, certain 
parts remain dry, which leads, apart from weed development, to poor emer-
gence because of drying out and to depredations of birds and rats. 
3. All weeds found on the Wageningen project possess the characteristic that 
they cannot germinate nor develop under a layer of water of more than 
about 15 cm, although some weeds are more resistant than others. On an 
uneven field such a minimum layer of water cannot be obtained over the 
whole area, so that weeds begin to grow on the higher parts. Where such 
weeds are species which can be controlled with herbicides, the damage is 
slight. But there is always the danger that grassy weeds may develop, which 
can only be removed by hand weeding. 
4. During the growth of the rice crop the uneven depth of water causes 
various smaller difficulties which, when viewed as a whole, may become 
considerable. 
a. in deep water ( > 20 cm) the rice crop does not develop at its best so that 
there is some reduction in yield; 
b . rat damage is concentrated on the dry and almost dry patches; 
c. in top-dressing with sulphate of ammonia, the best yields are achieved 
by letting the fields run dry beforehand (hence lower yields in the puddles); 
d. it was found that complete submersion gave the most efficient cater-
pillar control at an early stage of growth; this cannot be done on an uneven 
field so that the caterpillars remain alive and moreover concentrate on the 
higher parts. 
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Whenever weather conditions are suitable, some annual levelling with land-
planes is advisable. Owing to the variable nature of the rainfall distribution 
in Surinam, no definite tillage schedules can be introduced. Wet years, during 
which dry cultivation cannot be carried out in part of the project-area, occur 
regularly. In the case of tillage in the Wageningen project the proverb 
"Don't put off till tomorrow what you can do today" is particularly true. 
On the other hand one should, of course, beware of overdoing things. 
There are a fairly large number of types and models of levelling implements 
on the market. The Marvin Landplane was selected because of its robust 
simple design and easy adjustment. The automatic levelling effect of the 
implement is provided by the great distance between the front and rear 
wheels; the sliding blade, suspended between them, scrapes off elevations as 
the unit moves and entrains the soil until a low patch is reached. The levelling 
effect decreases rapidly when the extension of the unevennesses is larger than 
the distance from the front to the rear wheels of the landplane. For this 
reason, the heavier Marvin Landplane of the Standard type was purchased in 
addition to the Marvin Landplane Junior. The former has a greater draught 
requirement but also a larger levelling range because of its greater length, 
viz. 18 m instead of 12 m. 
Good work with landplanes demands a prehminary, accurate examination 
of each field to determine the dimensions and directions of the unevennesses. 
From this the pattern of passes should be made. It will be clear that at least 
two passes approximately at right angles are always necessary. The soil must 
first be loosened by ploughing and harrowing before levelling with landplanes 
can be started. 
S. Preparation of the seedbed 
The demands on the quality of the seedbed made by the rice crop apart from 
ploughing and levelling, are almost solely aimed at the promotion of a good 
emergence after sowing. The reason of this is that the structural properties of 
a soil which can be so important in the case of dry crops, are of minor im-
portance in growing wet rice, owing to the submersion. 
For a successful emergence, the seedbed should satisfy the following con-
ditions : 
1. No large clods. 
In sowing in water, these clods break up under water, covering the seed and 
preventing it from emerging. In sowing on dry soil or on mud the same effect 
occurs after heavy rainfall. The quickest and most effective way of crusliing 
the soil is by wet seedbed preparation, i.e. puddling. 
2. No weeds or germination of weed seed. 
The best assurance that weeds do not have a lead on the rice crop-is obtained 
by sowing directly after the last tillage operation. In practice this immediate 
follow-up does not always succeed owing to the distribution of work and the 
sowing schedules. An attempt is then made to "conserve" the freshly worked 
fields. The usual form of conservation at Wageningen consists in inundating 
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with a layer of water of about 15-20 cm. This involves the risks of develop-
ment of real water plants such as Nymphaea sp. and the possibility that the 
fields may run dry through seepage. Moreover, the provision of extra water is 
expensive, especially when the flooding period lasts several weeks. 
In the plain of the Po in Italy, use is made of temporary disinfection against 
germinating weeds by applying a dressing of calcium cyanamide during tillage 
operations. Under Surinam conditions such a dressing is not attractive. 
3. No remains of straw or weeds on the surface of the seedbed. 
In sowing on mud, seed falling on these remains dries up easily. In sowing in 
water the seed does not root well on the trash or it may sink down too far 
between such remains. Some of the remains also float, so that similar diffi-
culties may arise as in the case of floating pegasse (see below). Further-
more, an environment of decay occurs which may have a toxic effect on the 
germinating rice. At a later stage decomposing plant-trash can give rise to a 
more intensive development of algae or other water weeds, which may also 
impede the growth of the young rice plants. By employing wet cultivation 
the remains of straw and weeds are eliminated better than by dry cultivation, 
since they are broken up and mixed in the mud. 
4. No substantial quantities of pegasse on the seedbed surface. 
This question only arises in virgin fields or fields which have only recently come 
into cultivation. In the wet reclamation years 1955 and 1956 floating pegasse 
occurred on an extensive scale. Fields of 12 ha were observed on which 100 % 
of the seedlings came to the surface with the pegasse during irrigation. 
This phenomenon had the following drawbacks: 
— many seedlings got loose during the flotation process and succumbed 
thereafter; 
— with partial flotation good parts of the field were covered by drifting of 
the floating sections; 
— the pegasse formed a too soft a bottom for the plants so that early lodging 
occurred; 
— the pegasse was a bad nutrient medium, and the roots did not reach 
through the layer of water into the clay; 
— evidently the crop could not be protected by a layer of water from pests 
and weed development. 
It proved necessary to keep such pegassy fields unflooded after sowing. 
Uneven fields had therefore to be trenched for the drainage of rainwater. 
Sowing was done on moist mud (viz. without crust) directly after the last 
tillage. The fields were then kept in a soggy condition. A dense emergence 
could be obtained in this way especially after some rain, but usually there was 
also a vast development of weeds. When the pegasse was not too thick, it 
was often found that in the course of time the rice could get a firm hold in 
the clay, in which case was switched over to normal irrigation. If this did not 
happen (the difference was easy to observe from the resistance felt when 
pulling the plants) the field remained "dry" until harvest, although in severe 
droughts flush irrigation had to be carried out. 
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The above described method was obviously not very satisfactory and there-
fore it was important to carry out such a tillage on new land that the pegasse 
was worked well under the clay. From the second year after reclamation 
onward, it rarely happened that the pegasse again came to the surface in-
sufficiently mixed. For the seedbed preparation one should of course avoid 
to return the pegasse being ploughed under before. For eliminating pegasse 
remains, wet seedbed preparation proved more effective than the dry method 
owing to a better mixing of the topsoil. 
D R Y S E E D B E D P R E P A R A T I O N A N D I M P L E M E N T S . 
By dry seedbed preparation is meant the part of the cultivation after plough-
ing and levelling and before puddling. In its simplest form it consists of one 
or two disk harrowings. 
The method used depends on the condition of the field, viz. the firmness, 
dryness (weather conditions), weed growth and the Me of the furrow slices. 
With decreasing firmness of the field, the number and intensity of the dry 
treatments is limited (and may be altogether replaced by puddling). If the 
field is ploughed considerable time beforehand, we have to deal with weeds 
and dropseed growth, which may necessitate additional operations. In 
practice a prehminary light stubble ploughing with the disk plough was often 
found to be an effective method in this connection. 
For the very large plough slices of the Solotrac plough, the heavy Rome 
ploughs with cut-out disks are more satisfactory than Ransomes disk 
harrows, even when the latter are weighted with ballast. 
As regards the choice of disk harrows, Ransomes Baron was bought first. 
Further testing did show, however, that the Ransomes Baronet was more 
satisfactory, owing to the larger disks and the greater space between them. 
According to the latest opinions, it seems that the Rome offset disk harrow is 
also an attractive implement under the given conditions. 
Tined harrows have never been able to find acceptance. 
W E T S E E D B E D P R E P A R A T I O N A N D I M P L E M E N T S . 
The workability of a clay soil depends on its moisture content. With a low 
moisture content heavy clay especially is very hard and difficult to work. 
Then follows the range in which dry treatments, such as ploughing, harrowing, 
and levelling, can be carried out. With a further rise in the moisture content, a 
certain point is reached where adherence of the clay to the implements begins, 
as a result of which the operations are again greatly hampered. Finally, with 
high moisture contents both the cohesion and adhesion of the soil become 
very low, and this is the moisture range in which puddling is possible. 
Also the carrying capacity of the clay is determined by its moisture content. 
After reclamation and drainage this moisture content falls and the carrying 
capacity increases. During submersion for rice cultivation, it increases again, 
but, in the case of the unworked subsoil at least, still remains lower than it 
had been in the original condition. The land then acquires a bottom. 
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Subsequently the carrying capacity depends greatly on the care and know-
ledge with which the tillage-operations are carried out. As in freshly deep-
ploughed reclamation land this bottom is still absent, it should only be 
puddled after a period of drying out (both of the furrows and the plough-sole). 
In case the chance of dry weather was considered slight in practice, or if there 
was no time to wait for it, these fields were sown on the furrow slices without 
further operations. The yields obtained in this way were, unexpectedly, fairly 
reasonable. 
In wet cultivation four points should be emphasized in connection with the 
choice of implements: 
— the drawbar power of the crawler tractor is considerably less; 
— also considerably less work is to be done owing to the low cohesion of the 
soil; 
— since less resistance is encountered both the tractor and the implement 
penetrate the soil fairly easily; 
— the mud-water medium is corrosive; it readily penetrates into the bearings 
and then causes rapid wear. 
On the basis of the foregoing we can draw up the following list of desirable 
features in puddling implements: 
1. simple design making the unit both light and robust; 
2. a minimum number of rapidly-moving parts; 
3. watertight bearings; 
4. large bearing surface; 
5. an implement shape which does not easily penetrate in the soil. 
The implements used in the Wageningen project possess these features, main-
ly, because basically they consist of no more than a rolling drum or a dragg-
ing plank. 
For the rough wet seedbed preparation of a firm field the Marden weed 
cutter was used. These weed cutters work fairly intensively owing to the 
sharp blades; if necessary its operation can be reinforced by filling the 
hollow drum with water. The weed cutter is used when the soil is compact or 
much weed has to be eliminated. In most cases intensive puddling is, however, 
unnecessary, or even undesirable as it will make the field too soft. Normally 
the mud implement par excellence is the mud roller and the plank. The mud 
roller has the following features: 
— light construction owing to the open drum shape; 
— slow movement owing to the large diameter; 
— a large bearing surface on the ground; 
— the narrow-gauge bars are blunt and do not protrude much; 
— the openings between the longitudinal bars are sufficiently large for 
regularly discharging the soil entering the drum. 
Usually one pass with the mud roller and plank (dragging behind) is sufficient 
to provide a good seedbed (after ploughing and 1-2 harrowings). 
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The methods described above are the result of trial and error. Many types of 
implements were bought, or built on the site, for carrying out experiments. 
The greatest difficulty in mechanized puddling is really the fact that there are 
virtually no machines suited for this work on the market. This is true both 
of the tractors and the implements. 
This situation may change in the future. In our opinion the development of 
special machines for puddling will have to be in the direction of driven and 
self-propelled implements. 
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C H A P T E R X I I 
RICE VARIETIES A N D SEED P R O D U C T I O N 
The varieties 
At the inception of the project there were no adapted rice varieties available. 
The varieties grown by smallholders in Surinam, the chief of which was 
Skrivimankoti, had \ery weak straw, so that mechanical harvesting became 
virtually impossible with the severe lodging that occurred. 
In anticipation of the results of the rice selection programmes of the SML 
experimental farm in the Prins Bernhard polder and of the Agricultural 
Experiment Station at Paramaribo, which began to work on selection with a 
view to mechanization in 1950-51, the American rice varieties Rexoro and 
Bluebonnet were still planted at Wageningen in 1954. These Rexoro and 
Bluebonnet varieties were found to be very susceptible to Cercospora oryzae 
and Piricularia oryzae, the infection increasing considerably in successive 
plantings. 
Hence it was fortunate that the new rice variety Dima, selected by M A S T E N -
B R O E K (1953) of the Agricultural Experiment Station at Paramaribo, became 
available in 1954 ( D E S U R I N A A M S E L A N D B O U W ) . 
The properties of Dima were so far superior to Rexoro, Bluebonnet and 
Skrivimankoti, that the long testing period, normally desirable before a 
variety is introduced, was omitted. 
Despite unfavourable field conditions in the second crop season 1954-55, 
the desired rapid increase of Dima was one of the most important reasons 
for nevertheless sowing a fairly large area of rice. 
The superior characteristics of Dima compared to the American varieties 
were as follows: greater potential yield, better grain quality (1,000 seed 
weight = 30 g), resistance to Piricularia and Cercospora, at least equal 
resistance to lodging, and a more robust crop, partly because of vigorous 
tillering and growth. 
Compared to Skrivimankoti and other Surinam rice varieties, Dima excelled 
on account of its resistance to lodging, low photoperiodic sensitivity under 
Surinam conditions, better grain quality, less shattering, and better response 
to N fertilizing resulting in a higher yield ceiling. An unfavourable charac-
teristic of Dima was its susceptibility to Helminthosporium. It was thought, 
however, that this was not so serious because a similar susceptibility occur-
red in Skrivimankoti, which has nevertheless remained the main rice variety 
grown in Surinam since about 1900. 
Apart from the higher yields anticipated, a second reason for the rapid 
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switch-over to the new Dima variety, was to prevent the newly reclaimed areas 
from becoming polluted with a volunteer vegetation of Rexoro and Blue-
bonnet, which varieties had a shorter growing period. Moreover, the smaller 
American rice grains in the Dima product would reduce its market value. 
In 1955 and 1956 other new varieties became available which had been 
developed at the SML experimental farm by V A N D E R M E U L E N with the 
assistance of T E N H A V E . These varieties had a habit similar to Dima, with 
the following differences: 
Nickerie var.: 1,000 seed wt. at 14% m.c 29.5 g, somewhat less vigorous 
than Dima, smaller flag leaf, more susceptible to Cercospora and Piricularia, 
not very susceptible to Helmintkosporium, more sensitive to poor growing 
conditions, more sun-cracks after maturation, very good response to N 
fertilizing. 
Paradise var.: 1,000 seed wt. 32.8 g, somewhat more vigorous than Dima, 
more susceptible to Cercospora and Piricularia, not very susceptible to 
Helmintkosporium, less resistant to lodging, fairly poor response to N 
fertilizing. This variety was scrapped as early as 1957. 
80/3/1/5/5 var. (called 80/5 in the text): 1,000 seed wt. 30.6 g, considerably 
less rankly growing than Dima, much more susceptible to Cercospora and 
Piricularia, not very susceptible to Helmintkosporium, very good response 
to N fertilizing. 
80/3/1/6/7 var. (called 80/7 in the text): like 80/5, but growing somewhat 
more vigorously. 
All these varieties, as well as Dima, are derived from the same basic material 
which was supplied to the breeders by A . V A N D B K , a mechanical engineer, 
who had been engaged on rice selection work for some time as an amateur 
on the experimental farm of his father, H . N . V A N D U K , at Nickerie. It was 
a great surprise for V A N D U K himself that such good strains were produced 
from his material. Owing to these circumstances the descent of the varieties 
is not known with certainty, although it is assumed that Skrivimankoti was 
one of the parent plants. As a result of further rice breeding research being 
carried out by T E N H A V E , several new promising rice strains have recently 
been developed, and it is expected that in the near future some of these will 
partly replace the varieties mentioned above. 
The influence of the assortment of varieties on the yields in the Wageningen 
polder has been considerable. 
Table 42 gives a survey of the yields of the principal varieties in the different 
seasons, the yields of the main crop plantings being divided whether fallow 
or a second crop preceded. No further division has been made for other 
factors influencing yield. When evaluating these figures a large chance 
variation should therefore be taken into account. 
For comparison with the yields of the production area, Table 43 shows the 
yields of variety trial fields. 
In 1954-55, 1955, 1955-56 and 1956 practically only Dima was grown. In 
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TABLE 42 Areas and yields/hectare of the principal varieties in the different seasons 
In hectares and in 100 kg paddy/ha - 14 % m.c. 
Seasons Dima Nickerie 80/5 80/7 
Main 
seasons 
after 
2nd crop 
after 
fallow total 
after 
2nd crop 
after 
fallow total 
after 
2nd crop 
after 
fallow total 
after 
2nd crop 
after 
fallow total 
area yield area yield area yield area yield area yield area yield area yield area yield area yield area yield area yield area yield 
1954 
1955 
1956 
1957 
1958 
457 
142 
31 
1334 
26.2 
25.0 
25.6 
23.5 
23 
1302 
3344 
2305 
584 
28.5 
31.1 
26.1 
26.0 
29.7 
23 
1759 
3486 
2336 
1918 
28.5 
29.8 
26.0 
26.0 
25.4 
10 
36 
171 
80 
32.6 
18.2 
21.2 
17.4 
59 
61 
1196 
1137 
34.7 
29.7 
29.3 
28.9 
69 
97 
1367 
1217 
34.4 
25.5 
28.3 
28.1 
771 
57 
18.1 
17.4 
26 
1063 
2307 
19.6 
24.9 
28.0 
26 
1834 
2365 
19.6 
22.1 
27.8 
56 
12 
10.7 
14.4 
11 
170 
445 
32.3 
21.3 
31.8 
11 
225 
457 
32.3 
18.7 
31.4 
Subtotal 
weighted 
mean 
1964 24.3 7558 27.2 9522 26.6 297 20.2 2453 29.3 2750 28.3 828 18.1 3396 27.0 4225 25.3 68 11.4 626 29.0 693 27.3 
Second 
crop 
seasons 
area yield area yield area yield area yield 
1954-'55 
1955-'56 
1956-'57 
1957-'58 
393 
104 
455 
378 
15.9 
25.0 
15.1 
22.1 
89 
258 
603 
28.5 
12.5 
28.6 
183 
350 
21.8 
28.6 
51 
154 
12.8 
25.7 
Subtotal 
weighted 
mean 
1330 18.1 950 24.2 533 26.3 205 22.5 
Total 
weighted 
mean 
1954-'58 10852 25.5 3700 27.2 4758 25.4 898 26.2 
1956 Dima exhibited rank growth and increasing Helminthosporium in-
fection. Since the Nickerie, 80/5 and 80/7 varieties had meanwhile become 
available, which were free from these drawbacks in test fields, from 1956-57 
onward these varieties were also sown. The results in 1957 indicated that 
Nickerie was somewhat better than Dima and 80/5. 
The Nickerie acreage was not increased in 1958 due to the slightly inferior 
grain quality of this variety. In 1958 less Dima was sown and more 80/5 
with a view to greater productivity of the latter on soils rich in pegasse (see 
tests 2, 3 and 6 in Table 43). 
But in 1958 Dima was found to be the best yielding variety, thus confirming 
our belief (based on the superiority of Dima already observed in previous 
years on the poorer soils of the Prins Bernhard polder) that it would reach 
a good production level after the reclamation rankness had decreased. 
This led to an increase of the percentage grown with Dima in 1959. 
The grain quality and market value of Dima were on the average somewhat 
better than the other varieties. 
At first the Nickerie variety had a rather shorter grain than Dima. This 
drawback was subsequently overcome by selection of a new strain. In our 
opinion the greater susceptibility of Nickerie to sun-cracks was more im-
portant. As a result of the latter, if for any reason the crop had been left 
standing too long in the field, the broken grains in hulling sometimes reached 
very high percentages (the market value decreases by about 1 % for every 2 % 
more brokens). 
The difference in quality between 80/5 and Dima was due to the occurrence 
of Piricularia and Cercospora in the former, owing to which there was some-
times a fairly large number of chalky grains in the hulled product. 
The seed production. 
Starting from 6.000 ha main crop and 1,500 ha second crop in the Wage-
ningen project, with a sowing rate of 100 kg/ha, 750,000 kg of seed would be 
required annually. Actually the quantity needed is larger because account 
must be taken of re-seeding some unsuccessful fields, risks of deterioration 
during storage, and changes in the choice of varieties. The extent of the 
risks which these three factors involve is reduced by the possibility of 
growing seed twice a year. The bulk of the seed is cultivated during the 
main crop seasons. Usually in the following second-crop season, the seed 
stock is adjusted more closely to the quantities and varieties desired for the 
following main crop. This is in fact a further advantage of the two-crops-
per-annum cultivation scheme. 
There are several reasons why a method in which all the seed for the main 
crop is obtained from the second crop season cannot be recommended. 
The most important is that the risk involved in good seed provision would be 
too great. A second reason is that the second crop is harvested so shortly 
before the sowing of the main crop, that difficulties are experienced owing to 
the periods of dormancy occurring in the varieties in use. 
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TABLE 43 Yields of varieties in test fields in the different seasons 
In 100 kg paddy/ha - 14% m.c. 
No. Sowing 
date 
Original vegetation Rotation Dima Nickerie 80/5 80/7 
Sign, 
diff. 
P = 
0.01 
1 1955 
? 
forest after i year fallow, previously 1 x paddy f 26.61 
{ 32.7 
f 36.3 
\33.9 
' 3.7 
2 
1956 
21-4~'56 forest after J year fallow, previously 2x paddy 35.8 37.2 
37.3 
'31.6 
35.7 
' 31.8 
34.2 
40.7 39.5 3.2 
3 28-4-'56 forest, with much pegasse after second crop, previously 1 x paddy: total 2x paddy 34.2 38.0 36.2 ? 
4 ? grass swamp virgin soil 31.2 33.4 36.4 5.0 
5 
6 
7 
1957 
13-4-'57 
12-4-'57 
24-4-'57 
forest 
forest, with much pegasse 
grass swamp 
after i year fallow, previously 
after i year fallow, previously 
after i year fallow, previously 
3x paddy 
2x paddy 
3 x paddy 
36.0 
36.4 
19.5 
20.4 
'30.9 
30.7 
38.5 
30.2 
30.6 
36.2 
20.7 
33.6 
35.1 
25.4 
36.5 
38.3 
18.4 
34.5 
3.2 
4.4 
3.4 
8 
9 
ll-4~'57 
14-4_'57 
grass swamp 
grass swamp 
after £ year fallow, previously 
virgin soil 
l x paddy 
1 
37.1 
27.6 
35.1 
30.4 
32.2 
29.6 
6.2 
4.0 
10 
11 
12 
13 
14 
1958 
17-4-'58 
28-4-'58 
21-4-'58 
14-4~'58 
6-5-'58 
forest 
forest 
forest, with much pegasse 
grass swamp 
grass swamp 
after £ year fallow, previously 
after second crop, previously 4x paddy: 
after i year fallow, previously 
after i year fallow, previously 
after second crop, previously 2x paddy: 
7X paddy 
total 5 X paddy 
3x paddy 
3x paddy 
total 3 x paddy 
33.0 
29.7 
32.0 
44.5 
22.6 
26.5 
26.0 
33.7 
32.3 
16.6 
25.7 
21.1 
29.9 
30.6 
15.5 
25.6 
5.7 
4.8 
2.9 
7.6 
6.2 
15 
16 
17 
18 
19 
1957-'58 
22-10-'57 
21-10-'57 
23-10-'57 
29-10-'57 
20-10-*57 
forest 
forest, with much pegasse 
mixed grass swamp and forest 
mixed grass swamp and forest 
grass swamp 
previously 
previously 
previously 
previously 
previously 
4x paddy 
3x paddy 
2x paddy 
2x paddy 
1 x paddy 
48.4 
32.4 
42.0 
33.9 
f 36.3 
\32.7 
45.1 
37.3 
42.7 
43.2 
f 35.6 
\38.1 
53.3 
36.5 
45.6 
43.5 
37.7 
53.4 
32.4 
44.0 
40.5 
37.3 
4.0 
4.0 
? 
3.8 
? 
Total mean 32.8 33.8 34.1 32.7 
N.B. Double figures for two strains of the same variety. 
When only a part of the seed is obtained from the second crop, an adequate 
period can be selected between harvesting and sowing. 
A third reason is the increased risk of the growth of volunteer rice in the 
second crop. In the main crop, fields can be chosen which have had six 
months of fallow. 
Table 44 shows that, as stated above, considerably more seed was always 
obtained than was used. 
The second crop seed production was necessary in 1955-56 to replace a 
spoilt batch, in 1956-57 for the switch-over to new varieties, and in 1957-58 
and 1958-59 to obtain more Dima seed than had been provided for in the 
main crop. 
TABLE 44 Seed used and produced. 
Total crop area Seed used Seed produced 
1955-56 236 ha ? 136 tons 
1956 3979 ha 272 tons 447 tons 
1956-57 1039 ha 109 tons 482 tons 
1957 5819 ha 575 tons 1021 tons 
1485 ha 145 tons 194 tons 
1958 . . . 5909 ha c. 700 tons 875 tons 
1958-59 1418 ha 146 tons 231 tons 
The principal points to which attention was paid in seed production were: 
the occurrence of red rice, diseases and certain weeds; the mixing of varieties 
and the germinating capacity. 
Seed production requires the following procedures: production of pure 
original seed, multiplication, transport of harvested seed, its drying, cleaning 
and storage and finally its distribution. During all these operations the 
quality of the seed may undergo changes. Owing to the special nature of 
seed production, it is desirable that it should be kept as separate as possible 
from the ordinary commercial production. Initially, on the project, drying, 
cleaning and storage of the seed, took place in the central rice processing 
plant. Afterwards the drawbacks of this were understood and when an 
extension of the capacity of the storage space was found necessary, a 
completely separate installation was built for seed treatment and storage, in 
the polder. Pure original seed was first produced on the experimental farm 
of the SHOTTING in the Prins Bernhard polder under the direct supervision 
of the plant breeder. When the amount was not sufficient it was carefully 
multiplied at Wageningen. 
During the reclamation years newly reclaimed fields were always used for 
seed multiplication, the great advantage being that infestation with dropseed, 
or diseases originating from previous rice crops, were avoided. This method 
did, however, have the disadvantage that these fields were scattered over 
various farms. After the completion of reclamation in 1957, cultivation on 
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new fields was no longer possible. Since then, seed has mostly been grown 
on a special seed farm. 
Tillage for seed production fields should be carried out more carefully than 
usual and in particular the aim should be to reduce dropseed growth to a 
rninimum. The seed should therefore be produced, as far as possible, on 
fields which have had a six months fallow. 
During its growth the seed crop is rogued several times. In addition to red 
rice and other varieties, all aberrant and diseased plants are eradicated. 
Fields often have to be definitely rejected if they contain too many aberrant 
plants or if the crop does not grow healthily. Hence many more seed fields 
have to be laid out than the production requirement actually calls for. A 
further reason for this is that estimates of the requirements of the different 
varieties may change while the crop is developing. All this indeed adds to 
the cost of seed, but is more or less unavoidable. 
Red rice is the main problem in seed production. The red rice found in the 
Wageningen project is a vigorous, wild type of rice which volunteers easily. 
It ripens rather earlier than the cultivated varieties and the grain readily 
shatters. The trouble with infestation by this source is that the market value 
of rice is considerably reduced if only a few red grains occur in it. Infestation 
of the Wageningen polder area with red rice, occurred in 1954 via the first 
seed, which obviously had come from elsewhere. 
If red rice were not controlled at Wageningen, within a few years it would 
increase to a content of several per cent in the harvested product. Once this 
stage is reached control is Very difficult. The chief method of controlling 
red rice is the use of pureline seed. A seed field on which a single red rice 
plant is still found in a thorough check after rogueing, is rogued again, then 
inspected again, and if necessary it is finally definitely rejected. Red rice can 
be recognized by the extensive and vigorous tillering, the colour of the plant, 
the brownish colour of the chaff and the short grain shape. 
Another difficulty in producing pure seed was the fact that the varieties in 
use have only a slightly different habitus. Without the assistance of the 
breeder, who regularly supplies elite seed by means of which pure blood is 
constantly introduced into the seed production, the varieties would quickly 
become impure. 
Otherwise, in the production of rice seed every precaution is taken which is 
normal in seed growing for the prevention of impurities, interchanging of 
batches, etc. The harvested rice seed is dried at a somewhat lower tempe-
rature than the commercial seed. Qeaning is done immediately after drying 
and before storage. During storage the seed is repeatedly turned over and 
ventilated. Viability is determined regularly. The seed is treated with 
organic mercury compounds in dust form, just before sowing. 
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32. Divergent rice seed sprouting under normal conditions, probably caused by varying oxygen supply. 
From I. to r.: radicle sprouts only, both radicle and stalk sprouts, stalk sprouts only. 
34. Sowing on mud with endgate seeder. 
C H A P T E R X I I I 
SOWING 
1. The sowing times 
Under the present scheme sowing is done from about 1st April-15th May 
(6 weeks) for the main crop (the whole area), and from about 15th October-
15th November (4 weeks) for the second crop (about a quarter of the area). 
In Tables 45 and 46 the yields of the main crop in 1957 and 1958 are divided 
up according to weeks of sowing, and according to the preceding second 
crop, as well as to varieties. The latter is necessary as for reasons of mana-
gement the varieties were sown in successive periods. 
From the trend of the yield figures follows that the yield drop with late 
sowing is mainly due to the after-effects of a second crop. 
The results of the variety trials are important for assessing the variety effect. 
(These have already been surveyed in Table 43.) In 1958 the depression 
of yields in fields which had had a preceding second crop, was less than in 
1957, which can be attributed to varietal influence. Apart from the marked 
depression in yield caused by the second crop, the chronological yield trend 
of crops sown in 1957 was successively influenced by: the fairly low produc-
tivity of the first-sown Dima due to rank growth, a rise in the average yield 
as a result of the good Nickerie yield, and finally a sharp drop with the late 
sowings because the 80/5 was severely attacked by Piricularia and Cercospora 
at the very last moment. 
In the case of 1958 the most striking fact, with the exception of the second-
crop fields, are the low yields in the first sowing week. This was found to be 
due to low production of 80/5, probably caused by a severe Piricularia oryzae 
attack on this Variety. However, it has still not been proved whether there 
is a connection between the occurrence of Piricularia and the earlier sowing. 
This might have been the case in 1958 in particular, due to the fact that the 
early-sown fields originally had to be flooded with fairly salt water, which 
may have weakened these plantings and thus made them more susceptible 
to blast. 
It was also tried to ascertain from yields obtained in practice whether in the 
second crop there was a correlation between sowing times and yields. Such a 
correlation, however, could no more be found than in the main crop. 
Differences in yield from full-scale plantings should be evaluated with great 
caution, as the influence of the factor under consideration (in our case the 
sowing date) can be mitigated by various factors. With reference to the 
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TABLE 45 Average yields of the 1957 main crop, divided according to weekly sowing periods 
and varieties 
In hectares and 100 kg paddy/ha with 14% moisture 
Sowing periods 
Dima Nickerie 80/5 80/7 Total 
area yield area yield area yield area yield area yield 
a. Total area. 
1st week 31/3-6/4 714 26.2 35 26.8 47 30.1 —. 795 26.5 
2nd week 7/4-13/4 999 25.8 106 26.1 — — — — 1105 25.8 
3rd week 14/4-20/4 571 26.5 416 29.3 — - — — — 986 27.7 
4th week 21/4-27/4 — — 475 31.3 344 26.4 — — 819 29.3 
5th week 28/4-4/5 27 27.6 189 27.3 540 25.0 — — 756 25.6 
6th week 5/5-11/5 16 24.5 82 18.1 690 19.8 29 15.9 816 19.6 
7th week 12/5-18/5 11 3.8 58 20.0 213 13.2 184 20.0 466 16.5 
8th week 19/5-25/5 — — 8 17.3 — — 12 6.4 20 10.6 
2336 26.0 1367 28.3 1834 22.1 225.4 18.7 5763 25.0 
b. Area with previous second crop. 
1st week 31/3-6/4 
2nd week 7/4-13/4 
3rd week 14/4-20/4 
4th week 21/4-27/4 — — 36 32.3 47 20.2 — — 83 25.4 
5th week 28/4-4/5 27 27.6 43 18.8 107 22.2 — — 177 22.2 
6th week 5/5-11/5 4 13.4 70 17.3 460 18.9 17 11.5 551 18.5 
7th week 12/5-18/5 — — 23 20.6 157 12.4 26 12.2 206 13.3 
8th week 19/5-25/5 12 6.4 12 6.4 
Total 31 25.6 171 21.2 771 18.1 56 10.7 1029 18.5 
c. Area excluding fields with previous second crop. 
1st week 31/3-6/4 714 26.2 35 26.8 47 30.1 795 26.5 
2ndweek 7/4-13/4 999 25.8 106 26.1 — — — — 1105 25.8 
3rd week 14/4-20/4 571 26.5 416 29.3 — — — — 986 27.7 
4th week 21/4-27/4 — — 439 31.3 297 27.4 — — 736 29.7 
5th week 28/4-4/5 — — 146 29.8 433 25.6 — — 579 26.7 
6th week 5/5-11/5 11 28.7 12 22.9 230 21.6 12 22.2 265 22.0 
7th week 12/5-18/5 11 3.8 35 19.6 56 15.4 158 21.2 260 19.0 
8th week 19/5-25/5 — — 8 17.3 — — — — 8 17.3 
Total 2305 26.0 1196 29.3 1063 24.9 170 21.3 4733 26.4 
N.B. Footnote to Tables 45 and 46. 
The value of each average yield figure is determined by the area over which it is calculated. 
The figures relating to the average from only a few fields are obviously almost worthless as 
indicative values for the point being made. They have, however, been included in order to 
complete the picture. The low yields of the small late-sown areas are particularly striking. 
This is due to the fact that fields which are in bad condition for tillage, are kept till last. 
Moreover, there are always some fields in which sowing is unsuccessful and then have to be 
re-seeded at the very last moment, usually without much success. Owing to this situation, 
on a cursory inspection of yield figures, one is always inclined to assume that late sowing 
is the cause of low yields. In this case, however, it is a matter of coincidence. 
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TABLE 46 Average yields of the 1958 main crop, split up according to weekly sowing 
periods and according to varieties 
In hectares and 100 kg paddy/ha with 14% moisture 
Sowing periods 
Dima Nickerie 80/5 80/7 Total 
area yield area yield area yield area yield area yield 
a. Total area. 
1st week 31/3-6/4 1012 26.9 — 1012 26.9 
2ndweek 7/4-13/4 — — — — 974 28.4 95 34.9 1068 29.0 
3rd week 14/4-20/4 — — 321 30.9 282 30.3 352 30.6 955 30.6 
4th week 21/4-27/4 275 27.4 702 27.7 62 23.3 10 25.0 1047 27.3 
5th week 28/4-4/5 744 25.7 138 24.1 12 25.2 — — 894 25.4 
6th week 5/5-11/5 889 24.7 47 29.4 12 28.5 — — 947 25.0 
7th week 12/5-18/5 11 13.3 — — 12 11.2 — — 23 12.2 
8th week 19/5-25/5 — — 10 14.6 — — — — 10 14.6 
Total 1918 25.4 1217 28.1 2365 27.8 457 31.4 5957 27.3 
b. Area with previous second crop. 
1st week 31/3-6/4 
2nd week 7/4-13/4 — — — — 12 11.3 — — 12 11.3 
3rd week 14/4-20/4 — — — — 12 24.1 12 14.4 24 19.2 
4th week 21/4-27/4 118 25.2 24 19.5 34 17.1 — — 176 22.9 
5th week 28/4-4/5 468 24.1 56 16.4 — — — — 525 23.2 
6th week 5/5-11/5 736 23.1 736 23.1 
7th week 12/5-18/5 11 13.3 11 13.3 
8th week 19/5-25/5 
1334 23.5 80 17.4 57 17.4 12 14.4 1484 22.9 
c. Area excluding fields with previous second crop. 
1st week 31/3-6/4 1012 26.9 1012 26.9 
2nd week 7/4-13/4 — — — — 962 28.7 95 34.9 1056 29.2 
3rd week 14/4-20/4 — — 321 30.9 270 30.6 340 31.2 931 30.9 
4th week 21/4-27/4 156 29.1 677 28.0 28 30.6 10 25.0 871 28.2 
5th week 28/4-4/5 276 28.4 82 29.3 12 25.2 — — 369 28.5 
\ 6th week 5/5-11/5 153 32.6 47 29.4 12 28.5 — — 211 31.7 
17th week 12/5-18/5 — — — — 12 11.2 — — 12 11.2 
8th week 19/5-25/5 — — 10 14.6 — — — 10 14.6 
Total 584 29.7 1137 28.9 2307 28.0 445 31.8 4473 28.8 
above we may conclude, however, that the sowing periods of six weeks for 
the main crop and four weeks for the second crop have hitherto only brought 
about small - in any case not distinctly observable - systematic differences in 
yields, for the sowing dates within the period specified. 
In our opinion the usual low yield of the second-crop fields is only inciden-
tally due to late sowing per se. This means that, at least in as far as the 
production aspect is concerned, a greater spread of sowing of the main crop 
will be admissible. The main restriction in this case may be the yield-de-
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pressing influence of the spread of sowing and harvesting owing to pests and 
diseases, which is impossible to assess however. 
The sowing methods 
I R R I G A T I O N M A N I P U L A T I O N 
The chief aspects of the sowing methods are water control, mechanical or 
hand sowing, pre^germination of the seed, and the seed rates. 
Water control is the dominant factor. The possibilities of rice sowing are 
between: dry sowing and emergence, and sowing and emergence in a per-
manent layer of water about 15 cm deep. Dry sowing and emergence are 
characterized by: 
— dependence of growth on rainfall; 
— almost equal chances for the growth of rice and weeds; 
— bare places in the crop resulting from various pests as caterpillars, birds 
and rats. 
Sowing and emergence in about 15 cm water, are characterized by: 
— independence of rainfall; 
— unfavourable chances for weed growth; 
— protection of the fields from the above-mentioned pests; 
but also by: 
— bare places caused by snails and algae; 
— washing out of seedlings by wave action; 
— influence of the quality of irrigation water on emergence; 
— uniform distribution of the seed being more difficult; 
— mechanized sowing being less easy than on dry land; 
— psychological strain of the farmer owing to the long period of emergence. 
Starting from "dry sowing and emergence" (method 1) and trying to reduce 
the drawbacks, there are the following possibilities: 
la. Sowing on dry land and inundating the field immediately afterwards 
for a few days. Some 10 days after sowing gradually add a permanent layer 
of water, without inundating the seedlings; 
lb. Sow on a "fresh" mud bed with pre-germinated rice seed, and after 
some 10 days gradually apply permanent water as under la.; 
lc. Sow on a "fresh" mud bed with pre-germinated seed and immediately 
afterwards, or within a few days, inundate the field for a short time. Some 10 
days after sowing add gradually permanent water as under la. 
With "sowing and emergence in water" (method 2), there are also possibi-
lities for corrections: 
2a. Sow on a "fresh" mud bed with pre-germinated seed and inundate the 
field permanently immediately afterwards; 
2b. Sow in water with pre-germinated seed, after a few days leave dry for a 
short time and then inundate permanently; 
2c. Sow on a "fresh" mud bed with pre-germinated seed and inundate 
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irnmediately afterwards, but after some 5 days leave dry for a few days, and 
then inundate permanently. 
Reviewing the variations in sowing, it is found that it chiefly amounts to a 
wide range of irrigation manipulations, from the day of sowing to about two 
weeks afterwards. 
In the Wageningen project method 2: sowing and emergence in water, is 
generally considered the most satisfactory one. It is the standard method 
which is only deviated from in urgent cases. The preference is based on the 
following aspects: 
1. With completely dry sowing and emergence the seed would have to be 
introduced into the soil (for germination) with the aid of drills. During 
rainy weather work with these machines on the heavy clay is difficult, and 
the quality of the work is bad, partly because of the clogging of the seed 
tubes. The main reason why this method is unsuitable, is that if the drilled 
field becomes waterlogged due to heavy rains, emergence may be bad and 
in the puddles even absent altogether. 
Variants la, b and c are better in this last respect, but with sowing (broad-
cast or in rows) on the soil, and preferably with pre-germinated seed. 
Sowing in water is, however, superior because, more than with the other 
methods, all the rice seed on the field is given a good chance to grow. 
2. With dry sowing and dry emergence, the weed has almost the same 
opportunity to grow as the rice. 
With the variants la, b and c, this tends to be to the advantage of the rice, 
but often insufficiently. Only with complete sowing and emergence in water 
the chance of weed development is practically nil. Sowing in water is espe^ 
daily important when the grassy weed Ischaemum rugosum occurs (on most 
fields at Wageningen). 
3. With dry sowing and dry emergence, caterpillars (especially Laphygma 
frugiperda), rats and small seed-eating birds may cause much damage. 
Puddles on the sown field form a suitable environment for water birds which 
feed on the seed and wash away the seedlings. Sowing time is a period when 
rats and birds can find little alternative food. 
When sown in water, the seed and seedlings are effectively protected from 
rats and small seed-eating birds, and also from aquatic birds when there is 
sufficient water. In this case also caterpillars only cause limited damage to 
the parts of the plants above water. 
4. Sowing in water has certain drawbacks, but these can usually be correct-
ed by suitable measures. The damage from snails and control measures will 
be discussed on p. 187. Some other problems in connection with sowing in 
water will be dealt with below. 
The depth of water on the field after sowing is an important factor, TEN 
H A V E (1959b) found in careful container experiments in the Prins Bernhard 
polder in 1957-1958, with an unspecified variety of rice, that 10 cm of clear 
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water gave an emergence (with pre-germinated seed) of about 60%, de-
creasing by about 1\% for every 10 cm of additional water. 
In dirty water (containing silt; not specified by T E N H A V E ) the emergence was 
about 40 % for a depth of water of 10 cm, and an 11 % decrease in emergence 
for every additional 10 cm. 
In other experiments T E N H A V E examined the influence of water depth with 
the same emergence, when the 10 and 25 cm water treatments were not begun 
until the plants were 35 days old. In the case of the 25 cm treatment the 
average loss of yield in 7 experiments was 300 kg/ha. 
With a view to weed control, which is less effective with a shallow layer of 
water, T E N H A V E advises a 15-20 cm layer during the first period subsequent 
to sowing. He states that after the crop has grown dense, at an age of about 
7 weeks, 10 cm are sufficient. 
The latter depths of water also seem to be most appropriate for the Wage-
ningen project, under normal conditions. 
A very special complication of sowing in water is the washing out of seed-
lings. The wind direction on the project is mostly N.E. From morning to 
afternoon the wind becomes more northerly and then reaches maximum 
force, after which it veers round again to the N.E. towards evening. As a 
result of the prevailing wind direction, the orientation of the fields is of im-
portance for the washing out of seedlings. 
Their 600 m long sides lie EES-WWN, so that the average maximum winds 
blow approximately at right angles to the long sides of the fields. This is 
favourable, as in this way all the longitudinal dams act as wind-breaks and 
wave action is less able to develop. 
Apart from the wind effect other growing conditions probably also play a 
part in the amount of loosened seedlings. Obvious reasons are the soil being 
too hard for radicle penetration or too soft for taking hold. According to 
B E S T (verbal comm.) another important factor may be lack of oxygen 
leading to stagnant radicle development. 
The washing away of rice plants in the production area of the project, has 
differed every year, but has seldom reached damaging proportions. When 
this threatens to occur the water level is lowered. 
S O W I N G U N D E R A D V E R S E C O N D I T I O N S 
There are three reasons why it is often impossible to sow reclamation fields 
in water (by method 2), viz.: 
1. too great differences in height in the field; 
2. floating pegasse; 
3. checked germination and dying of the shoots. 
Points 1 and 2 have already been dealt with in detail. Slow growth and dying 
of rice seed on reclamation fields under water also occurred when pegasse 
was turned under well, notably on fields which had not previously had a 
good period of drying out. This phenomenon was probably caused by the 
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anaerobic condition of the soil. (A similar stagnant seed-sprouting was 
experienced on some main crop fields which had remained in a wet condition 
after a preceding second crop.) 
Fields with great differences in level, or where checked germination was 
expected, were sown by methods lb and lc, and by method la where the 
field was also too soft for puddling. Fields with floating pegasse were prefer-
ably puddled but remained dry after sowing, for as long as was necessary for 
the rice plants to obtain a firm hold in the clay. 
Under various other conditions temporary draining off should succeed during 
or after sowing (methods 2a, b, c), viz. when: 
— checking of the quality of sowing appears necessary; 
— a heavy growth of algae or other water plants occurs; 
— snails have caused much damage; 
— germination is generally poor. 
Sowing in water usually needs a higher standard of viability and seed quality 
in general, than sowing on mud. In cases of poor seed quality it may there-
fore be necessary to adopt the last sowing method. 
The water used for puddling is usually drained off before sowing and re-
plenished, as the emergence of rice is worse in muddy water. Possibly, how-
ever, when the financial side of supplying water has been worked out in 
detail (the data required for this are still lacking), it may be found that this 
disadvantage does not warrant the greater cost of supplying such extra 
water. 
There are also other reasons, why such replenishment may be omitted, viz.: 
— lack in capacity of the pumping station and canal network in the peak 
sowing periods; 
— poor quality of the irrigation water owing to high salt and silt contents. 
When the water is muddy the layer of water should be as thin as possible 
after sowing and more seed should be used per hectare. It has been ob-
served that there is also a poorer growth of weeds in muddy water, so that 
with a shallower layer of water weeds could still be sufficiently checked. 
In practice, however, the fields are always somewhat uneven, so that parts 
may run dry in that case. 
M A C H I N E O R H A N D S O W I N G 
Sowing at Wageningen is either broadcast by hand or machine. Mechanized 
sowing is usually preferred, but it sometimes happens that after puddling the 
fields have become too soft for this. For this reason the reclamation land in 
particular, was sown almost exclusively by hand. 
Before 1957 mechanized sowing was therefore only occasionally employed. 
The rate of hand sowing is 0.2-0.3 ha/man-hour. Its chief drawback is the 
irregular distribution. In 1957 about 20% of the area was sown with the 
seeder and in 1958 about 35%. 
The machine used is the International Endgateseeder (photographs 33, 34), 
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with a capacity of 2-3 ha/hr. It works well, but the construction is really too 
light. The distributing width is 10-12 m; the seed rate can be changed by 
supply valves in the storage hopper. The two distributing paddle wheels are 
driven by the axle of the small two-wheeled trailer on which the machine is 
placed, so that the seed rate automatically varies a little with the speed of 
travel. The main advantages of sowing with the endgateseeder are: the 
speed, the saving of manual labour and the uniform distribution of the seed. 
The disadvantages are as follows: 
— If the field is soft the machine is unable to travel at the same speed and 
this causes unequal seed distribution (at very low speeds the working width 
also decreases). 
— The machine leaves tracks, in which emergence is generally poor. At-
tempts were made to overcome this by dragging a small plank close behind 
the seeder, but a drawback was then: increased wave action behind the ma-
chine and hence washing away of the seed. This could be prevented by 
only flooding the field after sowing, although in that case another type of 
washing away could be caused, viz. by floating of the meanwhile dried up 
seed. 
— The chance of damage to the shoots (the coleoptilums). For mechanical 
sowing the shoots must not have emerged far outside the glumes. 
P R E - G E R M T N A T I O N O F T H E S E E D 
In the Wageningen project it is usual to pre-germinate the seed. The normal 
method is to soak the seed for 18-24 hr in clean irrigation water in large, 
closed sacks, about half full (owing to the volume increase). Afterwards the 
sacks are kept "dry" for a further 18-24 hr in the dark under a tarpaulin, 
during which time the swollen seed begins to germinate. Then it is ready 
for sowing. 
During the pre-germination the radicles normally appear first, followed by 
the shoots. Sometimes they appear at the same time, and on rare occasions 
the shoots appear first (photograph 32). The exact reason for this has not 
been carefully examined. According to B E S T (verbal comm.) the develop-
ment of radicles is retarded in anaerobic conditions, which is not the case 
with the coleoptilums. For mechanical sowing the premature emergence 
of the shoots is a disadvantage, since any injury to the very young shoot 
usually means a total loss of the seedling, while damage of the radicles only 
causes a small check in growth. 
The main advantages of pre-germinating are as follows: 
1. the growth of the rice plant is accelerated by two days, enabling it to 
compete better with weeds; 
2. in its most sensitive stage of growth the rice plant is exposed for two 
days less to conditions in the open field; 
3. the emergence of pre-germinated seed is usually more regular and dense 
than that of dry seed; 
4. less seed is required. 
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Pré-germination, also has some minor drawbacks: 
— the moist germinated seed causes some difficulties in sowing, and 
— after pre-germination the seed can not be stored. 
The first drawback is overcome by letting the seed drip out sufficiently after 
the soaking and by seeing to it that during sowing germination is still in 
the initial stage. 
In this way the seed does not remain in clusters in the storage hopper of the 
seeder, and the shoots are not damaged by the distributor paddle wheels. 
(In some rare cases, however, when the seedbed consisted of a very soft 
mud, specially long-germinated seed applied by hand-sowing was preferably 
used, as it did not sink in so deeply.) 
Conœrning the method of pre-germination, in 1953 the author, with the 
assistance of V A N G I L S T , made several hand-sowing tests in 10-15 cm of 
water. It was found that soaking for 18-30 hr and subsequent germinating 
for 24-48 hr gave an emergence of about 50 %, for seed of the Rexoro variety 
with a viability of 94%. With shorter or longer soaking (12 and 48 hr), the 
emergence percentage fell to 40-45%. With shorter germinating (12 and 
8 hr), emergence also fell off slightly to 40-45 %, even when longer periods 
of soaking, e.g. 48 hr, were employed. However, with soaking for 18-30 hr 
and very long germinating times of 72 and 96 hr, the emergence percentage 
remained satisfactory. Tests plots sown with ordinary dry seed, had an 
average emergence of only 37 %. 
The better emergence of pre-germinated seed as opposed to "dry" seed when 
sown in water, is generally attributed to the oxygen requirements of the rice 
seed during the germination process. 
It should be mentioned that the above described phenomena will certainly 
not occur in the same way under different conditions. Much depends on the 
field conditions and presumably also on the rice varieties and the quality 
of the seed. In small pilot tests in 1953 we obtained deviating results with 
different varieties. 
In these tests emergence with some varieties was virtually the same whether 
or not there had been pre-germination, whereas with other varieties emer-
gence after pre-germination was 5-6 times as great. 
Unfortunately these pre-germination tests were not carried out with the new 
varieties in subsequent years. 
The method of pre-germination which is used in practice is partly based on 
the above tests. Owing to the need of short shoots for machine sowing, 
germination is not applied for longer than 24 hr. To a lesser degree this 
requirement also applies to broadcast hand sowing, in order to prevent the 
seed landing in clusters on the field, resulting in an uneven plant spacing. 
S E E D R A T E S 
The seed rate required may depend on the variety, the quality of the seed, the 
quality of the irrigation water, the quality of the tillage, the fertility of the 
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TABLE 47 Results of seed rate and N level experiments with the Dima variety during the 
mean season 1956 
In 100 kg paddy/ha-14% m.c. 
Seed rate Fertilizer level Newly Previously cropped field 
kg/ha kg amtn. reclaimed field after fallow after 2nd crop 
sulph./ha (grass swamp) (forest) (grass swamp) 
N.B. seed rate 
20% more 
30 , 0 33.3 48.4 28.9 
100 — 48.2 27.8 
150 36.0 42.6 — 
200 — 47.1 27.8 
300 — — 27.3 
50 0 33.5 49.4 32.1 
100 — 45.7 34.6 
150 39.1 41.5 — 
200 — 41.3 36.3 
300 — — 40.2 
70 0 32.1 46.7 33.4 
100 — 43.3 34.1 
150 38.4 43.4 — 
200 — 44.7 37.9 
300 — — 38.9 
90 0 32.2 43.8 31.5 
100 — 43.0 33.4 
150 40.7 46.0 — 
200 — 38.6 41.3 
300 — 35.8 
(Sign. diff. not available) 
soil, the degree of flatness of the field, and the method of sowing. The choice 
of seed rates influences weed development, uniformity of ripening, the oc-
currence of lodging, and the yield. 
Tables 47, 48 and 49 show the results of some seed rate tests. The principal 
conclusion to be drawn from these figures is that the effect of the seed rate 
was of little importance in the tests. This is very clearly shown if we compare 
it with the effect of 100 kg. of sulphate of ammonia, or with the differences in 
yield as between varieties. 
However, more attention is paid to the quality of the sowing on trial fields 
than under practical conditions. Also, excellent uniform parts of plots are 
selected for test fields. This means that in practice a higher rate has to be 
used than is indicated by the tests. The higher the seed rate, the less chance 
there is of open patches in the crop. Therefore, when it was found in ex-
perimental fields that higher seed rates caused no reduction in yield either, 
such higher rates were being employed all the same for the practical area. 
In 1955 the rate was about 60 kg/ha; it gradually increased afterwards to 
170 
TABLE 48 Results of seed rate and N level experiments with the Dima, Nickerie and 80J5 
varieties during the 1957 main season 
In 100 kg paddy/ha - 14% m.c. 
On newly reclaimed On previously cropped On previously cropped 
Seed Ferti- field field after fallow field after 2nd crop 
rate lizer (S cass swamp) (forest) (gi rass swamp) 
level Dima Nickerie 80/5 Dima Nickerie 80/5 Dima Nickerie 80/5 
60 0 29.7 30.6 39.1 28.2 32.6 31.1 24.0 32.0 22.7 
100 30.4 37.2 43.4 29.7 39.9 35.2 26.6 32.3 27.1 
150 — — — 29.1 33.8 31.4 — — — 
200 30.5 36.1 42.3 — — — 30.7 34.4 31.6 
300 31.6 36.7 30.1 
90 0 29.5 28.9 34.7 30.5 31.8 28.9 21.2 28.1 22.2 
100 29.7 31.4 42.1 30.8 38.2 34.3 28.8 32.0 30.7 
150 — — — 30.4 34.6 30.6 — — — 
200 29.6 36.6 41.6 — — — 28.1 28.4 29.9 
300 — — — — — 29.7 30.8 32.0 
120 0 28.6 28.5 34.7 26.5 34.5 31.3 22.0 23.4 23.3 
100 30.0 33.7 40.8 28.4 38.5 36.0 23.6 30.9 29.2 
150 — — — 29.0 35.6 33.8 — — — 
200 28.1 32.7 39.9 — — — 26.0 31.1 31.9 
300 — — — — — — 26.3 33.2 32.9 
(Sign. diff. 
99% seed) I — — — — — (5.0) — — 
(do. fertilizer) — (3.5) (1.7) — (4.7) (2.8) (2.9) (2.7) (4.0) 
Not available 
about 100 kg/ha in 1958. Moreover, the denser stand of the crop reduced 
weed development and ripening was more uniform. 
Some disadvantages of the dense stand might be more fungus diseases, more 
difficult control of insect pests, and weaker stems which might lead to more 
lodging. Hitherto it has not been possible to show that these factors have 
any considerable effect. 
According to T E N H A V E (1959 a), however, seed-rates should be diminished 
somewhat on very fertile soils. 
R E - S E E D I N G O F U N S U C C E S S F U L P L O T S 
For various reasons rice sowing may be less successful or a complete failure. 
The chief causes, which have already been discussed above, are diseases, 
pests, weeds, drying up, smothering by too much coverage of water and soil 
or by lack of oxygen, washingaway, and poor seed quality. 
When confronted with an unsuccessful field it is always difficult to decide 
whether or not to re-sow. During the first week after sowing, especially if 
sowing is done in water, it is difficult to obtain a good idea in how far plant 
spacing is deficient. But the first week is the only one in which the emergence 
can still be corrected by supplementary sowing. Afterwards, this measure is 
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TABLE 49 Results of seed rate and N level experiments with the Dima, Nickerie and 80/5 
varieties during the 1957/S8 second crop season 
In 100 kg paddy/ha - 14% m.c. 
After main crop (grass swamp) 
Seed rate Fertilizer level 
Dima Nickerie 80/5 
60 0 48.2 39.2 40.5 
100 57.6 49.3 43.6 
200 55.0 52.2 45.1 
100 0 46.0 40.3 41.7 
100 53.3 44.9 41.9 
200 55.2 52.8 45.2 
140 0 45.2 41.2 38.0 
100 52.8 47.4 41.2 
200 53.3 50.9 42.2 
180 0 44.6 41.1 35.0 
100 52.1 44.4 40.3 
200 54.0 49.0 40.0 
(Sign. diff. 99%seed). . . . (4.2) i (7.1) 
(2.3) (2.7) (2.6) 
1 Not available 
no longer effective owing to the difference in ripening between the first and 
second sowings. The remains of the unsuccessful crop should then first be 
eliminated by cultivation. This frequently presents difficulties on account 
of the soft soil, so that in many cases a mixed crop still results. Even if only 
few plants from the first sowing remain alive, their harmful effect is great 
owing to the vigorous tillering of these plants resulting from their start on 
the second sowing. If possible it is best to remove the older plants by hand. 
From experience in the Wageningen project it has become evident that the 
result of re-seeding is usually disappointing; therefore, it should not be too 
readily adopted. Owing to the vast tillering capacity of the rice varieties 
in use, even an extremely sparse emergence may still lead to a good yielding 
crop. The results of the seed rate tests indicate in the same direction (Tables 
47, 48 and 49). 
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C H A P T E R X I V 
WEED CONTROL 
In weed control in the rice fields of the Wageningen project we should 
distinguish between control of grasses and control of other weeds. This 
distinction is essential, since, whereas the latter group of weeds can be con-
trolled directly by weedkillers, the grasses cannot. 
The grassy weeds must be controlled preventively by means of a permanent 
layer of water on the sown field. 
Control of grassy weeds 
In 1951-52 weed control was still the big unsolved problem in mechanized 
rice growing in Surinam. 
In the Prins Bernhard polder at this period very serious infestation of the 
fields by grassy weeds had to be contended with. It was clear that with the 
method of cultivation used, grass infestation in the rice fields was increasing 
steadily and mechanized rice growing could no longer be carried on in this 
way. This method of cultivation was entirely similar to the general method 
of growing cereals, except that about three weeks after sowing the fields were 
flooded to a depth of 10-15 cm. 
In consequence of the favourable results obtained in the control of grassy 
weeds in the U.S.A., Italy and other countries by sowing in water and main-
taining permanently a substantial layer of water on the field, this method was 
also tested in the Prins Bernhard polder. It was, in fact, found that the grass 
could be effectively controlled as well as the other weeds. Initially it was, 
however, difficult to obtain a satisfactory emergence of the rice through the 
water. The principal cause proved to be damage by water snails and after 
appropriate control measures could be developed (p. 189) sowing in water 
subsequently was generally applied. 
In the discussion of sowing it was stated that although sowing in water is 
accepted practice there are often reasons why this cannot be done. In the 
first place there was the category of newly reclaimed fields. In the case of the 
latter, sowing in water was definitely not so urgent because grass infestation 
on these fields was always slight at the beginning. With the various other 
special conditions described in the chapter on sowing, some risk exists that 
harmful grass growth may occur. 
However, this need not become a serious affair as the conditions forcing to 
dry sowing do not occur every year on the same field. Furthermore, also a 
partial application of a layer of water during the period from sowing to some 
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two weeks afterwards already gives a sharp check on grassy weed develop-
ment. 
In 1953 D I R V E N (1953, 1955 and not publ.) collected some important data on 
weeds in rice fields in Surinam, especially in connection with the possibilities 
of control by selecting the correct methods of cultivation. 
Table 50 shows the results of his observations on the number of seeds per 
stalk, the maximum viability by which is meant the viability after the effect 
of any periods of dormancy, and the depth of water at which various weeds 
can no longer grow. 
TABLE 50 Properties of rice-weed seeds 
(Dirven, 1953, 1955 and not publ.) 
water depth 
number of maximum at which no 
Weed species seeds per viability further 
stalk % growth 
occurs 
Grasses: 
c. 5000 82 ... 
c. 300 27 5 cm 
Echinochloa cruspavonis (H.B.K.) Schult. c. 1400 10 5 cm 
c. 50 100 10-20 cm 
(at 10 cm 
considerable 
suppression) 
Other weeds: 
• > . 1 ... 
. . . 38 15 cm 
... ... 20 cm 
. . . No observation made. 
Owing to the small number of seeds of I. rugosum it might be expected that 
rapid spread of this species could be prevented. However, this grass is the 
only one of the species investigated which has a period of dormancy of 
about three months, rendering control very difficult. The high viability is 
also an unfavourable characteristic. 
The layer of water required to prevent further growth of the weeds was in 
some cases fairly high. But in the experiments growing conditions for the 
weeds were rather favourable, so that in practice 15 cm will be usually 
sufficient. 
The principal grassy weeds found in the project area were, in order: 
Ischaemum rugosum Gaertn., Leptochloa scabra Nees, Echinochloa cruspa-
vonis (H.B.K.) Schult. and E. colonum (L.) Link. 
At the beginning I. rugosum did not occur. It was found, that infestation 
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took place via imported seed. The seed of /. rugosum is so large that it is 
not sufficiently sorted by mechanized seed cleaning. Hence, I. rugosum 
should on no account occur on seed fields. 
/. rugosum is the most dangerous weed at Wageningen and in the whole of 
Surinam. Its common name is saramakka grass. This species of grass also 
occurs in other rice areas in the world. In Madagascar, for example, it is 
considered the greatest foe of rice growers. / . rugosum is characterized by 
an exuberant vegetative growth which completely smothers the rice plants. 
It has a growing period as long or even longer than the rice varieties in use 
in Wageningen. 
Leptochloa scabra does most damage to the rice crop in the tillering period 
as it then reaches its maximum development. This grass ripens earlier than 
the rice, so that the crop can still recover somewhat towards the end of the 
growing period. If L. scabra infestation occurs, it may be advisable to apply 
extra top-dressings of sulphate of ammonia to promote the growth of the 
rice. 
Echinochloa cruspavonis chiefly occurred at Wageningen on newly reclaimed 
fields. The damage was not as serious as expected owing to the fairly slight 
tillering of this grass. 
E. colonum is a less aggressive species of grass which usually causes only 
limited damage to the crop. 
Apart from the damage which the weed grasses do to the rice crop by direct 
competition, they are also a source of infection for diseases and pests. 
In particular it was found at Wageningen that Helminthosporium oryzae 
regularly appeared on Dima plants in and around patches of Leptochloa 
scabra. Fields with much grass were also often found to be worse infested 
by such insects as Jassidae and Delphacidae. 
Just as in the Prins Bernhard polder, it was found at Wageningen that fields 
which for various reasons could not be sown in water for some years, deve-
loped such a grass vegetation that rice growing became impossible, unless 
the crop was sown in water. Hence the only solution was always to remove 
as quickly as possible the impediments to sowing in water. 
If sowing in water were always possible, and always by the right method, 
virtually complete weed control would be obtained both in the case of grasses 
and non-grassy weeds. Floating water plants and Algae are the only excep-
tion. This group of water plants caused occasionally limited damage, espe-
cially when the fields could not be temporarily drained for their control. 
Nymphoides sp. (pankoekoe) and duckweed appeared on fields which had 
stood a long time under water without a crop, e.g. for wet fallow, or on 
patches where little or no rice had emerged. Control by chemical means had 
little success. Otherwise little is known about these Algae and floating water 
weeds. 
Chemical control of grass weeds was not possible. For direct control hand 
weeding is the only method. 
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Control of non-grassy weeds 
Apart from control by manipulating the water-level in the fields, the non-
grassy weeds can also be controlled with herbicides. 
The principal non-grassy weeds are, in order: Sphaenoclea zeylanica Gaertn., 
Aeschynomene sensitiva Sw., Jussteua spp., Cyperus articulatus L., Fimbristylis 
milidceae Vahl, Thalia geniculata L., Cyperus giganteus Vahl, Torulinium 
ferax Urb., Sesbania exasperata H.B.K., Nymphaea spp. and Nymphoides 
Humboldtianum (H.B.K.) O. K. 
The occupation of the fields by these weeds was different for virgin reclama-
tion fields in grass swamp and forest, and for fields which had already been 
in cultivation for some years. In the grass swamp reclamation, some of those 
species usually predominated, which had already occurred in the original 
vegetation, e.g. C. articulatus, C. giganteus and Typha angustifolia. 
Aeschynomene sensitiva was a special exception; this plant occurred only 
rarely in the original vegetation, but after the reclamation tillage it appeared 
repeatedly as a uniform dense stand. 
In the forest reclamation the original weed vegetation was more varied and 
of greater extent. Jussieua spp., Thalia geniculata, Cyperus giganteus, 
Torulinium ferax, Sesbania exasperata and Canna glauca predominated in 
various combinations. 
Except for Jussieua all these weeds occurred less after some years of culti-
vation. 
In the older fields Sphaenoclea zeylanica and Fimbristylis miliaceae were 
more noticeable than other weeds. As in the case of the grasses, the principal 
and most difficult weed among the non-grasses, viz. Sphaenoclea zeylanica, 
did not originally occur in the Wageningen area. 
It would, however, not have been possible to avoid infestation, as it has an 
abundant production of a powdery seed, capable of adhering to any object 
and of "floating" on the water. Sphaenoclea also occurs in rice fields in the 
U . S . A . ( R Y K E R , 1 9 4 8 ) and West-Africa ( D E W T T , 1 9 5 8 ) . 
Of the weeds mentioned, Sphaenoclea, Jussieua and Fimbristylis are especially 
harmful to the young crop in that they smother the rice plants and check 
tillering. Aeschynomene and Sesbania often do not reach full development 
until the rice ripens; during harvest they can consequently cause clogging 
of the combines. 
The main aspects of chemical control of the non-grassy weeds occurring at 
Wageningen, were investigated by J O N G E P O E R I N K ( 1 9 5 3 ) . He demonstrated 
that except for Aeschynomene sp., Sesbania and Sphaenoclea, the said weeds 
could be controlled with 1 . 7 - 1 . 8 kg acid equivalents of MGPA and 2 , 4 - D / h a . 
He stated that MCPA was preferable as it does less damage to the paddy; 
moreover, it was more effective against Thalia. For control of Aeschynomene 
and Sesbania, J O N G E P O E R I N K advised 5 0 / 5 0 mixtures of 2 , 4 - D and 2 , 4 , 5 - T , 
at rates of 0 . 9 - 1 . 2 kg acid equivalents/ha, and for Sphaenoclea the same mix-
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35. Young planting sown on pegasse-mud of virgin field; bad stands in puddles and on trash. 
36. Young planting sown in water. 
3 7 . Young planting sown on furrow of Solotrac plough on virgin land. 
3 8 . As 37: close-up. On top of the furrows the plants have a shortage of water; between the furrows there 
is too much water and much seed has been covered by silt. 
ture but at 1.2-1.6 kg acid equivalents/ha. These mixtures were also effective 
against the other weeds. 
In practice at Wageningen the following materials and rates were used: 
3 litres MCPA (50 % N H 4 salt) or 1.8 kg acid equiv./ha, except for Aeschyno-
mene, Sphaenoclea and Sesbania; 
2-2.5 litres Brushmurder (26.5% isopropylester of 2,4-D and 26.5% iso-
propylester of 2,4,5-T) or about 1.0-1.2 kg acid equiv./ha where Aeschy-
nomene and/or Sesbania occurred in considerable quantities; 2.5-3 litres 
Brushmurder if Sphaenoclea also occurred. Since Sphaenoclea and/or 
Aeschynomene almost always occurred in the weed population, Brush-
murder was used almost exclusively. 
The chief drawback of chemicals containing 2,4,5-T compared to MCPA 
or 2,4-D is its higher price. 
J O N G E P O E R I N K found that the best time for application was when the rice 
crop was between five and eight weeks old. Spraying when the crop is older-
than 8 weeks is definitely inadvisable, owing to the increase in damage of 
the rice. 
J O N G E P O E R T N K ' S chemical weed control investigation in 1952-53 in the 
Prins Bernhard polder was based on the then usual spraying rates of 100-
200 litres/ha. The application of such quantities with knapsack sprayers 
was obviously expensive, which is why knapsack spraying was not considered 
attractive in the early years. Hence, in the initial period mechanical appli-
cation with mobile sprayers was the preferred solution and when this fre-
quently proved impracticable due to the softness of the fields, it was thought 
that the only way to provide a good solution to the weed control problem on 
the Wageningen project was by the use of aircraft. Purchasing of aircraft 
was seriously considered, but has not hitherto been effected. The reason for 
this was not the cost of one or two aircraft, but the cost of constructing an 
airfield which could be used under all weather conditions, while attracting 
staff for flying and maintenance of the aircraft also formed an expensive 
complication. ; 
Moreover, it was then not yet known how weed development would pro-
gress on the fields. By sowing in water it was found possible to keep the 
fields practically free from weeds, so that it now only depended on whether 
this method could be regularly applied to the entire area. Hence, there were 
uncertainties which made it desirable to exercise caution before making large 
investments. 
After the Surinam Aviation Company (a government's subsidiary) had been 
established in 1954, its object being to improve inland communications to 
which end it purchased small aircraft (4-8 persons) and two helicopters, 
it was obvious that Wageningen should co-operate with this company. In 
1955 matters had progressed so far that a Bell helicopter with pilot and me-
chanic was made available for weed control at a cost of Sf 120/flying-hr. 
About 1900 ha of the 1955 main crop were sprayed by this means with fa-: 
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vourable results. (A not foreseen nuisance was, however, that almost all 
non-graminaceous plants outside the rice fields in the polder, such as various 
fruit trees and even the indoor plants in the houses, were killed as well.) 
With the helicopter were applied only 25 litres spray/ha. At a working width 
of 10 m, the mean rate, including fuelling and charging time, was 33 ha/flying 
hour. The tanks were filled mechanically with a mobile battery of 4 Urgent mist 
sprayers1, from which the spray booms had been removed. In this way the 
mobile sprayers, which could not be used much due to the soft terrain, 
found a useful application. 
The mentioned spray rate and working width were based on experience 
gained in the U.S.A. With a view to achieve a higher capacity/flying hour, 
we also tried a working width of 15 m and a spray rate of 18 litres/ha. 
The results were less perfect, but sufficient enough to warrant preference to 
this method, in case of the rental of Sf 200/flying hour which was being en-
visaged by the aviation company for 1956. 
However, in 1956 the said company was unable to station the helicopter at 
Wageningen at the appointed time, and we were obliged to carry out all 
weed control with knapsack sprayers (Saval, Breda, Neth.). 
Fortunately, since mist nozzles had come on the market in the meantime, 
it was possible to reduce the quantity of spray to 20-30 litres/ha. This was 
important as sufficient distances could now be covered with a tank only half 
full, and moreover less time was lost by filling up. Carrying full tanks (15 
litres) was too hard a task for the labourers, especially on soft virgin land; 
consequently, working rates were low and the quality of the work left much 
to be desired. 
A further advantage of the fine mist which remained suspended in the air for 
a short while, was that it spread out over parts of the fields which the la-
bourers had, in fact, missed. The rate of work which could be achieved with 
Saval knapsack sprayers with mist nozzles was about 0.3 ha/man-hour. 
The final results of control with knapsack sprayers were considerably better 
than had been expected and from the point of view of costs even preferable 
to the helicopter. The most important advantage of application by knap-
sack sprayer was the saving in spray materials, since every patch of weeds 
could be tackled individually, which is, of course, impossible with helicopter 
application. 
After 1956 it was decided to carry out chemical weed control provisionally 
with knapsack sprayers, one reason being that the investments involved 
were small, and so that a long-term view could be taken of the development 
of the problem. 
It was, in fact, found that the part of the area on which chemical weed 
control had to be carried out, became rapidly smaller in later years. This 
1 Urgent mist sprayer: manufacturer — Saturnus, Haarlem (Neth.); Model 2 TM, 
working width 12 m, driven by a small petrol engine, 400 litre tank, mounted on a two-
wheeled trailer. 
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was because the condition of the fields improved (a.o. through levelling and 
the clearance of the pegasse), so that they could be sown in water, or at least 
were dry only for such short periods after sowing that weed development 
remained small. 
In 1955, chemical weed control was applied to about 100% of the area, in 
1956 to about 50%, in 1957 to about 20% and in 1958 to about 25%. In 
1958 it was decided to replace the Saval knapsack sprayers by Kiekens-
Dekker (Wadenoijen, Neth.) powered knapsack misters, with which about 
twice the amount of work per man hour could be done than with the Savals. 
In 1958 a fresh start was also made on experiments with mobile tractor-
sprayers which, owing to the gradual stiffening of the soils, now began to 
afford better possibilities than in the early period of the reclamation. 
The floating water plants in the irrigation and drainage channels formed a 
separate control problem. The principal plant is the water hyacinth (Eichor-
nia crassipes Solms). Although the water hyacinth is fairly susceptible to 
hormone weed-killers, when spraying was carried out on a practical scale the 
result was always unsatisfactory, owing to the ability of this species to spread 
rapidly. Moreover, other weed-species occurring in the channels, such as 
Polygonaceae and Gramineae, are resistant to chemical control. Control is 
therefore done by manual cleaning. The costs of this become exorbitant, 
however, if the channels are not attended to regularly and carefully in order 
to remove every single water hyacinth. 
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C H A P T E R X V 
M A N U R I N G 
From numerous fertilizer trials carried out by T E N H A V E (1958a), V A N D E R 
M E U L E N , D E L I N T , G E E R T S E M A , S T U B B S and the author, between 1950 and 1958, 
it can be concluded that only green manuring and dressing with N-fertilizers 
had an effect on rice production. 
The question is whether this state of affairs will continue. In order to 
provide information on that, permanent N-P-K-trials were laid down in the 
Prins Bernhard polder and at Wageningen. Our objection to these permanent 
trials is that they are not related to the state of the practice fields. 
Suppose, for instance, that in 1965 a distinct P-effect is found for the first 
time in the trial, and that this is repeated in the succeeding years. In such a 
case all we know is that after some 10 years of annual phosphate dressing 
there is an increase in yield. This is a situation which owing to economic 
reasons does not arise at all in practice. For this reason, in 1956 we earmark-
ed a particular 10 ha field for an N.P.K. block test shifting every year, i.e. the 
trial is laid down permanently but always in a different part of the field. 
Hereby was stipulated that cultivation on this field should correspond to 
average practical conditions. In view of the fairly high cost of tending trial 
fields, there is for the rest much in favour of repeating the N-P-K-trial only 
once every two or three years. 
Green manuring 
Green manuring has already been discussed in connection with the cultivation 
plan (p. 134,136). Owing to the natural richness of the young reclaimed land 
there was little sense in carrying out many green manuring experiments at 
Wageningen. 
T E N H A V E (1959c) in particular, pointed out the importance of this form of 
manuring in experiments on the poorer soils of the Prins Bernhard polder. 
If we compare green manuring with dressing of artificial N-fertilizers, it is 
noticeable that the rice crop often grows up healthier after green manuring. 
The function of green manuring is not only to make up N-deficiencies. 
The organic material also increases the activity of the soil, and can supply the 
rice plants with various minerals in a more readily absorbable form. Up to 
date at Wageningen rice does not respond to phosphate fertilizers but 
Crotalaria quinquefolia, for example, does, so that in this roundabout way it 
might be possible to improve the P-nutrition of the rice. 
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It may also be supposed that, owing to their deeper root system, green manure 
plants are better able to utilize the higher P contents of the sub-soil. 
Some attention was paid to the wild legumes occurring on the fields of the 
project. Sesbania exasperata and Aeschynomene sensitiva were not attractive 
as they occur as weeds in rice fields and because of the difficulties of obtaining 
seed. iS*. exasperata moreover had a fairly woody stem. Somewhat more was 
expected of Phaseoluspilosus, a creeping kudzu-like plant, which did grow well 
on a waterlogged field. The tough twines were however a drawback during 
tillage. A greater disadvantage was the slow initial growth, it being frequently 
unable to compete with other weeds. Seed would have to be obtained by 
hand, and the seed production of the plants was also quite small. Propaga-
tion by cuttings was fairly successful so that it would be possible to form a 
stand by harrowing in parts of plants. P. pilosus, like Crotalaria quinquefolia, 
sows itself so that it may return of its own accord after interruption with a 
rice crop, but usually only with insufficient stand density. 
The investigation of P. pilosus was stopped when it was found that C. quinque-
folia was superior in Various respects. Nevertheless, there are possibilities 
in the selection of wild legumes, one reason being that some of these plants, 
such as P. pilosus, grow much better than C. quinquefolia under waterlogged 
conditions. 
Nitrogen fertilizing 
Even the first fertilizer trials in the Prins Bernhard polder did show that only 
N H 4 fertilizers were suitable, and moreover that these had to be applied as a 
top-dressing ( T E N H A V E , 1958). Nitrate fertilizers had practically no effect 
and the same may be said of any N fertilizer applied before sowing. 
The most obvious explanation of this is that the nitrate fertilizers are reduced 
in the sawah environment, as a result of which the N is released in gaseous 
form and escapes. The small effect of the application of NH 4 fertilizers 
during tillage is explained by oxidation to nitrates which are then reduced 
again to free N, etc. 
Further research on this subject is desirable. 
T H E C H O I C E O F F E R T I L I Z E R . 
The choice of ammonium fertilizers was small, viz. sulphate of ammonia, 
ammonium phosphate, ureum and calcium cyanamide. Hitherto preference 
has been given to sulphate of ammonia. 
Urea was equally good in fertilizer trials but caused difficulties in storage 
because of its hygroscopic properties. It now seems that a non-hygroscopic 
grade has recently been marketed, in which case urea will be a competitor of 
sulphate of ammonia. Objections to sulphate of ammonia are the sulphate 
residue and, of course, the higher cost of transport per kg N. 
Application of ammonium phosphate has no sense as long as no increase in 
yield is obtained by applying phosphatic fertilizers. 
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Calcium cyanamide is unsuitable for application by top dressing and no 
definite results have yet been obtained by applying it during tillage. As 
weather conditions frequently make the use ol fertilizer distributors imposs-
ible, application is always done by hand. This is not attractive with calcium 
cyanamide, even in granular form. Finally, calcium cyanamide does not 
keep well in a damp climate on account of its tendency to caking. 
T H E A P P L I C A T I O N T I M E S A N D R A T E S . 
The investigation into the best times and rates of application was chiefly 
carried out with sulphate of ammonia. 
Most investigations on this subject were undertaken by T E N H A V E (1958a) in 
the Prins Bernhard polder. He found that with rates of up to 150 kg sulphate 
of ammonia/ha, the best application time was at about 8 weeks after sowing 
and that with rates higher than 150 kg/ha, two applications were preferable at 
about 7 and 10 weeks after sowing. T E N H A V E obtained the following mean 
increases in yield with different fertilizer rates: 
100 kg sulphate of ammonia/ha: 520 kg paddy (average of 26 field trials) 
200 kg s.a./ha : 940 kg paddy (average of 22 field trials) 
300kgs.a./ha : 1200 kg paddy (average of 11 field trials) 
According to T E N H A V E , main and second crops respond approximately the 
same to sulphate of ammonia dressings. 
The results of the fertilizer trials at Wageningen reflect the peculiarity of the 
fertilizing problem on such reclaimed soils. 
Table 51 shows the average yield increases from a great number of trials in 
1956 and 1957. 
TABLE 51 Average yield increases from fertilizer trials with sulphate of ammonia for the 
main seasons 1956 and 1957 at Wageningen 
In kg paddy/ha, with 1 4 % moisture 
Control 100 kg s.a./ha 200 kg s.a./ha 
yield no. of yield no. of yield no. of 
trials increase trials increase trials 
1956: from all the successful 
3615 11 135 8 195 8 
From the trials with 9 9 % 
positive significant differ-
3408 4 321 4 497 4 
1957: from all the successful 
3001 15 367 14 390 8 
From the trials with 9 9 % 
positive significant differ-
3040 10 482 10 577 5 
The fertilizer effect was much less evident than on the "poorer" soils of the 
Prins Bernhard polder. In many tests the effect was nil or negative. 
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In agreement with the field tests, fertilizer consumption was low in the com-
mercial production area of the project during the initial period. The average 
consumption was as follows: 
in 1954 and 1954-55: 0 kg/ha, 1955 20 kg/ha, 1955-56 10 kg/ha, 1956 
70 kg/ha, 1956-57 150 kg/ha, 1957 70 kg/ha, 1957-58 60 kg/ha, 1958 
130 kg/ha. The increase in sulphate of ammonia consumption was 
gradual, except in the second cropping season 1956-57, during which an 
unsuccessful attempt was made to restore by fertilizing a planted area 
which had partly failed on account of rats and borers. In the 1956 harvest it 
was found that with an average of 70 kg/ha the crop was overdressed. The 
causes were an unexpected increase in the "fertility" of the reclaimed land 
and the occurrence of Helminthosporium oryzae. 
The reason why despite the doubtful results of the trials a fair amount of 
fertilizing was done, was mainly because two types of fields did need fertil-
izing, viz.: 
— Newly reclaimed grass swamp which had still not had a good period of 
drying out ("maturing") and on which the rice crop grew meagre (p. 109). 
— Main crop plantings after a second crop, especially if the fields could not 
be ploughed. In the 1957 and 1958 main seasons the second crop fields were 
given about 150-200 kg sulph. of amm./ha. 
A great advantage of fertilizing by topdressing was, with the conditions of 
the Wageningen project, that one could wait and see how the crop progressed 
before making a decision on the amount of dressing required. The mapping 
of the original Vegetation was also of some help in determinating the amount 
of N to be applicated, as the results of fertilizing - as to be expected - were 
generally better on the grass swamp lands than on the forest lands. In the 
1957 main season, for example, 40% of the area, mostly consisting of forest 
land, was not fertilized at all. 
Regarding the times of application, the results of trials and practice agreed 
with the data found by T E N H A V E , except for some "non-matured" 
reclamation fields in the grass swamp area, where a tendency was found to-
wards a better response to late applications (10-12 weeks). 
In general, fertilizing on the project was done rather late in the season owing 
to the scant knowledge available on the fertility of the new soils, the develop-
ment of the crop itself forming the main basis of information. 
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C H A P T E R X V I 
DISEASES A N D PESTS 
Introduction 
During the entire period from the first sowing in 1954 up to the present date, a 
large number of diseases and pests have been encountered in the Wageningen 
project. Several of these were new to Surinam and for most of them no 
control method had been evolved which was suited to the conditions prevail-
ing. 
The new paddy-land at Wageningen suffered more from diseases and pests 
than the native ricefields in other parts of Surinam. 
A number of reasons can be adduced for this, viz.: 
— The reclamation work at Wageningen was rapid and thorough. In the 
space of a few months the entire surroundings were changed. All vegetation 
was cleared and as much as possible was burned, leading to a disturbance of 
the biological equilibrium. 
Such sudden changes never occur in native rice growing. When new land is 
reclaimed there, it is an extremely slow process. 
— If we compare the lay-out of the native polders with the Wageningen 
polder, it is noticeable how in the former case small plots alternate with 
gardens and groves, whereas at Wageningen the fields are large and form an 
interlocking whole which is only separated by ditches, dams and canals. 
Groups of trees or even bushes are practically nowhere in evidence. In such 
a bare land, living conditions are less favourable to numerous natural foes of 
pests. It is also conceivable that diseases can spread more rapidly on the 
large fields. 
— Large-scale farming at Wageningen, in particular mechanization, has in-
evitably resulted in different methods of cultivation from those in normal 
use among the native population. 
In certain respects this adaptation has led to an increased occurrence of 
diseases and pests, viz.: 
a. The two-crop per year system might enhance the occurrence of some 
pests and diseases. 
b. The newly selected rice varieties had stiff straw, high productive capacity 
and good quality, but on the other hand greater susceptibility to diseases and 
may be also to pests. 
c. The use of the direct sowing method, instead of the nursery method foll-
owed by transplanting, exposes the rice plant to a greater extent to various 
pests, particularly during the very sensitive early period. 
d. The frequent use of direct and preventive chemical control in a very non-
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selective form (termed "blanket applications" by S A N G E R (1958)) destroys 
predators and parasites at the same time. 
In a thus "disinfected" environment it is difficult to ensure such a biological 
equiUbrium as will provide the rice plant with a satisfactory natural pro-
tection. 
According to L A I R D (1959) chemical control of an insect plague may actually 
lead to a very rapid resurgence thereof, the reason being that the natural foes 
usually have a longer life-cycle than the insects causing the plague, so that the 
latter are able to recover more quickly. 
— The water management system applied at the project resulted in a poll-
ution of the irrigation water with drainwater. This caused a rapid spread of 
infection of snails and possibly also of some diseases. 
This typical difference between small and large-scale agriculture with regard 
to diseases and pests, was also found by V A N F R E Y B U R G , when he tried from 
about 1950 to 1952 to establish a large estate in the Saramakkadistrict (Sur.) 
for the mechanized cultivation of groundnuts. Despite chemical control 
measures his crop of 100 ha, for example, was continually stripped by cater-
pillars. And Javanese peasants near his estate were growing groundnuts at 
the same time in their gardens, in which not even the slightest leaf-damage 
could be found. 
1. The diseases 
The chief diseases occurring at Wageningen were: Cercospora oryzae Miyake, 
Piricularia oryzae Cav., and Helminthosporium oryzae Breda de Haan (Syn. 
Cochliobolus miyabeanus (Ito & Kuribayashi) Drechsler ex Dastur). 1 It is 
difficult to estimate the average loss in production caused by these diseases. 
At a very rough estimate it can be said that during the years 1956, '57 and 
'58, the average losses were at least of the order of 10 %. 
The occurrence of diseases was related to the choice of variety and the 
excessive nitrogen content of the reclamation soils. 
For the first paddy-fields planted at Wageningen in 1954, use was chiefly made 
of the Rexoro variety, with some additional Bluebonnet. These varieties 
were subject to severe attack by Cercospora and Piricularia, the latter oc-
curring as a temporary seedling blight with recurrence in the ripening stage as 
so called ( F A R M E R ' S B U L L . N O . 1854, 1951) rotten-necks. This was partly the 
reason why a rapid change was made to the new Dima variety. Dima did 
very well in 1955 and despite numerous defects in cultivation, the healthy 
growth of crop enabled a fairly good harvest to be gathered. Dima was also 
grown exclusively in 1956, but from this time onward things went wrong. 
In the initial stage the crop exhibited splendid growth and a good yield was 
anticipated. However, gradually too heavy leaf development occurred on a 
considerable part of the area planted. Flowering was still fairly good, but 
1 The Latin names are taken from G. WATTS PAD WICK (1950). 
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afterwards the crop rapidly deteriorated. Spots formed on the foliage and 
stems. Ripening was unhealthy and resembled withering. Grain setting was 
poor. A number of fields were so badly infected that the panicles partly 
rotted away in the stems before emergence. In a later stage the infection was 
not confined to the paddy-fields with luxuriant growth, but also occurred in 
many fields with normal or poor development. D E L P R A D O ( 1 9 5 3 ) was able 
to diagnose Helmintkosporium oryzae as the causative factor. 
Disturbed by this trend it was decided to spread the risk to a greater extent 
in 1 9 5 7 and to plant not only Dima but also the new Nickerie, 8 0 / 5 and 8 0 / 7 
varieties which had been hardly infected by this disease in the experimental 
fields. Yet these new varieties were known to be more susceptible than Dima 
to Piricularia and Cercospora. 
In 1 9 5 7 Nickerie behaved fairly as regards diseases, but 8 0 / 5 was severely 
infected by Piricularia and Cercospora, and due to rank growth and Helm-
inthosporium Dima also remained at a low level of production. 
The three varieties Dima, Nickerie and 8 0 / 5 were again sown in 1 9 5 8 . In that 
year Dima was the best producer and little affected by disease, whereas 80/5 
was very severely attacked by Cercospora and to a lesser extent by Piricularia. 
It is worthy of mention that in the Prins Bernhard polder, i.e. on somewhat 
older cultivated land, Dima gave a better yield than the other varieties in 
practically every year mentioned, so that most of the area of this polder was 
regularly sown with this variety. 
Little could be achieved in the way of fungus disease control, save by selection 
of resistant rice varieties. Hitherto no effect has been observed in chemical 
control experiments. All seed was constantly treated with organic mercury 
compounds, but as yet comparative experiments proved no marked effect. 
Neither could any relationship be found between the occurrence of diseases 
and the type of cultural practice (tillage, sowing time, etc.). 
The investigation of these problems is still in the initial stage and will there-
fore not be further discussed. 
2. The pests and the control equipment 
During and shortly after sowing damage could be caused by snails, seedl-
ing-flies, rats, birds and caterpillars. During the development of the crop 
rats and caterpillars continued to be a danger; the following insect pests then 
also occurred: delphacids, jassids, stinkbugs and Diatraea borers. Finally, 
during ripening the rats were also a menace, as well as birds, stink-bugs, 
Diatraea and Rupela borers. 
The control equipment used were Wervelwind motor drift-dusters (manu-
factured by Haring, Boskoop, Neth.), Saval knapsack sprayers with low 
volume nozzles, and K.W.H. (Kiekens-Dekker) motor knapsack atomizers. 
The drift-dusters were used for the rapid application of large amounts of 
comparatively inexpensive BHC, DDT and Toxaphene powders. In oper-
ating these machines, one is dependent on wind direction and force and verti-
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cal thermal air currents. The dust has to be applied when there is practically 
no wind or thermal current, viz. usually in the early morning and towards the 
evening. The wind direction should be approximately at right angles to the 
long side of the field, so that the duster travelling along the 600-metre dam 
has most chance of covering the field width of 200 metres. The fields are 
fairly well sited with respect to the prevailing north-east winds. During good 
weather conditions the total range of the motor duster exceeds 200 metres, 
but the distance over which the dust is fairly evenly distributed is consider-
ably less, so that attempts are often made to work the field again from the 
other side when the wind changes direction (e.g. as a result of land and sea 
winds). 
The more expensive control chemicals, which are generally used on small 
areas, are applied by knapsack sprayers fitted with atomizer nozzles, and 
since 1958 with motor knapsack atomizers as well. Against the better distri-
bution of the control chemical which this equipment provides, stands the 
lower performance per man-hour. With the Wervelwind duster operated by 
two men the maximum capacity is 30 ha/hour, or 15 ha/man-hour, with the 
knapsack sprayerfabout 0.3 ha/man-hour, and with the motor knapsack 
atomizer about 0.6 ha/man-hour. But, unlike the motor dusters, the knapsack 
sprayers can be used all day. Less chemical was used with manual equipment 
and this usually meant a saving which exceeded the cost of extra working 
hours. The motor duster was mainly used when there was danger of serious 
damage and rapid action had to be taken, or when there was a shortage of 
labour (during the sowing period). For infestations occurring during the 
growth of the crop, i.e. in off-peak labour periods, more use was made of the 
knapsack sprayers or motor knapsack atomizers. 
3. Snails 
The destructiveness of water snails, when rice is directly sown in water, was 
ascertained by the present writer and studied in further detail ( D E WIT , 1955). 
During the experimental period of sowing in water in the Prins Bernhard 
Polder a very poor emergence was often obtained. This was explained on the 
assumption that this method was generally inapplicable in Surinam and the 
tropics, because the rice seed-sprouts would be unable to grow at the high 
water temperatures or the low oxygen contents of the water resulting from 
such high temperatures. This opinion was supported by the pattern of 
damage, since it often happened that no single seedling remained alive out of 
a sowing covering several hectares. It was difficult to believe that this could 
have been due to a disease or pest. 
Nevertheless the cause was found to be water snails. The snails suck the 
newly emerged stem buds from the rice-seed, after which the seed soon dies. 
They work very thoroughly, each bud being systematically consumed. As a 
result, even when there is only a small number of snails, a considerable number 
of bare patches are formed in the field, and when there is severe snail in-
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fection practically no emergence at all is obtained. The most dangerous period 
for snail damage is the first week following sowing. 
Snail damage in its most serious form means re-sowing, in which case it is 
actually and advantage if the entire area has been destroyed by snails, because 
then re-sowing can be done without renewed tillage. 
Two types of snails are found in the rice-fields, viz. Pomacea lineata (Spix) 
and Pomacea glauca L., the former being the dominant type. 
The easiest way of distinguishing the two types is by the egg clusters. Those 
of P. lineata are red in colour, with considerably more but smaller eggs, 
whereas the egg clusters of P. glauca are green. 
The snails have dark-coloured striped shells and are 3-5 cm when fully 
grown. They are only active in water. On dry land they withdraw far into 
the shell and in this state they can continue to live for a long period. 
In practice it proved a difficult task to establish with certainty the presence or 
absence of snails on a field to be sown or already sown. This is because the 
animals may have crept into the soil during a previous drought period or 
have been worked under during tillage operations. When the field is flooded 
the survivors gradually reappear. 
According to S T U B B S (not published) snails found in the drying fields in the 
quiescent state, do not usually sink more than 5 cm into the ground. They 
can, of course, reach greater depths by falling in fissures or as a result of 
tillage. In 1959 the same research worker observed that snails which had 
been in a quiescent state for four months under dry conditions, had all be-
come active again only five hours after being placed in water. Stubbs con-
ducted experiments in glass pots in 1959 in order to examine the ability of the 
snails to work upward out of the soil after the field had been flooded. Live 
snails were placed under layers of soil of varying structure and 5,10,15 and 
20 cm thick, covered by water to a depth of 10 cm. From under the 5 cm soil 
layer the following percentages of live snails emerged in 24 hours: silt 20%, 
fine clods 40 %, coarse clods 50 % and very coarse clods 75 %. From the soil 
layers of 10 cm and over, it was only with 10 cm of silt that 5 % emerged. All 
the others that had not emerged after 24 hours, had suffocated. 
This shows that the snails have only a very limited ability of working their 
way upward. The main determining factor is that the snails under water 
have to take in air at regular intervals, so that if they are too deep in the soil 
under water, they are unable to reach the surface of the water in good time. 
In addition to the snails found in the field-ditches, pools, and in the soil, they 
may also be brought in by the irrigation water. In view of the special situa-
tion obtaining at Wageningen, where part of the drainage water is pumped 
from the polder into the irrigation system (see page 229), this source of 
infection should not be overlooked. 
Moreover, owing to their earthy colour it is fairly difficult to notice snails, 
either in mud or turbid water. We were repeatedly surprised by the extensive 
snail damage in fields, where previous careful examination had been unable 
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to reveal a single snail. At Wageningen we first tried control methods only, 
when at least one snail had been found on a given field, but this method did 
not work well owing to the extensive cultural practices employed, with little 
supervision. In the end the snails were preventively controlled in every field 
in which rice had been sown in water. 
The snails were controlled with the well-known molluscicide copper sulphate 
(fine crystals) and also with BHC (dust). The chemicals should be applied 
from simultaneously with sowing up to a maximum of 24 hours afterwards. 
After the field has been thus treated it is preferable not to supply any fresh 
irrigation water for about a week, unless a grid is placed in front of the inlet 
culvert to prevent the entrance of snails. But the disadvantage of such snail 
screens is that they are soon clogged up with all kinds of material entrained 
by the water. 
In case of severe snail infection, a dressing of 5 kg of copper sulphate (fine 
crystals) per ha in a water layer of 10 to 15 cm, applied by hand broadcasting 
(e.g. from the seeder), followed by 10 kg BHC-dust (7 % y and 7 % 8-isomer) 
per hectare, blown over the field with a motor duster, is nearly always 
efficacious. 
We often applied a smaller dressing, but then the field had to be carefully 
watched in case a further local application was required. After protracted 
periods of drought, as well as on newly reclaimed fields in general, there was 
usually much less snail infection. Fields which had not been sown in water 
did not have to be treated for snails until they were flooded. In case this first 
flooding occurred 10 to 14 days after sowing, the rice was less vulnerable 
and control measures were occasionally omitted. But during intermediate 
irrigations of short duration when the planting was from 0 to 10 days old, it 
was always safest to proceed to control measures. Copper or BHC also had 
to be applied immediately to all pools formed by rainfall (on fields newly-
sown on the mud). 
In view of investigations, quoted by B R O W N (1951), relating to the particular 
toxicity of the BHC delta-isomer for snails (it was even said to exceed the 
gamma-isomer which is usually esteemed as the active insecticide), the present 
writer carried out an experiment in 1953 with Pomacea snails, using BHC 
samples with 3 % y + 3 % S a n d 3 % y + 8%S, supplied by Noury & v. d. 
Lande of Deventer, Neth. It was, in fact, found that the delta-isomer is at 
least as effective as the gamma-isomer. 
Accordingly, attention was henceforward paid to both the gamma-isomer and 
delta-isomer contents when making purchases of BHC for snail control. A 
considerable saving was thereby effected, since the delta-isomer is usually 
regarded as a worthless contamination of the BHC and even injurious as it 
may effect the flavour when applied to crops late in the growing season, with 
the result that crude BHC products having high delta-isomer contents are 
cheaper than the purified products (e.g. lindane). 
In 1959 BHC was even applied containing practically only delta-isomer, but 
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the results were not particularly satisfactory. This will be referred to again 
below. 
V A N D I N T H E R ( 1 9 5 7 ) studied snail control in 1 9 5 4 - 5 6 at the Paramaribo 
Agricultural Experiment Station. Among other things he found that newly-
hatched snails were less sensitive to BHC than the older snails, unlike copper 
which is also very effective against young snails. This difference in suscept-
ibility favours the combined application of copper and BHC advised by us. 
In his laboratory experiments performed in vitro, V A N D I N T H E R obtained an 
effective kill of young snails with 2 kg of 5 0 % BHC ( 7 % y + 7 % 8 ) per ha per 
cm of water; with the use of copper sulphate an effective kill was obtained 
with 100 g/ha/cm. The control effect of low doses was proportionate to the 
concentration, viz. the water level. 
In practice, however, we found that the amounts of insecticide recommended 
by this worker were too high for BHC and too low for copper. 
On comparing BHC-dust and copper sulphate, BHC appeared preferable, 
since it can be applied rapidly and distributed fairly uniformly over the field 
with the motor duster. In this connection it should however be acknowledged 
that only scant experience has been gained on cuprous dusts, as they were dis-
carded fairly prematurely as ineffective and expensive. The copper sulphates 
employed are fine crystals and have to be applied by hand broadcasting. 
Since under the conditions obtaining at Wageningen this cannot be done 
under continuous supervision such broadcasting is often done badly. A 
further drawback of copper is that it is rapidly absorbed by the clayey soil, 
with the result that there is no effective homogenization via solution and 
diffusion in the water. Consequently, although copper has been occasionally 
applied at Wageningen at the irrigation inlet, this is a less attractive method. 
But the control results were also frequently disappointing with BHC-dust. 
A plausible explanation of this was given by S T U B B S in 1 9 5 9 (not published), 
since he was able to demonstrate that there was better control when the BHC, 
or a part of it, formed a connected film on the surface of the water, because 
the snails have to come up to the surface about every five hours to get air and 
thus come into contact with this concentrated film of BHC. On the fields 
film formation depends on weather conditions (wind) and is also related to 
the type of BHC used, and in particular the carrier. 
When BHC is applied in the form of dust it is possible therefore, to disting-
uish two toxic effects, viz.: via the film of powder on the water and via the 
BHC dissolved or suspended in the water or deposited on the bottom. If for 
any reason there should be no or insuflicient temporary film formation when 
the BHC is applied, a weaker control effect may be anticipated. In VAN 
D I N T H E R ' S laboratory experiments, referred to above, he probably ignored 
the film effect and, in fact, mixed the BHC doses well with the water with the 
result that no film at all was formed in the experimental treatments. This 
would explain why he found higher BHC doses than proved necessary in 
practice. 
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In view of the film effect the merits of the BHC gamma-isomer and BHC 
delta-isomer should be re-examined. According to B R O W N (1951) the delta-
isomer is more readily soluble in water than the gamma isomer and this may 
possibly heighten the toxic effect on snails so long as they remain under 
water, but in our opinion this may be offset by the fact that the toxic effect 
of the film is reduced by decreasing BHC concentrations. This might also be 
an explication why applications of BHC delta-isomer only, were not all 
together satisfactory in practice. 
Further research work in this direction will no doubt help to perfect control 
methods. 
In Surinam the snails have a very important natural enemy, viz. the snail 
hawk (Rosthramus s. sociabilis (Vieillot))1, of which the local name is pakro-
akka. The birds can be frequently seen in the fields busy catching snails. 
When they have caught one they always fly with it to a particular tree, post 
or other prominence in the neighbourhood where they eat their prey. Below 
these established resting places heaps are found of hundreds of empty 
snail-shells. 
A further study of these birds with a view to snail control would be very 
desirable. Regarding this we are of the opinion that in the treeless plain of 
Wageningen more should be done to comply with the habits of the snail 
hawk, by planting trees or bushes, or by providing simple wooden posts with 
"landing laths". When the snail population could be further suppressed with 
the aid of this natural enemy it would be possible to effect a saving in chemical 
control (which costs about Sf 35,000 to Sf 50,000 per annum for snails alone 
on the 7500 ha area under cultivation at Wageningen), as well as reduce 
damage from this cause. 
Finally, the interesting fact should be mentioned that at the neighbouring 
Mahaicony Abary Scheme snails are of no importance as a rice-pest. Bio-
logical control methods might be evolved from comparative research on this 
subject. 
4. Seedling flies 
The occurrence of this injurious insect was demonstrated by the present 
writer in rice plantings in the Prins Bernhard Polder in the middle of 1953. 
The fly was identified through the intermediary of the Agricultural Experi-
ment Station at Paramaribo as a Hydrellia sp. 
The insect is injurious in the larval stage, on rice seedlings from one to four 
weeks old. The adult fly (size about 1 x 2 mm) lays its eggs on the first rice 
leaves. Usually only one or two eggs are found per leaf, although the 
number may be higher in case of severe infection. Practically 100 % of the 
rice seedlings are affected during only a normal occurrence of the pest. 
The larvae hatch about 24 hours after the eggs have been laid and then bore 
into the leaf where they mine passages which can be identified as white 
x) Latin name taken from F. HAVERSCHMIDT (1955). 
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streaks. With rice seedlings standing dry, they also bore to a large extent into 
the plant-hearts. It therefore follows that the symptoms differ whether the 
seed is sown in water or on mud. 
When it is sown in water the eggs are laid on the first leaf breaking the surface 
of the water and initially resting on the water. The mining larvae make a 
wound in this leaf which immediately begins to rot and dies as a result. 
Meanwhile the rice-seedling sends a second leaf to the surface and this may 
be infected in the same way. At this stage the rice-plant may be so weakened 
as to die. In deep water the young plant may be destroyed when only the 
first leaflet has been infected. The damage is aggravated by Algae and other 
aquatic plants which cling to the rice plants and draw them down. 
When sown on mud there is little or no rotting of the mined leaf, but inas-
much as the larvae can then penetrate into the growing points of the seedlings, 
also a great many of them die. The growth of another number of young 
plants is so retarded (up to about four weeks) that they become smothered in 
weeds. Hence, even under such conditions a great deal of injury is done, al-
though less than when the seedlings are planted in water, when an entire 
planting can easily be wiped out. 
In the Wageningen production area the fly pest occurred every year during 
the main crop period, but only on late-sown fields. When the sowing period 
lasted from 6 to 7 weeks it was only found on fields that had been sown 
during the last three weeks. At a given moment there was a very rapid in-
crease in the fly population, so that the last fields bore the brunt of the in-
fection, especially when they were successively attacked by two generations. 
As the crop grew older the pest disappeared. 
An approximate generation cycle (which according to V A N D I N T H E R (1960) 
may last about 3 weeks) could be observed in the infestation pattern. When 
the egg deposits were first found in any part of the polder they were usually 
also present on all the newer fields. No fly eggs were ever discovered by the 
present writer in the second-crop plantings. 
Coir first impression was that the damage done by these flies was not serious. 
No control measures were taken in 1954, and, in fact, the damage was not 
severe during that year. In 1955 the infected fields were only temporarily 
drained, but in that year considerable damage was caused by the occurrence 
of hollow patches as well as by retarded growth and weed development. For 
this reason a systematic chemical control was begun in 1956, the efficacious 
insecticide dieldrin being employed. Dieldrin was used on the recommenda-
tion of articles (e.g. in the R I C E J O U R N A L , 1953) on the control of an unusually 
severe plague of the leaf miner (Hydrellia scapularis Loew) on rice-fields in 
California in 1953. According to the description this pest appeared to be 
closely related to or identical with our seedling-flies. 
The insecticide was applied at the project in amounts of 1 to 2 litres of 20 % 
dieldrin/ha to about 20 litres of water, by workmen walking with knapsack 
sprayers at intervals of about 4 m, with the spray-booms held up. 
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failure of sowing in water. 
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in the Prins Bemhard polder in 
1953for studying sowing in water. 
4 4 . Gadget for catching animals feeding on rice-
seed sprouts under water. 
Performances of 0.5 ha/man-hour were obtained in this way. In 1957 and 
1958 all late-sown fields were preventively treated in this manner when the 
first eggs appeared in them, without it being necessary to draw off the water. 
The costs of the chemical control measures were about Sf 7/ha and from 
Sf 10,000 to 15,000 per annum for the whole project area. 
The susceptibility of the flies to dieldrin was very selective. Such insecticides 
as aldrin, parathion, BHC and DDT had practically no lethal effect. 
Attempts were made in experiments to treat the seed with dieldrin beforehand 
to prevent fly infection. Hitherto this method has given no satisfactory 
results, possibly, because for the great bulk of the seed comparatively large 
amounts of dieldrin are required. 
No progress was made with biological control since L . R A Z O U X S C H U L T Z 
demonstrated the substantial occurrence of two types of ichneumon-flies. 
It is possible that this pest is more severe in a reclamation area and that it will 
gradually become less aggressive. However, no clear signs were found of a 
trend in this direction. 
The pest would probably disappear altogether if the sowing period of the 
main crop could be reduced to three weeks instead of six. 
5. Rats1 
During the reclamation period of the project there was often serious damage 
by rats, particularly in small second-crop plantings. 
The worst damage occurred in the second 1956-57 crop, in which season a 
plague of rats led to a partial harvest failure. Of the 1,000 hectares planted 
about 250 were entirely wiped out and this, without the ravages to the rest of 
the area, meant a loss of over Sf 50,000. 
Rat damage occurred in all stages of growth of the paddy crop from sowing 
to harvest. Even some of the seed was consumed by rats on fields which had 
been sown on the mud and not flooded at once. During the growing period 
of the paddy until flowering, the rats caused most damage by gnawing in-
numerable stems, so that bare patches were formed in the field. Towards the 
ripening period there was less damage to what still remained of the crop, the 
reason being that a surplus of food had gradually become available to the rats. 
The rats showed some preference for fields or parts of fields in dry locations, 
thus these were the first to be affected. On dry land the ravages were more 
scattered as compared to fields under water. In the latter case the typical 
pattern during the vegetative development of the paddy were compact float-
ing masses of gnawn stems grouped in radial circles, in the centres of which 
gnawed remains and excretions were often found. This showed that the rat 
built itself a raft of stems on which it could continue its meal in greater com-
fort. Hence it was easy to understand that severe damage could still be 
caused to fields deep in water. One remarkable feature of rat damage ob-
served was that the stems were always gnawn off in a rough transverse plane. 
Another typical feature was that the margins of the fields were left alone by 
1 Various species of rodents, customarily called rats. 
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the rats up to a depth of some metres, so that is was necessary to penetrate a 
field for some way to ascertain whether any damage had been done. This 
obviously made inspection more dirficult. 
When the rice stems had been gnawn off at a Very early stage, the field could 
afterwards recover fairly well by throwing out new shoots. 
When the plants were gnawn after tillering it sometimes seemed from a 
distance that there had been a fairly good recovery. Actually, then only a 
limited number of small new stems had developed which ripened later than 
the non-infested plants and produced little. 
The rat plagues occurring in this project bore some resemblance to those 
that occur in the rice-fields in Java and which have been described by J O O S T E N 
(1938), V A N D E R G O O T (1951) and K A L S H O V E N (1951). 
An important difference is that the rats did not always build their nests in the 
soil of the dams, but to a great extent in the planted area itself just after the 
paddy stems had elongated. Before building their nests the rats lived during 
the day on and in the dams and in other dry parts of the area. This limited 
location of the rats was an important factor in connection with their control. 
According to V A N D E R G O O T sawah rats 1 (at Java), kept in the laboratory, 
required such concentrated foodstuffs as rice, soybeans etc. to stay alive. 
When fed with young green paddy-stems they died in 5 days on average and 
with flowering rice in 9 days. But fed on green rice grains the rats kept on 
living for some 84 days and on mature grain 108 days, J O O S T E N found that in 
the fields also the rat population died en masse when only green rice plants 
were available as food and he took account of this phenomenon as a main 
principle in taking control measures. 
Another important field observation made in Java was that the rats only 
started breeding on a large scale when the paddy in their environs had reach-
ed the swelling-stage. This breeding then continued until after the harvest. 
In view of their enormously destructive activities in the vegetative stage of the 
paddy-crop the rats apparently have a great need to satisfy their hunger. It is 
estimated by V A N D E R G O O T that in Java a single rat is capable of gnawing off 
as many as 100 green paddy stems in 24 hours. Our impression is that the 
rats which occur in the Wageningen project area can achieve at least the same 
destructive capacity. In this connection it invariably struck us that the rats 
only consumed a very small part of the gnawn-off stems, possibly the parts 
which afforded the most nourishment. 
The rats were controlled by three methods, viz.: 
1. preventively, by making their environment less favourable; 
2. directly, by poisoning with cumarin preparations, or 
3. by catching by hand or crushing with machines. 
Preventive measures. During the construction of the polder there were various 
reasons why conditions were conducive to a rapid increase in the number 
of rats, viz.: 
1 Rattus rattus brevicaudatus (Horst & De R.). 
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— Workmen's camps were built in scattered locations in the polder in con-
nection with the work of construction. There was a low standard of hygiene 
in these hutments. Remnants of food were usually thrown away on the sur-
rounding land. As a result extensive colonies of rats grew up even at this 
early stage. 
— Owing to the forest-clearing work there was a period in which countless 
piles of timber were scattered about the fields. These remains of timber made 
suitable refuges and breeding places for the rats. 
— When these wood piles were cleared during the dry between-seasons and 
the fallow fields were subsequently ploughed, the rats were expelled and 
driven to the rice-fields. This aggravated, for example, the damage caused 
during the 1956-57 season. 
— Owing to the mechanized reclamation operations such natural enemies of 
rats as snakes, lizards and birds of prey were mostly killed or scared away. 
— During the first few years of rice cultivation in the new fields, much grain 
was lost during harvesting owing to lodging and the inaccessibility of the 
fields. Hence the rats were able to find food everywhere even after the harvest. 
In order to keep the rat population within certain bounds these five factors 
were taken account of, viz. by trying to leave as little food as possible in spots 
accessible to rats, by quickly clearing the wood piles and other refuges such 
as shrubs along the dams, and by protecting their natural enemies. 
In addition to the reclamation work the cultivation plan adopted also 
favoured multiplication of the rats. The application of two rice crops per 
year and the staggering of the sowing result in long periods in which the rats 
have plenty food and favourable breeding conditions. Especially the second 
crop is in a susceptible position as: 
— it is only sown on a quarter of the area but it has to cope with the large 
rat-population which developed during the maturing of the main crop; 
— it is sown more or less in scattered locations due to the type of farm-
organization (see p. 237) applied and to the fact that field conditions not 
always permit a concentrated planting; 
— weather conditions and operating capacity limit the measure to which the 
surrounding fallow stubble-fields can be ploughed, or otherwise prepared, in 
due time, in order to clear away rice seed and volunteer plants on which the 
rats can feed. 
The necessity of keeping fallow fields reasonably clean during the second crop 
constitutes a further advantage of the early autumn-ploughing of fields which 
will only be sown next spring (discussed on p. 129). Moreover the preference 
of mouldboard-ploughing as compared to disk-ploughing (p. 146-147) is 
accentuated, because of its better turning resulting in less subsequent Volunt-
eer rice. 
Partly owing to the rat danger only a small area of second crop was sown in 
1955-56 (about 250 ha). In the hope that there would be no recurrence of the 
plague 1,000 ha were sown in 1956-57, but considered in the light of sub-
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sequent events, the sowing of a second crop of rice should have been omitted 
during this season as well. Admittedly it is not so easy to modify a scheme of 
cultivation and to reduce production for the sake of avoiding a possible 
plague of rats. 
Rat damage was almost entirely confined to land or the vicinity of land which 
previously had a forest cover, and this would emphasize the significance of 
the timber remains. But this may also have been a coincidence or else due to 
the workmen's camps which were usually located in the southern part which 
was covered with forest. 
Whatever the cause may have been, the plague arose in the forest areas 
which had been first reclaimed and did not spread over the grass-swamp 
areas which were reclaimed at a later stage. 
During the 1956-57 season the average yield of the forest area was 950 kg/ha 
(613 ha) and of the grass-swamp area 2230 kg/ha (466 ha) and these differ-
ences were actually due in the first instance to the depredations of rats. 
There were also differences in productions from the same cause in the 1955-
56 season, but less extensive. 
Poisoning with cumarin. As early as 1953 the Phytopathological Service at 
Wageningen, Netherlands, recommended the use of cumarin for rat control. 
At first, however, we did not expect much from chemical control because the 
rats, being scattered over extensive araes, appeared to be almost inaccessible. 
This opinion was modified after a study of the results obtained by R E I F F , 
B U X T R O F and vnA (1954) in controlling rats with cumarin in rice-fields at 
Valencia, Spain. According to the methods given by these workers, control 
experiments were begun on the Wageningen project in January 1955 which 
proved so successful that they could be applied almost immediately to the 
entire production area. The bait used was paddy (viz. unmilled rice) which, 
after being lightly sprinkled with water (e.g. 1:40), was mixed in the ratio of 
1:10 to 20 with 0.5 % cumarin poison. This bait was placed on the dams 
surrounding the fields at 30 to 50 m intervals, under small wooden shelters, 
in amounts of from 250 to 1,000 g. In Spain old roofing tiles were used for 
shelters, but these were not available in Surinam. 
The wooden shelters, afterwards also occasionally made of tin, consisted of a 
loose bottom plank, about 20 x 30 cm, and a roof of two planks of the same 
size nailed together. They were required for protecting the bait from rain and 
birds and also for shelter to the rats while eating the bait. After the bait-
containers had been put into position they were checked and rebaited almost 
daily. Containers from which no bait had been taken were shifted by way of 
experiment, e.g. to the runways of the rats, on the dams nearer the water, etc. 
In 1956 and 1957 the entire polder area infested by rats was planted with tens 
of thousands of baited rat boxes. The bait was usually well consumed; dead 
and diseased rats were found everywhere and it seemed as though the rats 
could be kept down by this method. 
But things went wrong during the 1956-57 second-crop season, when great 
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numbers of rats were found in the fallow areas between the second-crop 
fields. Such control measures as were taken had little effect in fields in dry 
locations with volunteer-rice everywhere and unharvested remains of the 
former planting. Owing to the dry weather large-scale land preparation and 
reclamation work was undertaken in this fallow area. An incessant stream 
of rats deprived of their food and shelter in the cleared areas then headed for 
the rice-fields. The rat boxes baited with cumarin proved unequal to the 
situation which was however a very special one, that could not recur during 
normal cultivation after reclamation has been completed. 
We therefore still think that the cumarin bait control method developed for 
the Spanish rice-fields by the research workers R E T F F E T A L . of M E S S R S G E I G Y , is 
quite suitable for use under the conditions prevailing in Surinam. It should, 
however, always be applied in combination with other measures. 
As regards the selection of bait, a number of practical observations were made 
by alternately placing the various types of bait in series of boxes ( D E WIT, 
1955). It was discovered, for example, that remains of seed treated with 
a mercury compound were consumed as readily as ordinary paddy. Fish-
meal in the form of shrimp-husk meal was found to reduce consumption 
rather than increase it. No clear experimental results were obtained with 
milled rice. This material became fairly rapidly covered with mould, as a 
result of which consumption fell. The advantage of milled rice is that more of 
the cumarin powder is consumed by the rats. With unmilled rice the toxic 
effect is mainly achieved by powder adhering to parts of the mouth and 
paws, since the rat removes the husk from the rice grains and does not eat 
the chaff to which the powder adheres. A more detailed investigation of the 
relative efficacy of unmilled and milled rice would still seem desirable. For 
the time being unmilled paddy is used in the project area. 
The best period for chemical control is immediately after sowing. The rats 
are then unable to stay in the fields (open water surfaces) and are all con-
centrated in the dams. At this period the rat population should be ade-
quately suppressed by an intensive baiting of the whole area. When the 
paddy is a few months old it is too late to do this as some of the rats remain 
in the fields and are difficult to reach with bait. 
The cost of chemical rat control chiefly consists of wages. Compared to 
wages the cost of bait and poison is trifling. It was found that an inadequate 
control effect was very often due to a poor appreciation of the manner in 
which the work should be done. 
Control by catching. On a large mechanized undertaking work requiring a 
great deal of manual labour is often unpopular and is soon said to be im-
possible. This was the case with the rat control measures taken at Wage-
ningen. Controlling rats with poisoned bait required a great concentration of 
labour, so that this work was sometimes forced into the background by other 
necessary operations. Nothing at all was expected from hand catching, 
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having regard to the relatively high level of wages and the difficulty of ob-
taining enough staff. 
But hand-catching, adopted as an additional measure through sheer necessity 
when chemical control measures proved less effective, nevertheless produced 
remarkable results. The same opinion has been held as regards Java by 
J O O S T E N (1938), but not by V A N D E R G O O T (1951) who doubted the merits of 
hand catching. 
Since at Wageningen the clay of the dams was hard at the surface and moist 
and sticky at some depth below, the rats were not able to burrow deep. They 
concealed below the sward, in which connection the Cynodon dactylon 
planted on the dams offered them a favourable closed layer of vegetation. 
Many of these rats could be quite easily discovered though and knocked 
down by hand. Very good catches were occasionally made by rolling the 
sides of the dams with brush cutters. Some of the rats were crushed and 
others crept out behind the roller and were then clubbed to death by work-
men who exhibited great skill in this respect (up to a hundred rats ah hour 
were killed by one man). Colonies of thousands of rats were also caught by 
cleaning out old creeks which were filled up with timber remains. 
Finally, the fact that there were very few dogs in the thinly populated area no 
doubt assisted the plague. We have often marvelled at the ceaseless energy 
with which a dog will bite to death one rat after another. The hundreds of 
dogs that roam about the native rice polders are certainly more useful than 
most people realize. 
6. Birds 
Up till now the project area has remained free from severe plagues of birds. 
This is a particularly fortunate fact as regards the cultivation of the second 
crop, which ripens during a period in which there is practically no rice in the 
fields for hundreds of kilometres in the vicinity. Probably this is not due to 
the remote situation compared to other inhabited areas, because the Prins 
Bernhard polder, situated among native polders, has also experienced only 
slight damage from birds during the ripening of the second crop. 
But what the future may hold in this respect is a moot point. It is true that 
there has been a considerable increase in the population of granivorous birds 
since the construction of the Wageningen polder. Undoubtedly bird damage 
will increase when the sowing is staggered to a greater extent than at present. 
Occasional damage was caused by aquatic birds as well as by such granivor-
ous birds as Redbreasts (Leistes m. militaris (L.)) and Yellow-headed Marsh-
birds (Cacicus c. cela (L.)) 1 
Wis-wissi-ducks {Dendrocygna autumnalis discolor Sclater and Salvin)1 some-
times alighted on newly-sown fields in flocks of several hundreds. The ducks 
showed a preference for shallow pools or parts of the field. They consumed 
the rice-seed and in the first instance they also ate the grains off the seedlings. 
1 Latin names taken from F. HAVERSCHMIDT (1955). English names as in use in Br. Guiana 
taken from L. D. CLEARE (1952). 
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They caused further damage by washing away the plants and burrowing 
them in the mud. 
It was possible to protect the fields from the ducks either by flooding them to 
a depth of at least 10 to 15 cm or by keeping them entirely dry. 
(Owing to the rainfall on uneven reclamation fields this was not always 
possible.) 
Spurwings {Jacana spinosa jacana (L.)) caused occasional damage in the 
ripening crop. In this case the consumption of ripening rice was of minor 
importance. Most damage was due to the fact that the birds are in the habit 
of soaring and afighting again on the field, and when they settle on the stalks 
of a heavy crop, part of it is broken, resulting in poor ripeiiing. 
7. Caterpillars 
Caterpillar plagues occurred nearly every season. The species were Laphyg-
mafrugiperda (J. E. Smith) and Mods latipes (Guen.)1 
Generally speaking the damage caused to the crop by caterpillars was not 
regarded as serious, except in the seedling stage. 
In fields sown on mud Laphygma was already frequently found on seedlings a 
few days old. At this stage of growth of the rice the caterpillars were most 
dangerous. Older plants, even if largely stripped of foliage by Laphygma, 
usually made an almost complete recovery in a few weeks. 
The most effective form of control is to flood the field. The submerged parts 
of the plant are not attacked and when there is sufliciently deep flooding, 
which is possible when the crop is still young, the caterpillars can be entirely 
washed away and float with the wind towards the sides of the field. 
Pupation only takes place in the soil, so that there is no risk of a second 
generation on flooded fields. 
If the crop is too large for complete inundation, or there are reasons that 
prevent flooding, the next step may be chemical control. 4 kg of 50% DDT 
dust per hectare, 6 kg of 40 % Toxaphene dust per hectare and 1 to 2 litres of 
20% aldrin, dieldrin or endrin were effective. 
When the seedling fly had been controlled with dieldrin the crop also re-
mained free from caterpillar infestation during the first few weeks. 
Mods latipes only occurred in the later stages of growth of the rice crop until 
about the flowering period. They are lively, voracious caterpillars capable of 
stripping an entire crop in a few days. Pupation takes place in the foliage of 
the rice crop. They were chemically controlled in the same way as Laphygma. 
The caterpillars have many natural enemies. Ichneumon-flies and preying 
wasps are very active. There are many kinds of birds that feed on caterpillars, 
e.g. the Kiskadee (Pitangus s. sulphuratus (L.)) 2, and acxording to VAN 
1 Latin names taken from j . B. M. VAN DINTHER (1960) 
2 Latin names taken from F. HAVERSCHMTDT (1955). English names taken from L. D. 
CLEARE (1952). 
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DiNTHER (1953b) the Readbreast and Old Witch (in Surinam called Kawfoetoe-
boi) (Crotaphaga ani L.) as well. 
In order to encourage these natural enemies in the project area, a more 
variegated landscape would be desirable, with woods, gardens, etc. as in the 
native polders. 
8. Jassids and Delphacids 
Of most importance are the jassid Draeculacephala clypeata Osb. and the 
delphacid Sogata oryzicola Muir. 1 They belong to the potentially very 
dangerous rice insects in Surinam. In 1952 a plague of these insects occurred 
in the Nickerie district which according to V A N D I N T H E R (1953a) led to an 
estimated loss in production of 4,500 tons of paddy. 
Jassids and delphacids may damage the rice crop practically throughout the 
growing period. The injury they cause consists in sucking sap from the plants, 
blocking leaf veins by oviposition, and in general causing wounds on the 
plant which promote diseases. Another possibility of damage recently found 
is that the delphacid Sogata oryzicola, which is a vector of the Hoja Blanca 
virus, may transmit this disease to the crop. Hitherto, however, Hoja Blanca 
has not been found at Wageningen. 
Our experience with jassids and delphacids is that every rice-field containing 
large numbers of them has stunted growth and low yields. When these 
insects became a serious pest chemical control measures were invariably 
taken at Wageningen, but the results were often disappointing. 
In our opinion this is mainly due to the fact that the insecticide does not 
sufficiently reach the insects, since: 
— they are usually just above the surface of the water on the base of the 
stems of the rice plants; 
— they generally occur when the rice is a closed crop, so that the leaf cover 
hinders the penetration of the insecticides; 
— the present methods of applying the insecticides have little power of 
penetrating into the mass of foliage of the crop, and moreover there is by no 
means a uniform distribution of the insecticide over the crop. 
The economic return of chemical control was also frequently doubtful, 
mainly because in repeated cases the plague was not discovered, or at any 
rate control measures were not taken until most of the damage had already 
been done. 
The chemical control measures found most satisfactory during 1954 to 1958 
were the following: 
The Delphacidae were controlled with about 4 kg of 50% BHC dust per 
hectare applied with the Wervelwmd-driftduster. In an open field the effect 
was usually satisfactory. We should mention in this connection that this 
obviously need not apply to the control of any virus disease transmitted by 
1 Latin names taken from j . B. M. VAN DINTHER (1960). 
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the Delphacidae, as in this case a higher knock-down rate would be required. 
This problem is now being investigated. 
The Jassidae were usually more difficult to control than the Delphacidae. 
50 % BHC dust was practically ineffective. Among other insecticides use was 
made of about 4 kg of 50% DDT dust per hectare applied with the Wervel-
wind, or about 1 litre of 50 % Malathion per hectare, applied by atomization 
with knapsack sprayers on the basis of about 20 litres of spray per hectare. 
Sometimes a repeated application was necessary for both Delphacidae and 
Jassidae, for instance, in order to control the young larvae which had hatched 
in the meantime. 
It would appear from what has been stated above that the control of both 
types of insects requires further investigation. 
There is much to be said for the study of these insect pests to be more directed 
towards preventive measures, such as the study of the host-plants growing 
outside the fields. A study should also be made of the average chance that 
small incipient insect populations may increase to plague dimensions, and 
how the plague is distributed over large areas from local sources of infesta-
tion. This information is required to enable control measures to be taken in 
good time. In general a more detailed investigation of the relationship be-
tween the life history of the insects and the control possibilities is important. 
In order to overcome the drawback of insufficient penetration of the insectic-
ides it would be advisable to pay attention to the adaptation of the plant 
spacing by employing less seed, or possibly even by sowing in rows. On the 
other hand, methods of application should be found, which give a greater 
degree of penetration of the insecticide, e.g. spraying from aircraft, and in 
particular from helicopters. 
The most important natural enemy of the Delphacidae and Jassidae which 
was observed is a coccineUid, but owing to the methods by which the 
Jassidae and Delphacidae were usually controlled the population of these 
predators continued to be small. It might be worthwhile therefore to in-
vestigate a more selective application of insecticides. 
According to S A N G E R (1958), the Coccinellidae are more susceptible to DDT 
than to endrin. The latter was found effective against Delphacidae in ex-
perimental sprayings carried out by S T U B B S in 1958 in which 1 litre of 20% 
concentration was used per hectare. 
9. Stink-hugs 
Various species of stink-bugs occurred in the area under cultivation. 
From the point of view of damage to the crop the blackbrown leaf bug 
(Tibraca limbativentris Stal)1 and the lesser, yellow-brownish patterned ear 
bug (Oebalus poecilus Dall.)1 are important. 
1 Latin names taken from j . B. M. VAN DINTHER (1960). 
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During one season, viz. in the 1954-55 second crop, the leaf bug was a cata-
strophic plague. At that time we did not have a good collection of insecticid-
es. Neither DDT nor BHC were sufficiently effective, and the plague was so 
serious that entire fields were practically destroyed. Some reduction in the 
insect population was effected by repeated applications of BHC. 
This population was enormous. The clusters hanging on some plants were 
large enough to fill a jam pot. In course of time the plague died out of its 
own accord. The impression was gained that these bugs had flown in from 
the surrounding swamp, this being also found by G E U S K E S in the case of earlier 
bug plagues in Surinam. In later years this bug occasionally caused a large 
number of empty heads when it came in the flowering period, this being due 
to rotting of the stalk caused by the holes which this insect bores. It was 
found in control experiments that dieldrin gives fairly good control during 
this stage of growth of the rice crop. 
The ear bug occurred at regular intervals and often affected the quality of the 
harvested rice grain ("pecky rice", see Circ. 632 U S D A , 1942). 
Chemical control of this insect was a fairly easy matter. It is found in the 
upper part of the plant on the panicles where it is easily reached by insecticide 
powders. 50% BHC was particularly effective against these bugs. 
10. Borers 
The stem borers belong to the important pests occurring in the Wageningen 
polder. Their importance is also due to the fact that hitherto no practical 
means of control has been discovered. 
Two kinds of borers occur, viz. Diatraea saccharalis (F.) and Scirpophaga 
albinella Cram. 1 
The Diatraea is found in the rice crop as early as the tillering stage. It then 
destroys the growing points of the young stems. But the plants will subse-
quently produce new shoots which may partly compensate the loss. 
When the plant is attacked during elongation of the stems the panicle withers 
and rots in its husk and new stem buds emerge below the infected part. 
These new shoots mature later than the rest of the plant and only produce 
small heads. The infected stalk may also appear in the form of a whitish 
straight head. 
Finally, infection occurs during and after florescence, resulting in bad 
setting of the grain with chalky-white and empty grains, as well as lodging of 
the crop caused by the weakening of the stems. 
The Diatraea does not uniformly infect the area but chiefly occurs in the 
form of local eruptions. On some fields the damage may reduce production 
by more than 50 %. We also gained the impression that Diatraea generally 
occurs more in the second-crop season and in general during periods of 
dry weather. 
1 In Surinam the usual name is Rupela albinella. The Latin name was taken from 
w. p. JEPSON (1954). 
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One precaution frequently taken when Diatraea had been found consisted 
in raising the water-levels of the fields. It was assumed that this measure 
was particularly effective when infection broke out during tillering, since the 
passages bored were not yet waterproof and the larvae would be forced 
upward by the water. But this effect is not at all certain and requires more 
precise research. 
One great difficulty of the Diatraea infestation is that the development of the 
populations cannot be followed with light traps because the moths are not 
attracted to light. Moreover, the egg masses and the newly-hatched larvae 
are scarcely visible to the naked eye, so that it is equally impossible to base 
practical control advice on timely observation in the field, particularly in the 
case of extensive rice cultivation of the kind practised at Wageningen. 
Little has been achieved to date with the chemical control of Diatraea. 
Endrin was the only insecticide which appeared to have some effect, but so 
long as the infestations are not observed in good time the application of 
endrin would not seem to be of much use. Since the pest must either be 
controlled when the damage becomes visible, viz. after most of it has been 
done, or else controlled preventively by repeated sprayings on the entire 
area, which would be too expensive if only intended for the control of 
borers. 
For further investigation into Diatraea control it appears important to work 
out a method of observation of the moth swarms. 
It is also emphasized, to follow closely the results of (biological) control 
studies of this insect in the surrounding areas of South, Central and North 
America where Diatraea is one of the worst pests encountered in the sugar-
cane estates. 
The other rice borer occurring in the project area is the Scirpophaga albinella 
Cram. 
The Scirpophaga only assumes some importance in the rice crop when the 
stems emerge, and during flowering and maturation. It chiefly occurs in the 
main season, particularly in late-sown fields. 
Table 52 shows mean borer counts classified according to the fields sown 
each week. No distinction was made between Diatraea and Scirpophaga in 
the observations, so that the figures represent the total borer infestation. 
However, the vast majority were Scirpophaga. The counts were taken by 
walking diagonally across the field during the last week preceding harvest 
and sampling a hundred random stems. The stems were cut open lengthwise 
in order to ascertain whether they contained borers. All stems containing 
borer larvae or pupae were counted as infected, as well as those in which 
distinct traces of borer injury were found. 
The figures (in Table 52) show that both in 1956 and 1957 borer infestation 
was considerably higher on the late-sown fields. The yield figures, also in-
cluded in this Table, of the fields classified according to week of sowing, may 
give the impression that the yields had decreased through this cause, but 
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this can only be true to a slight extent since the main reason for the low 
yields of the late-sown fields was the production-depressing effect of the 
second crop previously grown on these fields (cf. p. 132). 
TABLE 52 The relationship between date of sowing, borer infection and yields 
1956 1957 
mean mean 
mean % yields/ mean % yields/ 
Period of sowing borer number ha in borer number ha in 
in- of 100 kg in- of 100 kg 
fection fields paddy fection fields paddy 
- 1 4 % - 1 4 % 
m.c. m.c. 
1st week from 25/3-31/3 23 26 27.1 — — — 
2nd week from 1/4-7/4 24 40 26.6 23 70 26.4 
3rd week from 8/4-14/4 31 43 25.9 21 98 25.4 
4th week from 15/4-21/4 24 61 26.8 22 84 27.4 
5th week from 22/4-28/4 30 59 26.3 22 75 29.0 
6th week from 29/4-5/5 28 49 26.0 31 63 26.0 
7th week from 6/5-12/5 40 34 23.2 46 70 19.0 
8th week from 13/5-19/5 51 29 24.4 43 40 16.7 
9th week from 20/5-26/5 58 8 19.2 — — — 
Despite the mass occurrence of the Scirpophaga it was often assumed that 
the damage they caused was limited, as the plants were chiefly infected during 
the maturation period when the only injury was a somewhat poorer setting 
of the grain. But this theory has not yet been proven by experiment. 
We tried to discover such proof by laying out series of experimental fields, 
in which one plot was kept free from insects by periodical applications of 
an insecticide such as endrin, another plot being control. 
But hitherto there have always been disturbing factors at work, e.g. other 
insect plagues, or that insects, including borers, avoided both the sprayed 
and control plots over a wide area surrounding the experimental field. We 
believe, however, that experiments of this kind will gradually add to our 
information on this damage. 
The Scirpophaga-moth is easily caught in light traps, so that the develop-
ment of the generations can be fairly accurately followed. Moth swarms 
occur at monthly intervals and they uniformly cover the entire polder. 
In the beginning of the main season the swarms are hardly noticeable, but 
towards the end they are very extensive. 
It seems evident that the damage to the crop can be lessened by reducing 
the staggering of sowing (see Table 52). 
It has been found that the larvae may remain dormant in the rice stubble. 
In practice, therefore, the stubble was flattened by weed cutters as much as 
possible after harvest and then burned. 
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In certain regions of Java effective control of Scirpophage innotata Wlk. 
could be achieved by V A N D E R G O O T by regulating the times of sowing or of 
transplanting according to the cycles of moth swarms ( V A N D E R G O O T , 1948, 
V A N D E R L A A N , 1951). This method was based on three habits or properties 
of the insect: 
— the larvae may have a period of dormancy (diapause) in the stubble which 
lasts until the next rains set in; 
— the moths show preference for laying its eggs on certain growing stages; 
— the moths only live for a week maximally. 
In the Wageningen project though, such an application could not yet be 
developed. As the rains are irregular no clear start by a so called stubble-
flight could be determined. 
Little or nothing is known of the possibilities of chemical control of the 
Scirpophaga. 
Subjects for further study in this connection should be the most suitable 
time for chemical control having regard to the peak-periods of moth 
swarms, the best insecticide, the amounts required, and the methods of 
application. 
Some investigators (e.g. V A N D I N T H E R ) are of the opinion that the more or 
less preventive chemical control is uneconomic, but in our view a more 
thorough knowledge of the control possibilities is nevertheless important 
considering for instance the economic desirability of a still wider harvest 
spread, especially during the main season. 
The chief natural enemies of the rice borers are ichneumon-flies. Many 
parasitized larvae and pupae were found on the Scirpophaga in particular, 
but no careful observations have been made on this subject. 
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C H A P T E R X V I I 
HARVESTING 
In order to harvest with combines rice varieties had to be cultivated which 
were little subject to lodging. Hence this was regarded as the most important 
requirement in the rice selection programme for the project conducted from 
1950 onward. 
This selection work soon proved successful. In 1954 and 1955 the new 
Dima, Nickerie and 80/5 varieties became available, all three of which had 
good stiff straw and did not lodge under normal conditions of cultivation. 
Another important factor was the suitability of the fields for carrying the 
combines. During the first three reclamation years in particular, continuous 
rainy weather created extremely bad field conditions. To prevent the com-
bines from sinking into the mud and bogging down, structural changes were 
made in the machines with the object of obtaining a better distribution of 
weight and a reduction in the soil pressure per sq. cm. Attempts were also 
made to improve the bearing capacity of the fields. 
Up to 1955 the harvested paddy was all conveyed in sacks from the combines 
to the lighters in the irrigation canal. Subsequently bulk transport proved 
more satisfactory and it was decided to make a gradual transfer to this 
method when replacing the worn-out combines which were equipped for 
harvesting in sacks. 
1. Crop and field conditions for mechanized harvesting 
The fields are usually drained two to three weeks before the crop is ripe for 
harvesting and are afterwards kept as dry as possible. If a field is so soft 
that there is a risk of the combines sinking too deeply into the mud, drainage 
is started at a fairly early date. In practice the earliest date taken for drainage 
was the end of the flowering period. Earlier drainage was considered un-
desirable owing to possible drought injury. 
For effective drainage it was an important requirement that the field should 
be level. On unlevel fields extra ditches had to be dug by hand for draining 
off the water, and these occasionally had to be repeatedly deepened for sub-
sequent rains. This manual labour was all the more difficult in that it partly 
occurred in a period in which all staff was badly needed for harvesting. 
After the fields had been in cultivation for some years it was found that 
their bearing capacity gradually increased to such an extent, that even in a 
wet condition they were often fairly suitable for supporting combines. 
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Their suitability then chiefly depended on how the land had been previously 
prepared, and in particular, whether this had to be done in good dry con-
ditions or in wet. 
Except for levelling no other measures were taken for improving the drainage 
of the 12-ha fields. 
In this connection it may be worthwhile that more attention is being paid 
on the project to the effect of tillage methods on the drainage of the fields. 
On rice-fields in the Po-delta the normal practice is to plough in such a way 
as to form a network of open plough furrows in the field which are connected 
to both the irrigation and drainage systems. For the present project such a 
method would probably still make too heavy demands on the tractor drivers, 
and it would also be difficult to avoid the trenches during puddling operations 
for preparing the seedbed. It was also found that the combines were parti-
cularly prone to sink deeply in these furrow-trenches. 
In rice cultivation it is very important to select the right time at which to 
start harvesting. If the harvest is too early there is loss of product owing to 
insufficient grain setting and bad threshing. The quality is also reduced by 
the occurrence of chalk-white and green grains and increased breakage in 
milling. 
If the rice is harvested too late the decline in milling quality is the chief 
factor involved. All the time the ripe rice is standing in the field it is subject 
to rapid fluctuations of wetting and drying. This results in increasing sun-
crack percentages. 
Sun-crack occurrence has been investigated in detail by T E N H A V E (1958 b and 
c). His main conclusions are as follows: 
— In the case of the varieties cultivated at Wageningen the optimum mo-
ment for harvesting has come when the moisture content of freshly har-
vested and reasonably clean rice grain is in the region of 19-21 %. 
— Measurement of the percentage of sun-cracked grains in freshly har-
vested samples affords a reasonably accurate idea of the percentages of 
broken rice which will occur during milling. From T E N H A V E ' S curve, repre-
senting the relationship between crack percentage and brokens percentage, 
the following approximate formula can be inferred, for crack-values above 
10%: (brokens %) = 5 + * (crack %). 
In practice it was usually ascertained by visual examination whether the 
fields were ripe enough for harvesting. This did not lead to any difficulties 
except at the commencement of the harvesting season when an occasional 
premature Start was made. 
It would seem that in the initial stage of harvesting one's powers of judgment 
required a fixed criterion. Such a criterion was automatically provided in 
that samples were daily analysed for moisture, cracks, and for green* dead-
white, yellow and red grains, of every separate batch per field and per farm 
delivered to the rice mill. 
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In 1956 (main crop only) the crack percentages averaged 14.1 in 1357 samp-
lings taken from a total of 10,306 tons. In 1957 the total average crack 
percentage was 16.4 and the moisture percentage 19; in 1958 the average 
crack percentage was 22.1 and the average moisture percentage 18. 
One reason for the increase in the crack percentages in these years is the 
partial change-over from the slightly crack-sensitive Dima to more sensitive 
varieties, particularly Nickerie. A further factor involved may be the gradual 
'refinement of the analytical methods. 
At the time it was occasionally checked whether there was any connection 
between the crack percentage and the type of rice-field, but no distinct 
correlations were found. 
An important character of a field which is ripe for harvesting is the degree 
of lodging. When harvested with combines, a part of a lodged crop is lost 
and there is also a great decline in the capacity of the combines. If in ad-
dition the field is wet some of the grain lies in the water so that grain rotting 
occurs. 
When a lodged field also has a soft soil the driver needs to be exceptionally 
alert to prevent his machine.from bogging down. Although the varieties 
cultivated had a good resistance to lodging, it nevertheless occurred fairly 
frequently, owing to the.rank growth on the reclaimed fields or as a result of 
diseases and plagues. 
Of the types of combine used, viz. Massey Harris 27, Massey Harris 90 and 
Claeys MZ, the latter was the most suitable for lodged grain owing to the 
greater straw-processing capacity of the threshing mechanism and the hy-
draulic operation of the pick-up reel. 
2. Combine-harvesting 
Soon after the project operations began, 32 Massey Harris No. 27 bagger-
combines on tracks, with 12-foot width of cut, were purchased under the 
Marshall Aid plan. These machines arrived in 1951. One was put into 
commission at once by the Experiment Field and Selection Station of the 
S T I C H T T N G in the Prins Bernhard polder. Of the remaining 31 machines the 
first four began operating in 1954, then 18 in 1955, and the others in 1956. 
Hence the combines stood idle for an average of four years and in a tropical 
climate. Moreover in the meantime Massey Harris brought out their new 
model No. 90, which in many respects was superior to the old machine. 
This procedure of early purchase, necessitated by the Marshall Aid budgets 
which ran from year to year, was thus a serious drawback to the project. 
(It had to pay the equivalent fund in Dutch guilders at the official rate of 
exchange. The moneys of the equivalent fund were used for other purposes 
in the Netherlands.) 
In 1956 were purchased the following new machines which started work at 
once: 6 Massey Harris No. 90 bagger-combines, 6 Massey Harris No. 90 
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combines with grain tank and 1 Claeys M.Z. with grain tank, all of them on 
tracks and with 14-foot width of cut. 
To these were added in 1957, 8 Claeys M.Z., also on tracks and with grain 
tank and 14-foot width of cut. 
The most important technical data on the combines employed, are given in 
Table 53. 
The chief difficulty experienced on the Wageningen project from the begin-
ning was that the combines bogged down. It happened because either the 
tracks or the steering-wheels sank into the soft parts of the field. Sinking of 
the steering-wheels was often accompanied with a piling-up of straw, weed 
and pegasse in front of them under the combine, since when these wheels 
had sunk to about the axle they stopped revolving and dragged instead. A 
great deal of clay was also dragged along in front of and between this heaped-
up material. The increased tractive effort which the combine had to develop 
as a result of this material easily led to entrenchment of the tracks. Eventu-
ally the bottom of the combine could come to rest on the ground, leading to 
free spinning of the tracks. 
The immediate cause of bogging down was usually the fact that the driving 
tracks slipped both forward and backward. This slipping occurred with 
varying loads, depending on the condition of the soil. 
TABLE 53 Technical data relating to combine harvesters used on the project, based on the 
design supplied by the factory 
Massey Harris Massey Harris Claeys M.Z. 14-ft. 
Super No. 27 No. 90 Rice special for rice, on tracks 
12-ft., on tracks 14-ft, on tracks 
Weight . . . . . 4032 kg 4927 kg 5055 kg 
Chrysler 6 cyl. Chrysler 6 cyl. Perkins P6 diesel 
petrol petrol c. 65 H.P. 
62 B.H.P. 62B.H.P. 2000 r.p.m. 
(at 1865 r.p.m.) (at 1865 r.p.m.) 
Forward speed . . 0.8-5.6 km/hr 0.8-13.9 km/hr 0.8-10.3 km/hr 
(2 gears) (3 gears) (4 gears) 
Backward speed . 1.2-3.6 km/hr 0.6-2.3 km/hr 0.7-1.4 km/hr 
(1 gear) (1 gear) (1 gear) 
Width of cut. . . 365 cm 425 cm 425 cm 
Width of threshing 
80 cm 88 cm 103 cm 
Capacity of bulk 
(2180 litres) 2180 litres 2000 litres 
(1 machine 
1500 litres) 
Track-length 
(centre distance 
end rollers) . . . 105 cm 105 cm 170 cm 
Track-width . . . 40 cm 40 cm and 50 cm 50 cm 
Tyre size of rear 
7.50-18 7.50-18 10.00-24 
(1 machine 7.50-20) 
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In order to illustrate the difficulties experienced we quote some remarks 
made in the relevant annual reports. The comments only relate to the 
harvesting of the main crops. 
1954: "Owing to the bad harvesting weather heavy demands were made on 
the combines. There was a good deal of bogging down and the machines 
occasionally had to be pulled out with Al Evans winches. Some 15 hectares 
could not be harvested by machine. The yields were reduced by the poor 
harvesting work." 
1955: "Harvesting was hampered by wet weather and soft fields, but since 
all combines were fitted with extended tracks only a small proportion of the 
paddy acreage was left on the field as being unharvestable. At a cautious 
estimate the harvest losses due to soft fields and lodging amounted to 
about4%." 
1956: "Owing to the continual rains harvesting work with the combines was 
laborious. Fields which were wholly or partly inaccessible to the combines 
owing to the softness of the soil were reaped by hand (6-7 % of the entire 
area). There were considerable harvest losses." 
1957: "Weather and soil conditions were unusually good so that the (har-
vesting) work could be done rapidly and at a low cost. It was only the 
lodged sections that gave rise to some difficulty." 
1958: "Owing to the good weather conditions harvesting proceeded very 
smoothly." 
There were three ways in which attempts were made to face the above-
mentioned situation, viz. by improving the field conditions, improving the 
combine design, and by purchasing combines which were better suited to 
the prevailing conditions. 
In these questions of soil pressure/sq.cm of machines and the carrying 
capacity of fields, it should be particularly borne in mind that small changes 
of either force in their area of equilibrium may have decisive consequences 
to the floatability of machines. 
For instance, whenever the tracks sink slightly but the rear wheels remain on 
top, more weight of the combines is shifted to the tracks, thereby accelera-
ting the sinking process. The same thing occurs when only the rear wheels 
start to sink, or anytime when the combine is in an inclined position. The 
chance of sinking is also increased by driving slowly for harvesting lodged 
grain. This applies as well to turning, when the grinding effect of the tracks 
is an additional factor. Therefore, combines often stuck fast on the head 
lands and round the woodpiles. 
The open spaces in the fields were dangerous owing to the absence of rice-
plants which promote grip and bearing capacity with their root system and 
mass of straw and especially by their soil-dehydrating effect during growth. 
Naturally, every effort was made to improve the bearing capacity of the 
fields for the combine harvesters. 
When new fields were reclaimed, the bearing capacity was increased in that 
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the natural vegetation was not removed until substantial progress had been 
made in drying out by means of évapotranspiration. 
Attempts were also made to limit the number of deep craters caused by 
uprooting the trees, to rapidly clear the fields of timber and pegasse, and to 
achieve good levelling, in other words, to carry out a good reclamation as 
explained in the chapter on this subject. 
In the case of the fields already in cultivation the following methods were 
possible: levelling, limiting rice cultivation to one crop per annum, limiting 
tillage for seedbed preparation to the bare essentials, early drainage of the 
fields to be harvested. 
In 1954 several attempts were made to improve the passability of a field for 
combines by flooding it, so as to wash the combine tracks which were 
clogged with clay. 
This method, which was also occasionally adopted in the Mahaicony/Abary 
Scheme ( G R I S T , 1959), did not, however, have any good effect at Wageningen 
since clogging up of the tracks was not so much a cause as well as a result of 
bogging down by sinking and slipping. 
Moreover the drawbacks of flooding were considerable: 
— there is a great reduction in the average carrying capacity of the field as 
dry crusts with sufficient bearing capacity are again softened; 
— the land cannot be prepared for some time after harvesting, owing to the 
wet condition and the deep tracks of the combines; 
— the lodged part of the rice crop is lost. 
The first step taken to reduce the soil pressure of the combines was to fit 
greenheart blocks 75 cm in length on every other track-shoe. Owing to the 
small clearance between the track and the side-wall of the combine these 
blocks had to be fitted eccentrically. This was considered somewhat of a 
disadvantage owing to the anticipated excessive wear on one side of the 
track chains, etc. (as a result the blocks were shortened to 60 cm in 1957). 
The floating capacity was much increased by the blocks but in practice this 
was still found to be inadequate. 
The actual constructional alterations to the combines were hesitatingly 
begun on an experimental scale, in 1954. The aim of these experiments was 
to obtain a lower soil pressure per sq. cm of the tracks and an improved 
weight distribution of the machines resulting in reduced weight on the rear 
wheels. On the experience gained most of the MH super 27 combines in use 
were altered in 1955 and thereafter in 1956 (much of this work was done 
under the guidance of H . E N G E L A G E ) , the main modifications being: 
1. the operating platform with controls and instruments was moved from 
the side of the machine to the front, above the elevator which leads to the 
cylinder; 
2. the bagging platform was extended at the front side, in the space formerly 
occupied by the operating platform; 
3. the tracks were extended by one or two rollers, thereby increasing by 
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35 or 70 cm the track length resting on the ground; this was achieved by 
welding an extension piece in the centre of the track frame and then fitting 
one or two extra rollers and afterwards additional links and plates so that 
the track could again be joined all round; 
4. steel lugs were bolted round the tyres of the rear wheels; 
5. a hook-eye was welded to the frame at the back of the combine above 
the rear wheels. 
As a result of these modifications the combines could be driven on consider-
ably softer land than was the case with the standard model, since: 
— Owing to the forward extension of the bagging platform the entire weight 
of the harvested grain could be made to bear on the tracks, and also to act 
as a counterweight for relieving the load on the steering wheels. 
— The increase in the track bearing surface raised the floating capacity, in 
the first place by the relative decrease in the soil pressure/sq. cm and secondly 
by the greater chance of overlapping small soft field patches. 
Moreover, the increased track surface improved the grip and thus reduced 
slipping, irrespective of whether the combine sank into the mud. 
— Owing to better grip and larger diameter the steel lugs fitted to the rear 
wheels checked slipping. 
In the standard model MH 27 combine the soil pressure/sq. cm of the tracks 
is about 0.4 kg/sq. cm, at an average loaded weight of 4500 kg and an 
estimated pressure on the rear wheels of 1,000 kg. 
By bolting hard wood blocks the tracks are widened 35 cm, but not to their 
fullest extent owing to the mtervening spaces. In our opinion this widening 
will certainly have a 60 % or 20 cm nett effect. Taking this as our basis the 
soil pressure would be about 0.3 kg/sq. cm. If we also assume that the 
alteration of the loading platform reduces the weight on the steering wheels 
to, say, 750 kg, then with the track-extension by 2 rollers or 70 cm, the 
pressure on the soil will be reduced to less than 0.2 kg/sq. cm. 
This is considerably less than the pressure on the soil exerted by a man 
walking (about 0.3 kg/sq. cm), as we repeatedly experienced when walking 
behind a combine in the field, when we sank in up to calf or knee while the 
combine advanced over the surface of the soft ground at undiminished 
speed. 
During 1955 and 1956 various other types of steering wheels and tyres were 
tried out instead of the standard wheels (750 x 18), including the sizes 
1200 X 12 and 1500 X 16 (second-hand aircraft tyres used for farm carts, 
etc.) and 900 x 24 (rear tyres for 20-25 H.P. wheeled tractors). 
Concerning their behaviour as regards sinking and piling up weeds or straw, 
all three models were more satisfactory than the standard model, viz. in the 
order of the diameters, so that the 1500 X 16 tyres were the best. But the 
latter were expected to exert an excessive strain on the rear carriage. Several 
combines were afterwards fitted with 900 X 24 tractor tyres, and these were 
eminently satisfactory. 
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Owing to the difficulties that had been experienced, the 12 new MH No. 90 
combines which arrived at the middle of 1956, were delivered by the factory, 
without extra charge, with an additional set of tracks 10 cm wider. 
In practice, however, these wider tracks did not afford much help, so that 
on these machines the tracks had to be lengthened as well by one or two 
rollers, and also the bolting of blocks proved necessary. Two machines were 
even lengthened by three rollers, in which case the bearing axles of the tracks 
were also shifted to the rear. 
Of some of the new combines the tank was moved more ahead. Of others 
the steering wheels were replaced by larger 900 X 24 wheels. Owing to 
technical difficulties the operating platform was not shifted in this new 
series. 
On account of the difficulties experienced the Massey Harris factory sent an 
experimental combine from Cuba to the Wageningen project. Exhaustive 
tests were conducted with it in 1957 by L L O Y D K E L L Y and A G U S T I N S A N C H O , 
both of Massey Harris. This operation was carried out entirely at the ex-
pense of Massey Harris. 
However, to our disappointment the report on this investigation was not 
released by Massey Harris. 
The Massey Harris technicians, supported by the evidence of their own 
investigation, were in substantial agreement with the structural improve-
ments which had already been made at Wageningen. One point of difference 
was that they preferred an eccentric lengthening of the track frame, from the 
pivoting axle to the rear (photograph 55). 
During the discussions held the question often arose as to what was of more 
importance in the given situation: to fit rear tyres of greater diameter and 
width, or to lengthen the tracks, or to shift the bearing axles of the tracks. 
No definite reply has been received on this point. 
Due to the trouble experienced with the Massey Harris combine a better 
machine was looked for. In 1956 a Claeys MZ 14-ft. bulk combine was 
purchased as an experiment, on the advice of C H . L . V A N S T E E N . When this 
machine was brought into use, it was found that the floating capacity and 
weight distribution (only 500 kg on the rear wheels) of the factory model 
was a considerable improvement on the original Massey Harris combines. 
The only initial alteration which had to be made to this machine was to bolt 
60 cm long hardwood blocks on the tracks, after which it worked as well or 
even better than the modified MH combines. 
Apart from the fact that, since no alterations were required, there was a 
considerable immediate saving (alterations made to the MH combines 
Sf 1,000-Sf 2,000 per machine), there were no technical imperfections re-
sulting from make-shift alterations and which could lead to excessive 
strain and breakage of other parts of the machine, e.g. of the gear-box. 
A further important difference between the Claeys and the Massey Harris 
machines was that the former were equipped with a diesel engine and the 
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latter with a petrol engine, so that the fuel costs per working hour of the 
Claeys machines were lower. 
Other advantages of the Claeys over the Massey Harris machines were the 
wider threshing cylinder and straw walkers and the hydraulic control of the 
pick-up reel. This made the machines more suitable for lodged paddy and 
for heavy crops with a good deal of straw. 
The drawbacks of the first Claeys machine bought were the following: too 
small grain tank (capacity 1500 litres), too small rear wheels, a threshing 
cylinder with raspbars (instead of pegs), too weak track chains. 
With regard to a fifth drawback there was some difference of opinion. Some 
thought that the Claeys machine had too little weight on the rear wheels, so 
that when reversing in the field it tended to tip forward. In our opinion this 
was exactly the right alternative to the situation in the MH combines which 
have to much weight on the rear wheels and quickly sink in the mud. 
After the Claeys factory (of Zedelgem, Belgium) had satisfied us concerning 
the first three points (the grain tank was enlarged to a 2,000 litre capacity, 
rear wheels 10 x 24 in size and the threshing drum with pegs) 8 new Claeys 
MZ machines were ordered at the beginning of 1957 which started to work 
halfway through that year. The technical data on these modified machines 
are given in Table 53. 
Our subsequent experiences with the Massey Harris No. 90 and Claeys com-
bines warrant the conclusion that on the whole the machines were about 
equal as regards performance and cost. The advantages of the Claeys ma-
chine, as outlined above, were balanced by, as was afterwards found, the 
quality of construction of Massey Harris 90 machines being superior. 
However, from experience gained in the Prins Bernhard polder, the Massey 
Harris No. 92 machine, which came on the market in the meantime, proved 
superior to both the others referred to, provided it had been equipped with 
5-roller tracks and larger rear wheels. 
2. Transport 
The rice harvested with the combines can be transported either in bags or 
in bulk. 
In 1951 we had no clear idea of the possibilities and difficulties of the project 
to be established, so that it was decided to adopt the safe conservative 
method of bag transport, and for this purpose 32 bagging combines were 
purchased. In 1954 and 1955 this was the only type of machine used. 
In 1954 the bagged harvested product was conveyed to the jetties of the 
irrigation canal by means of 4-wheeled farm waggons pulled by crawler 
tractors, then loaded in bags on to lighters which sailed to the rice-mill at the 
yard, where they were discharged via a bag elevator on to a platform and 
emptied. 
This method, being cumbersome, was modified by S C H R A M M in 1955 in such a 
way that the bags were already emptied into the lighters at the polder jetties. 
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The lighters were then unloaded at the factory by means of a newly fitted 
scoop elevator. 
Although this modification, with its resultant saving of labour, may now 
seem an obvious step to take, it did not appear altogether obvious at the 
time. In this connection it should be remembered that, according to the 
original plan, 72-hectare farms were to be leased or sold. With this idea in 
mind, the Dutch farmers who at that time had been enlisted under the scheme 
were opposed to this partial transfer to bulk transport, since they assumed 
that the weight and quality of the rice they supplied would cease to be accur-
ately measured and accounted for separately. Viewed in this way, the trans-
fer to bulk transport is characteristic of the gradual reappraisal of the project 
at this period which led to the change-over from 72 ha-farrning to large-scale 
estate operations. 
Apart from any interest which the individual farmer might have in a proper 
separation of harvested batches, from the general agricultural viewpoint also it 
was considered essential that the yields should be gathered separately field 
by field. When, however, the bulk transport method was only adopted from 
the farm jetties to the mil! this aim could still be achieved by employing 
harvest checkers who measured (roughly) and sampled every batch of bags 
harvested each day on each field (before it was put in the ship). Only after 
the contents of the entire lighter had been weighed at the factory the batches 
were then finally specified in kilos. 
In 1956 the first 7 bulk combines started operating, and in 1957 a further 8. 
Provision was made for conveying the bulk rice from the combines to the 
lighters at the jetties by the purchase of 2-wheeled tipping-bulk-carts built to 
specification. 
A fairly satisfactory method of measuring was obtained in this case by 
reading the volume scale of each waggon to be tipped, this data being after-
wards converted back at the factory into weights on the basis of the total 
lighter weight. 
The cargo-gauging scales at the water-line of the lighters were not used for 
determining the weights. 
Transport in bulk 
Compared to transport in sacks, bulk transport offers considerable advant-
ages. These are: 
— The bagging combines require, in addition to the driver, two men for 
removing sacks and unloading. On the bulk combine the driver can carry 
out the operations alone, although a workman is generally available to help 
the driver. 
— Mechanical unloading of the combine tank at the ends of the fields oc-
cupies about the same amount of time as manual unloading of sacks. The 
difference is that in the first case staff can take a short break during un-
loading. 
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— Dispensing with bags means a saving in purchase costs, as well as a 
saving in transporting, grading, cleaning and repairing bags. 
— Since the tipping waggons with bulk paddy are hydraufically discharged 
into the hghters at the jetties, there can be disposed of unloading the bags by 
hand, stacking them on the jetty and loading them on the vessel. 
— Bulk transport by ship dispenses with the need for stacking in the vessel 
and the partial unloading by hand at the factory. 
Bulk transport has requirements in the following four items: 1. the combine-
tanks, 2. the bulk waggons, 3. the Hghters and 4. the unloading equipment of 
the mill. 
Re 1. The capacity of the combine-tanks should be adapted to the volume 
needed for a 600 m run ( = the length of the fields). Assuming a maximum 
working width of 4 m for the 14 ft-machines and a maximum yield of 4 tons 
paddy per hectare, with a s.g. of 0.5, the required capacity amounts to 
1900 litres (cf. actual capacities in Table 53). The positioning of the MH 
combine-tanks to the rear was somewhat unfavourable for the floatabihty of 
the machines. It proved difficult to shift these tanks more forward. This was 
in fact one reason why at the beginning there was some hesitation about 
buying bulk combines. However, after lengthening the tracks and fitting 
larger rear wheels, the above drawback appeared more or less acceptable. 
The weight distribution of the tanks of the Claeys MZ was better and created 
no difficulty. 
Another point was the unloader worm of the combine tank. The waggon 
into which the combine has to discharge the paddy, stands on the dam at the 
end of the field. The combine discharging the paddy rides alongside, but may 
better remain in the field because the dam is too narrow and would soon be 
worn down by driving the combine up and down it. Also the combine tracks 
and the blocks fitted on them would be severely strained on the incline of the 
dam. This situation calls for a certain minimum height and length of the un-
loader worm. Owing to this the worms of the MH combines had to be 
lengthened. The worms of the Claeys machines were supplied at our request 
about 1 metre longer than standard. 
Re 2. The farm waggons used on the project had to be suitable for carrying 
3-4 tons of paddy to the jetties, via the dams, thus not for loading in the 
fields. 
As regards the bulk waggons we also allowed for the following requirements: 
1. a limited height of the upper edge so that the combine could discharge 
into the waggon; 
2. sufficient height of the lower edge with respect to: the level of the ship, 
the water levels in the irrigation canal and the jetty floor heights; 
3. a sufficient reach of the loading hopper over the vessel to permit ready 
discharging when the waggon is tipped up; 
4. hand hydraulic operation in order to avoid the necessity of buying 
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additional attachments for the tractors, and also for rehability of operation 
and the prevention of serious accidents; 
5. a great degree of manoeuvrabihty of the waggons in connection with the 
narrow jetties and field dams; 
6. appropriate design to prevent tilting forward, backward as well as side-
ways; 
7. limited soil pressure by the fitting of large tyres; 
8. maximum alternative suitability of the bulk waggons for ordinary 
transport; 
9. reasonable price. 
Taking these requirements into consideration it was concluded that a two-
wheeled tipping waggon would provide the best solution. 
Only Spijkstaal (Netherlands) gave a satisfactory reply to the tenders request-
ed from various factories. After a trial order of two waggons the entire fleet 
of bulk waggons required was ordered from this firm. The specification was as 
follows: two-wheeled farm waggon, carrying capacity 5,000 kg, dimensions 
of the loading hopper 4 x 2 m, no brakes, tipping backward hydraulically 
with a handpump, sideboards 80 cm in height, front and rear board 100 cm 
in height, with chain connection in the middle for supporting the sideboards, 
with bottom discharging rear flap, loading-floor height 115 cm, supported on 
two used aircraft tyres 1500 x 16, with a dragfoot on the drawbar provided 
with a footplate of generous dimensions and a jack with 15 cm minimum and 
60 cm maximum adjustment of the eye of the drawbar. 
The bearing axle is fitted somewhat to the rear of the centre, so that a loaded 
weight of about 500 kg comes to bear on the drawbar. 
Re 3. For bulk harvesting the lighters have to be ready at the jetties all day 
long. This constituted a problem when small farm units of 72 ha were en-
visaged, since in this situation the paddy would be harvested at some 40 
different points in the 6,000 ha polder, so that if the large lighters purchased 
were to be used the bulk waggons would have to cover long distances, or else 
it would be necessary to adopt a different transport system by water (e.g. with 
20-ton pontoons as in the sugar-cane estates where they are towed in groups). 
But the problem was greatly simplified at Wageningen when it was possible 
to change over to centralized large-scale operations. From 1956 onward the 
area was gradually divided up into larger agricultural units of 400 to 600 ha. 
Each unit of this size could be harvested with a group of 3 to 4 combines, the 
capacity of a bulk-lighter of 50 to 100 tons fitting well into this scheme. 
The 10 or more boats used for transporting the harvest are a various selection 
of models. With one exception they were primarily purchased on account of 
their utility in civil engineering operations during construction work. But 
both for loading, transporting and unloading paddy in bulk, the shape of the 
vessel has to conform to certain specific requirements, and in our case these 
were not always particularly well complied with. A number of important 
requirements in this connection are as follows: 
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— a width of the gangways and height of the upper edge of the side of the 
ship adapted to the reach of the tipping waggons; 
— a disposable minimum clearance between tipped waggon and loaded 
paddy until the vessel is full; 
— a steady position in the water making it possible to tip the paddy on one 
side for some time and to load the vessel high up; 
— holds of such a shape that discharging can proceed smoothly. 
Re 4. With regard to the discharging installations at the factory the follow-
ing points were important: the reach of the unloading crane for the various 
types of vessels, the speed of unloading, the wear of parts which came into 
contact with the paddy, and the damage to the paddy through unloading. 
A scoop elevator was installed for the actual unloading and a pneumatic 
suction apparatus for cleaning up, i.e. for sucking up the remnants in the 
ship's hold which could not be reached by the elevator. Pneumatic suction 
was Umited as far as possible owing to the increase in paddy brokens said to 
be due to this method, and also on account of the rapid wear of the suction 
pipes. 
Other aspects of the transport by waggon from combine to vessel 
In the previous pages we have discussed bulk transport as compared to 
transport in sacks, and the two-wheeled tipping-waggons designed for this 
bulk transport. 
Other important aspects of the harvest transport on the Wageningen project 
are: 
1. the equipment of the waggons, having regard to the nature of the 
terrain; 
2. possibilities of discharging from the combines in the field, both when 
stationary and moving; 
3. the suitabihty for harvest transport of the field lay-out; 
4. the tractors used for transport. 
In practice the normal method was to place the waggons on the road dams 
along the head lands of the fields. The combines travelled distances of 600 m 
across the length of the field and then discharged the paddy into the waggons. 
The head lands had been previously harvested as to give the combines 
enough room. 
During the past years it only seldom happened that the fields were firm 
enough to enable the waggons to be driven into the field and loaded, thereby 
limiting the unloading trips of the combines. When such a situation occurred 
it was also made use of. Both sacks and bulk paddy were then unloaded in 
waggons parked in the field. 
Dropping the sacks in the field while the combine was harvesting appeared 
unattractive and was never tried. Discharging bulk paddy while harvesting 
with the combine, was first tested in 1959 by O V E R W A T E R in the Prins Bern-
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hard polder, on a firm field, but he was forced to admit that the field was still 
too soft for a loaded waggon. According to the time measurements taken in 
the bulk-combine operations in the P.B.P., which are carried out under con-
ditions similar to those at Wageningen, an average of about 30% of the 
combine operating time is spent on driving to the waggons on the dams and 
on unloading paddy. Further experiments in this direction are therefore 
considered desirable. 
The possibility of driving the harvest waggons in the fields can be increased 
by improving the bearing capacity of the fields and adapting the waggon 
design to the field conditions. 
The first point has already been dealt with. 
With regard to the second point, a number of experiments were conducted in 
the project area from 1952 to 1954, various types of tyres as well as sledges 
being tried out with the waggons. One particular experiment was the con-
struction of a platform above a crawler tractor (in two sections above the 
tracks), thus creating a self-propelled transport vehicle. 
The problem of carting away produce from wet land which is difficult to 
drive on, is one that occurs fairly frequently in agriculture. M O R R I S (1959), 
for instance, gives an interesting account of the solutions applied in practice 
for transporting sugar cane from wet lands in South Africa. 
He mentions: 
— a temporary narrow-gauge railway in the field (expensive, liable to sub-
side); 
— waggons on p.t.-o.-driven tracks; 
— laying down old ships plates; 
— double wheels (risk of strain owing to clay drying up in between); 
— waggons with a p.t.-o.-driven set of wheels; 
— low waggons with large tractor wheels; 
— waggons on sledges; 
— cable traction by means of winches. 
Most of these solutions were also considered at Wageningen, but rejected 
owing to the cost or the slight effect which would be achieved thereby. 
M O R R I S ' S final conclusion is that the only good solution of this problem is 
drainage. But this is a solution which is not always feasible, particularly in 
the Wageningen project area. 
Our conclusion, based on the transport experiments conducted on the 
reclamation lands of the project area, was, that during harvesting most fields 
are so soft that no conventional equipment is suitable for the harvest trans-
port in these fields. The construction of special equipment on the other hand 
is expensive and also necessitates further costly experiments. 
Therefore the alternative solution of transporting via the dams was chosen. 
In this case the combines have, however, to be driven idly over additional 
distances. For the transport work via the unmetalled clay dams, the waggons 
had to be equipped with wide tyres of large diameter, for instance the follow-
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ing tyre sizes in order of suitability: 1 5 0 0 x 1 6 , 3 2 x 1 0 0 0 x 1 5 , 1 2 5 0 x 1 4 
and 1 2 0 0 x 1 2 . 
When the fields have acquired more bottom in the course of time, the poss-
ibility of transport in the field will have to be to reconsidered, especially with 
regard to the more efficient use of the bulk combines. 
The lay-out of the project area for transporting the harvest may generally be 
regarded as satisfactory. The communication between the fields and the water 
transport is very good owing to the location of jetties at 1 2 0 0 - metre inter-
vals, for each 1 4 4 ha, and the presence of road dams on either side of every 
field. Moreover the dividing dams between the fields are also quite suitable 
for traffic. 
Due to the wide sweep of the navigation canal, the north-eastern corner of the 
polder area is not so well situated for water transport. For this section has 
been thought of bulk transport by road, from the combines to a jetty where 
the irrigation canal enters the polder, or else direct to the rice mill yard. 
This plan has not, however, been put into practice yet. 
During the initial years the only traction used for transporting the harvest 
were crawler tractors, but since 1 9 5 6 - 1 9 5 7 most of this transport work has 
been done by means of 5 0 H . P . W D R 9 International wheeled tractors or 
3 5 H . P . Ferguson wheeled tractors. The heavy 5 0 H . P . wheeled tractors 
were especially intended for conveying the 2-wheeled bulk waggons. During 
bad weather the wheeled tractors were replaced by crawler tractors. 
2 2 0 
C H A P T E R X V I I I 
ASPECTS OF WATER CONTROL 
The polder drainage works well, but with respect to the irrigation a number 
of difficulties have arisen, which are connected with the dual purpose con-
struction and the location of the pumping station. These drfficulties are as 
follows: 
— low operating efficiency for pumping water in, 
— pollution of irrigation water with drainage water, and 
— high salinity of the irrigation water. 
1 . The operation of the dual purpose pumping station 
When the pumping station was constructed, the capacity of the dual purpose 
pumps was adjusted to the estimated drainage capacity required since this 
was much greater than the estimated irrigation capacity. H E N S ( 1 9 5 0 ) 
assumed that the maximum discharge of the pumping station for drainage 
would be 4 0 mm per 2 4 hours, whereas for irrigation he considered that the 
capacity required would only be 0 . 6 4 litres/sec/ha ( 5 . 5 mm per 2 4 hours). 
The capacities and power efficiencies for drainage and irrigation of the 
pumps installed, are shown on page 86. These figures, supplied by the 
manufacturer, show that the capacity of the pumps in the irrigation direction 
is 3 0 to 4 0 % lower than in the discharge direction, and also that the power 
efficiency for pumping water in is 1 0 % lower than for pumping water out. 
So far as we have been able to ascertain the project plans did not include any 
estimates of the number of pumping hours required per annum for irrigation 
and drainage. Nor were any calculations made in order to determine the 
point of equilibrium of the profitability of a dual purpose pumping station 
and two separate pumping stations, with an increasing ratio of the number of 
irrigation operating hours to the number of drainage operating hours. 
Table 5 4 shows the number of operating hours per annum from 1 9 5 4 to 1 9 5 9 
for pumping water in and out, as well as the hours in which sluicing by 
gravity was carried out via the sluiceways underneath the pumping station. 
The Table shows that the pumping station had to operate considerably more 
for irrigation than for drainage. 
The operating hours only are shown as water output data are not available. 
The amounts are, of course, connected with the rainfall and the area served 
by the pumps. 
(From 1 9 5 4 to 1 9 5 6 the annual rainfall was heavy to very heavy compared to 
the average, and from 1 9 5 7 to 1 9 5 9 light to very light. But during the wet 
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years as well, it was found that more water was pumped in than out, and it 
should also be borne in mind that in these years an additional 1,000 to 2,000 
hectares of reclaimed land were being continually drained but not irrigated. 
As regards the land served by the pumping station, the following areas were 
sown and irrigated (main crop and second crop together): in 1954 1,000 ha, 
1955 2,200 ha, 1956 5,000 ha, 1957 and 1958 7,300 ha, and 1959 7,900 ha. 
About 1,500 ha were drained by pumping in 1954, about 3,000 ha in 1955, 
about 4,500 ha in 1956 and about 5,000 ha of land from 1957 onward.) 
TABLE 54 Output of the Wageningen pumping station, in operating hours for pumping in 
and out and hours of sluicing out by gravity, from 1954-1959 
Year Pumping in Pumping out Sluicing out 
800 900 400 
1955 1600 700 1700 
3200 2500 1500 
4900 2300 1000 
5000 2600 1500 
1959. . . 4600 1600 1800 
Hence the situation is that, although the pumps are constructed for a maxi-
mum discharge capacity per 24 hours, the annual discharge production is 
slight compared to the irrigation production. Irrespective of whether the 
maximum discharge capacity specified may be occasionally necessary for the 
timely discharge of heavy peak rainfalls, there is still the drawback that the 
bulk of the pumping production, which consists of pumping water in, has to 
be done at relatively low pumping efficiencies owing to the dual purpose 
system. In our opinion this development was not foreseen when the pumping 
station was designed, and it was, in fact, anticipated that the station would 
mainly have to operate for drainage, and not vice versa. 
The two main reasons for this discrepancy between plan and reality are that 
an entirely different type of agriculture is being practised in the area than had 
been planned and that the irrigation requirements of mechanized rice-
growing were underestimated. 
The change in the type of agriculture has been considerable. There is no 
cultivation of the dry annual crops as specified in the basic plan in rotation 
with rice and for which the high drainage modulus was considered to be 
particularly necessary. In their stead rice is again cultivated as a second crop 
on a quarter of the area during the winter season. Besides, about twice as 
many hours of pumping are required for irrigating this second crop as the 
hours required per hectare for the main crop, this being due to the drier 
weather and the scattered location of the sown fields. 
Moreover the leys planned for l/6th of the area were not laid down so that 
this area also is being sown with paddy. In all 50% more rice is being 
grown in the polder than had been provided for in the plan, which, taking 
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into account the additional water consumed by the second paddy crop, 
means that as much as 80% more irrigation water is required. 
A further consequence of the exclusive cultivation of rice has been the in-
creasing use of gravity sluicing instead of pumping water out, since in rice-
growing temporary high water levels in the drainage system are permissible 
up to a greater extent. 
In order to illustrate the use of the pumping station, Figure 19 shows in dia-
grammatical form for the year 1958: the number of daily operating hours for 
pumping in and out, the number of daily sluicing hours (via the sluiceways 
below the pumping station) and the mean daily rainfall of 9 rain stations in 
the polder. The following cultivation calendar can be reconstructed from this 
diagram: 
JANUARY. There is some irrigation of the 1,500 ha of second crop paddy. 
Despite the low rainfall there is a fair amount of sluicing during the first 
half of the month owing to the land being drained for fertilizing. 
Drainage occurs almost entirely by sluicing. 
FEBRUARY. Little irrigation; the ripening crop is gradually drained. To-
wards the end of the month it is only necessary to pump in water in order 
to keep the main irrigation canal at the proper level. All drainage is done 
by sluicing. 
MARCH. At first there is little irrigation until the middle of the month; then 
a rapid increase occurs for tillage, and towards the end of the month also 
for sowing the main paddy crop. 
Nearly all drainage is done by sluicing. 
APRIL. A great deal of irrigation for both tillage and sowing. At the be-
ginning of the month sluicing is still possible, but with the setting in of the 
long rainy season and the accompanying higher river water levels (cf. 
Table 55) it becomes increasingly necessary for the drainage-water to be 
pumped out. 
MAY. A considerable amount of irrigation; gradually less than the previous 
month owing to the completion of rice sowing (5,900 ha) and the persistent-
ly heavy rainfall. 
The irrigation water is used for reflooding after drainage for weed control 
and fertilizing, and also for making good seepage losses and evaporation. 
Drainage is almost entirely by pumping and requires a great many oper-
ating hours. 
JUNE. A considerable amount of irrigation for the same reasons as in May. 
The drainage operating hours are still high. Owing to high river water 
levels it is impossible to sluice. 
JULY. Slowly decreasing irrigation. Also a slowly decreasing number of 
drainage operating hours. Some sluicing on to the river is again possible. 
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51. TWw7 /« rice-field of a mired down combine being pulled out by Al Evans winch. 
52. Trail in the same rice-field of the "cable-propelled" winch-platform. 
* l-
5 3 . Trial runs with Claeys-combine; reversing from a bad spot, the machine tipped forward. 
5 4 . Trial runs with Claeys-combine; track has high floating capacity but little durability. 
i. .1 
A U G U S T . The number of irrigation operating hours continues to fall. 
The first fields are drained for the harvest. Owing to a number of heavy 
showers the pumps still have to operate for fairly long periods for drainage. 
Towards the end of the month large-scale sluicing is again possible. 
S E P T E M B E R . The harvest month par excellence. 
The irrigation operating hours fall to the minimum figures required for 
maintaining the level of the main irrigation canal. All remaining fields are 
being drained. 
Drainage is of minor importance as there is hardly any rain. 
O C T O B E R . About the 10th the irrigation operating hours begin to increase 
rapidly to a moderate level for tillage and subsequent sowing of the second 
paddy crop. 
Drainage is entirely by sluicing; it is slight owing to the persistent drought. 
N O V E M B E R . By the beginning of November the sowing of 1,400 ha rice is 
completed and the irrigation water consumption falls; it rises again later in 
the month because of persistent drought arid reflooding of areas drained 
for weed control and fertilizing. 
Drainage is entirely by sluicing, and is only necessary for discharged irriga-
tion water and seepage water. 
D E C E M B E R . The comparatively high irrigation operating hours drop slightly 
in the second decade owing to a certain amount of rainfall and less re-
flooding, but increase again in the third decade mostly for reflooding after 
the second top-dressing. All drainage is done entirely by sluicing, even in 
the case of a 55 mm-rainfall on 12th December. 
TABLE 55 Mean river levels at ebb and mean suction lifts of the pumping station at 
Wageningen in 1958 
In metres 
Mean river 
levels at ebb Meansuction Meansuction 
Months (+Nickerie lift at lift at 
Survey pumping in pumping out 
Datum) 
7.17 1.61 (253 h) 0.44 (4h) 
7.23 1.46 (145 h) ( - h ) 
7.13 1.76 (636 h) 1.88 (21 h) 
7.48 1.53 (874 h) 0.71 (525 h) 
7.83 1.21 (532 h) 0.90 (662 h) 
7.70 1.36 (572 h) 0.78 (662 h) 
July 7.54 1.47 (486 h) 0.72 (385 h) 
7.49 1.55 (309 h) 0.72 (302 h) 
7.27 1.63 (104 h) 0.72 (53 h) 
7.21 1.78 (334 h) ( - h ) 
7.20 1.95 (361 h) ( - h ) 
7.14 1.87 (378 h) 0.48 (12 h) 
7.37 1.58 (5004 h) 0.79 (2624 h) 
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During the year 1958 specified the pumping station was working at top 
capacity in April, May and June, during which period a great deal of 
pumping was required for both irrigation and drainage. Figure 19 also 
shows an alternating occurrence (complementary effect) of irrigation and 
drainage. Naturally this has to be automatically reflected in the graph as 
soon as the dual purpose pumping station operates at full capacity. But also 
at lower operating rates it can be seen that with a heavy rainfall the pumping 
capacity is being used for pumping water out in particular, during which time 
the irrigation operating hours fall. Usually there is no harm in this, provided 
the main irrigation canal is maintained at a certain minimum level. 
The station works at full capacity when 60 to 70 pumping hours are done per 
24 hours (3 pumps operating for 24 hours, less some idle hours for: mainten-
ance, passing vessels through the lock, and periods of unfavourable pumping 
heads). It is not usual, nor was it found necessary, for more than two pumps 
to work in the same direction, as this would overload the suction and dis-
charge bays during pumping out, as well as the inlet bay during pumping in. 
It is also doubtful whether the canals could cope with the mass of water from 
the three pumps. Actually, therefore, only two pumps can be counted on for 
the maximum discharge capacity, and in our opinion this weakens the argu-
ment on which the selected form of pumping station was based. 
Another matter which is difficult to reconcile with the principle of maximum 
discharge capacity, is the manner in which the sluiceways are built under-
neath the pumping station (viz. in a single construction). Since they run 
partly via the pumping pipes (Fig. 16) it is impossible to sluice by gravity 
when the three pumps are in operation. It might have led to a considerable 
improvement if the sluiceways had been placed in front of the weed trap of the 
main drainage canal. 
2. Irrigation water requirements 
As stated earlier, during the construction of the project it was assumed that a 
maximum irrigation flow rate of 0.64 litres/sec/ha from the pumping station 
would be sufficient. This figure was based on experience gained in irrigating 
peasant rice-fields in Java. It is, however, far too low for the mechanized 
large-scale cultivation of rice as carried out in the Wageningen project, as we 
shall explain below. There was also too much dependence on the Javanese 
smallholding figures with regard to the total amount of irrigation water 
required for each rice crop. The following reasons can be listed why water 
consumption in the project should be higher: 
— In order to prepare the seedbed by puddling a water sheet of about 25 cm 
(including the moistening of the soil) is applied. As this water is usually too 
turbid to sow in, it is subsequently drawn off and a second sheet of about 
20 cm is supplied. 
— The irrigation period is longer than in the case of smallholder rice grow-
ing, as direct sowing is practiced instead of transplanting. 
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— During the early stage of growth the water level in the paddy field has to 
be kept at a level of about 20 cm in order to control weed development. 
— The fields are reflooded after being drained for chemical weed control 
and top-dressing (often twice) with ammonium sulphate. 
— Further manipulations with the water level may be necessary for control 
of certain pests. On the Wageningen project this is done particularly intens-
ively in order to control caterpillars in young crops. It seems probable that 
eventually more use will be made of water for this purpose. A D A I R ( 1 9 5 5 ) 
mentions, for example, for ricefields in the U . S . A . 8 different diseases and 
pests which can be wholly or partly controlled by correct liming of irrigation 
and drainage. 
The necessity of most of the points mentioned above is relative and it might 
be possible to manage with less water when its cost reaches a given high level. 
However, the maintenance of a sufficient level of water from sowing to 
about 2 months afterwards is quite unconditional. There has still been no 
close evaluation in the project of the benefits to be derived from some ad-
ditional manipulation of the water compared to the drawbacks of limiting 
such manipulation or other possible solutions for these drawbacks. This 
matter should be given further consideration, as it should be quite possible to 
economize on water consumption. 
It appears that the said refloodings are not in itself of very great importance 
to the rice crop (apart from their use for weed control and fertilizing). 
From 1 9 5 5 to 1 9 5 6 onward trial fields were laid out at Wageningen, the 
number of fresh irrigations and drained periods being varied. The results 
observed are listed in Table 56. The rather extreme replenishment treat-
ments were tested after no differences in yield had been noticed in other 
experiments in which one or two extra replenishments were given. 
TABLE 56 Yields ofDima with stagnant water and replenishment 
In 100 kg paddy/ha - 14% m.c. 
1955/56 1956 1957 
Stagnant water continuously on the field for 100 days 
20.8 39.4 27.8 
Stagnant water continuously on the field for 125 days 
(in 1957 for 138 days) 20.9 39.1 27.1 
Fresh water continuously flowing through for 125 days 
(in 1957 for 138 days) 24.3 40.7 27.5 
Alternate dry and flooded weeks for 125 days (in 1957 
26.0 42.7 28.7 
In none of the experiments the differences did reach a statistical significance 
(p = 0 . 0 5 ) . In view of the fact that small additional yields have been a 
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regular occurrence, it can, however, be stated that there is a tendency to in-
creased yields with intensive replenishments. But the replenishments sup-
plied would be so expensive, awing to the extra pumping hours they would 
represent, that replenishment would hardly seem to be profitable in view of 
the slight additional yields anticipated. 
In the present cultivation schedule peak irrigation-flow is required during the 
period of tillage and sowing of the main crop, i.e. the second half of March 
and in April. By May the period of greatest activity is over again and more-
over the rainfall then also affords some relief. By assuming the sowing period 
to be staggered over 6 weeks for 5,900 ha, a first 25 cm sheet of water for 
tillage and a second 20 cm for sowing, one arrives at a supply-rate of 1.23 
litres/sec/ha. During this period the rain cannot be depended on, so that it 
should be possible for the irrigation system to provide this amount. 
Extra flow is required to offset evaporation; 6 mm per 24 hr are suggested 
over half the area = 0.35 litres/sec/ha. To this must be added the seepage 
losses. Losses through (vertical) percolation on the fields are nil, but very 
considerable losses are caused by leaky dams, e.g. via drought-fissures, by 
overflowing of dams and by defective culverts. 
The measurement of such losses is a difficult task. An attempt at measure-
ment was made in December 1954 for a small area which had just been laid 
out. The estimated seepage losses were equivalent to a flow rate of 0.47 
litres/sec/ha, not mcluding, however, two extreme leaks which cost a further 
0.5 litres/sec/ha. These figures caused some alarm at the time so that for this 
and other reasons the tertiary canal dams in particular, were reinforced and 
all culverts constructed with greater care. In the course of 1955 the state of 
affairs with the field culverts constructed before December 1954 became 
untenable, as one after the other was destroyed by undermining and subse-
quent erosion. It was even quite a common occurrence for the large culverts 
(of the main or secondary irrigation canals into the tertiary canals) to 
succumb and to cause a complete flood. 
At that time the culverts consisted of 1 m concrete pipes, inserted in each other 
with a flange of only a few cm, the intention being to seal the seams with 
cement. Often this cement did not hold, or it was not applied all round, with 
the result that leaks therefrom rapidly started erosion, followed by subsidence, 
breaking open of the seams, and finally complete washing away of the pipes, 
overturning of the slide gate and collapse of the trench which had been ex-
cavated at the time for construction of the culvert and therefore had a looser 
soil-fill. The leak could, of course, start in a somewhat different way, e.g. 
owing to sinking or working loose of the culverts as a result of the vibration 
from tractors being driven over the dam. At first, it was refrained from re-
jecting the concrete pipes which had been prefabricated in large numbers. 
A great many were laid again on supporting planks, wedged between two 
wooden dam walls by means of iron draw rods, and in addition provided 
with a concrete ring to stop any transverse leak-stream. But in 1956 this 
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makeshift was abandoned and all concrete field culverts (about 2,000 in all) 
were successively replaced by wooden culverts made of one piece. 
Thus, since the seepage measurements were made in December 1954 (it should 
be noted that they were taken over a scattered area sown with second crop), 
there has been some improvement in the polder, so that the leaks will now be 
less serious. 
On the other hand for our estimate of the rate of flow we took into considera-
tion the period of sowing the main crop, during which period there is more 
seepage than when the crop is developing in May and the succeeding months. 
During the sowing period always new leaks are being discovered, fissures in 
dams caused by drought have to close up again by swelling, and there are 
many differences in water levels due to the alternation of dry and flooded 
fields. 
Adding together the 45 cm depth of water for sowing and tillage for 6 weeks, 
the daily evaporation of 6 mm over half the area, and the "normal" seepage 
found in December 1954, we find that the average flow rate required for the 
entire polder would be: 
1.23 + 0.35 + 0.47 = ~ 2 litres/sec/ha. 
If we assume that the tillage (puddling) water does not need to be replenished 
in every case and that the seepage losses can be kept low, it might be possible 
to reduce the minimum flow rate required to 1.5 litres/sec/ha. This is still 
considerably more than the 0.64 litres/sec/ha which it was thought could be 
applied when the project was planned. 
In view of the slight slope in the irrigation canals and the small pressure head 
some "reserve" capacity of the pumping station is by no means a luxury. In 
practice it often happened during the peak periods of sowing that the flooding 
of a field took several days, a factor which may lead to poor emergence and 
prolific weed germination. 
It should, however, be stated that the excessively low irrigation estimate has 
not led to water shortages until now, since: 
— the capacity of the dual purpose pumping station was based on the much 
higher drainage requirements which resulted in a considerable reserve 
capacity for irrigation; 
— the pumping station was moreover planned for a considerable larger area 
than has actually been developed; 
— the irrigation canal system was given considerable greater dimensions for 
other reasons than water-supply rate. 
In our opinion the principal consequence of the wrong estimate was that it 
contributed to the idea that irrigation was of minor importance compared to 
drainage for the construction requirements of the pumping station. 
3. Irrigation water polluted by drain-water 
One particular agricultural drawback of the dual purpose pumping-station is 
that a part of the drainage water is pumped into the irrigation system. 
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The pumping station is situated some 200 metres from the river to which it is 
connected by an open canal. Water is pumped both in and out via the same 
canal. But both the irrigation and drainage systems have a low reservoir 
capacity and a further drawback is that the polder area gradually slopes down 
to the north, so that the surface is about 50 cm lower in the north than in the 
south. It therefore often happens that water has to be pumped out (or 
sluiced) and pumped in at the same time in order to keep up a more or less 
constant water table in the polder. This means that large masses of silty 
drainage water pollute the irrigation system. Even if water were to be 
pumped in and out at different times, a remnant of drainage water would still 
first be pumped in from this junction canal, and since there is local eddying of 
the water when it is pumped in, silt sediments also are absorbed again. 
The river-water itself is usually quite clear and free of silt at the point of in-
take, except for long periods of drought when it may become turbid and 
silty owing to low river-flow, but even in those periods this is considerably 
aggravated by the admixture of drainwater when it is pumped in. 
The drawbacks to the project of this dirty irrigation water are as follows: 
— It has a harmful effect on the emergence of rice sown in water. On the 
deeper parts of the fields in particular, the rice sprouts receive too little light 
in turbid water to enable them to grow through the water cover. 
— If there is no risk of grass weeds a ricefield can be left dry after sowing un-
til it is about a fortnight old. But it then has to be flooded to prevent drying 
out and weed development. At this stage muddy irrigation water dirties the 
young plants and hampers their growth. It has also been found that there is 
more algal growth in dirty water, the algae clinging to the young plants and 
pulling them down. 
— Drainage water may contain a large number of snails which thus may 
find their way again into the irrigation system. This renders snail control in 
the fields more difficult, as fresh snails are constantly entering. 
— The polluted water also contains weed seeds which are scattered over the 
entire polder in this way. 
— It is known that Sclerotium fungi are spread by the water. Hence there is 
a risk that rice diseases cannot be localized, since they are spread by the 
water. 
— The entire irrigation system will eventually silt up. 
— The irrigation water is unsuitable as drinking or washing water. In 
periods of protracted drought there is an acute shortage of water in the 
polder. This is one reason why the rain-tubs of the houses should be en-
larged. 
On the author's instruction Miss H I S S I N K investigated in May 1957 the silt 
content of samples of water drawn from various points of the river. Fig. 20 
illustrates some results of this investigation. The silt content appears to in-
crease rapidly in a downstream direction and it reaches a particularly high 
peak in the junction canal between the river and the pumping station. The 
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setting in of the main rainy season, between 2nd and 13th May, effected a 
rapid reduction in the silt content. 
At the time the silt content of freshly pumped-in irrigation water was also 
measured at set time intervals. On comparing the operating hours for pump-
ing water in and out and the sluicing hours, it was found that the degree of 
pollution of the irrigation water was closely related to the times of pumping 
out or sluicing out. 
During April, May, June and July 1957 the evaporation residues of the water 
from the irrigation canal were measured daily. During May these measure-
ments fluctuated from 0.2 g to 1.6 g, and during June and July from 0.1 to 
0.4 g per litre. 
Solids 
grams/liter 
4 
10 11 1& 13 14-Sampling loca> 
_ —>• J. tions in the river 
f r< ^ ? f 4 r t o ° W n S t r e a , n 
pumpingstation 
Fig. 20. Silt content of the Nickerie river at the Wageningen project area. 
Water samples taken at a depth of about 5 cm below the surface. 
Silt expressed in g evaporation residue per litre at 105° C. 
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Taking the dual purpose pumping station for granted, there are the following 
possible ways in which the drawbacks could be reduced: 
— Improving the method of cultivation and possibly the soil and water 
properties on the fields, so that the drainage water contains less silt 
During the sowing period the drainage water is most polluted owing to the 
discharge of turbid, silty water from the puddled fields. The aim should be 
not to discharge this water from the fields until most of the silt has sunk to 
the bottom. 
The siltiness due to puddling might also be reduced, by amelioration of soil 
structure or by adding coagulants to the water. 
In evaluating the merits of the puddling cultivation method, its drawbacks, 
in particular the silt problem, should be given due attention. 
— Adaption of rice cultivation to the polluted irrigation water. For this 
there should be: a better levelling of the fields than if clear irrigation water 
were available, a better seed-quality and higher seed-rates, and more efforts 
to control diseases and pests which are promoted by this polluted water. 
— Improved separation of irrigation and drainage water by constructing a 
system of canals and locks by the pumping station on the river side, when the 
irrigation system would be given an upstream river connection and the 
drainage system a downstream connection. 
— Complete separation of pumping in and out should the polder be extend-
ed to such an extent as to necessitate a new pumping station. The existing 
pumping installation should then be used for drainage only and not for 
irrigation (as proposed by, O L D E N B U R G E R E T A L . , 1956), since in any case its 
hourly output and energy consumption per cu. metre of water output for 
pumping out is much more favourable than for pumping in. Moreover, 
owing to the occurrence of saline and silty river water during very dry periods, 
the location of the pumping station has proved to be less suitable for irriga-
tion. Since an eastward extension of the polder area is to be preferred (for 
other reasons as well), in a new extension plan it would be logical to locate 
the new irrigation pumping station some 10 km upstream of the Nickerie 
river in the extreme south-east near the Koffiemakka creek, where in 
principle it should be capable of irrigating the entire polder system. 
4. The salinity of the irrigation water 
The anticipation that the Nickerie river at the point of intake would be 
sufficiently salt-free (see p. 69) has not materialized. 
Especially during the dry years 1957, '58 and '59, repeatedly such high salt-
contents were measured that pumping in had to be limited to prevent saliniz-
ation of the polder area. It is apprehended that the salt water-line also moves 
considerably further upriver during low flow periods than was formerly the 
case, because of the withdrawal of large quantities of river-water by pumping. 
The permissible salinity of irrigation water used for rice cultivation is a 
magnitude depending on numerous factors. We will not enter into a dis-
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cussion of this complex subject. According to the Agricultural Experiment 
Station of Paramaribo, the CI content of the irrigation-water should not 
exceed 300 mg/litre. It is understood that this advice only applies to condi-
tions prevailing in Surinam. 
From the beginning of the development of the project to 1957 the salt con-
tents in the river opposite the pumping station were regular and low (20-30 
mg a/litre). In May 1957, after a period of long drought, the salinity at 
14 sample locations in the river was measured for ten about successive days. 
The samples were taken about 5 cm below the surface of the water and the 
Cl-content was determined by titration with AgN0 3 . 
Some 10 km upstream of the pumping station the Cl-content varied from 
10-20 mg Cl/litre, but from 20-800 mg about 10 km downstream; the open 
supply canal from the river to the pumping station had 10-90 mg of CI and 
the river itself 10-40 mg at the location of the pumping station. The relatively 
high Q content in the supply canal is probably caused by admixture of 
aspirated deep river water having higher salt contents, although it may also 
be partly due to the drain water which is pumped out into the same canal. 
The Q content of the drainage water may be higher owing to: brackish water 
brought up from the swamp north of the polder, desalinization of the polder 
lands and discharge of irrigation water with higher salt-content by eva-
poration. 
After the long rainy season began in 1957, the salt contents fell rapidly to 
their normal values. During this year, however, rainfall continued to be on 
the low side and was succeeded by a further protracted period of drought 
from August onward. 
On 11th November 1957 a salinity of 490 mg Cl/Htre was measured in the 
river opposite the pumping station. On 12th and 13th November salinity 
measurements were made in ricefields in the polder; these measurements were 
found to vary from about 100 to 1450 mg Cl/Mtre. At the same time was 
examined the salinity in the irrigation canal, which varied from 150 to 
440 mg a/litre. 
Further salinity measurements in the river by the pumping station, for every 
10 cm difference in water level, from 14th to 19th November, gave contents 
of from 40 to 1250 mg Cl/litre, with average minima at ebb-tides. For this 
reason it was decided to limit pumping-in hours to periods of low river-tides. 
But owing to this only a small amount of irrigation water was available, so 
that the increasing salt contents in the fields caused by evaporation could 
only be slowly corrected. From the beginning of December the CI content of 
the irrigation water fell to below 100 mg Cl/litres as a result of the rainfall 
which had occurred in the meantime. The drainage water in the polder 
admittedly still had CI contents of from 230 to 530 mg CI on 4th December. 
So, as was expected owing to the drainage water being discharged into the 
pumping-in supply, the salt-water period was increased still further. Very 
high salt contents occurred again in April 1958, so that even the sowing 
schedule of the main season had to be changed consequently. 
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In none of the seasons mentioned could be observed any significant damage 
to the rice crop by salt concentration or drought (the latter being a result of 
the reduced supply). We cannot say, however, what the future will hold in 
this respect. 
With the present scanty information it is not yet possible to determine to 
what extent it would have been better for the pumping station to have been 
located further upstream. Of course, the occurrence of high salt contents is 
to be regarded as an important drawback, which was not anticipated. 
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C H A P T E R X I X 
ORGANIZATION OF F A R M I N G OPERATIONS 
Agriculture in the general organization 
During the initial years of the project from 1950 to 1956, the organization 
was dominated by construction work. From 1953 onward production began 
to increase, and after 1956 there was a rapid decrease in construction work 
owing to the completion of various sections thereof. 
Since 1957 the project has been almost entirely in the production phase. 
In schematical form, the project-organization consisted of the following 
main executive departments, from 1955 onward: 
— civil engineering department, Wageningen; 
— technical engineering department, Wageningen; 
— reclamation department, Wageningen; 
— agricultural production department, Wageningen; 
— rice processing department, Wageningen; 
— agricultural research department, two departments, of which the chief 
one is in the Prins Bernhard polder and the other at Wageningen; 
— sales department, in the Netherlands. 
Above these departments was the managing director, with at his disposal 
departments for secretariat, general and personal affairs, and the book-
keeping department. Offices were also established at Paramaribo and The 
Hague. 
Occasional difficulties arose about the division of the spheres of activity of 
the various executive departments, as well as regards their relationship to the 
management departments. During the existence of the project numerous 
changes have been made in this division, for example in connection with the 
above-mentioned transfer from the construction to the production phase. 
Staff changes were a further factor. Owing to the remote situation of the 
project area it was not easy to provide staff, so that it was occasionally 
necessary to adapt the organization of the establishment to the staff available. 
The agricultural production department had no disturbing points of contact 
with the civil engineering department responsible for excavating the canals 
and the construction of building works, because the reclamation department 
occupied an intermediate position between them from the point of view of 
chronology and organization. No more with the sales department, which 
during production operated in conjunction with the rice-processing plant. 
The allocation of work between the reclamation and agricultural production 
departments proved a fairly difficult matter. The chief task of the reclama-
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tion department was the digging of the field ditches with separating dams and 
clearing the fields of timber and levelling them. Since it was desirable for the 
reclamation and production departments to work in close conjunction, they 
both temporarily worked in the same area and had to make partial use of each 
other's equipment and staff. Up to about 1955 the fields were delivered by 
the reclamation department to the agricultural department in a ploughed 
condition; subsequently they were only delivered ripe for ploughing. 
Delivery before ploughing was preferable, one reason being the greater in-
terest which agriculturists take in this kind of work in connection with the 
succeeding work of cultivation. 
The allocation of work between the technical and agricultural production 
departments caused repeated difficulties in the matter of the responsibility of 
each department for the agricultural machinery. 
It may be said that the technical department is responsible for maintenance 
and repairs, and the agricultural production department for the proper use 
of the machines, but this does not solve the problem of allocation of work. 
Initially the technical department has been responsible for the actual ad-
ministration of the machines; afterwards the agricultural department was 
responsible for about two years, and since then the responsibility has again 
rested with the technical department. 
In our opinion it would be to the benefit of farm management if the respons-
ibility rested with the agricultural department, the technical department 
issuing strict instructions conœrning maintenance and supervision. 
The friction between the agricultural production and agricultural research 
departments chiefly related to : 
— whether or not new research data should be made use of; 
— the extent to which the production department should conduct experi-
ments. 
The situation in the Wageningen project was further complicated in that the 
most important research work was carried out in the P.B.P., some 40 km 
away from the project area. In this experimental polder the conditions for 
rice growing were not exactly the same as those prevailing at Wageningen, 
so that it was always necessary to test the research results still further. 
The reason for the remote situation of the experimental farm was that no 
trial grounds were available in the project area up to 1953, and afterwards 
the situation remained unchanged, owing to the cost of moving as well as the 
advantage of being able to carry out research work in a quiet atmosphere. 
During harvesting periods there had to be a fairly close contact between the 
rice processing and agricultural production departments, in order to ensure 
a regular supply of freshly harvested paddy. One unavoidable source of 
dissension between the two departments was that the definitive weight and 
quality measurements were made by the rice processing plant. In particular 
difficulties arose conœrning the specific harvested weights from the individual 
fields, these data being important to the agricultural department. 
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The division of the area into farm units 
From 1951 to 1956 a number of young Dutch farmers were engaged on the 
staff of the project, the intention being to lease them a farm. 
When the leasing plan was ^definitely postponed, a number of these farmers 
left and the others remained project-employees and became mostly managers 
of farm-units. 
During the first production year (1954) the land was still allocated on the 
basis of the intentioned size of farm to be issued (average 69 ha). In sub-
sequent years the farm-units were increased to the following average areas: 
102 ha in 1955, 221 ha in 1956, 375 ha in 1957 and 417 ha: 14 units with a 
variance from 200 to 650 ha, in 1958. 
As during the initial stage it was not yet known what area a farm manager 
could match, the increases were made gradually and were not necessarily 
succeeded by forced dismissal of the farmers who had been engaged (most of 
whom regarded themselves as emigrants). 
This transition period also provided an opportunity for gradually improving 
the ability of the farm managers as they passed from small to large units. 
From the start it was aimed, to give the farm managers a reasonable amount 
of independence, in the first place because the work very largely depended on 
natural fluctuations, so many variations occurring that they could not all be 
covered by instructions. An equally important factor was that the greater 
measure of independence would lead to a greater sense of responsibility as 
well as more satisfaction in one's work. In the third place it should be 
pointed out that highly centralized farm management was technically in-
feasible owing to the poor quality of communications in the polder, particul-
arly during rainy weather, when the area of 60 to 70 sq. km had to be reached 
either by boat or on foot. 
The general binding instructions issued to farm managers were such as related 
to the smooth ranning of the organization, as regards staff, equipment, fuel, 
seed, other materials, and the use of cars and boats for passenger transport. 
They also related to work reports and farm accounts. As regards cultivation, 
approximate directives were given. Within these directives the farm man-
agers were given wide scope, but often it was not taken advantage of (it 
probably gave them more peace of mind not to do so). The farm-units each 
had a separate accounting system, so that the expenditure and revenue of 
each unit was made known each year. The work performed by the managers 
was assessed on the basis of these accounts and given additional rewards in the 
form of bonuses. 
In order to administer and supply the needs of this group of agricultural 
units a department-staff was employed, which from 1956-58 consisted of a 
head and assistants for farm inspection, machine inspection (familiarly 
known as the field service), seed, experimental fields and accounting. 
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Staff 
During the period 1957-1958 the total number of staff engaged on the project 
was about 900. 
At this time there were still some constructional operations, so that this 
number, minus 50 to 100, may be approximately regarded as the normal 
amount of production staff under the conditions prevailing. 
Of these 900, some 120 were on monthly pay and about 700 day- and week-
labourers, all of them more or less permanently employed; the remainder 
were casual workers. 
During this period in the agricultural department there were about 30 
salaried staff, of which about 20 were farn>managers. The number of 
regular workmen on the farms was about 200, or 1 man to 30 ha of land or to 
37.5 ha of cropped area. 
The number of casual workmen employed on the farms varied greatly ac-
cording to the season, the average being about 1 man per 100 ha of land. 
For carrying out machine repairs on the farms, about 30 men were employed, 
or 1 per 200 ha of land. 
The workmen employed on the farms, viz. drivers and manual workers, were 
almost exclusively Javanese and Hindustani from the smallholding districts 
of Surinam, chiefly from the Nickerie district. 
They were accommodated in or near the farms where they worked. 
Generally speaking the performance of these persons in mechanized rice-
growing was very satisfactory. Most of them were trained as combine and 
tractor drivers. In view of the seasonal character of the various operations 
the drivers were also employed on manual work according to farm manage-
ment requirements. 
Mechanized operations were practically always performed on an hourly wage 
basis. Such manual work as sowing, spraying with knapsack sprayers, 
distributing fertilizer, ditching work, etc. was usually done on a job basis. 
The organization of mechanized operations 
A fairly important question in the organization of the agricultural establish-
ment was, whether agricultural machinery should be used on the principle of 
a central hire estabUshment, or that equipment should be allocated per-
manently to each farm unit. 
Since, owing to the original leasehold plan, a large number of houses and 
machine sheds had been built at different points of the polder, a decentralized 
organization was more or less inevitable with a view to their utilization. Apart 
from this it would have been desirable to decentralize the mechanized 
operations owing to the extent of the area, the bad road connections, the fact 
that the work in hand was dependent on weather conditions, and the comp-
arative lack of mobility of the equipment, most of which was track-laying. 
In practice this meant that most machines were permanently stationed at the 
farm units. In this situation, however, there were still two possible methods 
of organization, viz.: 
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to incorporate the machines administratively in a central machine inventory 
and to lease them per operating hour, or to entrust them entirely to the 
farm-unit manager, in which case, therefore, the actual cost of the machines 
would be charged to the farm-units concerned. 
Both methods were employed at the Wageningen project. With the first 
method, staff of the technical department had a greater measure of control 
over the nrachines. But whereas they were better serviced by the lessors they 
were more neglected by the users. Generally speaking the machines were also 
easier to move so as to ensure their optimum use. This was of no great 
importance because the operations were similar on all farm-units. In addi-
tion the units were so large compared to the individual capacity of the 
machines in use, that even when the machines were permanently stationed 
at the farm-units it was possible to use them equally efficiently, with the 
proviso that instructions for mutual service were provided. 
The establishment of a central machine inventory also resulted in more 
bureaucracy and might thus be an obstacle to the smooth running of the 
farming enterprise. 
In our opinion the second method is preferable, some of the reasons being 
as follows: 
— The farmer lived nearest to the machines and was the only one capable of 
exercising proper supervision over them. 
— The farmer could be made entirely responsible for their proper handling. 
Moreover, he readily accepted this responsibiUty as it came under his sphere 
of influence. 
— By charging the actual machine operating costs to the farm unit, and 
giving bonuses based on farming results, there was an incentive to keep such 
costs down. This applied both to the prevention of repairs and to the 
quality of such repairs, since there was an immediate response from the 
farmer who was directly interested in defects. 
— The bona fide farmer preferred to make use of equipment permanently 
allocated to him immediately after purchase. 
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C H A P T E R X X 
F A R M ACCOUNTING 
At the beginning of 1956 a detailed form of cost-price accounting was in-
troduced, which started from the assumption that, in view of the small 
amount of experience available at the time, as much statistical material as 
possible should be assembled. 
The costs per farm unit were divided into: 
1." Field costs. 
These are the costs which are noted separately for each field. 
2. Farm management costs. 
These are costs of a more general kind which do not directly relate to the 
fields, or where they have such a direct relation are very difficult to split up. 
3. Machine costs. 
For the costs of the self-propelled machines a separate account is kept for 
each machine. For the other machines a single implement account is kept for 
each farm. The machine costs are booked to the field costs and to the farm 
management costs at operating hour rates. 
For all auxiliary and subsidiary matters relating to the agricultural depart-
ment (seed production, repair services, stores, transports) and the other 
principal departments of the Wageningen project (rice-processing plant, 
technical department, etc.) the accounting system introduced was such that 
mutual services and supplies could be set off against each other in a reason-
able way. 
The field costs 
The entries in respect of the various types of costs are made in 9 columns on 
cards kept for each separate field. 
These columns are the following: 
1. General costs. These are costs relating to the general maintenance of the 
field and which do not belong to any of the headings referred to below; for 
instance, land preparation by means of drastic levelling. 
2. Operating hours for tillage. The usual tillage for rice growing, starting 
with the flattening of the stubble of the previous crop, expressed as the numb-
er of operating hours of the tractors multiplied by their rates per hour. 
3. Seed. The number of kg of seed multiplied by the cost price calculated 
therefor. 
4. Insecticides. The costs of the chemicals used for controlling diseases and 
pests. 
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5 5 . Modified Massey Harris 90 combine with 6 roller track (and hardwood blocks bolted) en lieu of 3 rollers 
and 900 X 24 tyres en lieu of 750 X 18; the large rear wheels have slightly tilted the machine forward. 
5 6 and 5 7 . Standard 750 X 18 rear tyre of 
Massey Harris combine with bolted steel lugs 
and aircraft tyre 1500 x 16 mounted en lieu, 
reproduced al comparable si .es. 
urn 
58. Stubble-field with wood-piles. 
59. Combine-harvesting. 
5. Herbicides. The costs of the chemicals used for weed control. 
6. Fertilizers. The cost of the ammonium sulphate used. 
7. Operating hours for crop tending. The tractor costs charged to the field 
for all operations subsequent to land preparation up to and including harv-
esting, viz. for sowing, weed-, disease- and pest control, fertilizers and 
harvest transport. 
8. Combine costs. The number of operating hours of the combines, multi-
plied by the rate per hour. 
9. Implement costs. The number of operating hours on the field of the 
various non-self-propelled implements (ploughs, harrows, waggons, etc.), 
multiplied by the specific hourly rates therefor. 
With regard to the above allocation of costs we would also mention the fol-
lowing: 
a. A complete split-up of the costs of the respective operations was not 
aimed at. For instance, land preparation only includes the costs of the 
tractors, viz. not the implement costs or the drivers' costs. Again, only the 
cost of seed is included, and not the entire operation of sowing, etc. This is 
because such a detailed split-arp of costs would lead to a disproportionate 
increase in accounting costs as compared to its value. 
b. No wages or salaries are split up, for the same reason as mentioned 
above. A high rate of wages per field can usually be very well correlated to 
other items which are included in the field costs, and in our opinion a satis-
factory comparison of costs is possible by applying to all fields in the same 
way this method of splitting up costs. 
c. The choice of the various types of costs shown in the field accounts was 
determined both with a view to the comparatively easy accounting and, more 
in particular, the automatic provision of important agricultural data, viz. 
operating hours of tractors used for tillage and of the combines, seed and 
fertilizer quantities, by dividing the totals obtained by the standard rates 
applicable. This only applies when one accounting rate per column was 
applied for the said categories, which was usually the case. 
As soon as wheeled tractors are used as well as caterpillar tractors, there are 
two rates applicable to tractors used for tillage. This was not the case when 
the accounting system was drawn up, although it did apply to various 
transport items, etc., which costs, however, were grouped under the sub-
heading of operating hours for crop tending. 
Farm unit costs 
The farm unit costs are divided up into 7 columns. 
1. Salaries, to which are added 70 % additional expenses for staff sent out 
from the Netherlands and 10% for locally engaged staff. 
2. Wages, to which are added 10 % additional expenses. 
3. Farm maintenance. This relates both to the maintenance of and de-
preciation on buildings, channels, ditches and field partitions. In order to 
prevent neglect reserve accounts were opened for each farm unit. 
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Every year Sf 10 per hectare are reserved for the upkeep of channels, ditches 
and culverts, with the consequence that large-scale repair works are also 
paid for out of these reserves. 
4. Passenger transport. The numbers of kilometres travelled by car and 
boat are accounted for at the rates applicable. This specification is included 
on account of the fairly high cost of such transport and in order to prevent 
abuse. 
5. Other transport. Those which cannot be booked to field-headings. 
6. Deficits in machine accounts. This relates to entries made once or twice 
per annum after the machine accounts have been closed. 
7. Field costs. The sum totals of the costs booked to the field accounts. 
Hitherto the direct production costs of each farm unit have been accounted 
for, but excluding interest. 
Machine costs 
In these accounts the cost allocation is as follows: 
1. fuel and lubricants. 
2. repairs, subdivided into materials and wages + % increase for overhead. 
3. overhaul reserves. 
4. write-offs. 
Where necessary, fuels and lubricants are kept separate, to permit a check on 
the consumption per operating hour. 
Separating the repair costs into materials and wages affords a better insight 
into the effect of the repair organization on costs. 
Overhaul costs are only kept separate from repair costs in the case of the 
tractors, the reason being that this overhaul only takes place every two to 
three years. 
Via reserves this provides a more uniform picture of the operating costs, as 
it should be remembered that the project was begun with an entirely new set 
of machines. Without overhaul reserves operation would become gradually 
more expensive in course of time as a result of increasing repair costs. 
One advantage of the reserves from the point of view of organization was 
that the tractors could be shifted more easily from one farm to the other 
without causing injustices. 
In agriculture usually a system of writing off in stages is applied to tractors 
according to particular age classes (in operating hours), the largest amount 
being written off on the new rnachines at the beginning. 
This method was not adopted for the tractors used on the project, because 
it was wished to stress the fact that the overhaul reserves should be financed 
far more rapidly than the depreciation reserves. 
In the case of the combines the time interval in financing was less, so that 
the method of writing off in stages was applied. It was estimated that the 
combines could be used for about 5 years (2000 hours) before they required 
replacing, compared to a period of 10 years (10,000 hours) in the case of the 
caterpillar tractors. 
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In the latter case a fixed amount of Sf 1.50 an hour is calculated for deprecia-
tion per operating hour, for both 45-50 H.P. caterpillar tractors and 25-35 
H.P. wheeled tractors. Despite the lower purchase price of the wheeled 
tractors the amount written off is the same, owing to the low total operating 
hours per annum resulting from their lesser usability. 
In the case of the combines the depreciation is in stages: Sf 12.50 an hour 
for the first 500 hours, Sf 10 an hour for the 2nd 500 hours, Sf 7.50 an hour 
for the 3rd 500 hours, and Sf 5 an hour for the 4th 500 hours. After 2,000 
hours the machine is written off altogether. 
In the case of cars and motor-boats the depreciation is calculated per 
kilometre travelled. Finally, in the case of the non-self-propelled vehicles a 
fixed annual amount is written off which is generally 10 % of the value when 
new. 
Other cost accounts 
In this section we confine our attention to the agricultural department. 
General department. The costs of departmental staff in respect of salaries, 
wages, transport and office. 
Experimental fields. The difference in cost price between the production of 
experimental fields and the average of the polder is determined at the end 
of the financial year and charged as experimental field costs. 
Seed. The production costs of seed are listed in a separate account which is 
cleared again by crediting these costs to the farm units when the seed is 
issued. 
The seed is purchased on this account at the current clearing price for 
consumption paddy, this price being an approximation of the agricultural 
cost price (excluding interest). 
The chief seed processing costs are in respect of drying, cleaning and storage. 
Other important seed production costs are the salary of the overseer, the 
roguing of the areas planted with seed, and the transport of the harvested 
rough seed to the processing plants and the distribution of seed among the 
farms during the sowing season. 
Machine inspection and repair. All these costs are booked to the machines 
in question on the farms. 
The chief proper costs of this ancillary service are the salaries and wages of 
fitters and passenger transport. 
The booking vouchers 
The entries made under the accounting system are based on a number of 
fortnightly work-sheets relating to machines, staff and store supplies, as well 
as on internal clearing vouchers (from one department to another) for the 
supply of materials or services. 
Various types of daily reports and supply vouchers, as well as notebooks of 
farm managers and overseers are used for compiling these work-sheets; 
this brings us to the very first stage of the accounting system. 
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A work-sheet is drawn up every fortnight for every self-propelled machine 
which has been in operation. On this is entered the amount of work done 
each day, expressed in terms of money according to the rate applicable, and 
in the case of the tractor sheets also the number of hours of operation of the 
implements used. 
The booking advice with code numbers is then specified, viz. in the case of 
debit entries according to the various activities (tillage, etc.) and in the case of 
credits according to the machine accounts. 
In order to limit the number of entries of the various machine work-sheets, 
the booking advices are combined under the same entry headings. 
A fortnightly work-sheet is also drawn up for each workman, specifying 
the work performed each day, the number of hours and the amount earned. 
The workman is paid on this specification. Where necessary the booking 
advices are first compiled from the various work-sheets for the same 
headings. 
As regards the accounting of the consumption of materials, we should 
distinguish two different categories of materials, viz. those which are imme-
diately accounted for by quantity after delivery, or may be regarded as 
belonging to this category, and those which are accounted for out of farm-
stores. 
The first category of supplies can be immediately entered on the store sheets 
according to the operation entry headings. 
In the case of machine repairs the debit is taken by the repair shop in the 
first instance, but the shop immediately transfers the costs to repair cards, 
and after the repair has been completed it transfers the entry to the customer, 
specifying the machine number, etc. 
In the second category, materials supplied, even though they have been 
stored at some distance from the storekeeper, actually continue to be store 
materials from the accounting point of view until they have in fact been 
used up on the farm unit. The relevant booking vouchers are the fortnightly 
statements of farm materials received and issued. The chief farm stores are 
petrol, diesel oil, lubricants, ammonium sulphate, various insecticides and 
herbicides, and seed during the sowing seasons. To ensure smooth rurming 
of the farm these articles have to be stockpiled at the farm units in the polder. 
On the statements of materials received and issued, goods issued are speci-
fied according to the debit numbers concerned, viz. machine, field or farm 
accounts. 
In the case of repair and construction work the ancillary services in question 
list the cost of materials required for each work order, and after the order 
has been completed they make out an account which includes a cover per-
centage for the overheads of these services. 
For field repairs to agricultural machines the cover surcharge was usually 
150% and for repairs or construction work in the central workshop 50 
to 150%. 
244 
Of course these accounts also show the entry references, these mostly being 
debit entries of machine accounts. 
Various forms of services rendered by one estabUshment to another, may, 
if they have not been cleared via work-sheets, be corrected by means of an 
account, provided the specification makes it possible to enter the costs 
according to the cost allocation system in use. 
The booking coding. Each farm unit has a bookkeeping number, within 
this unit the fields are numbered from 1 to 000, and each field account has 
9 columns. The three groups of figures next to each other and separated by 
dots identify the entry required. 
For instance, 63.01.8 designates combine costs on field 1 of farm 63. 
It has been found in practice that mistakes are occasionally made in the 
field numbering, so that it would probably be preferable not to number the 
fields in each farm from 1 to 000, but to use in the entries the permanent 
continuous numbering for the entire polder of all fields (from 1 to about 
500). This would add one numeral to the coding. 
On most work-sheets the farm number need only be mentioned once in the 
specification as it always remains the same. 
The coding of farm accounts is similar. Instead of the field designation the 
numerals 00 are written; in this case there are only 7 columns. 
In coding the machine accounts the inventory numbers are employed for the 
self-propelled machines and for the others the designation W.R. ("Werk-
tuigrekening" = "Implement Account") with the farm number. 
Possibilities of simplifying the system 
The accounting method described above was applied in practice in 1956 
and 1957 and generally speaking it led to satisfactory results. 
From 1958 onward some simplification was made and this trend will possibly 
continue in the future since the method involves a good deal of clerical work. 
The system lends itself admirably to simplification, e.g.: 
— instead of splitting up the field costs on separate account cards for each 
field, it would be possible to keep a single field cost account for each farm 
unit; 
— the number of columns in the field account can be reduced by combining 
types of costs which it is no longer required to keep separate; 
— an obvious simplification would be to abolish the implement cost column 
in the field account, because these items are fairly small but entail much 
clerical work in adding up hours, owing to the different rates applied; the 
entire Implement Account could then be included in a column of the farm 
unit costs; 
— the separate machine accounts may be combined, according to require-
ments, in a number of accounts per unit farm, e.g. for each series of machines 
of the same type. 
The cost price accounts are necessary for gaining an insight into the financial 
and agricultural results. To a certain extent the information required for 
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either purpose is the same. Most of the financial information provided is 
interesting from the agricultural point of view. On the other hand, for 
obtaining agricultural information more is required than can be reasonably 
supplied by financial accounts. 
Also the high degree of accuracy which is properly expected from financial 
accounts need not apply to the accounting of agricultural data. For in-
stance, to obtain an idea of the financial situation it is not necessary to add 
up the costs of each of the 500 fields separately every year. From the agri-
cultural point of view it may be important to obtain such an idea, not so 
much for the individual consideration of the fields as in order to group them 
according to methods and then assess the averages. 
With the combination of financial and agricultural bookkeeping employed 
in the project, there is a real danger that the quality of the entries may have 
to conform to an excessively high standard from the smallest separate item 
in field and machine accounts, with the result that the accounting system 
may become very extensive and costly. 
For this reason we would prefer the above-mentioned agricultural cost-
price accounts to be kept almost entirely outside the books. In that case 
most of the work could be done at the farm units with simple means and at 
a low cost. 
We also imagine that if the individual and specified listing of machine and 
field costs have little or no value for assessing the financial trend of the farm, 
from the agricultural point of view it would be better to compile important 
sections thereof in some other way. 
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C H A P T E R X X I 
A G R I C U L T U R A L P R O D U C T I O N COSTS 
In 1956 and 1957 the agricultural costs were listed according to the method 
described in the previous chapter. 
Some of the results will be discussed in the present chapter. 
With the use of these figures and other material a forecast was made of the 
possible cost price in the future. We have also made an approximate estimate 
of the profitability of growing a second crop. 
Agricultural production costs in 1956 and 1957 
In the first instance it must be stated that in 1956 and 1957 the costs were 
still greatly influenced by the reclamation conditions. For this reason they 
are not wholly representative of normal cultivation operations. 
The first ploughing of new reclamation fields has been included in the said 
production costs. In principle it was only the clearance of remnants of 
vegetation in these fields that had been debited to the polder construction. 
A second important reservation we have to make is that, owing to the ad-
justments made with increases for covering general and miscellaneous costs, 
it was assumed that the ancillary services (repair shops, stores, seed produc-
tion, etc.) had no surpluses or deficits. This was not altogether true; for 
example, the workshops had deficits and the stores and seed production 
department surpluses. We cannot, however, account for these differences 
as relevant data are not available. 
The chief increases were as follows: 
on machine repairs, usually 150% on the wages included, and occasionally 
varying from 50 to 150%; in the case of miscellaneous store commodities, 
2 x 25 % on the invoice price for deliveries f.o.b. European or American ports 
and 25 % on the invoice price for c.i.f. deliveries. In 1956 petrol and diesel 
oil was charged at Sf 0.20 and Sf 0.10 per litre respectively, and in 1957 
at Sf 0.25 and Sf 0.15 per litre respectively. 
In both years the delivery prices for seed were Sf 0.25 per kg for seed and 
Sf 0.148 per kg for ammonium sulphate. 
The cost of salaries of staff assigned overseas from the Netherlands were 
calculated by adding 70 % to the salary for covering the cost of leave periods, 
life insurances, savings funds, medical care, etc. The salaries of locally 
engaged staff were increased by 10%. In 1956 no increases were made to 
workmen's wages; in 1957 they were also increased by 10%. 
A third shortcoming of the cost calculations shown below is that no interest 
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is charged for moneys invested, so that as a result the machine costs, to take 
an example, are too favourable in every case. In the case of the caterpillar 
tractors the interest may be estimated at about Sf 0.25 per operating hour 
and in the case of the combines about Sf 1. 
In both years under review the cost calculations relate to a season year which 
closed after the main crop had been harvested in October. 
In the closure period costs relating to the old and new year were kept strictly 
separate. For each field the new season commences with the flattening of the 
stubble. 
In view of the cultivation conditions it would not be attractive to close the 
period on another date, for example on 31st December according to the 
calendar year. Owing to their mutual effect, from the agricultural point 
of view the best combination of a season year is second crop + next main 
crop, and not main crop + next second crop. It is also an advantage that 
both harvests fall in the same calendar year. 
Table 57 shows the agricultural production costs per ha of area planted and 
per ton of paddy product, for the season years 1956 and 1957* these costs 
being divided up into three groups, viz. field costs, farm unit costs and 
other costs. 
On comparing the costs per hectare of area planted in 1956 and 1957 we 
may make the following observations. 
Re field costs. In 1957 the improved weather conditions enabled more work 
to be done on field amelioration. In 1957 more seed was used on the basis 
of experimental field results. The chemical control of weeds cost less owing 
to improved tillage and further use of sowing in water which was possible 
on a part of the area in which reclamation effects were no hindrance. There 
was a slight increase in the use of fertilizers. 
The cost of mechanized crop-tending fell, as did also the combine costs 
owing to the fact that the harvest could be quickly gathered thanks to the 
dry weather in 1957. 
A very sharp rise in implement costs occurred in 1957, owing to the fact that 
in this year most of the polder was ploughed with Solotrac ploughs which 
were subject to many breakages, in the former timber areas in particular* 
In addition a great deal of expensive levelling equipment was used. 
Re farm unit costs. In 1957 there was a steep drop in the salary costs per 
hectare planted owing to the increase in land area per farm-unit compared 
to 1956.. This led to some increase in passenger transport. 
Re other costs. Staff costs fell in 1957 because an area about 50% larger 
was under production without proportionate increases in staff. The costs 
of the pumping station and buildings have little significance, being based on 
rough estimates. 
For 1956 it was ascertained what amount of reserves and write-offs had been 
included in the average production costs per ha planted (Sf 335.90). In the 
case of tractor overhauls, the reserves were Sf 8 per ha planted, and in the 
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TABLE 57 Farm production costs in 1956 and 1957, excluding interest 
Costs specification 
Per hectare planted 
with rice 
Per ton = 1,000 kg 
of paddy product 
1956 
(4144 ha) 
1957 
(6804 ha) 
1956 
(10716tons) 
2586 kg/ha 
1957 
(16004tons) 
2352 kg/ha 
Field costs: 
General field amelioration . . . 
Tractor-costs for tillage . . . . 
Tractor-costs for crop tending . 
Sf 1.00 
„ 43.70 
„ 17.10 
„ 13.50 
„ 6.50 
„ 9.30 
„ 6.00 
„ 54.80 
„ 8.30 
Sf 5.10 
„ 43.60 
„ 24.40 
„ 14.80 
„ 2.70 
„ 12.60 
„ 2.90 
„ 41.70 
„ 20.50 
Sf 0.40 
„ 16.90 
„ 6.60 
„ 5.20 
„ 2.50 
„ 3.60 
„ 2.30 
„ 21.20 
„ 3.20 
Sf 2.10 
„ 18.60 
„ 10.40 
„ 6.30 
„ 1.10 
„ 5.40 
„ 1.20 
„ 17.70 
„ 8.70 
Sf 160.20 Sf 168.30 Sf 61.90 Sf 71.50 
Farm unit costs: 
Maintenance, other transport, 
Deficits in machine accounts . . 
Sf 42.70 
„ 40.30 
„ 3.10 
„ 16.60 
„ 9.30 
Sf 28.10 
„ 44.10 
„ 4.50 
„ 18.10 
„ 9.60 
Sf 16.50 
„ 15.60 
„ 1.20 
„ 6.40 
„ 3.60 
Sf 12.00 
„ 18.70 
„ 1.90 
„ 7.70 
„ 4.10 
Sf 112.00 Sf 104.40 Sf 43.30 Sf 44.40 
Sf 272.20 Sf 272.70 Sf 105.20 Sf 115.90 
Other costs: 
Agricultural dept. staff (salaries, 
wages, transport, office) . . . . 
Experimental field costs . . . . 
Pumping station (estimated) . . 
Sf 25.10 
„ 6.00 
„ 23.50 
„ 9.30 
Sf 17.20 
„ 7.80 
J „ 25.80 
Sf 9.70 
„ 2.30 
„ 9.30 
„ 3.50 
Sf 7.30 
„ 3.30 
}„ 11-00 
Sf 63.90 Sf 50.80 Sf 24.80 Sf 21.60 
Rounding-off differences . . . . •/. 0.20 •/• - • - •/. 0.10 V. - • -
GRAND TOTAL Sf 335.90 Sf 323.50 Sf 129.90 Sf 137.50 
case of maintenance of ditches, culverts and tertiary lines, Sf 8.30 per ha 
planted. The write-offs were Sf 63.60 per ha planted for agricultural ma-
chines and Sf 12.90 per ha planted for pumping station and buudings. 
Hence the costs per ha planted, excluding reserves and write-offs, amounted 
to f 243.10 in 1956. (In 1957 the same accounting method was employed 
for reserves and write-offs as in 1956, so that the costs thereof will be of the 
same order). 
Table 58 shows the field and farm unit costs in the season year 1956, of the 
unit with the highest and the unit with lowest costs. 
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The farm unit with the poorest results was located on recently reclaimed land 
in which heavy koffie-mama forest had grown (parcels Nos. 12 and 13, 1st 
series). The fields were densely covered with stacks of timber and the soil 
had a fairly thick pegasse cover. No second crop had been grown previous 
to the main crop. 
TABLE 58 Costs in 1956 of the farm unit with the lowest cost price and the farm unit with 
the highest cost price. 
(excluding the group "Other costs" shown in Table 57) 
Costs specification 
Per hectare planted Per ton = 1,000 kg 
of paddy product 
unit I 
with 
highest cost 
price, area 
planted 
127 ha 
unit II 
with 
lowest cost 
price, area 
planted 
153 ha 
unit I 
with 
highest cost 
price, aver-
age yield 
2,191 kg/ha 
unitn 
with 
lowest cost 
price, aver-
age yield 
2,935 kg/ha 
Field costs: 
General field amelioration . . . 
Tractor-costs for tillage . . . . 
Tractor-costs for crop tending . 
Sf 0.20 
„ 53.— 
„ 18.20 
„ 18.60 
„ 11.20 
„ 1.80 
„ 6.40 
„ 59.20 
„ 9.20 
Sf 0.30 
„ 36.70 
„ 15.30 
„ 15.S0 
„ 5 . -
„ 10.30 
„ 3.80 
„ 50.20 
„ 5.60 
Sf 0.10 
„ 24.20 
„ 8.30 
„ 8.50 
„ 5.10 
„ 0.80 
„ 2.90 
„ 2 7 . -
„ 4.20 
Sf 0.10 
„ 12.50 
„ 5.20 
„ 5.30 
„ 1.70 
„ 3.50 
„ 1.30 
„ 17.10 
„ 1.90 
Sf 177.80 Sf 142.80 Sf 81.10 Sf 48.60 
Farm unit costs: 
Maintenance, other transport, 
Deficits in machine accounts . . 
Sf 62.90 
„ 41.20 
„ 0.20 
„ 18.40 
„ 14.90 
Sf 49.90 
„ 29.40 
„ 0.30 
„ 15.60 
„ 2.30 
Sf 28.70 
„ 18.80 
„ 0.10 
„ 8.40 
„ 6.80 
Sf 17.00 
„ 10.00 
„ 0.10 
„ 5.30 
„ 0.80 
Sf 137.60 Sf 97.50 Sf 62.80 Sf 33.20 
Rounding off differences . . . . /. 0.10 •/. 0.20 •/. - . - •/• - • -
TOTAL Sf 315.30 Sf 240.10 Sf 143.90 Sf 81.80 
A large part of the area could not be ploughed for sowing. The entire area 
planted was sown on the mud, and about half of it could not be irrigated 
owing to the occurrence of floating pegasse. 
Several corners of the land remained fallow, because the soil was too swampy 
to enable the weed vegetation to be smothered in the mud by means of 
machines. Three fields became overgrown with grass weeds and had to be 
weeded by hand. There was a good deal of bogging down of combines 
during harvesting. 
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The farm unit which obtained the best results was situated on grass-swamp 
land which had been reclaimed twelve months previously (parcels Nos. 41 
and 42 in the 3rd series). 
There were practically no stacks of timber in the field and the entire farm 
area had been ploughed with Solotrac ploughs, thereby elinnnating pegasse 
nuisance. One field on this farm had yielded a good producing second crop 
previous to the main crop. Many difficulties were experienced during har-
vesting, although to a lesser extent than on the other farm. 
As Table 58 shows, the total costs per hectare of area planted in farm unit II 
were 24 % lower than in I. Of this 24 %, 4 % is unreal, being constituted by 
the higher salary charges per hectare on I resulting from the smaller area, 
so that the remainder is 20%. Typical differences between the two farm 
units are the high costs of I for tillage, weed control, combines, implements, 
wages and deficits in machine accounts, all of which resulted from the un-
favourably nature of the terrain. On the other hand fertilizers cost more on 
the comparatively poorer soils of II. 
As a result of the 24% lower ha costs and 34% higher ha production, the 
costs per 1,000 kg of product on farm unit II were 43 % lower than on I. 
This example shows clearly that during the first years the grass-swamp soils 
were better suited to rice production than the forest soils. 
In 1955 one of the operational problems was to discover the optimum farm-
unit size which could be worked by one employee-farm manager. Although 
this now seems a somewhat unreal problem, it was firmly held at the time 
that the area could not exceed 144 hectares (12 fields). 
In Table 59 we give a cost comparison for farm units of various sizes in 
1956 and 1957; it not only shows that increasing the area would have no 
harmful effect (production is higher), but that there would be a considerable 
saving in ha-costs. 
TABLE 59 Comparison of costs per ha planted on farm units of varying sizes in 1956 and 
1957 
(excluding the group "other costs" shown in table 57) 
1956 1957 
Size of farm unit Costs 
Sf/ha 
planted 
Yield 
100 kg/ha 
Total 
area of 
the group 
Costs 
Sf/ha 
planted 
Yield 
100 kg/ha 
Total 
area of 
the group 
2x72ha. . . . 
4x72ha . . . . 
5-10x72ha . . 
287.50 
263.60 
261.00 
24.8 
25.3 
26.9 
1618 
(of which 
5% 2nd 
crop) 
609 
(10% 2nd 
crop) 
1917 
(5% 2nd 
crop) 
305.90 
288.80 
259.10 
21.7 
21.0 
25.5 
179 
(of which 
20% 2nd 
crop) 
2833 
(20% 2nd 
crop) 
3792 
(12% 2nd 
crop) 
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In this connection, however, we should mention that the differences found in 
favour of large farm units were also due to other causes than the farm size. 
This is because the large farm units were usually located on newly reclaimed 
land, most of which had had an original grass vegetation. On the other hand, 
the small farm units were usually situated on land which had been reclaimed 
a year or two previously and had had predominantly a forest cover. 
The higher yields obtained on the larger farm units are the result of this 
difference in the land. 
The difference in costs that was found was almost entirely due to the salary 
costs which, logically enough, were much lower on the large units. Excluding 
salaries, the costs per hectare planted in 1956 were: Sf 224.40 for 2 x 72 ha, 
Sf 219.80 for 4 x 7 2 ha, Sf 235.70 for 5-10x72 ha, and in 1957 Sf 252.80, 
Sf 253.70 and Sf 237.40 in the same order. 
A further advantage of the larger farm units that might be adduced is the 
saving on equipment required, but owing to the method of depreciation per 
operating hour and the omission of the interest this is not reflected in the 
cost figures. 
Notwithstanding these reservations, it may be concluded that the cost cal-
culations did not show that there were any drawbacks attaching to larger 
farms. 
Table 60 gives the total average machine costs per operating hour in 1956 
and 1957. These actual machine costs show a fairly close correspondence 
with the rates per hour assumed beforehand. In these years, the rates per 
operating hour at which the machine accounts were transferred to the field 
and farm accounts, were: Sf 20 for combines, Sf 5 for 45-50 H.P. caterpillar 
tractors, Sf 3.50 for 25-35 H.P. wheeled tractors, Sf 4 for 50 H.P. wheeled 
tractors, for jeeps Sf 0.20 and Sf 0.25 per km, for outboard motors Sf 0.15-
Sf 0.25 per km, and rates varying from Sf 0.50 to Sf 1.50 per hour for 
different implements. 
After these rates have been transferred to the machine accounts, the re-
maining deficits constitute the item "Deficits on machine accounts" in-
cluded under Farm unit costs (e.g. in Table 57). 
In Table 61 the machine costs in 1956 have been split up according to the 
operating hour ages. It was found that the depreciation stages selected for 
the combines resulted in a satisfactory equilibrium in the costs per hour 
with respect to the age of the machines. 
In the case of the caterpillar tractors the system of overhauls reserve applied 
also worked fairly well. The difficulty in this system is to determine what is 
an overhaul and what a normal repair. In view of the cost trend there are 
a few more repairs which should be classified as overhauls. 
The advantages obtained by keeping separate cost accounts for each ma-
chine, were: 
— the audit factor and the effect of the costs on bonus payments were an 
encouragement to staff to look after the machines well; 
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TABLE 60 Average machine costs per operating hour or per kilometer in 1956 and 1957, 
excluding interest and drivers' wages, but including supervision of repairs and 
maintenance 
Machine Hours or kilometres 
Fuels and 
lubricants Repairs 
Deprecia-
tion 
(rate) 
Overhauls 
reserve 
(rate) 
Total 
Combines '56 11655 hrs Sf2.70 Sf 5.80 Sf 11.90 Sf—.— Sf20.40/hr 
'57 14515 hrs „ 3.20 „ 5.50 „ 11.50 „ 20.20/hr 
Caterpillar 
tractors '56 46465 hrs „ 1.00 „ 1.40 „ 1.50 „ 0.90 „ 4.80/hr 
'57 95617 hrs „ 1.60 „ 1.20 ,, 150 „ 0.90 „ 5.20/hr 
Wheeled 
tractors '56 2425 hrs „ 0.50 0.80 „ 1.50 „ 0.70 „ 3.50/hr 
'57 11223 hrs „ 0.90 „ 0.80 „ 1.40 „ 0.70 „ 3.80/hr 
Jeeps '56 40300 km „ 0.05 „ 0.07 „ 0.09 » —•— „ 0.21/km 
•57 99400 km „ 0.06 „ 0.06 „ 0.09 » —-— „ 0.21/km 
Outboard 
motors '56 119000 km „ 0.09 „ 0.04 „ 0.03» » —•— „ O.lff/km 
'57 132700 km „ 0.13 „ 0.04 „ 0.035 » —•— „ O^/km 
N.B. Fuels were higher in 1957 owing to price increases. In the case of combines the 
difference is small owing to the larger employment of diesel combines in 1957. 
No deduction has been made in respect of the petrol taxes which the Government envisages 
refunding where the petrol is used for agricultural purposes. 
TABLE 61 Split-up of combine and tractor costs per operating hour in 1956 according to 
operating hour ages of the machines 
(Excluding interest and drivers' wages) 
Age class (end of 1956) Hours operated Repairs 
Fuels and 
lubricants 
Deprecia-
tion and 
overhauls 
reserve 
Total 
Combines: 
0-300 
301-600 
901-1200 
2462 
5678 
2450 
1065 
Sf 5.— 
„ 5.50 
„ 6.60 
„ 7.20 
Sf2.70 
„ 2.80 
„ 2.70 
„ 2.60 
Sf 12.50 
„ 12.40 
„ 11.10 
„ 9.90 
Sf 20.20 
„ 20.70 
„ 20.40 
„ 19.70 
11655 Sf 5.80 Sf2.70 Sf 11.90 Sf 20.40 
45-50 H.P. Caterpillar 
tractors: 
0-2000 
2001-4000 
24310 
22155 
Sf 1.30 
„ 1.60 
Sf 1.— 
„ 1 . -
Sf 2.40 
„ 2.40 
Sf 4.70 
„ 5 . -
TOTAL 46465 Sf 1.40 Sf 1.— Sf 2.40 Sf 4.80 
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— the systematic accounts system was a help to technicians in ascertaining 
when old machines should be replaced, in selecting the required types of 
machine and in assessing the quality of repairs carried out. 
It was found that one of the most important conditions, of keeping a reliable 
system of cost accounts on the basis of operating hours, was that good 
operating hour or mileage meters should be fitted to the machines and a 
careful check kept to ensure their proper functioning. 
Forecast of minimum operating costs 
With regard to the figures given in Table 57 we can also supply the following 
comments on the future minimum operating costs of the project, assuming 
the area of the main crop to be 6000 ha and that of the second crop 1500 ha 
(and leaving changes in the level of wages and the like out of consideration). 
Re field costs. 
The combined items "General field amelioration" and "Tractor-costs for 
tillage" may drop from Sf 44.70 and Sf 48.70 respectively to about Sf 30 — 
(6 hours at Sf 5) when no extra tillage operations will be required anymore in 
connection with reclamation. 
The item "Seed" is based on a seed cost price of Sf 0.25 per kg. This price 
need not be more than Sf 0.15 per kg, excluding the proper cost of breeding 
new varieties. 
The items "Insecticides and Herbicides" as they were in 1957 cannot be 
given a lower estimate for the future either. 
Fertilizer consumption will for the time being rise to 150 kg S.A./ha or 
Sf22. 
The item "Tractor-costs for crop-tending" is small and future estimates can 
remain at the figure found in 1957, viz. about Sf 3/ha. 
The item "Combines" was Sf 41.70 in 1957, or an average of 2.1 operating 
hours per hectare. These costs may fall considerably owing to a smaller 
number of operating hours per hectare and better use of the combines. 
Some of the factors involved in this are the improving carrying capacity of 
the fields, fewer lodging crops, increased skill of drivers and mechanics, and 
more efficient use of the machines on large farm areas. 
Our best estimate for the future is Sf 30 per hectare of area planted. 
The item "Implements" may be estimated at Sf 10 per hectare planted. 
Re Farm unit costs. 
As a result of further enlargement of farm units the salary costs may fall to 
Sf 20. Wages may also fall; although no very exact estimate can be given 
we venture to put the amount at Sf 30. 
The item "Passenger transport" could be estimated at Sf 5. 
"Maintenance" and "Miscellaneous items" at Sf 15 and "Deficits in machine 
accounts" at nil. 
The last item is really a correction of machine-hour rates which were esti-
mated at too low a figure. 
Re "Other costs". 
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"Staff costs" may fall to Sf 10 per hectare and "Experimental field costs" 
to Sf 3. 
We estimate the "Pumping station costs" at Sf 25 (provided no new areas 
are constructed) and the depreciation on buildings at Sf 7. 
The item "Polder maintenance" is not shown in Table 57, the reason being, 
that in 1956-57 such maintenance as was required was charged to polder 
construction. Owing to lack of information, in this stage of the project a 
somewhat random estimate has to be made of these costs. 
Having particular regard to the anticipated rapid accumulation of silt in the 
canals, we take the high estimate of Sf 10 per hectare. 
In summary form, the estimates of minimum costs give the following pattern: 
Field costs 
General field amelioration + tractor-costs for tillage . Sf 30.— 
Seed , 15.— 
Insecticides and herbicides 18.— 
Fertilizers . „ 22.— 
Tractor-costs for crop-tending , 3.— 
Combine costs „ 30.— 
Implements 10.— 
Sf 128.— 
Farm unit costs 
Salaries Sf 20.— 
Wages „ 30 — 
Passenger transport „ 5.— 
Maintenance and miscellaneous items , 15.— 
Deficits in machine accounts —.— 
Sf 70.— 
Other costs 
Staff costs Sf 10.— 
Experimental fields. „ 3.— 
Pumping station 25.— 
Depreciation on buildings „ 7.— 
Polder maintenance , 10.— 
Sf 55 — 
Total Sf253.— 
In the case of the yields it is estimated that these may increase, with proper 
research and cultivation, to some 3200 kg/ha of area planted, so that it is 
considered possible that the farm price of paddy would be Sf 0.08 per kg 
delivered to the polder jetties, excluding interest and general project over-
heads. 
Assuming that the total construction and lay-out costs of the agricultural 
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sector of the project required an amount of approximately Sf 20,000,000, 
without taking into account the comparatively small write-offs, the interest 
charges at 5% for a sown area of 7500 ha can be estimated at Sf 130 per 
hectare planted, or Sf 0.04 per kg of paddy produced. 
Profitability of the second-crop rice 
The second-crop rice is very important for improving the profitability of the 
project since it enables production to be substantially increased within the 
scope of the existing means of production, viz. without, or with a slight in-
crease only, in an important group of fixed costs. 
With the use of the cost figures for 1956 shown in Table 57, in which year 
practically no second crop was grown, it is possible to split up the agricultural 
production costs approximately into fixed costs and costs varying according 
to the area of the second crop. 
The "Field costs" group are mainly variable costs, although not entirely so. 
When the agricultural machines are able to operate for a greater number of 
hours per annum, the costs per operating hour will fall to some extent, viz., 
owing to relatively lesser wear and higher return from maintenance and 
repairs. Of the costs shown in Table 57 it is proposed to earmark as fixed 
costs: 10% of the tractor costs, 20% of the combine costs and 50% of the 
implement costs. 
The groups "Farm unit costs" and "Other costs" are mainly fixed costs, 
with the exception of the item "Deficits in machine accounts" which is 
largely variable (the figure taken at 100%), and the items "Wages", 50% of 
which is estimated to be variable, and "Pumping station", for which the 
estimated variable figure is 20%. 
On the basisof these rough estimates Sf 174 variable costs were found out of 
a total'of Sf 336 for 1956 (Table 57). Except for interest and overheads the 
ratio of fixed to variable costs is therefore approximately 1:1; When the 
cost figures for 1957 and the forecast figures are divided into fixed and 
variable costs the same ratio can be found, but with a slight shift towards 
higher variable costs on account of the cultivation of the second crop being 
included. When the 5% interest on the agricultural sector, amounting to 
Sf 20,000,000 for 6,000 ha, is added to the fixed costs, the ratio becomes 2:1 . 
We can now assume that the marginal costs for the cultivation of the second 
crop also amount to Sf 174 per hectare. 
According to the W I T T E - J O N G E R L I N G Report (1959) the proceeds per ton of 
paddy less variable milling costs are about Sf 150. 
174 
The marginal second-crop yield would then be — tons, but this should be 
increased, with the lowering effect on production caused by the second crop 
on the immediately succeeding main crop. If we put this figure at 500 kg/ha 
the marginal second-crop yield becomes 1.66 tons/ha. 
This marginal production is higher than the point of equilibrium for re-
256 
60. Unloading tank 
in tipping-cah on 
field-end dam. 
(i\ I iihcdiiig nppiiig-<ai'\ in hgli'i-i ai,et') iii 
irrigation-canal. The jetty on the opposite side 
of the canal is being piled with bags harvested 
by bagger-combines. 
62. Unloading the lighters by scoop elevator at 
the processing plant. 
••V -
( 
63. ÄapiW Ji'tosg- ap of field ditches as a result of puddling. 
64. Washing out of culverts is a common hazard. 
auction or increase in the cost prices (excluding interest). The 
variable costs A. . x 1 . . , , , . . • 
r — — ratio for the entire project can be calculated from the 
fixed + variable costs 
statistical material provided by the W I T T E - J O N G E R L I N G Report. 
For the 6,000 ha polder the ratio is 0.38 and for a 10,000 ha polder it may be 
estimated at 0.46. 
Hence the point of equuibrium for 6,000 ha is reached when: 
P second crop = P main crop x 0.38 + lowering of production. 
When P main crop = 2.6 and lowering of production = 0.5, P second crop 
= 1.5. 
When 5% interest on the total investment of Sf 32,000,000 is added to the 
costs, the variable costs/total costs ratio changes to 0.27 for 6,000 ha. 
In this case there is a considerable fall in the point of equilibrium. 
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SUMMARY 
The Wageningen project is a large mechanized rice estate of 6,000 hectares 
which was laid out in the coastal plain of Surinam during the period from 
1949 to 1957 and financed by the Dutch Government. 
Actually it was never intended to establish a large-scale undertaking: the 
original plan provided for allocation of the land to Dutch farmers, but as 
this scheme was found to be attended by several drawbacks the allocation 
was postponed and it was decided that the area should be provisionally 
operated as a large-scale undertaking by the semi-governmental establish-
ment "De Stichting voor de Ontwikkeling van Machinale Landbouw in 
Suriname" ("Foundation for the Development of Mechanized Agriculture 
in Surinam") which was set up for the purpose of developing the project. 
Some important factors which led to the establishment of the project were: 
the increasing interest taken by the Netherlands in Surinam since the 
Second World War, the surplus of virgin land in Surinam, the suitability of 
this land for rice growing, the small population of Surinam which made me-
chanized cultivation a necessity, the world shortages of rice and the high 
market prices. Moreover the project is the realization of a great many 
proposals and plans submitted on this question since about 1920. 
The area in question has a tropical rainy climate with a mean annual rainfall 
of about 2000 mm. Four seasons are distinguished on the basis of the rain-
fall, viz. the long rainy period from April to mid-August, followed by a long 
dry period to mid-December, a short rainy period lasting until February, 
and a short dry period until April. 
The soil consists of impermeable, marine-fluviatile, heavy clay, deposited 
without lime. The clay fraction < 2 (i, comprises about 65 %. In the natural 
state the clay is covered with a 0-40 cm layer of organic material, called 
pegasse. 
When the plan was drawn up an agricultural system was designed in which 
rice was to be grown during the rainy "summer" season, and dry annual crops 
during the drier "winter" season; moreover, leys were to be put down on a 
part of the area. In practice this system proved unattractive, as the area in 
question was unsuitable for cattle raising and such dry crops as maize, soya, 
sorghum, etc., and in consequence rice was grown as a monoculture. 
The polder was laid out in a rectilinear pattern of irrigation and drainage 
canals, forming parcels of land of a gross area of about 80 ha which were 
subdivided into six fields of an area of 600 X 200 m, each having its own 
irrigation and drainage. 
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A pumping station was built with a reversible direction of rotation of the 
pumps, so that it could be used for both irrigation and drainage. 
A settlement known as the village of Wageningen was established beside the 
Nickerie river; it included a large number of dwellings and appropriate 
facilities, an up-to-date rice-processing unit consisting of a drying plant, 
silo and milling unit, and, of course, a power station and various workshops, 
etc. 
The land reclamation operations comprised the clearance of the original 
vegetation and the levelling and ploughing of the virgin soil. Of prime 
importance in this reclamation work was the drainage which rendered the 
land accessible to tractors. Because of the impermeable soil most of this 
drainage had to be obtained by évapotranspiration of the original natural 
vegetation. 
The forest vegetation was previously poisoned with sodium arsenite, and 
this considerably lightened the task of forest clearance by machinery. About 
half the 6000 ha area had a forest cover and the other half was grown over 
with herbaceous swamp plants. The cost of reclaiming the latter half was 
obviously much less. 
Since the occurrence of much pegasse in the topsoil was found to be a 
drawback to the cultivation of rice, for instance, because a tilth of this kind 
(including the planting) tended to float during irrigation, much work was 
done during the reclamation stage to clear the pegasse either by burning or 
ploughing under. 
A highly mechanized method of rice cultivation is employed in the project. 
Tillage is by machines, there is direct sowing only (i.e. no transplanting), 
weeds are controlled by sowing rice in water and by the use of herbicides, 
harvesting is by means of combines, and the produce is largely removed in 
bulk. 
The main rice-grpwing season is from April (sowing) to September (harvest). 
The sowing period is staggered over about six weeks. The growing period 
of the varieties employed is about 140 days. 
On about a quarter of the area a second crop of rice is grown in rotation, 
from October to March. A further extension of this additional crop would 
be desirable as it has the effect of increasing production without the need 
of extra investments. There are, however, some drawbacks in this connec-
tion, viz. lack of time owing to the accumulation of work, a yield-depressing 
effect of this second crop on the succeeding main crop (varying from 300 to 
750 kg/ha from 1954 to 1958 as an annual average), and the greater harvëat 
hazard of this second crop owing to the possibility of persistent rainfall. 
A suitable green manure for the environment in question is Crotalaria quin-
quefolia. Owing to the initial high N-content of the reclamation land it is 
still only grown on a small scale. 
Tillage consists of a varying combination of such dry-land operations as 
ploughing, harrowing and levelling, and wet cultivations (puddling), de-
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pending on weather conditions. Puddling is employed as a standard practice 
and is regarded as essential for efficient adaptation to the rainy climate and 
the extremely heavy clay soils. 
The varieties grown were all selected in Surinam during the past decade 
with particular reference to mechanized rice farming. They are varieties 
with a fairly stiff straw and long grains having a 1,000 grain weight of about 
30 g. The chief ones are Dima, Nickerie and 80/5. 
The only fertilizer used is ammonium sulphate which is applied as a top 
dressing when the paddy is from 40 to 60 days old. Urea may possibly be 
used as well in future. 
The plantings on the project area have always experienced considerable 
trouble from various diseases and pests. They are noticeably worse than on 
the ricelands farmed by the smallholders. This may possibly be explained 
by the differences in methods of reclamation, area lay-out and cultivation. 
The chief diseases are Helminthosporium oryzae Breda de Haan, Cercospora 
oryzae Miyake and Piricularia oryzae Cav. The chief pests are snails 
(Pomacea lineata (Spix) ), rats, seedling flies (Hydrettia sp.), jassids and 
delphacids, stink-bugs and stalk borers. 
The drainage arrangements in the constructed polder, which are based on a 
run-off capacity of 70 mm rainfall per 24 hours, are satisfactory. 
Some difficulties are experienced with the irrigation, the main ones being: -
the pumping-station has a low efficiency for irrigation (because the operating 
conditions differ from those for which it was designed); - the river is some-
times too saline at the point of intake; - the irrigation water is frequently 
polluted with drainage water (because of the dual purpose design of the 
pumping station). 
The chief problem of mechanized harvesting is the floatability of the com-
bines on fields which are often wet and soft. The combines in use are accord-
ingly fitted with extended and widened tracks and extra large rear wheels. 
Rice farming is practised in a decentralized manner in the form of a number 
of farm units of sizes varying from 200 to 600 hectares. About one workman 
to 25 hectares is employed on the farms. 
In order to obtain the maximum possible efficiency a specified cost-price 
accounting system has been introduced. 
From 1954 to 1958 the total production has averaged 2600 kg/ha sown 
(paddy with 14% m.c). 
In 1956 the agricultural production costs, excluding management overheads 
and interest, were Sf 335.90 per ha planted (4144 ha), and in 1957 Sf 323.50 
per ha planted (6804 ha). Owing to the unfavourable effect of initial diffi-
culties and reclamation conditions these cost prices are not entirely represen-
tative of normal operation. A minimum future cost price is estimated at 
Sf 250/ha (excl. overhead and interest). 
Up to now the project has been run at a loss. One contributory factor was 
the unexpected fall in the world market prices of rice in 1953-55. 
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SAMENVATTING 
Het Wageningen Rijst-Project in Suriname 
Ervaringen bif de Ontwikkeling van een Project voor 
Gemechaniseerde Rijstbouw in de Humide Tropen 
Inleiding 
. Het Wageningen-project is een gemechaniseerd grootrijstbedrijf, dat werd 
aangelegd in de tropische küstmoerassen in het Westen van Suriname. 
Het project werd gefinancierd door de Nederlandse regering. 
De uitvoering werd in handen gelegd van een semi-gouvernementele in-
stelling, genaamd Stichting voor de Ontwikkeling van Machinale Landbouw 
in Suriname. Sedert het begin van de werkzaamheden in 1949 werd een 
polder van ca 6.000 ha ingericht en in cultuur gebracht, terwijl daarnaast een 
emplacement werd gebouwd met o.m. moderne installaties voor de opslag en 
verwerking van rijst. 
De Problemen, die zieh voordeden bij de aanleg en het in cultuur brengen, 
zijn voor een groot deel niet specifiek voor Suriname, maar worden op ana-
loge wijze ontmoet in andere tropische onder-ontwikkelde gebieden. 
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D E E L I 
DE TOTSTANDKOMING VAN HET 
W A G E N I N G E N - P R O J E C T 
In dit eerste deel worden behandeld: de omstandigheden die hebben geleid 
tot de oprichting van het Wageningen-project, de natunrlijke en de economi-
sche milieufactoren van het betrokken gebied, de keuze van het landbouw-
type voor het project, en de aanleg van het project. 
1. Voorgeschiedenis 
Door verschillende omstandigheden, o.a. door een tekort aan goede en 
goedkope arbeidskrachten, ging het in de loop van de 19e eeuw snel berg-
afwaarts met de plantage-landbouw in Suriname. Vanaf het begin van deze 
eeuw begon zieh echter een bevolkingslandbouw te ontwikkelen dank zij de 
vestiging van de gehnmigreerde Javaanse en Hindostaanse contractarbeiders 
als zelfstandige rijstbouwers, maar deze ontwikkeling was langzaam zodat 
gezocht werd naar mogelijkheden om de landbouwproduktie in een sneller 
tempo op te voeren. 
Reeds omstreeks 1920 gingen de gedachten uit naar oprichting van geme-
chaniseerde rijstboerderijen, waarbij als overweging gold dat voor rijst 
geschikt te maken gronden in overvloed aanwezig waren en dat het tekort 
aan arbeidskrachten zou kunnen worden opgevangen door mechanisatie. 
Er van uitgaande dat de Surinaamse landbouwers nog te weinig ontwikkeld 
waren en ook niet over het benodigde kapitaal beschikten voor zulk een 
gemechaniseerde landbouw Steide men zieh Voor Nederlandse boeren te 
doen emigreren naar Suriname. 
In de daarop volgende jaren kreeg deze gedachte geleidelijk meer vorm. 
Proefnemingen met gemechaniseerde rijstcultuur vielen gunstig uit en diverse 
rapporteurs, die Suriname bezochten, deden aanbevelingen voor de be-
vordering er van. 
In 1949 tenslotte nam de Nederlandse regering het besluit, naar aanleiding 
van een advies van een commissie onder leiding van Prof. Ir. W. F. Eijs-
voogel, om een rijstpolder van 5.000 ha in het Nickerie-district van Suriname 
te doen aanleggen, welke echter zou worden voorafgegaan door de aanleg 
van een proefpolder. 
Met de aanleg van de proefpolder, Prins Bernhard polder genaamd, werd 
onmiddellijk begonnen en reeds datzelfde jaar werden de eerste proefvelden 
ingezaaid. 
De voor de uitvoering van het grote 5.000 ha project (later Wageningen-
project genaamd) in het leven geroepen Stichting begon, na een nadere 
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uitwerking van de plannen, in 1951 op grote schaal met de aanlegwerk-
zaamheden. 
2. De bevolking en economische structuur van Suriname 
In 1950 werd de bevolking van Suriname geraamd op 220.000 zielen, be-
staande uit 37% Creolen (afstanimelingen van de negerslaven en van de 
eerste kolonisten), 30% Hindostanen, 17% Javanen, 10% Bosnegers en 
enkele procenten Indianen, Chinezen en Europeanen. 
De grootste helft Van de bevolking vindt haar bestaan in de landbouw, 
welke echter in 1947, volgens overigens vrij vage ramingen, nog geen 25% 
van het nationale produkt opleverde. 
In 1956 bedroeg het in cultuur zijnde landbouwareaal, exclusief het Wage-
ningen-project, 36.000 ha, waarvan 20.000 ha rijst en 4.000 ha grasland. Van 
de landbouwbedrijven is 50% kleiner dan 2 hectare en 95% kleiner dan 
20 hectare. 
De Surinaamse export bestond in 1958 voor 80% uit bauxiet, (in 1958 
Sf 48 miljoen), voor 10% uit hout en voor 10% uit landbouwprodukten 
(waarvan de helft rijst van het Wageningen-project). 
De bauxiet is via exportheffingen veruit de voornaamste inkomstenbron van 
het Surinaamse Gouvernement. 
3. Het klimaat 
De Nickerie-kustvlakte waarin het Wageningen-project is gelegen heeft, 
evenals geheel Suriname, een tropisch regeruclimaat. 
Op basis van de regenval worden per jaar 4 seizoenen onderscheiden: de 
grote regentijd van begin april tot medio augustus; de grote droge tijd van 
medio augustus tot medio december; de kleine regentijd van medio december 
tot begin februari en de kleine droge tijd van begin februari tot begin april. 
De grote regen- en de grote droge tijd treden vrij regelmatig en duidelijk 
waarneembaar op, alhoewel de tijdstippen waarop ze beginnen en eindigen 
nogal kunnen uiteenlopen. De kleine regen- en de kleine droge tijd zijn 
echter zeer onregelmatig en beslist niet alle jaren duidelijk te onderscheiden. 
De windrichting is, onder invloed van de N.O.-passaat, vrij constant tussen 
Noord en Oost. Door het optreden van land- en zeewinden treedt een dage-
lijkse gang op, zowel in richting als in kracht. 
De windkracht is gering, slechts zelden komt zij boven 6° Beaufort. Storm-
achtig weer komt niet voor. 
De gemiddelde jaartemperatuur bedraagt 27° C, met een maximum maand-
gemiddelde in September Van 28° C en een minimum gemiddelde in januari 
van 26° C. De gemiddelde dagelijkse amplitude van de temperatuur be-
draagt te Nw.-Nickerie 6° C. 
De gemiddelde relatieve luchtvochtigheid is 80%, met een jaarschommeling 
van enkele procenten. 
De zonneschijn is, gemeten in % van 7-17 uur, gemiddeld 57 %, met maxima 
in augustus, September, Oktober van 67, 76 en 70 % en minima in december-
januari en mei van 46%. 
De jaarregenval bedraagt gemiddeld te Nw.-Nickerie 1930 mm. 
De gemiddelde maandregenvallen zijn er als volgt: januari' 190 mm, februari 
110, maart 110, april 170, mei 250, juni 320, juli 260, augustus 150, September 
60, Oktober 60, november 80 en december 170. 
Zware buien kunnen over het gehele jaar verdeeld optreden, alhoewel het 
meest in de regenmaanden. 
Het maximum van zware buien valt in de maand juni met eens per 5 jaar 
meer dan 90 mm regenval per etmaal, het minimum in September met circa 
eens per 5 jaar meer dan 40 mm per etmaal. 
Behalve gedurende de maanden januari en februari treedt een maximum in 
de dagelijkse gang van de regenval op, dat zieh van ± 1 1 uur in maart ge-
leidelijk verplaatst tot ± 16 uur in augustus en September om vervolgens 
weer geleidelijk terug te lopen tot 13-14 uur in december. 
Voorlopige waarnemingen in de Wageningen-polder duiden op het voor-
komen van een regle buienspreiding binnen dit areaal. 
Door de ligging van het polderproject dicht achter de kusthjn is het niet 
uitgesloten, dat binnen het polderareaal, Vooral als verdere geprojecteerde 
uitbreidingen naar het Noorden worden gerealiseerd, significante klimaats-
verschillen zullen optreden. Een zone van enkele kilometers achter de kust-
lijn heeft n.l. minder regen, meer wind en meer zonneschijn dan de meer 
landinwaarts gelegen gebieden. 
4. De bodem en de oorspronkelijke begroeüng 
De bodem van het Wageningen-project bestaat uit ondoorlatende, marine-
fluviatiele, kalkloos afgezette, zware klei, met een vrij goed gehalte aan 
organische stof, in natuurlijke Ugging overdekt door een pegasse-laag van 
0-40 cm dikte. 
Het gemiddelde bodemprofiel van de grond vö6r de ontginning is eenvoudig 
en als volgt opgebouwd: 
± 20 cm min of meer verteerd organisch materiaal (de pegasse) op de 
klei rüstend, 
0 - 10 cm humeuze donkergekleurde klei, 
10- 30 cm grijze klei, met weinig vlekken (de geredueeerde zone), 
30-100 cm roestbruin tot geelbruin gevlekte grijze klei, 
> 100 cm egaal donkergrijze, zoute klei. 
Het bodemtype is zeer uniform. 
Het voornaamste degeneratieverschijnsel bij dit type gronden, de verzuring 
door opgesloten lagen organisch materiaal, z.g. katteklei-vorming, komt tot 
nu toe op het Wageningen-project slechts in onbetekenende mate voor. 
De gronden bevatten oorspronkehjk vrij veel zout, zonder dat dit echter 
nadelige gevolgen van betekenis heeft voor de rijstcultuur. 
De afwezigheid van grote chemische en physische grondverschillen doet de 
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invloeden van de topografie en de natuurlijke vegetatie meer op de voor-
grond treden. 
Het uitgekozen terrein is vrij vlak en leent zich uitstekend voor bassin-
bevloeiing van grote percelen, met een minimum aan egalisatiekosten. 
De oorspronkelijke begroeiing heeft een belangrijke invloed op de aard van 
de bodem doordat zij het organisch materiaal (pegasse + org. stof van de 
humeuze klei) heeft gevormd, dat een wezenlijk onderdeel uitmaakt van de 
bouwvoor. 
Ongeveer de helft van de polder was begroeid met een kruidachtige vegetatie 
(graszwamp) en de andere helft met open of gesloten bos. 
De pegasse van de graszwampen was in het algemeen iets dunner dan die 
onder het bos, hetgeen zal samenhangen met de vele branden in deze gras-
zwampen. 
Met toenemende afstand tot de kust kan een successie van plantenassociaties 
worden waargenomen onder invloed van de afnemende zoutgehalten. 
De grondanalysen ter verificatie van de landbouwkundige eigenschappen 
geven kort samengevat het volgende beeld: 
— een Uchtzure reactie in de bovengrond, die dieper in het profiel neutraal 
en zwak basisch wordt; 
— een gemiddelde fractieverdeling van de bouwvoor van 65 % < 2 u, 28 % 
van 2-20 u, 4% van 2-50 (i en 0% > 200 jx; 
— een matig tot goed gehalte aan voor de plant opneembare voedingsstoffen 
(basen, N, P); 
— de klei bestaat vnl. uit het mineraal illiet; 
— van de geadsorbeerde basen domineert het M g + + . 
De klei heeft voor de aanleg van kanalen en voor de fundering van zware 
constructies uitgesproken ongunstige mechanische eigenschappen. 
5. Het landbouwtype 
Het in te voeren landbouwsysteem werd voornamelijk bepaald door: de doel-
stelhng van het project, het nataurlijke milieu, te weten bodem, klimaat en 
hydrologie, en het economische milieu, waaronder verstaan wordt de eco-
nomische structuur van Suriname en de afzetmogelijkheden van produkten. 
In het basisplan werd uitgegaan van verkoop of verpachting aan Nederlandse 
boeren van bedrijven van 72 ha, met 12 ha wisselweide en 60 ha sawahrijst in 
de grote regentijd, gevolgd door droge gewassen in het minder regenrijke 
winterseizoen. 
Tijdens de uitvoering van het project bleek echter spoedig, dat dit onderdeel 
van het basisplan om de volgende redenen niet kon worden toegepast: 
— bodem en klimaat zijn ongunstig voor veeteelt en droge gewassen, zodat 
economische produktie hiervan niet kon worden gerealiseerd; de gemechani-
seerde rijstcultuur werd daarentegen een redelijk succes; 
— de als gevolg hiervan uitgeoefende monocultuur van rijst brengt op 72 ha 
te weinig op voor een Nederlandse boer; de bedrijfsgrootte zou daartoe 3 tot 
6 maal zo groot moeten zijn; 
— financiële, sociale en poütieke overwegingen maken uitgifte van rijst-
boerderijen van een dergelijke omvang aan Nederlandse boeren echter weinig 
aantrekkelijk. 
Voor de rijstcultuur zijn de omstandigheden ter plaatse gunstig. Dit blijkt in 
het bijzonder uit de resultaten van de bevolMngsrijstbouw die op soortgelijke 
gronden een gemiddelde produktie van bijna 3.000 kg padi ( = ongepelde 
rijst) per hectare haalt. 
Een nadere analyse toont, dat deze günstige omstandigheden zowel gelden 
voor het klimaat, de bodem als de hydrologie, het laatste door de mogelijk-
heid irrigatiewater te onttrekken aan de Nickerie-rivier. 
6. De afzetmogelijkheden van (ßurinaamse) rijst 
Bij de oprichting van het Wageningen-project bestond er een ernstig rijst-
tekort in de wereld. Gezien het verwachte chronische karakter hiervan 
werden de afzetmogelijkheden gunstig geacht. Suriname zelf had gemiddeld 
een produktieoverschot van rijst, zodat afzet in Nederland of op de wereld-
markt moest plaatsvinden. 
Aanvankelijk werden besprekingen gevoerd om importpreferenties in Neder-
land te verkrijgen, doch het overleg in deze Hep op niets uit. 
In 1951 verrichtte het Nederlands Economisch Instituut te Rotterdam een 
onderzoek naar de afzetmogehjkheden van Surinaamse rijst. Het cohcludeer-
de dat deze afzetmogelijkheden tot 1965 gunstig waren door een te verwach-
ten stijging van het prijsniveau op de wereldmarkt als gevolg van produktie-
tekorten. 
Zowel de wereldrijstproduktie als het prijsverloop op de wereldmarkt hebben 
zieh echter sedertdien afwijkend gedragen van de prognosen. 
De produktie is sneller toegenomen dan werd verwacht. Vraag en aanbod 
van rijst op de wereldmarkt zijn op een lager niveau (ca 5 miljoen ton) dan 
voor de oorlog (ca 9 mifjoen ton) met elkaar in evenwicht gekomen. 
Na een aanvankelijke prijsstijging van 1949-52, trad tot 1956 een Sterke 
prijsdaling op, zpdat de prijzen in 1956,20-30% beneden die van 1948 lagen. 
In de période 1956 tot 1959 zijn de wereldmarktprijzen ongeveer gelijk ge-
bleven bij een langzaam stijgende wereldomzet. 
De daling van de wereldmarktprijzen was uiteraard voor het Wageningen-
project een grote tegenvaller. 
7. De aanleg 
Het basisplan voor de aanleg van 5.000 ha werd in 1951 gewijzigd in een plan 
voor 15.000 ha. Tijdens de werkzaamheden aan het eerste gedeelte hiervan 
werd echter om verschillende redenen, waarvan wel de voornaamste was dat 
de kosten aanzienlijk boven de ranting kwamen, toch weer besloten het 
project voorlopig te beperken tot 6.000 ha. 
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Het hoofdpatroon van de polder-layout vormde het stelsel van irrigatie- en 
drainagekanalen (fig. 12). 
De afmetingen van de hoofd- en secundaire drainagekanalen werden geba-
seerd op de afvoer van een regenval van 70 mm per etmaal. De tertiaire af-
voerkanalen werden groter gegraven dan voor genoemde regenval nodig 
zou zijn geweest, teneinde de benodigde grond voor de rijdammen te ver-
krijgen. Bij de irrigatiekanalen speelden de eisen voor de benodigde debieten 
in het geheel geen rol, omdat met name de bevaarbaarheid of de benodigde 
grond voor de rijdammen, belangrijke grotere profielen vergden. 
Door de aan- en afvoerkanalen werd het polderareaal verdeeld in een 80-tal 
rechthoekige percelen van bruto 80 ha. Deze percelen werden door dämmen 
met sloten aan weerszijden onderverdeeld in 6 velden van 600 X 200 m, elk 
met onafhankelijke irrigatie en afwatering. (fig. 13 en 14). De sloten längs 
beide lange zijden van elke veld waren z.g. open sloten, d.w.z. sloten die naar 
de zijde van het veld niet bedamd waren, met aansluiting via afsluitbare 
duikers aan de ene zijde op de irrigatie en aan de andere zijde op de afvoer. 
Bij de inrichting van de velden werd rekening gehouden met de volgende 
punten: snelle aan- en afvoer van water, gemakkelijke toegankelijkheid voor 
landbouwmachines, machinaal onderhoud van dämmen en sloten en aan-
passing van de veldafmetingen aan de toe te passen machinale werkmetho-
den. Door de vrij vlakke figging van het polderareaal behoefden de 12-ha 
velden niet verder in kleinere irrigatievakken onderverdeeld te worden. 
Langs de hoofd- en secundaire irrigatiekanalen werden in diverse groepe-
ringen de woonhuizen voor het personeel en de machineloodsen neergezet. 
Voorin de polder, in de le en 2e reeks, werd hierbij nog in kleine units ge-
bouwd, gebaseerd op het oorspronkelijke plan boerderijen van 72 ha te ver-
pachten. In de overige reeksen waar later werd gebouwd vond een concen-
tratie van de bebouwing tot grotere units plaats. Vanwege de hoge kosten die 
aan de aanvoer van wegverhardingsmateriaal over grote afstanden zijn ver-
bünden, werd afgezien van de aanleg van een net van "all-weather" wegen 
door de gehele polder. In verband hiermede werd besloten het transport 
van materialen en Produkten alsmede het personenvervoer bij ongunstige 
weersomstandigheden te doen geschieden per boot via de hoofd- en 
secundaire irrigatiekanalen, welke dan ook speciaal voor dit doel waren in-
gericht. 
Het voor de polder gebouwde pompgemaal heeft 3 schuinliggende, elektrisch 
aangedreven schroefpompen met omkeerbare draairichting en verstelbare 
waaierschoepen, welke pompen met behulp van een kleppen- en schuiven-
stelsel in de pompkanalen, zowel voor inmaling als uitmaling gebruikt kun-
nen worden (fig. 16). Voor de uitmaling werd de draairichting met de hoogste 
capaciteit (ca. 800 m 3/min/pomp, bij 1 m opvoerhoogte en 315 pk) en het 
beste krachtsrendement gekozen. 
Het rijstverwerkingsbedrijf omvat o.m. een padi<kooginstallatie, met een 
capaciteit van ca. 600 ton padi/etmaal voor droging van 20 % op 14 % vocht, 
een in beton uitgevoerde silo voor ca. 13.500 ton padi, en een modern ge-
outilleerde rijstpellerij met een capaciteit voor verwerking tot cargo (het 
normale halffabrikaat, dat door Wageningen wordt geexporteerd) van circa 
250 ton/etmaal. 
8. De ontginntng 
Na het gereedkomen van de kanalen en sloten werd aangevangen met de ont-
ginning van de terreinen, bestaande uit het opruimen van de oorspronkelijke 
begroeiing en het prepareren van de gronden voor de eerste rijstgewassen 
door ploegen en egaliseren. 
Van overheersend belang bij de gehele ontginning was de ontwatering en op-
stijving van de terreinen teneinde ze berijdbaar te maken voor de machines. 
Droog-weer-perioden zijn hiervoor noodzakehjk, omdat de ontwatering van 
de grond in feite slechts in voldoende mate kan plaatsvinden door evapo-
transpiratie van de natuurhjke vegetatie. Droog weer is ook essentieel om het 
hout en het andere organische materiaal door branden effectief te kunnen op-
ruimen. Voor deze ontginning konden goede, aan de omstandigheden aan-
gepaste werkmethoden worden ontwikkeld. 
Bij het cultuurrijpmaken waren twee soorten terreinen te onderscheiden: het 
bos- en het graszwamp. 
De ontginningsmethode van het boszwamp was in het kort als volgt: 
1. Bosvergiftiging. De bomen werden stuk voor stuk geringd en de ringen 
werden besmeerd met Na-arseniet. 
2. Platrijden van het bos. Na 1-2 jaar werd het afgestorven, gedeeltelijk in 
elkaar gezakte bos, met bulldozers of doof de methode van chainclearing 
platgereden en vervolgens gewalst met brushcutters. 
3. Het branden. Enkele dagen na het platrijden werd zo intensief mogelijk 
gebrand. 
4. Het schuiven. Direct hierop aansluitend werd het resterende hout met 
lichte bulldozers gesprokkeld en op hopen of rillen gebracht, waarna opnieuw 
werd gebrand. Voorzover nog nodig werd ook het teveel aan pegasse mee-
geschoven. De rillen werden Vervolgens verder opgerold tot hopen. 
5. Het ploegen. Gewoonlijk nog tussen de hopen werd met Solotrac-
ploegen een goed kleihoudende bouwvoor geploegd. 
6. Verbouw van het eerste rijstgewas. Aangezien de droge tijden gewoonlijk 
van beperkte duur zijn, moest het eerste rijstgewas worden verbouwd in ter-
reinen met houthopen. 
7. Het opruimen van de houtresten. Na het rijstgewas werden de houthopen 
verder bij elkaar geschoven en opnieuw gebrand. Tenslotte werden de 
restanten, vnl. aarde en houtpulp, met Uchte bulldozers over het terrein uit-
gesmeerd. De laatste houtresten werden met de hand gesprokkeld. 
8. Het egaliseren. De ruwe egalisatie van de oneffenheden op korte afstand 
kon direct hieraa met landplanes plaatsvinden. 
De grote egaliiiatie met carry-scrapers moest enkele jaren wachten met het 
oog op de stabilisatie van het terrein na het verteren van de pegasse. Deze 
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defiratieve egalisatie, welke momenteel nog in intvoering is, bleek maar op 
een deel van de velden nodig te zijn. 
De ontginning van de graszwamparealen was uiteraard aanzienlijk eenvoudi-
ger dan die van het bos. Ten behoeve van de inzaai van de eerste rijstgewassen 
kon dan worden volstaan met het platrijden en branden van de kruidachtige 
begroeiing, gevolgd door ploegen met Solotracs, waarbij de pegasse goed 
moest worden ondergewerkt. Deze werkzaamheden vergden, vooral als goed 
gebrand kon worden, nauwelijks meer inspanning dan het klaarmaken van 
een met onkruiden begroeide, normale sawah. Ook de daarna te verrichten 
egalisatie was op de graszwampterreinen minder omvangrijk dan op de bos-
terreinen. 
De kosten, excl. rente en overhead, voor het opruimen van de begroeiing 
bedroegen voor terreinen met 50-100 % bos gemiddeld ca Sf 190 per hectare, 
met 20-50% bos ca Sf 130/ha en met 0-20 % bos ca Sf 50/ha. 
Bij de eerste rijstaanplantingen trad op de bosgrondengewoonhjkeen weelde-
rigei groei op dan op de graszwampgronden, hetgeen meermalen resulteerde 
in scruTomel-aantasting, siechte vruchtzetting en dus lagere produkties. 
Correctie vond plaats door bij de ontginning meer aandacht te besteden aan 
het opruimen van de N-rijke pegasse en daarnaast door aanpassing van de 
cultuurmethode (o.m. via de varieteitenkeuze). 
Het opruimen van de pegasse bleek bovendien in het algemeen gewenst, 
omdat de rijstaanplant met veel pegasse aan de oppervlakte van het veld na 
irrigatie ging drijven, hetgeen leidde tot een siechte ontwikkeling van het 
gewas. 
Bij sortering van de opbrengsten van het project naar ontginningsjaren en 
naar type van oorspronkelijke begroeiing blijkt, dat deze factoren niet de 
voornaamste oorzaak gevormd hebben van de zieh voordoende produktie-
verschillen. Deze moet n.l. gezocht worden in het optreden van ziekten en 
plagen welke tot op zekere hoogte weliswaar weer verband houden met de 
ontginning. Typerend is b.v. de bijna elk jaar gedurende het tweede-gewas-
seizoen optredende grotere rattenschade in de voormahge bosgebieden dan 
in de graszwampgebieden. 
9. De aanlegkosten 
Tot 1 januari 1958 werd Nf 64.000.000 in het Wageningen project ge-
investeerd. 
Dit bedrag is viermaal zo groot als de bij de oprichting in 1949 gemaakte 
kostemaming. 
De voornaamste reden van dit grote verschil is dat een geheel ander en kost-
baarder project werd aangelegd dan in 1949 voor ogen stond. 
D E E L I I 
DE GEMECHANISEERDE RIJSTBOUW 
OP HET WAGENINGEN-PROJECT 
In dit tweede deel worden behandeld de verschilfende aspecten van de op het 
project toegepaste methoden van gemechaniseerde rijstcultuur. 
10. Het cultuurschema 
De belangrijkste onderdelen van het cultuurplan zijn de grondbewerkings-, 
zaai- en oogsttijden, de verbouw van een of twee rijstgewassen per jaar en de 
braakmethoden. De zaai- en oogsttijden worden o.m. bepaald door: de 
jaarlijkse gang van de regenval, de groeiduur van de rijstvarieteiten, de ge-
wenste arbeidsspreiding en de wenselijkheid oogst en grondbewerMng bij 
droog weer te doen plaatsvinden. 
Globaal wordt op het project het volgende schema toegepast: 
hoofdgewas inzaai van 1 april -15 mei 
oogst van 20 augustus- 5 Oktober 
tweede gewas inzaai van 15 Oktober -15 november 
oogst van 1 maart - 1 april. 
Volgens dit schema vallen de oogst van het hoofdgewas en de grondbewer-
king voor het daarna volgende tweede gewas in de grote droge tijd en de 
oogst van het tweede gewas en de grondbewerMng ten behoeve van het 
hoofdgewas in de kleine droge tijd. Gezien de geringe zekerheid van de kleine 
droge tijd en de wensehjkheid van arbeidsspreiding verdient het evenwel 
aanbeveling, een gedeelte van de tijdens het tweede gewas seizoen braak-
liggende arealen reeds in de grote droge tijd, dus 4-5 maanden v66r de inzaai 
te ploegen. 
De verbouw van twee rijstgewassen per jaar (hoofdgewas en tweede gewas) 
vindt plaats op ongeveer een kwart van het areaal. De redenen waarom geen 
groter oppervlak met tweede gewas wordt ingezaaid zijn: 
— een opbrengstverrninderende invloed van het tweede gewas op de daarop-
volgende hoofdaanplant; 
— tijdgebrek door opeenhoping van werkzaamheden; 
— de wensehjkheid van braakperioden voor de nieuwe ontginningsgronden 
ten behoeve van houtruimen, egalisatie en opstijving van de grond. 
De optredende opbrengstreductie van het hoofdgewas na tweede gewas is de 
hoofdfactor. Gedurende de jaren 1954-'58 varieerde deze reductie in jaar-
gemiddelden van 300-750 kg padi per ha. 
De waarschijnhjke oorzaken hiervan waren: ontoereikende grondbewerking 
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door de natte conditie van de pas afgeoogste velden, achteruitgang van de 
grond door het ontbreken van een rust- c.q. uitdrogingsperiode, en over-
dracht van ziekten en plagen. 
Verrnindering van de nadelen van de tweede gewascultuur, teneinde verdere 
uitbreiding hiervan te vemezeruijken, vormt een van de belangrijkste research 
objecten van het project. Op deze wijze kan hnrners een grotere produktie 
worden verkregen zonder uitbreidingsinvesteringen van het produktie-
apparaat. 
Een nadere analyse van de produktiemogelijkheden van het tweede-gewas-
seizoen ten opzichte van die van het hoofdseizoen toont, afgezien van de 
wederzijdse beinvloeding aan, dat deze in wezen maar in enkele opzichten 
ongunstiger zijn. Het oogstrisico is b.v. groter, doordat er in maart meer kans 
op regen bestaat dan in September. Dit risicoverschil is echter minder groot 
dan op het eerste gezicht lijkt, omdat in maart een groter percentage van de 
regen's nachts valt en dus relatief minder verlet geeft bij het maaidorsen. 
Bovendien mag aangenomen worden dat de velden in het tweede gewas-
seizoen gemiddeld een grotere draagkracht hebben als gevolg van een goede 
droge grondbewerking in de grote droge tijd. 
Een tweede nadeel van het tweede-gewasseizoen wordt gevormd door de 
grotere behoefte aan irrigatiewater vanwege de mindere regenval tijdens de 
groeiperiode. 
Tot nu toe zijn de resultaten met het tweede gewas op het project vrij bevre-
digend geweest waarbij in aanmerking moet worden genomen dat de be-
perking tot 1/4 van het areaal hiertoe kan hebben bijgedragen, waardoor o.a. 
steeds enige terreinselectie kon plaatsvinden en bij de oogst veel meer 
combines per eenheid areaal konden worden ingezet dan bij de hoofdoogst. 
Ten aanzien van de braakmethoden werd op Wageningen nog weinig er-
varing opgedaan, ten eerste omdat tot voor kort de braakperioden zoveel 
mogelijk werden gebruikt voor afwerking van de ontginning en ten tweede 
omdat alle maatregelen tot opvoering van de vruchtbaarheid van de grond 
gedurende de braakperioden vermeden werden in verband met de initiele 
geilheid van de grond. 
In de Prins Bernhard polder werden op ditgebiedbelangrijke onderzoekingen 
verricht. Geconstateerd werd dat groenbemesting en daarnaast natte braak 
belangrijke opbrengstverhogende factoren vormen. Een bruikbare groen-
bemester voor het gegeven milieu werd gevonden in de Crotalaria quinquefolia. 
De natte braak bestond uit een inundatie gedurende b.v. 3 maanden. Hierbij 
werd herhaaldelijk een effect geconstateerd dat gelijk gesteld kon worden met 
ca 100 kg ZA overbemesting per hectare. 
11. De grondbewerking. 
Het grondbewerkingssysteem, dat voor het project is ontwikkeld, bestaat uit 
een, naar gelang de omstandigheden wisselende, combinatie van „droge" 
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bewerkingen, zoals ploegen, eggen en egaliseren, en „natte" of modderbe-
werkingen. Het essentiele verschil tussen beiden is, dat bij de droge bewer-
kingen het vochtgehalte van de met de werktuigen in aanraking körnende 
grond beneden het kleeftraject moet liggen en bij de natte bewerkingen er 
boven. 
De voordelen van dit voor de rijstcultuur typische grondbewerMngssysteern 
zijn de volgende: 
— Bij het in Suriname tijdens de grondbewerkingsseizoenen veel voor-
komende regenweer kan de grondbewerking zo nodig worden voortgezet op 
natte velden, zodat men dus niet meer geheel afhankehjk is van de weers-
omstandigheden. 
— Bij gunstig droog weer zouden met uitsluitend droge bewerkingen veel 
draaiuren nodig zijn om de kluiten Van de zware klei voldoendefijn te krijgen. 
Door het veld na het ploegen en 1 of 2 X eggen onder water te zetten en 
daarna een Uchte modderbewerking uit te voeren vallen de kluiten gemakke-
lijk uiteen en wordt snel een mooi fijn modderzaaibed verkregen. Ook het 
onkruid wordt op deze wijze beter weggewerkt. 
— De inzaai kan volgens een vast tijdschema plaatsvinden en zij kan boven-
dien tot vrij diep in de grote regentijd worden voortgezet. Dit laatste is van 
belang met het oog op de arbeidsspreiding en het Valien van de hoofdoogst in 
de grote droge tijd. 
— Zonder de toepassmgsmogelijkheid van natte grondbewerking zou de 
cultuur van tweede gewas rijst veel minder aantrekkelijk zijn, omdat juist na 
de oogst hiervan de velden dikwijls te nat zijn voor droge bewerkingen ten 
behoeve van de direct daaropvolgende inzaai van het hoofdgewas in april 
of mei. 
Voor een goed begrip moeten ook enkele bezwaren resp. beperkingen van 
het „modderen" worden vermeld: 
— Het is gewenst, dat het veld v66r elk gewas tenminste droog geploegd 
wordt. Bij uitsluitend modderbewerkmgen zijn de opbrengsten namelijk 
meestal aan de läge kant. 
— In het bijzonder de rupsen van de tractoren vertonen een grotere slijtage 
in het agressieve modderwater dan bij droge bewerkingen. 
— De structuur van de grond gaat achteruit. Dit punt zou belangrijk zijn 
indien behalve rijst ook andere gewassen werden verbouwd, hetgeen tot 
heden niet het geval is. 
— De draagkracht van de grond vermindert enigszins. 
Bij de schematische beschrijving van de tot heden gevolgde werkwijzen kan 
een onderscheid gemaakt worden tussen maagdehjk ontginningsland en 
langer in cultuur zijnde terreinen. 
De eerstgenoemde arealen hadden meestal veel pegasse aan de oppervlakte 
en werden daarom tot 15 ä 20 cm diep geploegd met zware eenschaar-
ploegen (Ransomes Solotrac) teneinde deze pegasse goed onder te werken. 
Voor de slechting van de forse ploegbalken werden dan zware dubbele 
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schijveneggen met gekartelde schijven (Rome A-16"-26") gebruikt. De reeds 
langer in cultuur zijnde velden werden meestal geploegd met schijvenploegen 
(International No. 98, 5 schijven) en] geegd met dubbele schijveneggen 
(Ransomes Baronet of Baron) of met verstek schijveneggen (Rome, div. 
typen). 
Het verder zaaiklaar maken was voor beide typen terreinen ongeveer het-, 
zelfde. Bij günstig droog weer werden de daarvoor in aanmerking körnende 
ongelijke velden eerst nog geegaliseerd met "landplanes" (Marvin, typen 
Junior en Standard). Daarna werd 5-15 cm water op het veld gebracht en 
volgde als laatste bewerking voor het zaaiklaarmaken een modderbewerMng 
met een z.g. modderrol + plank. Deze modderrol is een in een trekframe 
geplaatste open cylinder van ± 1 m diam., bestaande uit twee ± 3,5 m uit 
elkaar geplaatste ijzeren Wielen, verbunden door een aantal ribben van 
smalspoorijzer. De plank sleept aan staalkabels of kettingen achter de rol. 
Als het veld door regenval te nat was voor droge bewerkingen en als het 
zaaischema langer wachten niet toehet werden de droge bewerkingen ver-
vangen door suppletoire modderbewerkingen. Vooral als er veel onkruid was, 
werd hiervoor dikwijls de weedcutter (Marden, type T 5) gebruikt. 
Voor de groei van het rijstgewas bleek het weinig uit te maken of nat c.q. 
droog was bewerkt, met uitzondering van het droog ploegen, dat niet op 
ongeveer gelijkwaardige wijze door modderbewerkingen kon worden ge-
remplaceerd. Het kwam evenwel toch vrij dikwijls voor, dat velden nood-
gedwongen ongeploegd uitsluitend door modderen zaaiklaar werden ge-
maakt. Het resultaat was dan een lagere opbrengst. Sedert 1958 worden op 
het project proeven genomen met aangedreven spitmachines (proto type in 
ontwikkeling bij Mulder, Kampen), welke mogelijk een verbetering kunnen 
brengen in de grondbewerking omdat daarmede nog onder zeer natte veld-
omstandigheden kan worden doorgewerkt. 
Vooral bij de ontginningsvelden deed zieh nogal eens de situatie voor, dat de 
draagkracht van de grond na het ploegen zeer gering was geworden. Indien 
ook hier in verband met het zaaischema het wachten op uitdroging en op-
stijving onmogelijk was, werd getracht door lichte modderbewerkingen (b.v. 
alleen met een sleepplank achter de trekker) de geploegde akker voldoende 
fijn en onkruidvrij te krijgen. In het uiterste geval werd rechtstreeks op de 
ploegsnede gezaaid. 
Als trekkracht voor de grondbewerking werden vrijwel uitsluitend rups-
trekkers van 40-50 pk (International TD9 en Caterpillar D4) gebruikt. 
Wieltrekkers van een vergelijkbaar vermögen waren op de dikwijls natte, 
zware kleigrond weinig efficient. 
12. De rijstvarieteiten en de zaadwinning 
Het rijstvarieteiten Sortiment, dat op het project wordt gezaaid, bestaat 
geheel uit nieuwe varieteiten, die sedert 1950 speciaal voor de gemechani-
seerde cultuur werden geselecteerd door het Landbouwproefstation (varie-
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teit Dima) en door het Proefstation van de Stichting in de Prins Bernhard 
polder (varieteiten Nickerie, 80/5 en 80/7). Vergeleken met Skrivimankoti, 
het voornaamste rijstras van kleine landbouwers in Suriname, hebben de 
nieuwe varieteiten een aanzienüjk grotere legervastheid, geringere seizoen-
gevoeligheid, betere reactie op N-bemesting en betere korrel-kwahteit. Ze 
zijn echter minder geschikt voor overplanten, een van de redenen waarom zij 
in de bevolkingsrijstbouw weinig belangstelling ontmoeten. 
In de periode 1954-'58 werd op het project de varieteit Dima het meest 
gezaaid, daarnaast successieveüjk No. 80/5, Nickerie en No. 80/7. De tekort-
komingen van Dima zijn gevoeligheid voor Helminthosporium en te geile 
groei op vruchtbare gronden. 
80/5, Nickerie en 80/7 hebben genoemde bezwaren in mindere mate, maar 
deze hebben andere gebreken. 80/5 en 80/7 zijn gevoeliger voor Cercospora 
en Piricularia; Nickerie is dit ook hoewel iets minder, maar heeft bovendien 
een minder goede korrelkwaHteit dan Dima. 
De gemiddelde produkties over de jaren 1954-'58 waren: van Dima: 
32.8 qt/ha op proefvelden en 25.5. qt/ha op het praktijkareaal, van 80/5: 
34.1 resp. 25.4 (relatief läge opbrengst op praktijkareaal ten opzichte van 
proefvelden door standplaatsfactoren), van Nickerie: 33.8 resp. 27.2 en van 
80/7: 32.7 resp. 26.2. 
Op grond van produktiewaamerningen in de Prins Bernhard polder wordt 
verwacht, dat na een wat längere cultuurperiode van de Wageningse gronden, 
Dima hogere produkties zal halen dan de andere genoemde varieteiten. 
De jaarlijks benodigde hoeveelheid zaaizaad voor 6.000 ha hoofdaanplant en 
1.500 ha tweede gewas zou ä raison van 100 kg/ha 750 ton bedragen. In 1957 
en 1958 werd echter per jaar meer dan 1.000 ton gewonnen. De reden hiervan 
is, dat steeds een reserve moet worden aangehouden voor eventueel over-
zaaien, voor bederf van opgeslagen partijen en voor een niet voorziene, 
noodzakelijk blijkende verschuiving in de samenstelling van het in te zaaien 
rassensortiment. 
Het merendeel van het benodigde zaad wordt gewonnen tijdens het hoofd-
seizoen. Gedurende het tweede gewas-seizoen worden de voor het daarop 
volgende hoofdgewas ter beschikking staande zaadkwantums van de ver-
schillende varieteiten naar behoefte aangevuld. De tweede-gewascultuur 
maakt dus een efficienter zaadvoorziening mogelijk. 
De belangrijkste punten, waarop bij de zaaizaadproduktie wordt gelet zijn: 
rode rijst, varieteiten-vermenging, ziekten en kiemkracht. De rode-rijst 
infectie van het Wageningen-areaal vond plaats via van eiders aangevoerd 
zaaizaad. 
13. De inzaai 
De waterregeling vormt het Voornaarnste dement bij de zaaimethode. De 
meest bevredigende en derhalve meest toegepaste methode is de zogenaamde 
zaai in water. Hierbij wordt gezaaid op nagenoeg waterpas liggende velden 
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in een waterlaag van ca 15 cm, die ook na de zaai op ongeveer dezelfde hoogte 
continu op het veld wordt gehouden tot het rijstgewas ten minste 4-5 weken 
oud is. Deze werkwijze wordt voornamelijk toegepast omdat de aanplant dan 
praktisch onkruidvrij öpgroeit. 
Bijkomende voordelen zijn: regelmatige opkomst en geen of weinig schade 
door vogels, ratten en rupsen. 
Direct voorafgaande aan het zaaien wordt het zaad voorgekiemd door 18-24 
u. weken onder water, gevolgd door 18-24 u. kiemen op het droge. Door het 
voorkiemen wordt de opkomst beter en krijgt het rijstzaad een extra voor-
sprong op het onkruid. 
Het zaaien geschiedt zowel machinaal als met de hand, in beide gevallen 
breedwerpig. Machinale zaai is meestal regelmatiger. 
Een belangrijke voorwaarde voor het in water zaaien is een intensieve be-
strijding van de rijstMemen-etende waterslakken. 
Als eèn nadeel van het zaaien in water kan nog worden beschouwd de wel 
eens door de golfslag veroorzaakte uitspoehng van jonge kiemplantjes. In 
Suriname is dit bezwaar evenwel niet zo groot vanwege de geringe wind-
kracht. Het is in dit verband toch nuttig als de velden met de lange zijden 
dwars op de richting van de heersende krachtige winden worden aangelegd. 
Diverse omstandigheden kunnen de toepassing van de méthode van het in 
water zaaien op het project beletten. De voornaamste hiervan vormden 
weinig gerijpte, vers ontgonnen gronden. De rijstkiemen bleken op derge-
lijke terreinen onder water niet te groeien ten gevolge van het gereduceerde 
miheu. Als de Meming daarentegen op natte modder, dus bij toetreding van 
lucht plaatsvond, was de groei normaal. 
De invloed van de zaaidatum op de produktie van het rijstgewas is gering. 
Ook de zaadhoeveelheid is vrij onbelangrijk. Een zaadgift van circa 100 kg/ha 
is gebruikelijk. 
Bij siechte opkomst moet niet Uchtvaardig besloten worden tot overzaaien. 
Het is n.l. beshst zeer moeilijk om het eerste zaaisel volledig door grond-
bewerkingen te vernietigen, hetgeen noodzakelijk is teneinde een op twee 
data afrijpende aanplant te voorkomen. Het uitstoelingsvermogen van rijst is 
zeer groot, zodat ook een zeer dünne stand zieh nog goed kan herstellen. 
14. De onkruidbestrijding 
Een zo goed als absolute preventieve onkruidbestrijding wordt verkregen 
door toepassing van de méthode van het zaaien in water. Geen van de ter 
plaatse voorkomende belangrijke onkruiden heeft n.l. hetzelfde vermögen als 
rijst om onder een laag water te kiemen en naar de oppervlakte te groeien. 
Nu komt het echter vrij veel voor, dat deze méthode niet gevolgd kan 
worden, b.v. op pas ontgonnen terfein of op natte akkers na tweede gewas, 
wanneer het rijstzaad onder water niet wil groeien. 
Onder dergëlijke omstandigheden moeten de période van droogstand steeds 
zo kort mogelijk worden gehouden, teneinde de onkruidontwikkeling af te 
remmen. 
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Voorzover de preventieve bestrijding met een permanente waterlaag op het 
veld niet zou slagen, is het nog mogelijk vrijwel alle niet tot de Gramineae 
behorende onkruiden chemisch te bestrijden. Bij onverhoopte ontwikkeling 
van grasonkruiden in een aanplant zou handwieden de enige oplossing zijn, 
maar dit is ohder de omstandigheden van het project onbegonnen werk. 
Het voornaamste grasonkruid is Ischaemum rugosum Gaertn. Oorspronkelijk 
werd dit gras niet op de terreinen van het project aangetroffen. Zeer waar-
schijnhjk vond de infectie hiermede voornamëlijk plaats door van elders 
aangevoerd rijstzaad. 
De voornaamste, niet tot de grassen behorende onkruiden zijn: Sphaenoclea 
zeylanica Gaertn., Aeschynomene sensitiva Sw., Jussieua spp. en Cyperus 
articulatus L. Hierbij wordt opgemerkt, dat de besproken onkruidflora 
betrekking heeft op de condities tijdens en vlak na de ontginning. Wijziging 
hiervan kan worden verwacht als de terreinen langer in cultuur zijn. 
Het onkruid Sph. zeylanica trad in de eerste jaren niet op en werd waarschijn-
lijk, evenals / . rugosum, van eiders in Suriname geïntroduceerd. 
De chemische bestrijding van deze onkruiden werd voornamehjk uitgevoerd 
met mengsels van 2,4-D en 2,4-5-T, in hoeveelheden van 1,0-1,5 zuur-
aequivalent op 20-30 Uter water/ha, op een leeftijd van het rijstgewas van 
5-7 weken. Gedurende één seizoen (in 1955) werd het spuitwerk uitgevoerd 
met een helicopter; in alle overige seizoenen met rugspuiten, met of zonder 
hulpmotor. 
Aangezien de onkruidbestrijding bij het zaaien in water slechts op een be-
perkte oppervlakte (in 1957 en 1958 op 20-25 % van het totale areaal) en 
bovendien per veld alleen pleksgewijs behoeft te worden uitgevoerd, is in-
schakeling van vliegtuigen voor dit werk niet efficient. 
15. De bemesting 
Tot nu toe is alleen een gunstig effect geconstateerd met groenbemesters en 
stikstof, dus niet met fosfaat, kali of kalk. 
Als N-meststoffen bleken uitsluitend die op basis van ammoniak in aan-
merking te komen, welke dan als overbemesting moesten worden toegediend. 
• Nitraat-meststoffen hadden vrijwel geen uitwerking en hetzelfde kan gezegd 
worden van elke N-kunstmest indien deze reeds werd toegediend vöör de 
inzaai. 
Op de jonge gronden van het project trad nogal eens een onverwacht weel-
derige groei van het rijstgewas op, op grond waarvan weinig groenbemesting 
werd toegepast. Overbemesting met N wel, omdat de bemestingsbehoefte 
dan kon worden afgestemd op de feitelijke ontwildceling van het gewas zelf. 
Als meststof werd vrijwel uitsluitend zwavelzure ammoniak gebruikt. De 
mogelijkheden van ureum-applicaties zijn reeds enige jaren in onderzoek. 
Zwavelzure ammoniak heeft het nadeel van de in de grond achterblijvende 
sulfaatrest en daarnaast van de grotere vrachtkosten t.o.v. ureum, dat een 
2 x zo hoog N-gehalte heeft. 
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Het voornaamste onderzoek op het gebied van de N-bemesting werd verricht 
in de Prins Bernhard polder. Als beste bemestingstijden werden daar ge-
vonden: ca 8 weken na de zaai bij giften tot 150 kg za/ha en ca 7 resp. 10 
weken na de zaai bij toediening van hogere giften in twee keren. Terwijl in de 
Prins Bernhard polder bij 200 kg za/ha gemiddeld een meeropbrengst werd 
verkregen van bijna 1.000 kg padi/ha, was dit resultaat op Wageningen tot 
en met 1958 gemiddeld minder dan de helft daarvan. 
16. Zîekten en plagen 
Het is opvallend, dat het Wageningen-project meer hinder ondervindt van 
ziekten en plagen dan de rijstarealen van de kleinlandbouwers in overig 
Suriname. 
Ter verklaring van dit verschil kan het volgende aangevoerd worden: 
— De rigoureuze machinale ontginning gaf een verstoring van het biologisch 
evenwicht. 
— De Wageningen-polder is aangelegd als een strakke, aaneengesloten uit-
gestrektheid van rijstvelden, terwijl de bevolkingsarealen bestaan uit een 
groot aantal kleine rijstveldjes, die afgewisseld worden met erven, bosjes en 
andere cultures. 
Dit laatste landschap vormt een beter miheu voor vogels en andere natuur-
lijke vijanden van insectenplagen, en het houdt door de aanwezigheid van 
natuurhjke barrières een snelle verspreiding van een plaag tegen. 
— De van de bevolkmgsrijstbouw afwijkende cultuurmethode, die op het 
project wordt toegepast, leidt om verschillende redenen tot een frequenter 
optreden van ziekten en plagen: 
a. de veredelde rijstvarieteiten hebben een grotere gevoeligheid; 
b. de teelt van tweede gewas rijst heeft tot gevolg dat continu rijst te velde 
Staat, hetgeen de vermenigvuldiging van enkele ziekten en plagen mogelijker-
wijs in de hand zou kunnen werken; 
c. door de rechtstreekse uitzaai inplaats van het door de bevolMng toege-
paste overplanten wordt het rijstgewas in haar gevoehgste jeugdperiode meer 
aan plagen blootgesteld; 
d. de toepassing van insecticiden in het algemeen en speciaal van "blanket 
apphcations" kan tot een grotere frequentie van plagen leiden door ver-, 
storingen in de populaties van natuurhjke vijanden; 
— Het voor het project ontworpen irrigatie- en drainage-stelsel heeft tot 
gevolg dat een deel van het drain-water weer in de irrigatie wordt gepompt, 
hetgeen in sommige gevallen een snelle infectieverspreiding kan teweeg-
brengen. 
De voornaamste ziekten zijn: Cercospora oryzae Miyake en Piricularia 
oryzae Cav. bij de rijstvarieteiten Nickerie en 80/5; Helminthosporium oryzae 
Breda de Haan bij de varieteit Düna. 
De schade door ziekten veroorzaakt is soms vrij aanzierJijk. Bruikbare recht-
streekse bestrijdingsmethoden van optredende aantastingen in het vetd zijn 
niet bekend. 
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Als algemene voorzorgsmaatregel wordt het rijstzaad behandeld met kwik 
ontsmetter. Resistentie-selectie lijkt echter voor de ziektenbestrijding nog de 
beste perspectieven te bieden. 
De voorkomende plagen zijn talrijk en vergen elk jaar grote uitgaven voor 
hun bestrijding: 
— Slakken (Pomacea lineata (Spix)). Deze, in het water levende huisjes-
slakken, volwassen 3-5 cm groot, kunnen reeds bij weinig opvallende popula-
ties een geheel zaaisel van een in water gezaaid veld binnen enkele dagen na 
het zaaien volledig vernietigen door het afzuigen van de rijststengelkiemen. 
Als gevolg Van het algemeen voorkomen Van de slakken en de moeilijke 
waarneembaarheid ervan, werden in de praktijk alle velden bij het zaaien 
tegen slakken behandeld met kopersulfaat of HCH. Vanwege de hoge vaste 
bestrijdingskosten kunnen de slakken als de belangrijkste op het project 
voorkomende plaag worden beschouwd. 
De slakkenbestrijding vertoont verschillende bijzondere aspecten; een daar-
van is, dat het delta-isomeer van HCH een minstens met het gamma-isomeer 
vergelijkbare molluscicidewerking blijkt te bezitten. 
— Ratten. Ratten deden vooral schade aan de tweede gewas-aanplanten. 
Bestrijding geschiedt door het plaatsen van met cumarine-rodenticide ge-
mengd padi-aas op de dammen rond de velden, onder circa 30 cm grote 
houten dakjes. Bij een zware rattenplaag begin 1957 bleek deze bestrijding 
niet afdoende. Er werd toen eveneens met redelijk succes overgegaan tot meer 
rechtstreekse vangmethoden zoals: het vangen met honden, het uitgraven 
van rattenhaarden, en het verjagen en vervolgens doodslaan van ratten door 
de damkanten langs rijstvelden te walsen met brushcutters (merk: Marden). 
— Vogels. De vogelschade is beperkt. Vermeldenswaard zijn de wiesie-wiesie 
eendjes (Dendrocygna autumnalis discolor Sclater & Salvin), die in grote 
vluchten's nachts kunnen neerstrijken op pasgezaaide rijstvelden en dan 
vooral in de ondiepe gedeelten schade aanrichten. Bestrijding geschiedt door 
verjaging, en door schieten. 
— Bibitvliegjes (Hydrellia sp.) De larven van dit insect mineren het blad van 
de enkele weken oude rijstaanplant. De aantasting is alleen van betekenis op 
de laatgezaaide velden van de hoofdseizoen-aanplant. Zonder bestrijding kan 
gemakkelijk de gehele aanplant te gronde gaan, vooral wanneer in water is 
gezaaid, omdat dan het gemineerde op het water liggende blad snel wegrot. 
Dieldrin is een uitstekend bestrijdingsmiddel. 
— Rupsen. Veel voorkomend zijn Laphygma frugiperda (J. E. Smith) en 
Mods latipes (Guen.) 
In een jonge padi aanplant is opvoering van de waterstand in het veld de 
aangewezen bestrijding aangezien de plantdelen onder water beschermd zijn 
en de rupsen op het water afdrijven naar de veldranden. 
Aantasting in oudere padi wordt bestreden met DDT, Toxapheen e.d. 
— Jassiden en delphaciden. Van de aangetroffen soorten zijn de voornaamste 
de jasside Draeculacephala clypeata Osb. en de delphacide Sogata oryzicola 
Muir. 
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Deze insecten komen in het rijstgewas voor vanaf enkele weken na de zaai 
tot tegen de afrijping. Ze kunnen zeer schadelijk zijn en omdat ze zich ver-
scholen onder het gewas ophouden zijn ze moeihjk te bestrijden. S. oryzicola 
is vector van de hoja Wanca-virusziekte, een rijstziekte die wel in Suriname 
is waargenomen maar nog niet op het Wageningen-project. 
Jassiden werden tot heden met afwisselend succes bestreden met DDT en 
delphaciden met HCH. Het onderzoek naar betere chemische bestrijdings-
middelen vindt nog voortgang. 
— Wantsen. De belangrijkste zijn de zwartbruine bladwants Tibraca limba-
tiventris Stal, die vrij goed bestreden kan worden met dieldrin, en de kleinere 
geelbruin getekende arenwants (Oebalus poecilus (Dall.), die zich gemakkehjk 
laat bestrijden, o.a. met HCH. 
— Boorders. Van de twee voorkomende stengelboorders Diatraeasaccharalis 
(F.) en Scirpophaga albinella Cram., is de Diatraea tot nu toe het meest schade-
lijk gebleken. Zij treedt reeds tijdens het mtstoelingsstadium van de padi op 
in pleksgewijze concentraties en Veroorzaakt dan dode stengelharten of voze 
pluimen. Scirpophaga treedt echter eerst tijdens het afrijpingsstadium in 
belangrijke mate op met geleidelijke toeneming bij latere zaaidata tot in-
fecties van 50 % van het aantal Stengels in de laatst gezaaide velden. Door het 
late optreden van Scirpophaga blijft de schade beperkt tot een minder goede 
korrelzetting en meer legering van het gewas. 
Effectieve en economisch aanvaardbare methoden voor de bestrijding van 
boorders zijn nog niet ontwikkeld. 
Als equipment voor de toediening van insecticiden zijn op het project 
motordusters (Wervelwind), rugspuiten (Saval) en motorrugvernevelaars 
(KWH) in gebruik. De motordusters worden gebruikt voor de massale 
apphcaties van goedkope poeder-chernicalien en ook wel bij grote urgentie; 
voor de duurdere middelen zijn om economische redenen de rugapparaten 
te prefereren. 
17. De oogst 
Bij de bespreking van dit onderwerp treden vier aspecten naar voren, n.l.: de 
conditie van het gewas, de draagkracht van het veld, het maaidorsen en het 
transport van de geoogste padi. 
De gewenste conditie van het gewas voor de oogst wordt bepaald door zijn 
geschiktheid voor het maaidorsen en zijn maximale opbrengst, mede in 
kwalitatief opzicht. 
De op het project aangeplante varieteiten, zoals Dima, Nickerie en 80/5, 
hebben onder normale cultuuromstandigheden een uitmuntende legervast-
heid. Gedurende de ontginningsperiode, waarover deze studie handelt, 
waren de velden echter nog zeer moerig, zodat dikwijls ernstige legering op-
trad in te weelderig opgroeiende gewassen; vooral de Dima varieteit bleek 
daar gevoelig voor. 
Bij de vaststelling van de oogstrijpheid spelen de volgende punten een rol: de 
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mate van volgroeid zijn van de aar, de mate van afdorsen, het vochtgehalte 
en het percentage suncracks. 
Met het voortschrijden van de afrijping neemt het aantal rijpe graankorrels 
toe, evenals de afdorsbaarheid, terwijl het vochtgehalte daalt, maar op een 
gegeven moment begint het percentage suncracks - dit zijn krimpscheurtjes 
in de korrels onder invloed van afwisselende bevochtiging en droging - snel 
toe te nemen. Suncracks verminderen de kwaliteit van de padi omdat zij 
leiden tot meer breuk bij het pellen. 
Er is dus sprake van een compromis bij de rijpheidsbepaling. Onder de om-
standigheden op het project is het rijstgewas combine-njr> bij een vochtge-
halte Van 19-21%. Het geoogste graan heeft dan nog vrij veel groenige 
korrels. 
Gedurende de eerste produktiejaren vormde de onvoldoende draagkracht 
van de velden de voornaamste moeilijkheid bij de oogst. Een groot deel van 
het areaal werd van 1954-'56 bij aanhoudend regenweer in cultuur gebracht 
en bleef als gevolg daarvan nog lang een natte en zachte bodem houden met 
geringe draagkracht voor combines. Daarentegen werden op de in 1957 ont-
gonnen gronden, welke door evapotranspiratie tijdens langdurige droogte 
goed uitgedroogd waren, weinig moeihjkheden ondervonden. 
Verbetering van de bodemdraagkracht werd nagestreefd door: 
— beperking van de rijstcultuur tot 66a gewas per jaar; 
— egalisatie en opruimen van de houthopen; 
— begreppeling in de braakperioden; 
— vroegtijdige droogzetting Van de te oogsten velden. 
Normahter werden de padi-velden 2 a 3 weken v66r de oogst drooggezet. 
Voor zachte velden werd dit vervroegd tot 4 a 5 weken, in welk geval de dan 
nog groene rijstaanplant door grotere evapotranspiratie extra bijdroeg tot de 
opstijving van de sawahgrond. 
Als maaidorsers waren in 1958 op het project in gebruik 31 Massey Harris 
No. 27 (aangeschaft in 1951), 12 Massey Harris No. 90 (d.d. 1956) en 
9 Claeys MZ (dd. 1957), alle op rupsen, met eigen aandrijving en met 12-14 
voet snijbreedte. 
1MH 27,6 MH 90 en 9 Claeys waren met een graantank uitgerast, de overige 
met een afzakmrichting. 
De MH-combines bleken niet zonder meer geschikt voor de zachte terreinen. 
In de machinewerkplaats op het project werden daarom de rupsen verlengd 
met 1 of 2 rollen (35-70 cm) en tevens verbreed door montage van houten 
blokken op de trackplaten. Bij verscheidene machines werd bovendien de 
draagas van de rupsen naar achteren verplaatst. De stuurwielen met banden-
maat 750 X 18 werden vervangen door 900 X 24. De platforms van de 
machines met afzakmrichting werden naar voren uitgebreid, in verband 
waarmede (bij de MH 27) de chauffeursplaats met bedieningsorganen werd 
overgeplaatst van de zijkant van de machine naar voren boven de opvoer-
vijzel. Door al deze constructieveranderingen werd de bodemdruk van de 
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tracks teruggebracht van ongeveer 0,4 tot 0,2 kg/cm a terwijl tevens de druk 
op de stuurwielen werd verlaagd. 
De Claeys-combines werden door de fabriek geleverd met lange tracks en 
grote stuurwielen. Ook de gewichtsverdeling was gunstiger doordat vrijwel 
geen gewichtsdruk op de stuurwielen kwam. Na het monteren van houten 
verbredingsblokken op de tracks waren deze machines zonder meer bedrijfs-
klaar. Andere voordelen van de Claeys waren de grotere stroverwerkings-
capaciteit Van het dorsmechanisme en de, onafhankehjk van de maaitafel-
stand, hydraulisch verstelbare pick-up-reel, alsmede de uitrusting met diesel-
motor, tegenover de semi-vast op de maaitafel gemonteerde pick-up-reel en 
de uitrusting met benzinemotor bij de M.H. Bovendien was de Claeys door 
de lagere zeevracht vanuit Europa goedkoper dan de M.H. 
Daartegenover stond, dat de kwaliteit van constructie en verwerkt materiaal 
van de Massey Harris machines in vele opzichten supérieur was. 
In de eerste produktiejaren 1954-55 van Wageningen werd de oogst uit-
sluitend afgevoerd in zakken. Daarna werd gedeeltelijk op bulk-venost over-
geschakeld. 
De voordelen van bulk zijn o.a. : aanzienlijke personeelsbesparing in de piek-
periode van personeelsbehoefte, minder tijdverlies van de combines en af-
schamng van zakken. Voor de afvoer van de bulkpadi van het veld naar het 
schip in het irrigatiekanaal zijn 2-wielige kipwagens in gebruik met een laad-
vermogen van 6 à 7 m 3,1500 X 16 banden en hydraulische pompen, die met 
de hand bediend worden. 
De 2-wielige wagens zijn gemakkelijk wendbaar op de smalle dammen en bij 
het plaatsen op de kleine steigers voor rechtstreekse storting in de lichters. 
Gemiddeld zijn de velden te zacht om er met de wagens in te rijden, zodat het 
rijdend lossen van oogstende combines niet wordt toegepast. Zowel voor 
bulk als voor zakken-afvoer rijden de combines 600 m-strekkingen en lossen 
dan in de op de dammen langs de tertiaire leidingen geplaatste wagens. Het 
bulkvervoer is een uitnemende werkwijze in het kader van de op het project 
plaatsvindende grootlandbouw. Het is dan ook de bedoeling om bij de suc-
cessievehjke vervanging van versleten combine-materiaal geheel op bulk 
over te gaan. 
18, Aspecten van de waterhuishouding 
De afwateringsvoorzieningen van de aangelegde polder zijn goed. Daaren-
tegen laat de inrichting van het irrigatiestelsel te wensen over. 
Deze situatie is onder meer het gevolg Van de wijziging in het cultuurplan, 
waarop de polderaanleg aanvankelijk werd gebaseerd en dat zowel de cultuur 
van droge eenjarige gewassen als van sawahrijst inhield. Speciaal voor de 
droge gewassen werd n.l. de afwateringscapaciteit gebaseerd op de afvoer 
van 70 mm regenval van het veld per etmaal, hetgeen een zeer hoge eis kan 
worden genoemd. Indien in het basisplan conform de feitelijke situatie alleen 
sâwahrijstcultuur zou zijn opgenomen zou ongetwijfeld een lagere afvoer-
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eapaciteit zijn aangehouden. Overigens zou dit ten onrechte zijn geweest, 
want ook de gemechaniseerde rijstbouw stelt in dit opzicht bijzonder hoge 
eisen, en de toegepaste eapaciteit is niet overdreven gebleken. 
Wat de irrigatie betreft werd uitgegaan van het läge maximum suppletiecijfer 
van 0.641/sec/ha (5,5 mm per etmaal). Dit cijfer berustte op ervaringen in de 
Javaanse bevoMngsrijstcultuur. Het is echter gebleken dat voor de gemecha-
niseerde rijstcultuur op het project 2 ä 3 X zoveel irrigatiedebiet nodig is, 
hetgeen men overigens ook wel had kunnen voorzien wanneer men zieh ge-
realiseerd had welke consequenties de verschillen tussen de cultuurmethode 
van de kleinlandbouw met overplanten en de gemechaniseerde grootcultuur 
hebben voor het waterverbruik. 
Door min of meer toevaUige omstandigheden heeft de te läge raming geen 
capaciteits-tekorten tot gevolg gehad. Het irrigatiekanalennet is n.l. ten be-
hoeve van de scheepvaart en voor het verkrijgen van voldoende grond voor 
dämmen veel ruimer uitgevoerd. En omdat voor de afwatering en de irrigatie 
dezelfde pompen (met omkeerbare draairichting) worden gebruikt wordt hier-
bij de eapaciteit bepaald door de veel grotere maximale afvoerdebieten. 
De läge raming van het irrigatiedebiet heeft echter tezamen met de eerder-
genoemde wijziging van het cultuurplan wel geleid tot een minder economi-
sche gemaalexploitatie. De pompen van het gemaal zijn opgesteld voor 
maximaal rendement in de uitmaalrichting. Voor inmalen zijn het debiet en 
het krachtrendement veel lager. 
Maar in de praktijk bhjkt dat 2 tot 3 X zoveel uren ingemalen als uitgemalen 
moet worden (wellicht was het omgekeerde verwacht). 
De irrigatie-inrichting van het project heeft nog andere tekortkomingen. 
Gedurende de drie achtereenvolgende jaren 1957 t/m 1959 was gedurende 
zekere perioden van het jaar en met name ook gedeeltelijk tijdens de zaai-
tijden, het water van de Nickerie-rivier ter hoogte van het gemaal te zout 
voor inmaling, zodat achteraf bezien veel te zeggen was geweest voor een 
meer stroomopwaarts gelegen inmaal-locatie. Doordat voorts dezelfde 
pompen in- en uitmalen is het nadeel ontstaan dat een deel van het drainwater 
weer als irrigatiewater wordt ingemalen. Deze vervuiling van het irrigatie-
water heeft allerlei ongewenste gevolgen zoals: het volslibben van de irrigatie-
kanalen, een siechte groei Van de pasgezaaide padi in het troebele water en 
een groter gevaar van verspreiding van onkruiden, ziekten en plagen. 
19. De organisatie 
Geschematiseerd was de organisatie van het project (De Stichting voor de 
Ontwikkeling van Machinale Landbouw in Suriname) sedert 1955 als volgt 
opgebouwd: 
— Het bestuur, bestaande uit een Raad van Commissarissen die regelmatig 
te Den Haag bijeenkomt. 
— De directie, bestaande uit een directeur met tot zijn bescbikking staande 
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hoofdbureaus te Wageningen (Sur.) voor algemene zaken, personeel en 
boekhouding en kleinere kantoren te Paramaribo en Den Haag. 
— 7 executieve hoofdafdelingen, nl. de civieltechnische afd., de technische 
afd., en de afdelingeh ontginning, landbouwexploitatie en rijstverwerking, 
allen te Wageningen (Sur.), de afd. landbouwkundig onderzoek te Wage-
ningen en in de Prin§ Bernhard polder en de afd. verkoop te Den Haag. 
De organisatievorm vah de landbouwexploitatie is enigermate historisch 
gegroeid. Voor het project werden van 1951-56 een aantal jonge Nederland-
se boeren als employe's aangetrokken met de bedoehng dat deze binnen 
ca 3 jaren een boerderij (van 72 ha) zouden kunnen pachten of kopen. 
Toen deze uitgifte niet kon doorgaan bleven de meeste van deze jonge boeren 
als bedrijfsleider verder werken. Het vrijwillige verloop van dit bedrijfs-
leiderspersoneel liep parallel met de geleidelijke empirische vergroting van 
het per bedrijfsleider ter beschikking te stellen areaal. De gemiddelde grootte 
van de bedrijfseenheden hep van 70 ha in 1954 geleidelijk op tot 417 ha in 
1958. 
De totale personeelsbezetting van Wageningen omvatte in 1957-58 gemid-
deld circa 900 man, waarvan ca 120 maandgelders, ca 700 dag- en weekgelders 
en ca 80 losse arbeidskrachten. 
In de afd. landbouwexploitatie werkten toen ca 30 maandgelders (waarvan 
20 landbouwbedrijfsleiders of aspiranten), ca 200 vaste arbeiders (dag- en 
weekgelders op de landbouwbedrijfs-j«/tt), ca 30 hulpmonteurs (dag- en 
weekgelders bij de velddienst van het machinepark) en gemiddeld ca 60 losse 
arbeiders. 
De trekkerchauffeurs en veldarbeiders zijn vrijwel uitsluitend Javanen en 
Hindostanen. De inschakeling van deze mensen voor de machinale rijstbouw 
slaagde buiten verwachting goed. De werkzaamheden met machines worden 
gewoonlijk tegen uurloon uitgevoerd; zuivere handarbeid zoveel mogehj'k op 
basis van aangenomen werk, dus tegen stukloon. 
De inzet van het machinepark geschiedde dusdanig, dat de landbouwbedrijfs-
leiders dezelfde machines zoveel mogelijk permanent op hun bedrijfseenheid 
kregen gestationneerd. 
20. De landbouwboekhouding. 
Sedert 1956 is een kostprijsadministratie in gebruik die als volgt is opge* 
bouwd: 
— Veldkosten. Dit zijn kosten, die per veld van 12 ha of naar verkiezing per 
groep van velden, worden bijgehouden. De veldkostenrekeningen bevatten 
9 kolommen n.l. voor algemene kosten, grondbewerlringsdraaiuren, zaaizaad, 
insecticiden, herbiciden, meststoffen, verplegingsdraaiuren, maaidorseruren, 
werktuigkosten. 
— Boerderij-bedrijfskosten. Dit zijn meer algemene kosten, of kosten die 
niet of moeilijk op veldrekeningen kunnen worden ondergebracht, en die 
derhalve per bedrijfseenheid worden geadministreerd. De rekeningen be-
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vatten 7 kolommen n.l. voor salarissen, lonen, algemeen onderhoud, per-
sonentransporten, overige transporten, tekorten op maclnnerekeningen en 
(eventueel) getotaliseerde veldkosten. 
— Algemene landbouwkosten. Dit zijn algemene kosten die niet meer door 
de individuele bedrijfseenheid beinvloed worden of zieh niet meer lenen voor 
splitsing per bedrijfseenheid. De voornaamste zijn: kosten van de afdelings-
staf, proefvelden, pompgemaal, onderhoud polder en afschrijving gebouwen. 
De werkelijke machinekosten, bestaande uit brandstoffen, smeerrniddelen, 
onderhoud, reparaties en afschrijvingen worden per machine met eigen 
aandrijving (of per bepaalde groep van machines) en per bedrijfseenheid 
voor overige werktuigen, op rekeningen verzameld. Deze rekeningen worden 
Voor de verrichte draaiuren tegen vaste uurtarieven gecrediteerd en de Veld-
rekeningen e.d. waarvoor het machinale werk is geschied, gedebiteerd. 
Voor alle andere afdelingen van het project, benevens voor de hulpbedrijven 
van de landbouw (b.v. ten behoeve van zaaizaadproduktie en machine-
reparaties) zijn zodanige administratieve regelingen getroffen dat wederzijdse 
leveringen kunnen worden verrekend en dat een beeld wordt verkregen van 
de exploitatiekosten per afdeling. 
Het systeem is een combinatie van landbouwkundige statistiek en van finan-
ciele administratie en voldoet in de praktijk redelijk goed. Het hoofdbezwaar 
is uiteraard de bewerkehjkheid, die echter naar behoefte verrninderd kan 
worden door beperking van het aantal rekeningen en van het aantal kosten-
kolommen. 
Zolang op het project uitsluitend rijst in groot-cultuur wordt verbouwd, is 
de methode aantrekkelijk, omdat door de uniforrniteit van de gevolgde 
werkwijze de kostensortering eenvoudig is en omdat uit de kosten- en 
opbrengstenvergehjkingen door het beperkt aantal variabele factoren op 
vrij gemakkelijke wijze conclusies kunnen worden getrokken. 
21. De landbouwexploitatiekosten 
In 1956 bedroegen de landbouwproduktiekosten, exclusief directie over-
head en rente Sf 335.90/ha aanplant (over 4144 ha) en Sf 129.90/ton padi 
(over 10716 ton), en in 1957 resp. Sf 323.50/ha aanplant (over 6804 ha) en 
Sf 137.50/ton padi (over 16004 ton). 
In 1956 was in de kosten per ha een bedrag van Sf 93.10 opgenomen voor 
afschrijvingen en reserveringen. 
Deze kostprijzen zijn niet geheel representatief Voor een normale exploitatie 
omdat zij nog ongunstig beinvloed worden door de ontginningsomstandig-
heden. 
Onder voorbehoud dat zieh geen bijzondere omstandigheden voordoen kan 
de prognose voor de minimum kostprijzen worden gesteld op Sf 253/ha aan-
plant (voor 6.000+1.500 ha) en Sf 80—/ton padi (bij een opbrengst-
gemiddelde van 3200 kg/ha aanplant), excl. rente en overhead. 
Op basis van verzamelde kosten kan de marginale produktie per hectare als 
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gevolg van produktieverhoging door tweede gewas, worden gesteld op 1,66 
tonpadi, mits de opbrengst minus variabele pelkosten Sf 0.15/kg padi en de 
produlctiedrukking van dit tweede gewas op het] daaropvolgende gewas niet 
meer dan 0.5 ton/ha bedraagt. Is de produktiedrukking hoger dan moet de 
marginale produktie per hectare conform verhoogd worden. 
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A P P E N D I X 
The Lay-out of the Rice Processing Plant at Wageningen and the Manufacturing 
Methods used 
drafted by E. O. C. K. Schramm, 
rice-processing expert of the Stichting Machinale Landbouw. 
(With reference to this technical description, it should be noted that the installations were 
mainly delivered by Messrs Kampnagel of Hamburg. 
Where this is not the case, the firm's name is mentioned separately.) 
The paddy brought by lighters from the polder to the processing plant is 
unloaded at a cleaning building by a scoop elevator having a capacity of 
30 tons/hr. Parallel with this elevator there works a pneumatic conveyor 
having a capacity of 10 tons/hr which is specially used for emptying the 
corners inaccessible to the scoop elevator. 
By this means the lighter can be practically emptied at the moment the 
supply of grain to the scoop elevator stops. The lighter can then be shifted 
directly, and a new one with paddy moored under the elevator. 
In the pre-cleaning building there is a Scalperator (Carter Co.) which re-
moves the coarsest dirt from the paddy and attains a rate of 30-40 tons/hr, 
depending on the degree of pollution of the paddy. After this the paddy is 
weighed. 
The weighed paddy then passes via chain conveyors to the drying and silo 
buildings. These two buildings are combined, as the first row of compart-
ments of the silo—small compartments of 60 and 90 tons, are partly used for 
the drying process. 
The paddy first passes over two driers each having a capacity of 20 tons, 
which in the first instance reduce the moisture content by about 3-4%. 
The paddy then enters the compartments of the silo for a rest period of 
about 12 hours, after which it passes over the third drier and after a further 
rest period, finally over the fourth drier. 
After drying (to about 14% m.c.) the paddy is passed over a Silo-Scalperator 
(Carter Co.) where the dust and chaff released are removed, so that the 
paddy can be stored clean. 
After this the paddy first passes over an automatic weighbridge so that its 
weight can be determined, before it is stored in the silo. 
The silo consists of: 48 compartments, 4.85 X 4.85 in cross-section, and 
20 m high (excluding the funnel), with a capacity of about 250 tons (at a rate 
of 525 kg/cu.m), 12 compartments of 90 tons, and 4 compartments of 60 tons. 
Each silo compartment has four connections underneath for air supply, and 
an air aspiration connection at the top. In this way it is possible to force air 
through the paddy. 
286 
After drying in the compartments the paddy still has too high a temperature, 
so that, in order to obtain a good storage temperature it is then cooled by 
means of mobile cooling units connected to the compartment air supply 
which force air of about 7° C. through the paddy. During this cooling the 
paddy looses about 0.4% m.c. 
For temperature control of the paddy, a Hot-Spot installation is built in 
with measuring points at metre intervals up the compartments. 
The miUing building stands next to the silo and the paddy can be transported 
via elevator and chain conveyors from one of the compartments, or from 
several compartments together, to the milling unit, again via a weighbridge. 
After being weighed the paddy passes over two "Combiners" (Kalker 
Trieurfabr.). These are pre-clearring machines with an eccentric vibrating 
screen and two air supply ducts. With these machines the paddy is cleaned, 
weed seed, fine brokens, dust and chaff etc. being removed. 
These machines also grade the paddy by air to specific gravity. 
The light paddy, 20-30%, passes via the chain conveyors back again to the 
silo for a separate processing. The heavy paddy, 70-80%, passes via an 
Iron-separator to the Hulling machines. These are two stones coated with 
a layer of emery, the lower one rotating and the upper one being stationary. 
The product issuing from here passes over two chaff "Combinets" (Kalker) 
where it is separated into: 1. hulled rice with paddy, 2. chaff, and 3. bran, 
where most of the germs are also present. The bran is used for cattle fodder 
and the chaff as fuel for a steam engine, of 800 h.p. with open exhaust, or 
1000 h.p. with a condensation system. The Hulling machines produce about 
10-12 tons paddy per hr. The weight of the chaff is about 20%, i.e. 2000-
2400 kg/hr, with which it is possible to raise this 800 h.p. to 1000 h.p. 
After the two chaff Combinets the product, viz. shelled rice with paddy, 
first passes over a Duo-separator (Carter Co.) in order to remove the chaff 
which had not been removed in the chaff Combinet. 
This facilitates the work of the following machines, - the Paddy-separators. 
The Paddy-separators are assembled in two sections, the first section roughly 
separating shelled rice and paddy. 
The paddy is returned to the Hulling machine, and the shelled rice, which 
still has a certain percentage of paddy, is passed to the following section of 
Paddy-separators where clean shelled rice is separated from the few percent 
of paddy mixed with some shelled rice. 
This sorted paddy with shelled rice passes over the Rubberroller hulling 
machine and is then returned to the production system again via conveyors. 
The clean shelled rice from the Paddy separators is now ready for further 
processing. The plant is adapted for producing both cargo and white con-
sumer rice. The capacity for cargo production is as great as the paddy 
processing on the Hulling machines, viz. 10-12 tons paddy/hr., while the 
white rice production capacity is about a third of this. 
However, provisions have been made to extend these installations in future 
to a capacity of 12 tons paddy/hr. 
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In cargo processing the shelled rice passes over a Trieur-installation (Kalker) 
in order to sort out a part of the brokens, after which the product is ready. 
The cargo is delivered with a maximum of 5 % brokens, and a maximum of 
2% paddy. 
White rice is produced as follows: the shelled rice passes over a first Pearling 
Cone where a part of the cuticle is scoured off, and then passes over a 
Millerator (Carter Co.). This is installed in order to suck off any small 
pieces of chaff which may still remain, and in order to cool down the product 
by spreading it out on the winnowing screens, and in the aspiration duct. 
From this Millerator the product passes once more to a Pearling Cone and 
then again over a Millerator which once more supplies aspiration. 
From the Millerator the product, now completely white, arrives at the 
Pohshing machine in order to clean off loose remnants of cuticle still re-
maining in and on the rice, after which the grading of this product can begin. 
Grading is done by a combination of Trieurs in which the product is succes-
sively passed over Trieurs which sort out the large whole grains, i brokens, 
\ brokens and the f brokens and small grains. 
These different gradings can be kept apart but, if necessary, can also be 
combined to make consumer rice with specified proportions of whole rice 
and brokens. 
The processed product, both cargo and white consumer rice, is weighed 
with automatic bagging weighbridges and the sacks are sown up by machine. 
They then arrive via conveyors at the packing shed where they are tempora-
rily stored if they are not shipped directly. The packing shed is connected 
to the main jetty via a conveyor, enabling ocean-going vessels to be loaded 
at a rate of 50-100 tons/hr. 
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